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King County Flood Control District 
2022 Capital Project Summary

Project Name
2022

Request Scope

WLFL0 SF SKYKMSH REP LOSS MIT $800,000
This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate the 

risk of flooding or erosion damage during future flood events.

WLFL0 TIMBER LN EROSN BUYOUTS $340,000
This project will acquire and remove homes from willing sellers along a stretch of the South Fork Skykomish 

River that are endangered by erosive forces, channel migration, and inundation in some places.  A risk 

assessment completed in 2014 provides guidance to prioritize the acquisitions.

WLFL1 BENDIGO UPR SETBACK NORTH BEND $0

This project provides cost-share funding to the City of North Bend to setback the Bendigo Upper Levee.  The 

project would reconnect 25 acres of floodplain and construct a new levee that meets current engineering 

guidelines.

WLFL1 CIRCLE RVR RANCH RISK RED $196,305
This project will evaluate actions to reduce long term risks from channel migration in the Circle River Ranch 

Neighborhood on the South Fork Snoqualmie River.   

WLFL1 MASON THORSON ELLS 2022 REPAIR $105,000

This project will provide 20% local match to repair erosion to the downstream end of the Mason Thorson 

Ells levee under the US Army Corps of Engineers (USACE) PL 84-99 Levee Rehabilitation and Inspection 

Program (RIP).  The downstream 60-feet of the levee was damaged during the February 2020 flood event 

and the proposed project will repair the damage and reduce future erosion risk to the facility.

WLFL1 MF FLOOD CONVEYANCE N BEND $150,000 This project will resolve a series of flooding issues form the Middle Fork Snoqualmie near North Bend.  

Potential solutions include channel modifications, enhancements, and culvert improvements.

WLFL1 MF RESIDENTIAL FLD MTGTN $2,887,769 This project will acquire structures in the Middle Fork Snoqualmie River severe channel migration zone to 

reduce the risks from channel migration and bank erosion in the lower five miles of the river.

WLFL1 NF SNOQUALMIE RES FLD MIT $2,000,000 This project will acquire flood-prone properties in the North Fork Snoqualmie basin to reduce the risk of 

flood, erosion, and channel migration damage and secure footprints for future capital projects.

WLFL1 NORMAN CREEK US 2024 CULV $0
This project will improve SE 92nd Street, east of 428th Street, and alleviate roadway flooding by installing a 

new box culvert.

WLFL1 REIF RD LEVEE IMPROVEMENTS $0
This project will repair and/or raise levee in place, set back the  levee, remove gravel, and or elevate nearby 

homes.

WLFL1 REINIG RD ELEVATION $0
This project will elevate a low section of Reinig Rd and replace the existing drainage system  to alleviate 

flooding that blocks the roadway.

WLFL1 REINIG RD RVTMNT 2016 REPAIR $655,000
This project will implement both short-term protection measures and permanent repairs  of damages to 

three sections of the Reinig Road Revetment along Reinig Road located between approximately RM 41.75 

and RM 41.84 on the Snoqualmie River. Projected construction is 2020.

WLFL1 RIBARY CREEK N BEND $316,168

This project will construct drainage improvements to prevent flooding from Ribary Creek.  Potential 

solutions include construction of a new culvert under Highway SR202 in North Bend, to the Snoqualmie 

River. 

WLFL1 SF SNO LEVEE REMEDIATION $5,022
This project will design and reconstruct the impaired segment of levee in place to resolve six known levee 

deficiencies.

WLFL1 SHAKE MILL RB 2016 REPAIR $5,000

The project will repair a damaged section of the Shake Mill Right Bank levee to reduce the risk of flooding 

to 428th Ave SE and isolation of surrounding neighborhoods.  The exact scope will be determined 

depending on outcome of a feasibility study. 

WLFL1 SR202 SF BRIDGE LENGTHEN $0 This project will  partner with WSDOT to expand bridge SR202 opening over South Fork Snoqualmie and 

Ribary Creek to improve conveyance and reduce upstream flood impacts. 

WLFL1 TATE CR SCOUR FEASIBILITY $0 This project will conduct a feasibility study for replacing or improving Tate Creek Bridge.

WLFL1 UPR SNO RES FLD MITIGTN $3,714,000 This project will acquire flood-prone properties or elevate individual structures in the Upper Snoqualmie 

basin to eliminate the risk of flood damage when Snoqualmie River flows overtop the existing levees.

WLFL1 USACE PL 84-99 UPPER SNO $378,458

This project will ensure eleven South Fork Snoqualmie River levees meet the standards of the US Army 

Corps of Engineers PL 84-99 program in order to receive future assistance from the Corps in the event of 

flood damage to the levees.

WLFL2 264TH AVE NE AT SR 202 FLD IMPRVMNT $0
This project will replace the existing culverts and raise the roadway to eliminate dangerous conditions from 

over-topping.

WLFL2 334TH AVE SE & SE 43RD PL FLD IMPRVMNT $0
This project will construct a drainage system to out fall in the Snoqualmie River; no system currently exists.

WLFL2 DUTCHMAN RD REPAIR $484,752

This project will repair approximately 200 feet of the Dutchman Rd revetment. West Snoqualmie River Road 

NE at this location provides the sole access to residences and business on the west side of the Snoqualmie 

Valley downstream of Duvall. 

WLFL2 JOY 2020 REPAIR $500,000
This project will design and repair approximately 800 linear feet of bank erosion along the Joy Revetment 

on the left bank of the Snoqualmie River across from the City of Duvall. 

WLFL2 LWR SNO RESDL FLD MITGTN $59,655
This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce the risk 

of flood or channel migration damage during future flood events.

WLFL2 SNOQUALMIE VALLEY FEAS $151,000
This project will determine which major roadway(s) that cross the Snoqualmie Valley would be the most 

cost effective to improve in the valley with chronic flood issues which have the potential to impact more 

than 25,000 daily drivers. Roadways to be studied include NE 124th Street, NE Woodinville-Duvall Road, 

Tolt Hill Road and NE Carnation Farm Road.

WLFL2 STOSSEL LONG TERM REPAIR $86,598
This project will investigate and implement improvements of up to 700 feet of the Stossel Bridge Right Bank 

revetment as the result of recent damage from two flood events.  The project is located downstream of the 

Stossel Bridge, also know as the NE Carnation Farm Rd Bridge. 

WLFL3 HOLBERG 2019 REPAIR $200,000 This project will repair at least 140 lineal feet of erosion on the face the Holberg Levee.



Project Name
2022

Request Scope

WLFL3 LOWER FREW LEVEE SETBACK $105,319

This project will design a new levee setback along the Tolt River between approximately River Mile (RM) 0.6 

and RM 1.1 in order to reduce flood and channel migration risk to private property and State Route 203 on 

the right bank (north) floodplain and to reduce flood water depths in the left bank (south) floodplain. The 

project will also reestablish an active and unconstrained connection with the adjacent right bank floodplain 

and will increase sediment storage capacity in this reach of the river. The results of the Tolt River Level of 

Service Feasibility Study and the SR203 Bridge Improvements Feasibility Study will inform the design of the 

setback project. Future review by the Flood District Board of Supervisors will determine whether the design 

proceeds to construction.

WLFL3 LOWER TOLT RIVER ACQUISITION $150,000
This project will purchase property from willing sellers in a flood- and channel migration-prone area along 

the Lower Tolt River.

WLFL3 RIO VISTA PROPERTY ACQ $397,128
This project will acquire and remove homes from willing sellers to elimate the risk of flooding or erosion 

damage during future flood events.  

WLFL3 SAN SOUCI NBRHOOD BUYOUT $0 The project will acquire and remove homes from willing sellers just upstream and downstream of the 

former San Souci neighborhood which are at high risk for damage from flooding and channel migration. 

WLFL3 TOLT R LEVEE L.O.S. ANALYSIS $54,357

This project will conduct a detailed technical analysis to optimize the levels of protection provided by new 

levee systems in the lower two miles on both sides of the Tolt River in order to maximize public safety. The 

project will also include technical analysis that will investigate CIP sequencing and the resulting flood 

effects, both downstream and upstream, that might result.

WLFL3 TOLT R NATURAL AREA ACQ $107,740
This project will acquire up to 3 additional properties in the channel migration zone of the Tolt River in the 

vicinity of the Tolt Natural Area, as well as assess the feasibility of removing the Edenholm levee which is 

currently disconnecting a side channel from being active.   

WLFL3 TOLT R RD ELEV SAN SOUCI $700,000
This project will elevate the Tolt Road NE near the San Souci neighborhood to minimize flooding on Tolt 

River Road NE, a sole access road.    

WLFL3 TOLT R RD NE IMPROVEMENTS $0 This project will  design and elevate three sections of the Tolt River Road NE to reduce or eliminate isolation 

during flooding, including  a cost/benefit analysis of road elevations versus property acquisitions.

WLFL3 UPPER FREW LEVEE SETBACK $159,000

This project will design a levee setback project. The implementation of the setback levee will increase 

sediment storage and floodwater conveyance, protect adjacent development, and reduce damage to the 

Snoqualmie Valley Trail Bridge. 

WLFL4 ALPINE MANOR NEIGHBORHOOD BUYOUTS $400,000

This project will acquire and remove flood- and erosion- prone homes from willing sellers in and near the 

Alpine Manor Mobile Home Park in order to permanently remove these structures from areas at high risk 

for channel migration, avulsion and flooding.   

WLFL5 ALLEN LK OUTLET IMPRVMNT $0

This project will evaluate upstream retention/detention options, study road raising options, prepare a 

Concept Development Report to analyze option(s) and identify the preferred option, and implement the 

project.

WLFL5 IRWIN R 2020 REPAIR $0 This project will repair recent damage to the Irwin Revetment.

WLFL5 ISSAQUAH CREEK CIS $300,000
This project will identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District 

funding along Issaquah Creek.

WLFL5 LK SAMMAMISH FLOOD MIT GRANTS $1,000,000
This program will provide near-term grants to fund flood mitigation options for lakeside landowners, such 

as floating docks, relocation or elevation of outbuilding and other damage-reduction and floodproofing 

measures. Established pursuant to FCDEM2021-3.

WLFL5 MOMB 2020 REPAIR $142,391
This project will repair 30 feet of erosion and 25 feet of slumped bank at the upstream end of the 

revetment.

WLFL5 SAMMAMISH CIS $1,307,400
This project will identify and prioritize near-, mid-, and long-term capital projects for Flood Control District 

funding along the Sammamish River.

WLFL6 BEAR CRK FLOOD EROSION REDMOND $450,000
This project will protect Avondale Rd from an embankment that has been scoured by floodwaters from 

Bear Creek.

WLFL6 FACTORIA BLVD DRAINAGE $2,022,000
This project will reduce flooding during high-intensity storm events along Factoria Boulevard, a major 

transportation corridor within the City of Bellevue.  These events have increased in frequency and are 

anticipated to be even more frequent in the future as a result of climate change.  

WLFL6 LOWER COAL CRK PH I $200,000
This project will provide feasibility and predesign analysis of possible solutions in order to reduce flooding 

problems in the City of Bellevue's Coal Creek neighborhood.  

WLFL7 BELMONDO 2020 REPAIR $149,048 This project will repair approximately 50 feet of damage observed near the upstream end of the revetment. 

Damages include erosion and scour which have resulted in loss of toe and bank rock, oversteepened and 

undercut banks, and localized bank erosion (scallop).

WLFL7 BYERS NEIGHBORHOOD IMPROVEMENTS $0
This project will take several actions to reduce flood risk including construction of an emergency egress 

route, acquisition of flood-prone homes, and possible elevation of neighborhood roads. The Cedar CIS will 

be reviewed by the District in 2021 in light of changed conditions from the 2020 flood disaster.

WLFL7 CDR PRE-CONST STRTGC ACQ $1,600,000
This project will acquire real estate properties that several large Flood District capital projects depend on, 

namely the levee setback projects at the Herzman, Jan Road, Rutledge-Johnson, Rhode, Getchman, Lower 

Jones Rd, and Elliot Bridge levee segments. Priorities for acquisition will be directed by the Flood District.

WLFL7 CEDAR R DWNSTREAM 2024 IMPV $0
This project will improve Cedar Grove Road near Byers Road SE and alleviate roadway flooding by raising 

the road through the application of a thick layer of overlay.

WLFL7 CEDAR RAPIDS ELJ6 2020 REPAIR $5,518

This project will repair damage to the engineered log jam (ELJ).  The damage was caused by erosion and 

scour resulting in loss of upper ballast, dislodging of key logs, shearing of piles, and damage to hardware 

connections.  

WLFL7 CEDAR RES FLOOD MITIGATION $0 This project will acquire flood-prone properties or elevate individual structures in the Cedar River basin to 

eliminate the risk of flood damage when river flows overtop the existing levees.

WLFL7 CEDAR RVR GRAVEL REMOVAL $0
This project removed gravel along the lower 1.25 miles of the Lower Cedar River in order to maintain 100-

year level of flood protection for the City of Renton. The project will also include implementation of several 

specific mitigation measures to offset environmental impact.



Project Name
2022

Request Scope

WLFL7 CRT SITE 5 2020 REPAIR $87,905 This project will repair the flood protection facility Cedar River Trail 5 to address erosion issues along 

approximately 150 feet of the 300+ foot revetment, near the King County Cedar Mountain Bridge.

WLFL7 CRT2 ZONE D 2020 REPAIR $5,142,656

This project will repair approximately 100 feet of the upstream end of the Cedar River Trail Revetment Site 

2.  The damage was caused by erosion and scour that resulted in loss of toe rock and general 

oversteepening of the bank. 

WLFL7 HERZMAN LEVEE SETBACK $1,023,786

This project will remove and setback a portion of the Herzman Levee along the right (west, northwest) bank 

of the Cedar River between river mile 6.55 and river mile 6.70 in unincorporated King County. It is 

anticipated that the project will reduce upstream water surface elevations during flood events; reduce 

future maintenance needs on the downstream Cedar Trail 2 (CRT2) revetment by reducing the angle at 

which the river attacks the revetment and by reducing the velocities and shear stresses exerted on this 

revetment; reduce future maintenance needs on the Herzman Levee; and provide improved riparian and 

aquatic habitat.

WLFL7 JAN ROAD LEVEE SETBACK $9,573,987

This project will undertake improvements to Jan Road to minimize flood risk.  Alternatives include raising 

Jan Road to improve access during flood events; setting back or removing potions of the Jan Road and 

Rutledge-Johnson Levees in order to reduce potential damage to the downstream Cedar River Trail Levee, 

which protects portions of both the Cedar River Trail and the Maple Valley Highway; and acquiring at-risk 

homes.  The project will be designed to ensure that equivalent or better flood protection remains for the 

houses behind the levees.  

WLFL7 LOWER JONES ROAD NEIGHBORHOOD $1,410,000

This project will raise-in-place or setback a portion of SE Jones Road to reduce the frequency and severity of 

roadway inundation and to improve neighborhood access. It will also remove a portion of the Buck's Curve 

revetment and reinforce Cedar River Trail 1 revetment; acquire high risk homes along the right bank of the 

river and construct a stable right bank.

WLFL7 TABOR-CROWALL-BRODELL 2020 REPAIR $635,325

This project will repair the Tabor-Crowall revetment which has become oversteepened in recent flood 

events, leaving only varying amounts of rock protection on the toe and face combined with areas of 

exposed soil.

WLFL8 BRPS CONTROL BLDG RPLCMT $490,862

This project will design and build the second phase of renovations to the Black River pump station. Major 

components include replacement of the control building, replacement of the trash rake system, and 

replacement of the screen spray system.

WLFL8 BRPS FISH PASS IMPRVMNTS $1,420,719
This project will design and build the fourth phase of renovations to the Black River pump station, revising 

and replacing the obsolete fish passage systems.

WLFL8 BRPS HIGH-USE ENGINES $3,837,828 This project will design and build the first phase of renovations to the Black River pump station, replacing 

the three smaller pump engines which run much more frequently than the other, larger pump engines.

WLFL8 BRPS LARGE ENGINE REPLACEMENT $0
This project will design and replace the large engines and overhaul the large pumps at the Black River pump 

station.

WLFL8 BRPS SEISMIC UPGRADES $2,397,634
This project will strengthen and improve the structure and subsurface soils at the Black River Pump Station.

WLFL8 BRPS SUPPORT SYS UPGRADES $928,728 This project will design and build the third phase of renovations to the Black River pump station, replacing 

support systems such as engine control panels, cooling systems, oilers and hoists.

WLFL8 DESIMONE MAJOR REPAIR USACE $6,000,000
This project will assess the damaged section of Desimone Levee between the two new floodwall segments 

and recommend possible options for repair.  Only the conditions assessment is and some contribution to 

the project design by the US Army Corps of Engineers is proposed for funding at this time.

WLFL8 DYKSTRA 2022 REPAIR $50,000
This project will repair scour and bank erosion and replace missing toe rock upstream of 2015 Corps of 

Engineers repair.  

WLFL8 FORT DENT 2020 REPAIR $328,710
This project will repair several damaged sections of the Fort Dent Levee at approximately river mile 11.

WLFL8 GREEN PRE-CONST ACQ $5,000,000
This project will acquire land necessary for planned King County Flood Control District projects and 

programs in the Green River Basin, as it becomes available.

WLFL8 GREEN R IMPROVEMENT 2024 $0 This project will improve SE Green Valley Road near SE Auburn Black Diamond Road and alleviate roadway 

flooding by raising the road through the application of a thick layer of overlay.

WLFL8 HSB BREDA SETBACK KENT $5,200,000

This project will reconstruct the Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more 

stable configuration in order to reduce flood risk to the surrounding areas.  The project will also raise levee 

crest elevations to contain the 500-year (0.2% annual chance) flood, plus 3 feet of freeboard.  This segment 

of the levee has the lowest factor of safety rating of the Horseshoe Bend levee.

WLFL8 HSB MCCOY REALIGNMENT USACE $0

This project will submit a request to the U.S. Army Corps of Engineers for a major modification to the 

Horseshoe Bend McCoy levee.   The proposed project would result in a levee alignment that follows the 

secondary containment levee that was constructed by Kent in 2013.   If a major modification is not 

approved, a new levee should be constructed to achieve a 500-year level of protection, stable 

embankment, and adequate toe and scour protection.

WLFL8 KENT AIRPORT RVTMNT 2022 REPAIR $100,000
This project will stabilize the over-steepened bank and rock revetment that has been undercut by rotational 

bank failure.    

WLFL8 LWR GRN R CORRIDOR PLAN/EIS ($1,024,730)
This project will provide planning services and technical support related to the programmatic 

environmental impact statement and flood hazard management plan.

WLFL8 LWR RUSSELL LEVEE SETBACK $9,005,687

This project will remove and replace the existing flood containment system of levee and revetments along 

the right (east) bank of the Green River between river mile 17.85 (S 212th St) and river mile 19.25 (S 228th 

Street/Veterans Drive) in the City of Kent in order to construct a flood protection system that balances 

policy directives regarding flood protection (e.g., flow containment, scour protection, stability, and 

vegetation maintenance), habitat restoration, and recreational use.  

WLFL8 O'CONNELL REVETMENT 2021 REPAIR $50,000
This project will stabilize the O'Connell revetment slope and move or replace the road shoulder and 

guardrail.

WLFL8 SIGNATURE PT REVETMENT KENT $26,800,000
This project will modify the Signature Pointe Levee to tie into the recently constructed Hawley Road Levee 

on the upstream end and the Meyers Golf Levee on the downstream end. 



Project Name
2022
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WLFL8 TUK-205 GUNTER FLOODWALL $3,075,336

This project will construct a floodwall to bring the Gunter segment of the Tukwila 205 levee into 

compliance with certification requirements for structural stability and raise the levee to roughly the 500 

year event.

WLFL8 TUK-205 RATOLO FLOODWALL $0

This project will construct a 0.15 mile floodwall and sloped embankment to protect adjacent businesses 

from flooding. The floodwall alignment (including embankment slope, factors of safety, and necessary real 

estate) will be finalized during the project design phase.

WLFL8 TUK-205 USACE GACO-SEGALE $3,959,599
This is a US Army Corps led project to replace 3500 feet of Tukwila 205 levee in-place replacement to bring 

up to 500-year level of protection per the approved interim SWIF.  The USACE will share remaining 2/3 of 

the cost; this allocation is the local share of 1/3 of total cost.   Requires cooperation agreement with USACE.

WLFLS S PARK DRAINAGE IMPROVEMENTS $7,030,000
This project provides partial funding for the City of Seattle's project to improve drainage and localized 

flooding in the South Park neighborhood adjacent to the Duwamish River.

WLFL9 212TH AVE SE @ SR 164 FLD IMPRVMNT $0
This project will improve the existing drainage system to reduce flooding and may require off right-of-way 

improvements.

WLFL9 CHARLIE JONES DS CULVERT $45,000

This project will prepare a Concept Development Report to analyze culvert replacement and road-raising 

options and identify the preferred option(s), analyze upstream and downstream retention/detention 

impacts, and implement the project. This location crosses the same stream as the project at SE 380th Place 

at SR 164 (WLRD CIP project 1130561).

WLFL9 CHARLIE JONES US CULVERT $188,186

This project will prepare a Concept Development Report to analyze culvert replacement and road raising 

options and identify the preferred option(s), and analyze upstream and downstream retention/detention 

impacts, and implement the project. This location crosses the same stream as the project at SE 38th Street 

and 176th Avenue SE (WLRD CIP project 1130561).

WLFL9 RIGHT BANK LEVEE SETBACK $583,755

This project will acquire at-risk, flood prone residential properties along the right bank of the White River 

within the City of Pacific to allow for the construction of a new levee setback flood protection structure.  

This levee setback will extend from the BNSF railroad bridge embankment to an endpoint at Butte Avenue 

by White River Estates neighborhood.  Acquired residential structures will be removed, temporary sand-

filled flood protection barriers will be removed, artificial fill will be excavated, existing wetland areas will be 

enhanced, and an earthen setback levee will be constructed. 

WLFL9 STUCK R DR 2019 REPAIR $5,000
This project will repair a loss of facing rock along 130 feet of the lower half of the revetment's 

embankment. 

WLFL9 STUCK R DR FLOOD PROTECTION $0 This project is a long-term capital investment planning effort for the Lower White River between A Street 

Revetment and the TransCanada Levee.  The specific scope has yet to be determined.

WLFLG COASTAL EROSION/FLOODING GRANTS ($3,000,000)

This grant program focuses on mapped coastal flood hazard areas to increase resiliency to sea level rise in 

coastal flood hazard areas by restoring shorelines and retrofitting or relocating infrastructure out of flood-

prone areas to reduce risk.

WLFLG CULVERT & FISH PASSAGE GRANTS ($3,000,000)

This grant program reduces flooding and improves fish passage and water quality by replacing and/or 

removing culverts or other blockages to fish passage. This program will focus on accelerating replacement 

or removal of culverts that address both significant flood risks to critical infrastructure, and restore fish 

passage.

WLFLG FLOOD REDUCTION GRANTS $21,301,795 This project is a grant program established by the Flood District Board of Supervisors to focus on localized 

flooding and surface water needs not associated with King County's major rivers.

WLFLG URBAN STREAMS GRANTS ($3,000,000)
This grant program invests in urban flooding projects that reduce risks to people, property, and public 

infrastructure.

WLFLG WRIA GRANTS $10,007,902
The project provides grant funding for salmon recovery and riverine habitat restoration.  It replaces the 

WRIA grants previously funded by the King Conservation District.

WLFLM EFFECTIVENESS MONITORING $850,701
This program monitors King County Flood Control District projects in order to evaluate project performance 

to meet permit requirements and provide information for the design and construction of future capital 

projects. Monitoring varies by project and may include assessment of project structures, flood 

performance, plantings, channel morphology, and fish and wildlife habitats.

WLFLO SUBREGNL OPPRTNTY FUND $6,012,016

This project provides funding equal to 10.23% of the tax levy raised in each jurisdiction to allow the 

jurisdiction to carry out local flood reduction improvements, local storm water control improvements, and 

watershed management activities. 

WLFLX CENTRAL CHARGES $100,000
This is an administrative project used for incurring expenditures for central costs assigned by the Budget 

Office.

WLFLX FLOOD EMERGENCY CONTGNCY $0 This project provides funding for minor emergency repairs during a flood event.   

Total $144,903,015
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EXPENSE 1044461
Capital Phase Total Expense

1 Planning $10,980

2 Prelim Design $1,006

3 Final Design $2,705

4 Implementation $8,639

5 Closeout $0

6 Acquisition $8,905,711

Total Expense $8,929,041

WLFL0 SOUTH FORK SKYKOMSH REPETITIVE LOSS MITIGATION (WLFL0 SF SKYKMSH REP LOSS MIT)1044461

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Near the Town of Skykomish

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$8,103,571 $800,000 $800,000 $800,000 $800,000 $800,000 $800,000 $12,903,571

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$800,000 $800,000 $800,000 $12,903,571Total Budget $8,103,571 $800,000 $800,000 $800,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$800,000 $800,000 $4,800,000

Total Revenue $800,000 $800,000 $800,000 $800,000 $800,000 $800,000 $4,800,000

33833 - FLOOD CONTROL REIMB $800,000 $800,000 $800,000 $800,000

WLFL0 SF SKYKMSH REP LOSS MIT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,006 $0 $0 $0 $0 $0 $0 $0

$10,980 $0 $0 $0 $0

$0 $0 $0

$8,639 $0 $0 $0 $0 $0 $0 $0

$2,705 $0 $0 $0 $0

$0 $0 $0

$2,855,711 $1,250,000 $800,000 $800,000 $800,000 $800,000 $800,000 $800,000

$0 $0 $0 $0 $0

$800,000 $800,000 $800,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$2,879,041 $1,250,000 $800,000 $800,000 $800,000

$10,980

2 Preliminary Design $0 $1,006 $0 $1,006

1 Planning $0 $14,709 $0

$2,705

4 Implementation $0 $8,639 $8,103,571 $8,639

3 Final Design $0 $2,705 $0

$0

6 Acquisition $0 $2,936,218 $0 $4,105,711

5 Closeout $0 $0 $0

1 Planning ($10,980) $0 $0 ($10,980)

$4,129,041

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $2,963,277 $8,103,571

3 Final Design ($2,705) $0 $0 ($2,705)

2 Preliminary Design ($1,006) $0 $0 ($1,006)

5 Closeout $0 $0 $0 $0

4 Implementation $8,094,932 $800,000 $0 $8,894,932

Total $3,974,530 $800,000 $800,000 $3,974,530

6 Acquisition ($4,105,711) $0 $800,000 ($4,905,711)



1.  PROJECT SCOPE

This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate the risk of flooding or erosion damage during 

future flood events.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL0 SF SKYKMSH REP LOSS MIT 1044461

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This project will reduce flood and erosion damages by purchasing or elevating the most flood prone residences along the South Fork Skykomish River. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an ongoing program.

4.  BUDGET REQUEST BASIS

The budget request is based on the estimated cost of specific targeted properties.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program to acquire flood-prone homes in Baring. In 2020, King County acquired 5 properties (12 parcels total). Structures are being 

demolished. As of May 2021, one more Baring property was acquired and another property is in landowner negotiations.  

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project funds home elevations and acquisitions.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044460
Capital Phase Total Expense

1 Planning $8,701

2 Prelim Design $76,988

3 Final Design $10,328

4 Implementation $0

5 Closeout $0

6 Acquisition $6,716,078

Total Expense $6,812,095

WLFL0 TIMBER LANE VILLAGE EROSION BUYOUTS (WLFL0 TIMBER LN EROSN BUYOUTS) 1044460

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Near the Town of Skykomish

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/11 - 12/30/29

$4,769,442 $340,000 $800,000 $800,000 $800,000 $800,000 $800,000 $9,109,442

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$800,000 $800,000 $800,000 $9,109,442Total Budget $4,769,442 $340,000 $800,000 $800,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$800,000 $800,000 $4,340,000

Total Revenue $340,000 $800,000 $800,000 $800,000 $800,000 $800,000 $4,340,000

33833 - FLOOD CONTROL REIMB $340,000 $800,000 $800,000 $800,000

WLFL0 TIMBER LN EROSN BUYOUTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$76,988 $0 $0 $0 $0 $0 $0 $0

$8,701 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$10,328 $0 $0 $0 $0

$0 $0 $0

$1,876,078 $40,000 $800,000 $800,000 $800,000 $800,000 $800,000 $800,000

$0 $0 $0 $0 $0

$800,000 $800,000 $800,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,972,095 $40,000 $800,000 $800,000 $800,000

$8,701

2 Preliminary Design $0 $76,988 $0 $76,988

1 Planning $0 $8,701 $0

$10,328

4 Implementation $0 $0 $4,769,442 $0

3 Final Design $0 $10,328 $0

$0

6 Acquisition $0 $1,876,078 $0 $1,916,078

5 Closeout $0 $0 $0

1 Planning ($8,701) $0 $0 ($8,701)

$2,012,095

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,972,095 $4,769,442

3 Final Design ($10,328) $0 $0 ($10,328)

2 Preliminary Design ($76,988) $0 $0 ($76,988)

5 Closeout $0 $0 $0 $0

4 Implementation $4,769,442 $340,000 $0 $5,109,442

Total $2,757,347 $340,000 $800,000 $2,297,347

6 Acquisition ($1,916,078) $0 $800,000 ($2,716,078)



1.  PROJECT SCOPE

This project will acquire and remove homes from willing sellers along a stretch of the South Fork Skykomish River that are endangered by erosive forces, 

channel migration, and inundation in some places.  A risk assessment completed in 2014 provides guidance to prioritize the acquisitions.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL0 TIMBER LN EROSN BUYOUTS 1044460

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The homes along this stretch of the SF Skykomish River are endangered by the erosive forces, channel migration and inundation.  Based on a risk 

assessment completed in 2014 and presented to the public in a community meeting, 27 parcels are at severe or extreme risk. To date, eight parcels 

have been acquired from willing sellers; 19 continue to be of interest for acquisition from willing sellers as of July 2017. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an acquisition project.

4.  BUDGET REQUEST BASIS

The budget request is based on the estimated cost of specific targeted properties.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program for acquiring flood-prone homes in Timberlane Village. The County is waiting for willing sellers. 

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1134874
Capital Phase Total Expense

1 Planning $50,000

2 Prelim Design $0

3 Final Design $0

4 Implementation $4,200,000

5 Closeout $0

6 Acquisition $0

Total Expense $4,250,000

WLFL1 BENDIGO UPR NORTH BEND 1134874

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/06/08 - 12/30/29

$50,000 $0 $0 $0 $0 $0 $4,200,000 $4,250,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $4,200,000 $4,250,000Total Budget $50,000 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $4,200,000 $4,200,000

Total Revenue $0 $0 $0 $0 $0 $4,200,000 $4,200,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 BENDIGO UPR NORTH BEND
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$124 $49,876 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $4,200,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $4,200,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$124 $49,876 $0 $0 $0

$50,000

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $326 $0

$0

4 Implementation $0 $318 $50,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($50,000) $0 $0 ($50,000)

$50,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $644 $50,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $50,000 $0 $0 $50,000

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project provides cost-share funding to the City of North Bend to setback the Bendigo Upper Levee.  The project would reconnect 25 acres of 

floodplain and construct a new levee that meets current engineering guidelines

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 BENDIGO UPR NORTH BEND 1134874

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of North Bend project to which the Flood District is contributing partial funding.  

7. PROJECT STATUS

The Bendigo Upper Levee overtops at a 20-year or greater flood, inundating undeveloped property, railway lines and roadways.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This project is managed by the City of North Bend.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the initial planning phase awaiting North Bend to secure full funding.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project is being managed by the City of North Bend.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of North Bend.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1121044
Capital Phase Total Expense

1 Planning $26,321

2 Prelim Design $896,170

3 Final Design $491,848

4 Implementation $3,129,207

5 Closeout $8,601

6 Acquisition $0

Total Expense $4,552,147

WLFL1 CIRCLE R RANCH RISK RED 1121044

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 09/11/2025

Location Circle River Ranch Neighborhood north of North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$934,811 $196,305 $193,500 $145,695 $3,023,030 $0 $0 $4,493,341

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$3,023,030 $0 $0 $4,493,341Total Budget $934,811 $196,305 $193,500 $145,695

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $3,558,530

Total Revenue $196,305 $193,500 $145,695 $3,023,030 $0 $0 $3,558,530

33833 - FLOOD CONTROL REIMB $196,305 $193,500 $145,695 $3,023,030

WLFL1 CIRCLE R RANCH RISK RED
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$674,170 $222,000 $0 $0 $0 $0 $0 $0

$26,321 $0 $0 $0 $0

$0 $0 $0

$61,982 $0 $0 $0 $52,195 $3,015,030 $0 $0

$2,943 $5,600 $196,305 $193,500 $93,500

$8,000 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$601 $0 $0 $0 $0

$3,023,030 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$766,017 $227,600 $196,305 $193,500 $145,695

$26,321

2 Preliminary Design $0 $824,977 $0 $896,170

1 Planning $0 $26,321 $0

$8,543

4 Implementation $0 $14,169 $934,811 $61,982

3 Final Design $0 $1,598 $0

$601

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $601 $0

1 Planning ($26,321) $0 $0 ($26,321)

$993,617

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $867,666 $934,811

3 Final Design ($8,543) $0 $196,305 ($204,848)

2 Preliminary Design ($896,170) $0 $0 ($896,170)

5 Closeout ($601) $0 $0 ($601)

4 Implementation $872,829 $196,305 $0 $1,069,134

Total ($58,806) $196,305 $196,305 ($58,806)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will evaluate actions to reduce long term risks from channel migration in the Circle River Ranch Neighborhood on the South Fork 

Snoqualmie River.   

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 CIRCLE R RANCH RISK RED 1121044

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

There are approximately a dozen homes within the severe channel migration hazard area and changes in the channel alignment of the past few years 

have increased the potential of additional erosion and channel migration into developed areas.

3. RISK TO CONSTRUCTION SCHEDULE

This project is scheduled for completion in 2024.  The schedule is at moderate risk based on need to engage with community members to review 

alternatives and provide alternatives analysis to the Executive Committee for a decision in Q3 2019.

4.  BUDGET REQUEST BASIS

This budget request is based on engineering estimates to complete the predesign phase.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the predesign phase and expect to begin final design in 2023.

8.  ALTERNATIVES ANALYSIS

This project considered the following alternatives: gravel management, construction of a new revetment, and repair of the existing revetment.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1141729
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $30,000

4 Implementation $75,000

5 Closeout $0

6 Acquisition $0

Total Expense $105,000

WLFL1 MSN THRSN EL 2022 REPAIR 1141729

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$0 $105,000 $0 $0 $0 $0 $0 $105,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $105,000Total Budget $0 $105,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $105,000

Total Revenue $105,000 $0 $0 $0 $0 $0 $105,000

33833 - FLOOD CONTROL REIMB $105,000 $0 $0 $0

WLFL1 MSN THRSN EL 2022 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $75,000 $0 $0 $0 $0 $0

$0 $0 $30,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $105,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $30,000 ($30,000)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $105,000 $75,000 $30,000

Total $0 $105,000 $105,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will provide 20% local match to repair erosion to the downstream end of the Mason Thorson Ells levee under the US Army Corps of 

Engineers (USACE) PL 84-99 Levee Rehabilitation and Inspection Program (RIP).  The downstream 60-feet of the levee was damaged during the February 

2020 flood event and the proposed project will repair the damage and reduce future erosion risk to the facility.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 MSN THRSN EL 2022 REPAIR 1141729

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The downstream 60 feet of the Mason Thorsen Ells Levee is actively eroding.  Failure to arrest this erosion now will almost certainly result in more 

expensive repairs in the future.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The basis for this request is a preliminary planning estimate.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is a new project in 2022

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139694
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,800,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,800,000

WLFL1 MF FLOOD CONVEYANCE 1139694

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/08 - 12/30/29

$150,000 $150,000 $1,500,000 $0 $0 $0 $0 $1,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,800,000Total Budget $150,000 $150,000 $1,500,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,650,000

Total Revenue $150,000 $1,500,000 $0 $0 $0 $0 $1,650,000

33833 - FLOOD CONTROL REIMB $150,000 $1,500,000 $0 $0

WLFL1 MF FLOOD CONVEYANCE
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $150,000 $150,000 $1,500,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $150,000 $150,000 $1,500,000 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $1,085 $0

$0

4 Implementation $0 $0 $150,000 $150,000

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$150,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,085 $150,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $150,000 $150,000 $0

Total $0 $150,000 $150,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will resolve a series of flooding issues form the Middle Fork Snoqualmie near North Bend.  Potential solutions include channel 

modifications, enhancements, and culvert improvements. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 MF FLOOD CONVEYANCE 1139694

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Overflow channels originating from the Middle Fork Snoqualmie River flow through neighborhoods and cross roads creating risk to homes and 

infrastructure. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The budget request is based on initial feasibility estimates.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

An alternatives analysis has not yet been completed.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1137758
Capital Phase Total Expense

1 Planning $954,462

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $11,585,538

Total Expense $12,540,000

WLFL1 MF RESIDENTIAL FLD MTGTN 1137758

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$2,520,000 $2,887,769 $2,887,769 $1,830,000 $2,265,000 $2,265,000 $0 $14,655,538

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$2,265,000 $2,265,000 $0 $14,655,538Total Budget $2,520,000 $2,887,769 $2,887,769 $1,830,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$2,265,000 $0 $12,135,538

Total Revenue $2,887,769 $2,887,769 $1,830,000 $2,265,000 $2,265,000 $0 $12,135,538

33833 - FLOOD CONTROL REIMB $2,887,769 $2,887,769 $1,830,000 $2,265,000

WLFL1 MF RESIDENTIAL FLD MTGTN
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$150,000 $150,000 $0

$0 $0 $0 $0 $0 $0 $0 $0

$4,462 $150,000 $200,000 $150,000 $150,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $250,000 $2,687,769 $2,737,769 $1,680,000 $2,115,000 $2,115,000 $0

$0 $0 $0 $0 $0

$2,265,000 $2,265,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$4,462 $400,000 $2,887,769 $2,887,769 $1,830,000

$154,462

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $15,888 $0

$0

4 Implementation $0 $0 $2,520,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $250,000

5 Closeout $0 $0 $0

1 Planning ($154,462) $0 $200,000 ($354,462)

$404,462

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $15,888 $2,520,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $2,520,000 $2,887,769 $0 $5,407,769

Total $2,115,538 $2,887,769 $2,887,769 $2,115,538

6 Acquisition ($250,000) $0 $2,687,769 ($2,937,769)



1.  PROJECT SCOPE

This project will acquire structures in the Middle Fork Snoqualmie River severe channel migration zone to reduce the risks from channel migration and 

bank erosion in the lower five miles of the river.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 MF RESIDENTIAL FLD MTGTN 1137758

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Middle Fork Snoqualmie River Capital Investment Strategy, adopted as policy guidance by the District in August 2020, identifies acquisition of 18 

homes in the severe channel migration zone as a priority in which active promotion of the program is intended.  Given the intended proactive outreach 

planned in this project, an outreach and communication plan will be developed.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable as this is not a constructed project.

4.  BUDGET REQUEST BASIS

The budget request is based on an assumption of approximately three acquisitions per year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is a new, ongoing program for acquiring homes in the severe channel migration zone in the lower Middle Fork Snoqualmie River.  Program and 

outreach / communication plans will be submitted for approval in 2021 with implementation expected to launch fully later in the year.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project funds home elevations and acquisitions.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1142654
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $12,000,000

5 Closeout $0

6 Acquisition $0

Total Expense $12,000,000

WLFL1 NF SNO RES FLD MIT 1142654

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Near North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 09/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/22 - 12/30/29

$0 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $12,000,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$2,000,000 $2,000,000 $2,000,000 $12,000,000Total Budget $0 $2,000,000 $2,000,000 $2,000,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$2,000,000 $2,000,000 $12,000,000

Total Revenue $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $12,000,000

33833 - FLOOD CONTROL REIMB $2,000,000 $2,000,000 $2,000,000 $2,000,000

WLFL1 NF SNO RES FLD MIT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$2,000,000 $2,000,000 $2,000,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 09/2021

ITD Budget

thru 09/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $2,000,000 $2,000,000 $2,000,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $2,000,000 $2,000,000 $0

Total $0 $2,000,000 $2,000,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will acquire flood-prone properties in the North Fork Snoqualmie basin to reduce the risk of flood, erosion, and channel migration damage 

and secure footprints for future capital projects.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 NF SNO RES FLD MIT 1142654

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Not available at time of publication.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The basis for this budget request was determined by the Board of Supervisors.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

New project

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1135533
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,100,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,100,000

WLFL1 NORMAN CR US 2024 CULVRT 1135533

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/10 - 12/30/29

$0 $0 $350,000 $750,000 $0 $0 $0 $1,100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,100,000Total Budget $0 $0 $350,000 $750,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,100,000

Total Revenue $0 $350,000 $750,000 $0 $0 $0 $1,100,000

33833 - FLOOD CONTROL REIMB $0 $350,000 $750,000 $0

WLFL1 NORMAN CR US 2024 CULVRT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $350,000 $750,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $350,000 $750,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will improve SE 92nd Street, east of 428th Street, and alleviate roadway flooding by installing a new box culvert.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 NORMAN CR US 2024 CULVRT 1135533

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing drainage system has reached the end of its useful life. The new culvert will reduce the time it takes to drain flood waters off of private 

property by increasing capacity of the crossing. Currently, when the Middle Fork of the Snoqualmie River overflows, water backs up against SE 92nd 

Street as the Norman Creek crossing is the normal outflow for this water once the Middle Fork has overtopped the adjacent levies.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

The installation of a new culvert and its increased capacity was the best approach to reduce the time it takes to drain the flood waters off of private 

property.
9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132458
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,427,014

5 Closeout $0

6 Acquisition $0

Total Expense $1,427,014

WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$0 $0 $265,438 $318,421 $385,937 $457,218 $0 $1,427,014

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$385,937 $457,218 $0 $1,427,014Total Budget $0 $0 $265,438 $318,421

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$457,218 $0 $1,427,014

Total Revenue $0 $265,438 $318,421 $385,937 $457,218 $0 $1,427,014

33833 - FLOOD CONTROL REIMB $0 $265,438 $318,421 $385,937

WLFL1 REIF RD LEVEE IMPRVMENTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $265,438 $318,421 $385,937 $457,218 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$385,937 $457,218 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $265,438 $318,421

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair and/or raise levee in place, set back the  levee, remove gravel, and or elevate nearby homes.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Reif Road Levee overtops at a 20-year or greater flood resulting in widespread inundation of adjacent homes.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1135534
Capital Phase Total Expense

1 Planning $50,000

2 Prelim Design $100,000

3 Final Design $0

4 Implementation $394

5 Closeout $0

6 Acquisition $0

Total Expense $150,394

WLFL1 REINIG RD ELEVATION 1135534

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/08 - 12/30/29

$0 $0 $0 $50,000 $100,000 $0 $0 $150,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$100,000 $0 $0 $150,000Total Budget $0 $0 $0 $50,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $150,000

Total Revenue $0 $0 $50,000 $100,000 $0 $0 $150,000

33833 - FLOOD CONTROL REIMB $0 $0 $50,000 $100,000

WLFL1 REINIG RD ELEVATION
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $100,000 $0 $0

$0 $0 $0 $0 $50,000

$0 $0 $0

$394 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$100,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$394 $0 $0 $0 $50,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $394 $0 $394

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$394

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $394 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation ($394) $0 $0 ($394)

Total ($394) $0 $0 ($394)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will elevate a low section of Reinig Rd and replace the existing drainage system  to alleviate flooding that blocks the roadway.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 REINIG RD ELEVATION 1135534

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

At the direction of the King County Flood Control District Executive Committee, the Water and Land Resources Division developed a list of preliminary 

locations where recurring flood events on county roads have isolated or have the potential to isolate communities. This location was included on that 

list, and this local roadway project was approved by the District to address the low sections of the roadway.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Alternatives for improving the roadway will be identified during the feasibility study which is scheduled to begin in 2024.

9.  OTHER AGENCY INVOLVEMENT

This project is tentatively scheduled to be completed by the King County Road Services Division

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132628
Capital Phase Total Expense

1 Planning $19,682

2 Prelim Design $504,687

3 Final Design $864,062

4 Implementation $4,991,485

5 Closeout $25,000

6 Acquisition $1,000

Total Expense $6,405,915

WLFL1 REINIG RD 2016 REPAIR 1132628

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 11/17/2022

Location Upper Snoqualmie Valley, along Reinig Road located between 

approximately RM 41.75 and RM 41.84 on the Snoqualmie River.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$4,457,657 $655,000 $20,000 $0 $0 $0 $0 $5,132,657

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,132,657Total Budget $4,457,657 $655,000 $20,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $675,000

Total Revenue $655,000 $20,000 $0 $0 $0 $0 $675,000

33833 - FLOOD CONTROL REIMB $655,000 $20,000 $0 $0

WLFL1 REINIG RD 2016 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$504,687 $0 $0 $0 $0 $0 $0 $0

$19,682 $0 $0 $0 $0

$0 $0 $0

$5,485 $4,336,000 $650,000 $0 $0 $0 $0 $0

$729,162 $134,900 $0 $0 $0

$0 $0 $0

$0 $1,000 $0 $0 $0 $0 $0 $0

$0 $0 $5,000 $20,000 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,259,015 $4,471,900 $655,000 $20,000 $0

$19,682

2 Preliminary Design $494,900 $513,738 $0 $504,687

1 Planning $40,077 $19,682 $0

$864,062

4 Implementation $4,289,719 $52,970 $4,457,657 $4,341,485

3 Final Design $364,812 $1,054,958 $0

$0

6 Acquisition $5,150 $346 $0 $1,000

5 Closeout $25,462 $250 $0

1 Planning ($19,682) $0 $0 ($19,682)

$5,730,916

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $5,220,119 $1,641,944 $4,457,657

3 Final Design ($864,062) $0 $0 ($864,062)

2 Preliminary Design ($504,687) $0 $0 ($504,687)

5 Closeout $0 $0 $5,000 ($5,000)

4 Implementation $116,172 $655,000 $650,000 $121,172

Total ($1,273,259) $655,000 $655,000 ($1,273,259)

6 Acquisition ($1,000) $0 $0 ($1,000)



1.  PROJECT SCOPE

This project will implement both short-term protection measures and permanent repairs  of damages to three sections of the Reinig Road Revetment 

along Reinig Road located between approximately RM 41.75 and RM 41.84 on the Snoqualmie River. Projected construction is 2020.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 REINIG RD 2016 REPAIR 1132628

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The revetment provides protection to Reinig Road from erosion damage. Reinig Road is a critical access road between the town of Snoqualmie and 

adjacent homes and communities. Damage to the revetment was first identified in 2016, and there has been additional damage observed in 2017. The 

project will implement both 1) short-term protection measures to prevent major damage and impacts to Reinig Road during this winter (2017) and 2) 

permanent repairs to prevent more extensive flood damage to the revetment and ensure the continued viability of Reinig Road.  

3. RISK TO CONSTRUCTION SCHEDULE

The primary construction is being completed in 2021. The secondary construction related to mitigation requirements has a high certainty of being 

completed in late 2022.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the project manager's estimate for completing the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is in construction procurement and construction is expected to be completed by mid October, 2021.

8.  ALTERNATIVES ANALYSIS

The project considered four alternatives:  No action, simple repair replacing missing rip rock, rebuilding the entire revetment, and a full rebuild 

including four engineered log jams. 

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132457
Capital Phase Total Expense

1 Planning $9,885

2 Prelim Design $0

3 Final Design $0

4 Implementation $7,111,768

5 Closeout $0

6 Acquisition $0

Total Expense $7,121,653

WLFL1 RIBARY CREEK 1132457

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/10 - 12/30/29

$636,492 $316,168 $1,170,761 $4,998,233 $0 $0 $0 $7,121,653

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $7,121,653Total Budget $636,492 $316,168 $1,170,761 $4,998,233

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $6,485,161

Total Revenue $316,168 $1,170,761 $4,998,233 $0 $0 $0 $6,485,161

33833 - FLOOD CONTROL REIMB $316,168 $1,170,761 $4,998,233 $0

WLFL1 RIBARY CREEK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$9,885 $0 $0 $0 $0

$0 $0 $0

$0 $626,607 $316,168 $1,170,761 $4,998,233 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$9,885 $626,607 $316,168 $1,170,761 $4,998,233

$9,885

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $16,013 $0

$0

4 Implementation $0 $0 $636,492 $626,607

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($9,885) $0 $0 ($9,885)

$636,492

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $16,013 $636,492

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $9,885 $316,168 $316,168 $9,885

Total $0 $316,168 $316,168 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will construct drainage improvements to prevent flooding from Ribary Creek.  Potential solutions include construction of a new culvert 

under Highway SR202 in North Bend, to the Snoqualmie River. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 RIBARY CREEK 1132457

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The levees and culverts that contain Ribary Creek as it flows to the Snoqualmie River overtop SR 202 in North Bend (Bendigo Boulevard), flooding the 

retail center nearly annually.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project is being managed by the City of North Bend.

4.  BUDGET REQUEST BASIS

The budget request is based on preliminary planning estimates.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of North Bend.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project is been managed by the City of North Bend

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132357
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $5,022

6 Acquisition $0

Total Expense $5,022

WLFL1 SF SNO LEVEE REMEDIATION 1132357

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Near North Bend on the SF Snoqualmie River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    04/15/10 - 12/30/29

($5,022) $5,022 $0 $0 $0 $0 $0 ($0)

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0Total Budget ($5,022) $5,022 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,022

Total Revenue $5,022 $0 $0 $0 $0 $0 $5,022

33833 - FLOOD CONTROL REIMB $5,022 $0 $0 $0

WLFL1 SF SNO LEVEE REMEDIATION
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $5,022 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $5,022 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 ($5,022) $0

3 Final Design $0 $0 $0

$5,022

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$5,022

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 ($5,022)

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout ($5,022) $0 $0 ($5,022)

4 Implementation ($5,022) $5,022 $0 $0

Total ($10,044) $5,022 $0 ($5,022)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design and reconstruct the impaired segment of levee in place to resolve six known levee deficiencies.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 SF SNO LEVEE REMEDIATION 1132357

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Several levee deficiencies have been identified in this section of the SF Snoqualmie levee system.  These deficiencies include erosion of the levee toe, 

seepage of water through the levee, a sink hole, and a depression in the levee surface which could indicate larger structural problems.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The basis for this request is an estimate of the amount of additional budget necessary to close this project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is on hold until determining the outcome of the Upper Snoqualmie PL84-99.

8.  ALTERNATIVES ANALYSIS

This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1129363
Capital Phase Total Expense

1 Planning $19,140

2 Prelim Design $86,487

3 Final Design $153,308

4 Implementation $355,648

5 Closeout $57,645

6 Acquisition $0

Total Expense $672,229

WLFL1 SHAKE MILL RIGHT BANK LEVEE 2016 REPAIR (WLFL1 SHAKE MILL RB 2016 REPR) 1129363

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 09/21/2020

Location North Fork Snoqualmie River east of North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/03/10 - 12/30/29

$600,000 $5,000 $0 $0 $0 $0 $0 $605,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $605,000Total Budget $600,000 $5,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,000

Total Revenue $5,000 $0 $0 $0 $0 $0 $5,000

33833 - FLOOD CONTROL REIMB $5,000 $0 $0 $0

WLFL1 SHAKE MILL RB 2016 REPR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$86,487 $0 $0 $0 $0 $0 $0 $0

$19,140 $0 $0 $0 $0

$0 $0 $0

$335,648 $20,000 $0 $0 $0 $0 $0 $0

$153,308 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$17,645 $35,000 $5,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$612,229 $55,000 $5,000 $0 $0

$19,140

2 Preliminary Design $0 $86,487 $0 $86,487

1 Planning $0 $19,140 $0

$153,308

4 Implementation $0 $366,195 $600,000 $355,648

3 Final Design $0 $127,589 $0

$52,645

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $28,512 $0

1 Planning ($19,140) $0 $0 ($19,140)

$667,228

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $627,923 $600,000

3 Final Design ($153,308) $0 $0 ($153,308)

2 Preliminary Design ($86,487) $0 $0 ($86,487)

5 Closeout ($52,645) $0 $5,000 ($57,645)

4 Implementation $244,352 $5,000 $0 $249,352

Total ($67,228) $5,000 $5,000 ($67,228)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

The project will repair a damaged section of the Shake Mill Right Bank levee to reduce the risk of flooding to 428th Ave SE and isolation of surrounding 

neighborhoods.  The exact scope will be determined depending on outcome of a feasibility study. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 SHAKE MILL RB 2016 REPR 1129363

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Shake Mill Right Levee, damaged in 2015, protects 428th Avenue SE and is a critical piece of infrastructure that serves approximately 200 homes as 

well as a variety of commercial and recreational activities including access to Alpine Lakes Wilderness. 

3. RISK TO CONSTRUCTION SCHEDULE

The project is complete and is being disappropriated.

4.  BUDGET REQUEST BASIS

The basis for this request is the  engineering estimate to closeout the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is complete and preparing for closeout.

8.  ALTERNATIVES ANALYSIS

Alternatives considered were: 1) Monitor and develop an emergency action plan 2) patch repair with offsite mitigation project, and 3) a buried setback 

revetment

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130025
Capital Phase Total Expense

1 Planning $30,000

2 Prelim Design $70,000

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $100,000

WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $100,000 $100,000Total Budget $0 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 SR202 SF BRIDGE LENGTHEN
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $30,000

$0 $0 $0 $0 $0 $0 $0 $70,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will  partner with WSDOT to expand bridge SR202 opening over South Fork Snoqualmie and Ribary Creek to improve conveyance and 

reduce upstream flood impacts. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The bridge over South Fork Snoqualmie and Ribary Creek is too narrow and restricts flows and leads to flooding.  The project is supported by North 

Bend, but requires state or federal funding. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet been initiated.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

The Washington State Department of Transportation is likely to be involved as a cost-share partner.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132767
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $150,000

5 Closeout $0

6 Acquisition $0

Total Expense $150,000

WLFL1 TATE CR BR FEASIBILITY (WLFL1 TATE CR SCOUR REPAIR) 1132767

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Middle Fork Snoqualmie River east of North Bend

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/08 - 12/30/29

$0 $0 $150,000 $0 $0 $0 $0 $150,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $150,000Total Budget $0 $0 $150,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $150,000

Total Revenue $0 $150,000 $0 $0 $0 $0 $150,000

33833 - FLOOD CONTROL REIMB $0 $150,000 $0 $0

WLFL1 TATE CR SCOUR REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $150,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $150,000 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will conduct a feasibility study for replacing or improving Tate Creek Bridge.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 TATE CR SCOUR REPAIR 1132767

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Tate Creek Bridge is 80 years old an showing signs of wear.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet been initiated.

8.  ALTERNATIVES ANALYSIS

This project has not yet been initiated.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044517
Capital Phase Total Expense

1 Planning $78,176

2 Prelim Design $17,551

3 Final Design $247,601

4 Implementation $10,538,846

5 Closeout $4,360

6 Acquisition $16,525,708

Total Expense $27,412,242

WLFL1 UPPER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL1 UPR SNO RES FLD MITIGTN)1044517

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Upper Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/11 - 12/30/29

$12,045,820 $3,714,000 $1,957,361 $2,016,081 $2,076,564 $2,138,861 $2,203,026 $26,151,713

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $373,522 $0 $0 $0 $0 $0 $0 $373,522

5 Closeout $0 $0 $0 $0

$2,076,564 $2,138,861 $2,203,026 $26,525,235Total Budget $12,419,343 $3,714,000 $1,957,361 $2,016,081

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$2,138,861 $2,203,026 $14,105,893

Total Revenue $3,714,000 $1,957,361 $2,016,081 $2,076,564 $2,138,861 $2,203,026 $14,105,893

33833 - FLOOD CONTROL REIMB $3,714,000 $1,957,361 $2,016,081 $2,076,564

WLFL1 UPR SNO RES FLD MITIGTN
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$17,551 $0 $0 $0 $0 $0 $0 $0

$78,176 $0 $0 $0 $0

$0 $0 $0

$4,768,846 $700,000 $845,000 $845,000 $845,000 $845,000 $845,000 $845,000

$247,601 $0 $0 $0 $0

$0 $0 $0

$7,079,815 $410,000 $2,869,000 $1,112,361 $1,171,081 $1,231,564 $1,293,861 $1,358,026

$4,360 $0 $0 $0 $0

$2,076,564 $2,138,861 $2,203,026

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$12,196,349 $1,110,000 $3,714,000 $1,957,361 $2,016,081

$78,176

2 Preliminary Design $0 $17,551 $0 $17,551

1 Planning $0 $85,930 $0

$247,601

4 Implementation $0 $4,820,096 $12,045,820 $5,468,846

3 Final Design $0 $247,601 $0

$4,360

6 Acquisition $0 $7,105,718 $373,522 $7,489,815

5 Closeout $0 $4,360 $0

1 Planning ($78,176) $0 $0 ($78,176)

$13,306,349

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $12,281,256 $12,419,342

3 Final Design ($247,601) $0 $0 ($247,601)

2 Preliminary Design ($17,551) $0 $0 ($17,551)

5 Closeout ($4,360) $0 $0 ($4,360)

4 Implementation $6,576,974 $3,714,000 $845,000 $9,445,974

Total ($887,007) $3,714,000 $3,714,000 ($887,007)

6 Acquisition ($7,116,293) $0 $2,869,000 ($9,985,293)



1.  PROJECT SCOPE

This project will acquire flood-prone properties or elevate individual structures in the Upper Snoqualmie basin to eliminate the risk of flood damage 

when Snoqualmie River flows overtop the existing levees.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 UPR SNO RES FLD MITIGTN 1044517

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Although a system of levees and revetments partially protects homes in the Upper Snoqualmie around the cities of Snoqualmie and North Bend from 

damage during minor floods, the capacity of the system is limited.  The frequency with which flows overtop the levee system varies, but in some 

locations is 20-year magnitude or less.  These flows cause damage to neighboring properties.  The Upper Snoqualmie Residential Flood Mitigation 

Analysis identified 353 homes that are below base flood elevation in areas where elevation is a viable alternative to more expensive acquisitions or 

levee construction.  This project continues a long-standing programmatic effort to elevate or acquire homes, and whenever possible, grant funds are 

used to leverage this program. Property acquisition offers permanent and complete protection from flood and channel migration hazards, with 

elevation projects providing long-term risk reduction benefits. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an ongoing program.

4.  BUDGET REQUEST BASIS

The request Is based on elevating 10 homes per year plus additional funding, partnering with the City of Snoqualmie on the River Front Park 

Acquisitions and for acquisitions to reduce risks created by failing infrastructure where no repairs make sense.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 

there is a greater burden on low income homeowners to supply the cost-share.

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program for elevating or acquiring flood-prone homes.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition/home elevation project.

9.  OTHER AGENCY INVOLVEMENT

Coordination with the City of Snoqualmie on residential flood mitigation within the City. 

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132338
Capital Phase Total Expense

1 Planning $82,652

2 Prelim Design $7,419

3 Final Design $0

4 Implementation $573,523

5 Closeout $0

6 Acquisition $0

Total Expense $663,594

WLFL1 USACE PL 84-99 UPR SNO 1132338

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 12/28/2022

Location Near North Bend on the SF Snoqualmie River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/08 - 12/30/29

$285,136 $378,458 $0 $0 $0 $0 $0 $663,594

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $663,594Total Budget $285,136 $378,458 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $378,458

Total Revenue $378,458 $0 $0 $0 $0 $0 $378,458

33833 - FLOOD CONTROL REIMB $378,458 $0 $0 $0

WLFL1 USACE PL 84-99 UPR SNO
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$7,419 $0 $0 $0 $0 $0 $0 $0

$82,652 $0 $0 $0 $0

$0 $0 $0

$0 $316,523 $257,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$90,071 $316,523 $257,000 $0 $0

$82,652

2 Preliminary Design $0 $25,011 $0 $7,419

1 Planning $0 $90,894 $0

$0

4 Implementation $0 $1,819 $285,136 $316,523

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($82,652) $0 $0 ($82,652)

$406,594

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $117,724 $285,136

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($7,419) $0 $0 ($7,419)

5 Closeout $0 $0 $0 $0

4 Implementation ($31,387) $378,458 $257,000 $90,071

Total ($121,458) $378,458 $257,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will ensure eleven South Fork Snoqualmie River levees meet the standards of the US Army Corps of Engineers PL 84-99 program in order to 

receive future assistance from the Corps in the event of flood damage to the levees.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL1 USACE PL 84-99 UPR SNO 1132338

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The US Army Corps of Engineers has authority under Public Law 84-99 to supplement local efforts in the repair of flood control projects (i.e. Levees) 

which are damaged by a flood. To be eligible for rehabilitation assistance under PL 84-99 Projects constructed by non-federal interests must meet 

certain criteria and standards set forth by the Corps of Engineers.  Eleven South Fork Snoqualmie River levees are eligible under the Corps of Engineers 

criteria, but do not currently meet the required standards for participation.

3. RISK TO CONSTRUCTION SCHEDULE

There is some construction risk due to permitting of some of the Deficiency Action Plan elements and District approval of the Implementation Feasibility 

Report Work Program Authorization.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the project manager's estimate for completing the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The implementation of the Deficiency Action Plan (DAP) is scheduled for the second and third quarters of 2021.

8.  ALTERNATIVES ANALYSIS

The project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1137350
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $540,000

5 Closeout $0

6 Acquisition $0

Total Expense $540,000

WLFL2 264TH AVE NE @ SR202 FLD 1137350

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Near North Bend on the SF Snoqualmie River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$0 $0 $0 $0 $540,000 $0 $0 $540,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$540,000 $0 $0 $540,000Total Budget $0 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $540,000

Total Revenue $0 $0 $0 $540,000 $0 $0 $540,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $540,000

WLFL2 264TH AVE NE @ SR202 FLD
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $540,000 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$540,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will replace the existing culverts and raise the roadway to eliminate dangerous conditions from over-topping.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 264TH AVE NE @ SR202 FLD 1137350

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Improve the drainage system to alleviate roadway flooding on this sole access road.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1137351
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $500,000

5 Closeout $0

6 Acquisition $0

Total Expense $500,000

WLFL2 334TH AVE SE & SE 43RD 1137351

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/08 - 12/30/29

$0 $0 $0 $0 $500,000 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$500,000 $0 $0 $500,000Total Budget $0 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $500,000

Total Revenue $0 $0 $0 $500,000 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $500,000

WLFL2 334TH AVE SE & SE 43RD
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $500,000 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$500,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will construct a drainage system to out fall in the Snoqualmie River; no system currently exists.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 334TH AVE SE & SE 43RD 1137351

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Improve the drainage system to alleviate roadway flooding.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1116342
Capital Phase Total Expense

1 Planning $81,948

2 Prelim Design $605,431

3 Final Design $1,745,914

4 Implementation $6,382,174

5 Closeout $26,200

6 Acquisition $19,695

Total Expense $8,861,362

WLFL2 DUTCHMAN RD REVETMENT REPAIR (WLFL2 DUTCHMAN RD REPAIR) 1116342

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 09/03/2025

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/11 - 12/30/29

$298,593 $484,752 $1,479,035 $6,404,174 $19,000 $0 $0 $8,685,554

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$19,000 $0 $0 $8,685,554Total Budget $298,593 $484,752 $1,479,035 $6,404,174

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $8,386,961

Total Revenue $484,752 $1,479,035 $6,404,174 $19,000 $0 $0 $8,386,961

33833 - FLOOD CONTROL REIMB $484,752 $1,479,035 $6,404,174 $19,000

WLFL2 DUTCHMAN RD REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$2,631 $304,350 $298,450 $0 $0 $0 $0 $0

$57,348 $24,600 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $6,382,174 $0 $0 $0

$0 $0 $269,282 $1,461,832 $14,800

$19,000 $0 $0

$2,492 $0 $0 $17,203 $0 $0 $0 $0

$0 $0 $0 $0 $7,200

$19,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$62,471 $328,950 $567,732 $1,479,035 $6,404,174

$81,948

2 Preliminary Design $0 $145,195 $0 $306,981

1 Planning $0 $89,623 $0

$0

4 Implementation $0 $0 $298,593 $0

3 Final Design $0 $970 $0

$0

6 Acquisition $0 $2,492 $0 $2,492

5 Closeout $0 $0 $0

1 Planning ($81,948) $0 $0 ($81,948)

$391,421

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $238,280 $298,593

3 Final Design $0 $0 $269,282 ($269,282)

2 Preliminary Design ($306,981) $0 $298,450 ($605,431)

5 Closeout $0 $0 $0 $0

4 Implementation $298,593 $484,752 $0 $783,345

Total ($92,828) $484,752 $567,732 ($175,808)

6 Acquisition ($2,492) $0 $0 ($2,492)



1.  PROJECT SCOPE

This project will repair approximately 200 feet of the Dutchman Rd revetment. West Snoqualmie River Road NE at this location provides the sole access 

to residences and business on the west side of the Snoqualmie Valley downstream of Duvall. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 DUTCHMAN RD REPAIR 1116342

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Continued erosion of the revetment could result in erosion of West Snoqualmie Valley Road NE which would severely limit access to the downstream 

property owners during or following a flood event.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2024.  At present there are no significant risks identified to that schedule.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the costs to complete the majority of the predesign phase with construction planned for 2024.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is currently soliciting the engineering contract for preliminary design.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139119
Capital Phase Total Expense

1 Planning $53,522

2 Prelim Design $915,819

3 Final Design $630,155

4 Implementation $2,100,000

5 Closeout $20,000

6 Acquisition $504

Total Expense $3,720,000

WLFL2 JOY 2020 REPAIR 1139119

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 05/21/2025

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$600,000 $500,000 $2,620,000 $0 $0 $0 $0 $3,720,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,720,000Total Budget $600,000 $500,000 $2,620,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $3,120,000

Total Revenue $500,000 $2,620,000 $0 $0 $0 $0 $3,120,000

33833 - FLOOD CONTROL REIMB $500,000 $2,620,000 $0 $0

WLFL2 JOY 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,856 $260,875 $653,088 $0 $0 $0 $0 $0

$33,522 $20,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $2,100,000 $0 $0 $0 $0

$0 $0 $130,155 $500,000 $0

$0 $0 $0

$504 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $20,000 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$35,882 $280,875 $783,243 $2,620,000 $0

$53,522

2 Preliminary Design $0 $14,537 $0 $262,731

1 Planning $0 $46,990 $0

$0

4 Implementation $0 $0 $600,000 $0

3 Final Design $0 $254 $0

$0

6 Acquisition $0 $504 $0 $504

5 Closeout $0 $0 $0

1 Planning ($53,522) $0 $0 ($53,522)

$316,757

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $62,285 $600,000

3 Final Design $0 $0 $130,155 ($130,155)

2 Preliminary Design ($262,731) $0 $653,088 ($915,819)

5 Closeout $0 $0 $0 $0

4 Implementation $600,000 $500,000 $0 $1,100,000

Total $283,243 $500,000 $783,243 $0

6 Acquisition ($504) $0 $0 ($504)



1.  PROJECT SCOPE

This project will design and repair approximately 800 linear feet of bank erosion along the Joy Revetment on the left bank of the Snoqualmie River 

across from the City of Duvall. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 JOY 2020 REPAIR 1139119

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Three separate damage locations were identified along this 860 LF-long King County owned and maintained river revetment. Each damage location is 

characterized as having significant slumping of the riverbank that has created near vertical bank conditions. The length of the damage locations range 

from 26 LF to 64 LF. Rock bank armoring and toe protection are notably absent at all five of these locations. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the costs to complete the majority of the predesign phase with construction planned for 2024.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The preliminary engineering design contract is awaiting solicitation with the alternatives analysis scheduled for the second quarter of 2022.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044582
Capital Phase Total Expense

1 Planning $222,787

2 Prelim Design $1,641

3 Final Design $99,516

4 Implementation $5,495,764

5 Closeout $165

6 Acquisition $556,254

Total Expense $6,376,127

WLFL2 LOWER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL2 LWR SNO RESDL FLD MITGTN)1044582

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/09 - 12/30/29

$3,316,472 $59,655 $1,000,000 $500,000 $500,000 $500,000 $500,000 $6,376,127

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$500,000 $500,000 $500,000 $6,376,127Total Budget $3,316,472 $59,655 $1,000,000 $500,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$500,000 $500,000 $3,059,655

Total Revenue $59,655 $1,000,000 $500,000 $500,000 $500,000 $500,000 $3,059,655

33833 - FLOOD CONTROL REIMB $59,655 $1,000,000 $500,000 $500,000

WLFL2 LWR SNO RESDL FLD MITGTN
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,641 $0 $0 $0 $0 $0 $0 $0

$222,787 $0 $0 $0 $0

$0 $0 $0

$1,375,764 $620,000 $500,000 $1,000,000 $500,000 $500,000 $500,000 $500,000

$99,516 $0 $0 $0 $0

$0 $0 $0

$556,254 $0 $0 $0 $0 $0 $0 $0

$165 $0 $0 $0 $0

$500,000 $500,000 $500,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$2,256,127 $620,000 $500,000 $1,000,000 $500,000

$222,787

2 Preliminary Design $0 $1,641 $0 $1,641

1 Planning $0 $223,137 $0

$99,516

4 Implementation $0 $1,399,193 $3,316,472 $1,995,764

3 Final Design $0 $99,516 $0

$165

6 Acquisition $0 $556,254 $0 $556,254

5 Closeout $0 $165 $0

1 Planning ($222,787) $0 $0 ($222,787)

$2,876,127

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $2,279,906 $3,316,472

3 Final Design ($99,516) $0 $0 ($99,516)

2 Preliminary Design ($1,641) $0 $0 ($1,641)

5 Closeout ($165) $0 $0 ($165)

4 Implementation $1,320,708 $59,655 $500,000 $880,363

Total $440,345 $59,655 $500,000 $0

6 Acquisition ($556,254) $0 $0 ($556,254)



1.  PROJECT SCOPE

This project will acquire or elevate flood-prone structures in the lower Snoqualmie basin to reduce the risk of flood or channel migration damage during 

future flood events.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 LWR SNO RESDL FLD MITGTN 1044582

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The purpose of this project is to support agricultural and residential landowners in protecting their homes and farms from flooding and erosion impacts 

in a way that doesn't compromise flood protection for other neighboring landowners. The result of not implementing this project would be that 

agricultural and residential landowners in the lower Snoqualmie Valley floodplain will continue to be hindered by recurring flooding.  Approximately 

100 homes have been identified as candidates for elevation above the base flood.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an ongoing program.

4.  BUDGET REQUEST BASIS

The basis for this budget request is the amount necessary to cover two average home elevations.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 

there is a greater burden on low income homeowners to supply the cost-share. 

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Three home elevations in the Lower Snoqualmie floodplain have been initiated, two in 2018 and one in 2021.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130515
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $500,000

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $500,000

WLFL2 SNOQUALMIE VALLEY FEAS 1130515

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$250,000 $151,000 $99,000 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $500,000Total Budget $250,000 $151,000 $99,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $250,000

Total Revenue $151,000 $99,000 $0 $0 $0 $0 $250,000

33833 - FLOOD CONTROL REIMB $151,000 $99,000 $0 $0

WLFL2 SNOQUALMIE VALLEY FEAS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $41,000 $360,000 $99,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $41,000 $360,000 $99,000 $0

$0

2 Preliminary Design $0 $0 $0 $41,000

1 Planning $0 $0 $0

$0

4 Implementation $0 $858 $250,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$41,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $858 $250,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($41,000) $0 $360,000 ($401,000)

5 Closeout $0 $0 $0 $0

4 Implementation $250,000 $151,000 $0 $401,000

Total $209,000 $151,000 $360,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will determine which major roadway(s) that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with 

chronic flood issues which have the potential to impact more than 25,000 daily drivers. Roadways to be studied include NE 124th Street, NE Woodinville-

Duvall Road, Tolt Hill Road and NE Carnation Farm Road.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 SNOQUALMIE VALLEY FEAS 1130515

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major roadway(s) that cross the Snoqualmie Valley would 

be the most cost effective to improve in the valley with chronic flood issues impacting over 25,000 daily drivers.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The is not a constructed project.

4.  BUDGET REQUEST BASIS

The budget request is based on initial planning-level estimates to complete the feasibility study.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The feasibility study is underway and expected to complete in 2023.

8.  ALTERNATIVES ANALYSIS

(Request to Pat)

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1134344
Capital Phase Total Expense

1 Planning $36,502

2 Prelim Design $250,096

3 Final Design $250,000

4 Implementation $2,963,000

5 Closeout $12,000

6 Acquisition $5,000

Total Expense $3,516,598

WLFL2 STOSSEL MAJOR REPAIR 1134344

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/12 - 12/30/29

$450,000 $86,598 $2,968,000 $12,000 $0 $0 $0 $3,516,598

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,516,598Total Budget $450,000 $86,598 $2,968,000 $12,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $3,066,598

Total Revenue $86,598 $2,968,000 $12,000 $0 $0 $0 $3,066,598

33833 - FLOOD CONTROL REIMB $86,598 $2,968,000 $12,000 $0

WLFL2 STOSSEL MAJOR REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$96 $250,000 $0 $0 $0 $0 $0 $0

$16,502 $20,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $2,963,000 $0 $0 $0 $0

$0 $0 $250,000 $0 $0

$0 $0 $0

$0 $0 $0 $5,000 $0 $0 $0 $0

$0 $0 $0 $0 $12,000

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$16,598 $270,000 $250,000 $2,968,000 $12,000

$36,502

2 Preliminary Design $0 $7,121 $0 $250,096

1 Planning $0 $69,430 $0

$0

4 Implementation $0 $0 $450,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($36,502) $0 $0 ($36,502)

$286,598

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $76,551 $450,000

3 Final Design $0 $0 $250,000 ($250,000)

2 Preliminary Design ($250,096) $0 $0 ($250,096)

5 Closeout $0 $0 $0 $0

4 Implementation $450,000 $86,598 $0 $536,598

Total $163,402 $86,598 $250,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will investigate and implement improvements of up to 700 feet of the Stossel Bridge Right Bank revetment as the result of recent damage 

from two flood events.  The project is located downstream of the Stossel Bridge, also know as the NE Carnation Farm Rd Bridge. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL2 STOSSEL MAJOR REPAIR 1134344

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Recent damages have required urgent, short-term repairs to the revetment to maintain the sole access to valley residences and an active farm via 

310th Ave NE.  This current project to improve the revetment will reduce future risks to public infrastructure including the King County road, flood 

ǇǊƻǘŜŎǘƛƻƴ ŦŀŎƛƭƛǘȅΣ ŀƴŘ ƭƻŎŀƭ ǳǘƛƭƛǘƛŜǎ ŀǎ ǿŜƭƭ ŀǎ ǘƻ ǘƘŜ ƭŀƴŘƻǿƴŜǊǎΩ ǇǊƛǾŀǘŜ ǇǊƻǇŜǊǘȅ ŀƴŘ ōǳǎƛƴŜǎǎ ƛƴǘŜǊŜǎǘǎΦ       

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the planning phase and the project management plan is being developed for Gate 1B.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

In response to the emergency Stossel repair in 2018, the Snoqualmie Tribe and WDFW have expressed strong interest in ensuring that this project 

include robust habitat restoration elements. 

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1136473
Capital Phase Total Expense

1 Planning $10,000

2 Prelim Design $90,000

3 Final Design $150,000

4 Implementation $230,000

5 Closeout $20,000

6 Acquisition $0

Total Expense $500,000

WLFL3 HOLBERG 2019 REPAIR 1136473

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower Snoqualmie Valley

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/12 - 12/30/29

$50,000 $200,000 $250,000 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $500,000Total Budget $50,000 $200,000 $250,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $450,000

Total Revenue $200,000 $250,000 $0 $0 $0 $0 $450,000

33833 - FLOOD CONTROL REIMB $200,000 $250,000 $0 $0

WLFL3 HOLBERG 2019 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $40,000 $50,000 $0 $0 $0 $0 $0

$0 $10,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $230,000 $0 $0 $0 $0

$0 $0 $150,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $20,000 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $50,000 $200,000 $250,000 $0

$10,000

2 Preliminary Design $0 $0 $0 $40,000

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $50,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($10,000) $0 $0 ($10,000)

$50,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $50,000

3 Final Design $0 $0 $150,000 ($150,000)

2 Preliminary Design ($40,000) $0 $50,000 ($90,000)

5 Closeout $0 $0 $0 $0

4 Implementation $50,000 $200,000 $0 $250,000

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair at least 140 lineal feet of erosion on the face the Holberg Levee.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 HOLBERG 2019 REPAIR 1136473

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Continued erosion could lead to failure of the levee which would have severe consequences for high flows and erosive damage to residences and 

properties immediately landward of the facility. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on initial estimates to complete the design phase with construction planned for 2023.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project has not yet started.  It has been delayed pending the completion of a separate feasibility analysis for a long-term solution at the Holberg 

Levee.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1131803
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $9,075

3 Final Design $0

4 Implementation $17,306,702

5 Closeout $0

6 Acquisition $0

Total Expense $17,315,777

WLFL3 L FREW LEVEE SETBACK 1131803

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Carnation

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/14 - 12/30/29

$1,015,777 $105,319 $750,000 $750,000 $14,644,681 $50,000 $0 $17,315,777

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$14,644,681 $50,000 $0 $17,315,777Total Budget $1,015,777 $105,319 $750,000 $750,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$50,000 $0 $16,300,000

Total Revenue $105,319 $750,000 $750,000 $14,644,681 $50,000 $0 $16,300,000

33833 - FLOOD CONTROL REIMB $105,319 $750,000 $750,000 $14,644,681

WLFL3 L FREW LEVEE SETBACK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$9,075 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$212,021 $250,000 $650,000 $750,000 $750,000 $14,644,681 $50,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$14,644,681 $50,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$221,096 $250,000 $650,000 $750,000 $750,000

$0

2 Preliminary Design $0 $152,642 $0 $9,075

1 Planning $0 $0 $0

$0

4 Implementation $0 $212,021 $1,015,777 $462,021

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$471,096

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $364,663 $1,015,777

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($9,075) $0 $0 ($9,075)

5 Closeout $0 $0 $0 $0

4 Implementation $553,756 $105,319 $650,000 $9,075

Total $544,681 $105,319 $650,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design a new levee setback along the Tolt River between approximately River Mile (RM) 0.6 and RM 1.1 in order to reduce flood and 

channel migration risk to private property and State Route 203 on the right bank (north) floodplain and to reduce flood water depths in the left bank 

(south) floodplain. The project will also reestablish an active and unconstrained connection with the adjacent right bank floodplain and will increase 

sediment storage capacity in this reach of the river. The results of the Tolt River Level of Service Feasibility Study and the SR203 Bridge Improvements 

Feasibility Study will inform the design of the setback project. Future review by the Flood District Board of Supervisors will determine whether the 

design proceeds to construction.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 L FREW LEVEE SETBACK 1131803

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing Frew Levee overtops between 2- and 5-year flows, flooding and potentially damaging SR203 and properties in City of Carnation. Historically 

the levee has been subjected to flood damage that required repairs. 

3. RISK TO CONSTRUCTION SCHEDULE

There is some risk to the construction schedule due to right of way negotiations and reliance on grant funding for construction. 

4.  BUDGET REQUEST BASIS

The budget request is based on initial feasibility-level cost projections.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is in the predesign phase and negotiating right of way acquisition with the adjacent landowner.  They anticipate beginning alternatives 

development in the next six months.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis. An alternatives analysis will be completed as part of the preliminary design phase.  The 

alternatives will likely include different alignments and configurations for the setback facility and the varying degrees of connection to floodplain 

habitats located on adjacent properties.  Selection criteria will include level of flood protection, extent to which flood and erosion risks will be 

mitigated, floodplain connection, potential habitat gain, public safety issues, and cost.

9.  OTHER AGENCY INVOLVEMENT

The project will involve Water and Land Resources Division staff (Rural and Regional Services Section and River and Floodplain Management Section), 

King County Parks as well as the City of Carnation and the Snoqualmie Indian Tribe. The adjacent property owner will also be involved during 

negotiations over the placement of setback levees. Funding is being provided by WLRD, the Flood Control District and grant funds including Community 

Watershed Management and Salmon Recovery Funding Board.  Many local, state and federal regulatory and grant agencies are also involved.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1112034
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $503,899

6 Acquisition $3,170,575

Total Expense $3,674,475

WLFL3 LOWER TOLT R ACQUISITION 1112034

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/14 - 12/30/29

$1,379,475 $150,000 $200,000 $200,000 $645,000 $550,000 $550,000 $3,674,475

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$645,000 $550,000 $550,000 $3,674,475Total Budget $1,379,475 $150,000 $200,000 $200,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$550,000 $550,000 $2,295,000

Total Revenue $150,000 $200,000 $200,000 $645,000 $550,000 $550,000 $2,295,000

33833 - FLOOD CONTROL REIMB $150,000 $200,000 $200,000 $645,000

WLFL3 LOWER TOLT R ACQUISITION
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$28,575 $20,000 $977,000 $200,000 $200,000 $645,000 $550,000 $550,000

$503,899 $0 $0 $0 $0

$645,000 $550,000 $550,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$532,475 $20,000 $977,000 $200,000 $200,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $1,379,475 $0

3 Final Design $0 $0 $0

$503,899

6 Acquisition $0 $29,261 $0 $48,575

5 Closeout $0 $503,899 $0

1 Planning $0 $0 $0 $0

$552,474

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $533,160 $1,379,475

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout ($503,899) $0 $0 ($503,899)

4 Implementation $1,379,475 $150,000 $0 $1,529,475

Total $827,001 $150,000 $977,000 $1

6 Acquisition ($48,575) $0 $977,000 ($1,025,575)



1.  PROJECT SCOPE

This project will purchase property from willing sellers in a flood- and channel migration-prone area along the Lower Tolt River.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 LOWER TOLT R ACQUISITION 1112034

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The project is intended to eliminate the potential for development in and adjacent to hazardous areas along the Lower Tolt River, providing 

opportunities for future removal of a flood control facility to reduce County maintenance costs and to improve habitat.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an acquisition project.

4.  BUDGET REQUEST BASIS

The budget request is based on the estimated cost of specific targeted properties.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program to acquire flood-prone homes in the lower approximately two miles of the Tolt River. The County is waiting for willing 

sellers. The program anticipates acquiring property needed for Lower Frew Levee Setback Project in early 2022. 

8.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition project.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1131563
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $8,717,331

Total Expense $8,717,331

WLFL3 RIO VISTA ACQUSITIONS 1131563

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    08/01/15 - 12/30/29

$3,070,203 $397,128 $1,750,000 $1,750,000 $1,750,000 $0 $0 $8,717,331

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,750,000 $0 $0 $8,717,331Total Budget $3,070,203 $397,128 $1,750,000 $1,750,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,647,128

Total Revenue $397,128 $1,750,000 $1,750,000 $1,750,000 $0 $0 $5,647,128

33833 - FLOOD CONTROL REIMB $397,128 $1,750,000 $1,750,000 $1,750,000

WLFL3 RIO VISTA ACQUSITIONS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$656,331 $1,061,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $0 $0

$0 $0 $0 $0 $0

$1,750,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$656,331 $1,061,000 $1,750,000 $1,750,000 $1,750,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $3,070,203 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $1,570,886 $0 $1,717,331

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$1,717,331

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,570,886 $3,070,203

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $3,070,203 $397,128 $0 $3,467,331

Total $1,352,872 $397,128 $1,750,000 $0

6 Acquisition ($1,717,331) $0 $1,750,000 ($3,467,331)



1.  PROJECT SCOPE

This project will acquire and remove homes from willing sellers to elimate the risk of flooding or erosion damage during future flood events.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 RIO VISTA ACQUSITIONS 1131563

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Sixteen properties in the Rio Vista neighborhood are at risk from deep and/or fast flows and channel migration. To date, two properties have been 

acquired from willing sellers; 14 properties continue to be of interest from willing sellers as of September 2021. Landslide hazards in the area add an 

additional threat of flooding.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The budget request is based on cost estimates of obtaining three or four targeted properties per year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program to acquire flood-prone homes in the Rio Vista neighborhood. One property was acquired in 2020 and, as of May 2021, 

another property is in landowner negotiations. 

8.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition project.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044645
Capital Phase Total Expense

1 Planning $22,360

2 Prelim Design $226,421

3 Final Design $29,808

4 Implementation $20,782

5 Closeout $99

6 Acquisition $5,246,995

Total Expense $5,546,463

WLFL3 SAN SOUCI NBRHOOD BUYOUT 1044645

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/16 - 12/30/29

$5,199,674 $0 $346,789 $0 $0 $0 $0 $5,546,463

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,546,463Total Budget $5,199,674 $0 $346,789 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $346,789

Total Revenue $0 $346,789 $0 $0 $0 $0 $346,789

33833 - FLOOD CONTROL REIMB $0 $346,789 $0 $0

WLFL3 SAN SOUCI NBRHOOD BUYOUT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$226,421 $0 $0 $0 $0 $0 $0 $0

$22,360 $0 $0 $0 $0

$0 $0 $0

$20,782 $0 $0 $0 $0 $0 $0 $0

$29,808 $0 $0 $0 $0

$0 $0 $0

$4,746,995 $80,000 $73,211 $346,789 $0 $0 $0 $0

$99 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$5,046,463 $80,000 $73,211 $346,789 $0

$22,360

2 Preliminary Design $0 $226,421 $0 $226,421

1 Planning $0 $22,360 $0

$29,808

4 Implementation $0 $20,782 $5,199,674 $20,782

3 Final Design $0 $29,808 $0

$99

6 Acquisition $0 $4,746,995 $0 $4,826,995

5 Closeout $0 $99 $0

1 Planning ($22,360) $0 $0 ($22,360)

$5,126,465

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $5,046,465 $5,199,674

3 Final Design ($29,808) $0 $0 ($29,808)

2 Preliminary Design ($226,421) $0 $0 ($226,421)

5 Closeout ($99) $0 $0 ($99)

4 Implementation $5,178,892 $0 $0 $5,178,892

Total $73,209 $0 $73,211 ($2)

6 Acquisition ($4,826,995) $0 $73,211 ($4,900,206)



1.  PROJECT SCOPE

The project will acquire and remove homes from willing sellers just upstream and downstream of the former San Souci neighborhood which are at high 

risk for damage from flooding and channel migration. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 SAN SOUCI NBRHOOD BUYOUT 1044645

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Deep, fast flood waters surround a number of residences near the San Souci area during flood events. The homes are located on a sole access road, 

isolating residents and preventing travel in or out, during relatively minor flood events.  Some residents elect to stay in these homes, which are higher 

than moderate flood levels.  However, all of the homes are at risk during extreme flood events.  By the time the hazard becomes convincingly visible to 

residents, high water prevents evacuation.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program for acquiring flood-prone homes along the San Souci stretch of the Tolt River.  Activity has slowed and the County is waiting 

for willing sellers for the  remaining properties.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition project.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1131559
Capital Phase Total Expense

1 Planning $46,189

2 Prelim Design $949,983

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $996,172

WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower two miles of the Tolt River in the vicinity of the City of 

Carnation

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/16 - 12/30/29

$941,815 $54,357 $0 $0 $0 $0 $0 $996,172

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $996,172Total Budget $941,815 $54,357 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $54,357

Total Revenue $54,357 $0 $0 $0 $0 $0 $54,357

33833 - FLOOD CONTROL REIMB $54,357 $0 $0 $0

WLFL3 TOLT LEVEE LOS ANALYSIS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$529,596 $299,374 $121,013 $0 $0 $0 $0 $0

$46,189 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$575,785 $299,374 $121,013 $0 $0

$46,189

2 Preliminary Design $0 $574,538 $0 $828,970

1 Planning $0 $46,189 $0

$0

4 Implementation $0 $0 $941,815 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($46,189) $0 $0 ($46,189)

$875,159

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $620,727 $941,815

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($828,970) $0 $121,013 ($949,983)

5 Closeout $0 $0 $0 $0

4 Implementation $941,815 $54,357 $0 $996,172

Total $66,656 $54,357 $121,013 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will conduct a detailed technical analysis to optimize the levels of protection provided by new levee systems in the lower two miles on both 

sides of the Tolt River in order to maximize public safety. The project will also include technical analysis that will investigate CIP sequencing and the 

resulting flood effects, both downstream and upstream, that might result.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Tolt River levees provide inadequate and uneven flood protection. Due to the complex interaction between flooding on the Snoqualmie and Tolt 

rivers, the elevation of new levees must be evaluated so as to maximize benefits and ensure no off-site impacts.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The 2022 request is based on estimated staff and consultant costs to complete the final stage of the analysis and produce the final report.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is proceeding the  alternatives analysis after receiving authorization from the FCD in March 2021.

8.  ALTERNATIVES ANALYSIS

Up to three reach-scale alternatives will be developed to provide increased level of service for the 2-mile long Tolt River levee system.  

9.  OTHER AGENCY INVOLVEMENT

This project will required coordination with the City of Carnation and possibly the Washington State Department of Transportation. The City of 

Carnation will provide stakeholder input in developing level of service alternatives. Results of the analysis may be presented to WSDOT as State Route 

203 is located within the project area and coordination with WSDOT will be necessary if modifications to State Route 203 are included in the analysis.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1115032
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $6,117

5 Closeout $0

6 Acquisition $4,938,400

Total Expense $4,944,518

WLFL3 TOLT RIVER NATURAL AREA ACQUISITION (WLFL3 TOLT R NATURAL AREA ACQ) 1115032

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/16 - 12/30/29

$4,185,550 $107,740 $700,000 $0 $0 $0 $0 $4,993,290

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $4,993,290Total Budget $4,185,550 $107,740 $700,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $807,740

Total Revenue $107,740 $700,000 $0 $0 $0 $0 $807,740

33833 - FLOOD CONTROL REIMB $107,740 $700,000 $0 $0

WLFL3 TOLT R NATURAL AREA ACQ
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$6,117 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$2,608,400 $1,630,000 $0 $700,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$2,614,518 $1,630,000 $0 $700,000 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $6,117 $4,185,550 $6,117

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $2,613,934 $0 $4,238,400

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$4,244,517

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $2,620,051 $4,185,550

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $4,179,433 $107,740 $0 $4,287,173

Total ($58,967) $107,740 $0 $48,773

6 Acquisition ($4,238,400) $0 $0 ($4,238,400)



1.  PROJECT SCOPE

This project will acquire up to 3 additional properties in the channel migration zone of the Tolt River in the vicinity of the Tolt Natural Area, as well as 

assess the feasibility of removing the Edenholm levee which is currently disconnecting a side channel from being active.   

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 TOLT R NATURAL AREA ACQ 1115032

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Properties near the Edenholm levee are at high risk for channel migration and avulsion; acquisition will eliminate the risk of damages to homes from 

fast, erosive flood flows.  Properties which are currently behind the Edenholm levee would need to be purchased prior to removing or setting back the 

levee.  Setting the levee back would reduce or eliminate long term costs of facility repair, as well as restore important salmon habitat.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an acquisition project.

4.  BUDGET REQUEST BASIS

The budget request is based on the estimated cost of specific targeted properties.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is a ongoing program to acquire flood-prone acquisitions in the Tolt Natural Area neighborhood. The County is waiting for willing sellers. 

8.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition project.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1141399
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $375,000

3 Final Design $550,000

4 Implementation $1,300,000

5 Closeout $25,000

6 Acquisition $0

Total Expense $2,250,000

WLFL3 SAN SOUCI ROAD ELEVATION 1141399

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/16 - 12/30/29

$0 $700,000 $700,000 $800,000 $25,000 $0 $0 $2,225,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$25,000 $0 $0 $2,225,000Total Budget $0 $700,000 $700,000 $800,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $2,225,000

Total Revenue $700,000 $700,000 $800,000 $25,000 $0 $0 $2,225,000

33833 - FLOOD CONTROL REIMB $700,000 $700,000 $800,000 $25,000

WLFL3 SAN SOUCI ROAD ELEVATION
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $25,000 $350,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $500,000 $800,000 $0 $0 $0

$0 $0 $350,000 $200,000 $0

$25,000 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$25,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $25,000 $700,000 $700,000 $800,000

$0

2 Preliminary Design $0 $0 $0 $25,000

1 Planning $0 $1,060 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$25,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,060 $0

3 Final Design $0 $0 $350,000 ($350,000)

2 Preliminary Design ($25,000) $0 $350,000 ($375,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $700,000 $0 $700,000

Total ($25,000) $700,000 $700,000 ($25,000)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will elevate the Tolt Road NE near the San Souci neighborhood to minimize flooding on Tolt River Road NE, a sole access road.    

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 SAN SOUCI ROAD ELEVATION 1141399

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Tolt River Road NE is inundated by floodwaters at several locations, the most frequent being adjacent to the former San Souci neighborhood, where the 

road is inundated at approximately a 2-year flood event. This sole access road closure can restrict access to approximately 35 homes located upstream. 

The project was identified in the Tolt River Capital Investment Strategy as a near-term action.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The budget request is based on initial feasibility-level cost projections.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the initial planning phase.  The project charter is expected to be finalized in the third quarter of 2021.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132003
Capital Phase Total Expense

1 Planning $25,345

2 Prelim Design $315,956

3 Final Design $150,000

4 Implementation $2,342,329

5 Closeout $30,000

6 Acquisition $0

Total Expense $2,863,630

WLFL3 TOLT R RD NE IMPRVMNTS 1132003

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    07/11/16 - 12/30/29

$0 $0 $91,301 $250,000 $150,000 $2,342,329 $30,000 $2,863,630

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$150,000 $2,342,329 $30,000 $2,863,630Total Budget $0 $0 $91,301 $250,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$2,342,329 $30,000 $2,863,630

Total Revenue $0 $91,301 $250,000 $150,000 $2,342,329 $30,000 $2,863,630

33833 - FLOOD CONTROL REIMB $0 $91,301 $250,000 $150,000

WLFL3 TOLT R RD NE IMPRVMNTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $65,956 $250,000 $0 $0 $0

$0 $0 $0 $25,345 $0

$150,000 $0 $0

$0 $0 $0 $0 $0 $0 $2,342,329 $0

$0 $0 $0 $0 $0

$0 $0 $30,000

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$150,000 $2,342,329 $30,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $91,301 $250,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will  design and elevate three sections of the Tolt River Road NE to reduce or eliminate isolation during flooding, including  a cost/benefit 

analysis of road elevations versus property acquisitions.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 TOLT R RD NE IMPRVMNTS 1132003

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Three sections of the Tolt River Road NE flood between the 10- and 100-year flows. At the 100-year event approximately 50 upstream homes are 

isolated by flooded roads. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132002
Capital Phase Total Expense

1 Planning $50,000

2 Prelim Design $159,000

3 Final Design $1,375,000

4 Implementation $16,300,000

5 Closeout $0

6 Acquisition $0

Total Expense $17,884,000

WLFL3 UPPER FREW LEVEE SETBACK 1132002

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Carnation along the Tolt River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$50,000 $159,000 $175,000 $1,200,000 $1,500,000 $14,800,000 $0 $17,884,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,500,000 $14,800,000 $0 $17,884,000Total Budget $50,000 $159,000 $175,000 $1,200,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$14,800,000 $0 $17,834,000

Total Revenue $159,000 $175,000 $1,200,000 $1,500,000 $14,800,000 $0 $17,834,000

33833 - FLOOD CONTROL REIMB $159,000 $175,000 $1,200,000 $1,500,000

WLFL3 UPPER FREW LEVEE SETBACK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $159,000 $0 $0 $0 $0 $0

$0 $50,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $1,500,000 $14,800,000 $0

$0 $0 $0 $175,000 $1,200,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,500,000 $14,800,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $50,000 $159,000 $175,000 $1,200,000

$50,000

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $50,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($50,000) $0 $0 ($50,000)

$50,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $50,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $159,000 ($159,000)

5 Closeout $0 $0 $0 $0

4 Implementation $50,000 $159,000 $0 $209,000

Total $0 $159,000 $159,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design a levee setback project. The implementation of the setback levee will increase sediment storage and floodwater conveyance, 

protect adjacent development, and reduce damage to the Snoqualmie Valley Trail Bridge. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL3 UPPER FREW LEVEE SETBACK 1132002

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Upper Frew Levee overtops between 10- and 25-year flows. The levee also directs flow and debris into the trail bridge causing damage. Historically 

the levee has been subjected to flood damage that required repairs.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The budget request is based on initial planning-level cost estimates to complete the planning phase of this project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

This project has not yest started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044647
Capital Phase Total Expense

1 Planning $17,105

2 Prelim Design $396

3 Final Design $38,250

4 Implementation $97,002

5 Closeout $0

6 Acquisition $2,031,057

Total Expense $2,183,810

WLFL4 ALPINE MANOR MOB PRK ACQ 1044647

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location South of Fall City along the Raging River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$1,783,810 $400,000 $0 $0 $0 $0 $0 $2,183,810

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $2,183,810Total Budget $1,783,810 $400,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $400,000

Total Revenue $400,000 $0 $0 $0 $0 $0 $400,000

33833 - FLOOD CONTROL REIMB $400,000 $0 $0 $0

WLFL4 ALPINE MANOR MOB PRK ACQ
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$396 $0 $0 $0 $0 $0 $0 $0

$17,105 $0 $0 $0 $0

$0 $0 $0

$97,002 $0 $0 $0 $0 $0 $0 $0

$38,250 $0 $0 $0 $0

$0 $0 $0

$1,601,127 $29,930 $400,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,753,880 $29,930 $400,000 $0 $0

$17,105

2 Preliminary Design $0 $396 $0 $396

1 Planning $0 $17,105 $0

$38,250

4 Implementation $0 $97,002 $1,783,810 $97,002

3 Final Design $0 $38,250 $0

$0

6 Acquisition $0 $1,601,127 $0 $1,631,057

5 Closeout $0 $0 $0

1 Planning ($17,105) $0 $0 ($17,105)

$1,783,810

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,753,880 $1,783,810

3 Final Design ($38,250) $0 $0 ($38,250)

2 Preliminary Design ($396) $0 $0 ($396)

5 Closeout $0 $0 $0 $0

4 Implementation $1,686,808 $400,000 $0 $2,086,808

Total $0 $400,000 $400,000 $0

6 Acquisition ($1,631,057) $0 $400,000 ($2,031,057)



1.  PROJECT SCOPE

This project will acquire and remove flood- and erosion- prone homes from willing sellers in and near the Alpine Manor Mobile Home Park in order to 

permanently remove these structures from areas at high risk for channel migration, avulsion and flooding.   

2. PROJECT JUSTIFICATION

NARRATIVES WLFL4 ALPINE MANOR MOB PRK ACQ 1044647

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Flow between or through the cabled-log Jelstrup revetment and the Hess rock revetment could result in a channel avulsion though the Alpine Mobile 

Home Park.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The budget request is based on the estimated cost of specific targeted properties.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

There have been no significant impacts to equity and social justice identified with this project.

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program for acquiring flood-prone homes in Alpine Manor area along the Raging River.  Activity has slowed and the County is waiting 

for willing sellers for the  remaining properties.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition project.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.
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EXPENSE 1130555
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $2,791,256

5 Closeout $0

6 Acquisition $0

Total Expense $2,791,256

WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET (WLFL5 ALLEN LK OUTLET IMPRVMNT) 1130555

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location City of Sammamish

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$845,000 $0 $36,256 $1,500,000 $400,000 $10,000 $0 $2,791,256

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$400,000 $10,000 $0 $2,791,256Total Budget $845,000 $0 $36,256 $1,500,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$10,000 $0 $1,946,256

Total Revenue $0 $36,256 $1,500,000 $400,000 $10,000 $0 $1,946,256

33833 - FLOOD CONTROL REIMB $0 $36,256 $1,500,000 $400,000

WLFL5 ALLEN LK OUTLET IMPRVMNT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$19,226 $92,000 $733,774 $36,256 $1,500,000 $400,000 $10,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$400,000 $10,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$19,226 $92,000 $733,774 $36,256 $1,500,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $25,076 $845,000 $111,226

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$111,226

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $25,076 $845,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $733,774 $0 $733,774 $0

Total $733,774 $0 $733,774 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will evaluate upstream retention/detention options, study road raising options, prepare a Concept Development Report to analyze 

option(s) and identify the preferred option, and implement the project.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL5 ALLEN LK OUTLET IMPRVMNT 1130555

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream and downstream retention/detention 

options; study road-raining options; prepare Concept Development Report, analyze and select best options.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2024 and there have been no significant risks to the construction schedule identified at this time.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the initial planning phase.

8.  ALTERNATIVES ANALYSIS

Not available.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139121
Capital Phase Total Expense

1 Planning $16,174

2 Prelim Design $0

3 Final Design $25,000

4 Implementation $258,826

5 Closeout $15,000

6 Acquisition $0

Total Expense $315,000

WLFL5 IRWIN RIGHT REPAIR 2020 1139121

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 08/05/2022

Location Issaquah

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$300,000 $0 $15,000 $0 $0 $0 $0 $315,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $315,000Total Budget $300,000 $0 $15,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $15,000

Total Revenue $0 $15,000 $0 $0 $0 $0 $15,000

33833 - FLOOD CONTROL REIMB $0 $15,000 $0 $0

WLFL5 IRWIN RIGHT REPAIR 2020
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$16,174 $0 $0 $0 $0

$0 $0 $0

$23 $200,000 $58,803 $0 $0 $0 $0 $0

$0 $25,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $15,000 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$16,197 $225,000 $58,803 $15,000 $0

$16,174

2 Preliminary Design $0 $133,094 $0 $0

1 Planning $0 $27,815 $0

$25,000

4 Implementation $0 $23 $300,000 $200,023

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $4,844 $0 $0

5 Closeout $0 $0 $0

1 Planning ($16,174) $0 $0 ($16,174)

$241,197

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $165,776 $300,000

3 Final Design ($25,000) $0 $0 ($25,000)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $99,977 $0 $58,803 $41,174

Total $58,803 $0 $58,803 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair recent damage to the Irwin Revetment.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL5 IRWIN RIGHT REPAIR 2020 1139121

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Further damage to the facility could cut off the sole access to one resident via a private road and bridge over the creek.

3. RISK TO CONSTRUCTION SCHEDULE

This project is scheduled for construction scheduled for summer 2022. There is a low risk this could be delayed due to uncertainty around US Army 

Corps of Engineers permitting.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Project has completed alternatives analysis and is awaiting the Flood Control District selection of the design alternative.

8.  ALTERNATIVES ANALYSIS

The project considered the following alternatives: 1) take no immediate action and monitor for further degradation, 2) patch repair the current 

damage, 3) rebuild the revetment and incorporate large wood.  The final alternative was selected.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1142460
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,300,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,300,000

WLFL5 ISSAQUAH CREEK CIS 1142460

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Issaquah

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 09/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/22 - 12/30/29

$0 $300,000 $700,000 $300,000 $0 $0 $0 $1,300,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,300,000Total Budget $0 $300,000 $700,000 $300,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,300,000

Total Revenue $300,000 $700,000 $300,000 $0 $0 $0 $1,300,000

33833 - FLOOD CONTROL REIMB $300,000 $700,000 $300,000 $0

WLFL5 ISSAQUAH CREEK CIS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $300,000 $700,000 $300,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 09/2021

ITD Budget

thru 09/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $300,000 $700,000 $300,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $300,000 $300,000 $0

Total $0 $300,000 $300,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will identify and prioiritize near-, mid-, and long-term capital projects for Flood Control District funding along Issaquah Creek.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL5 ISSAQUAH CREEK CIS 1142460

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Not available at time of publication.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The basis for this budget request was determined by the Board of Supervisors.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

New project

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1142655
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,000,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,000,000

WLFL5 LK SAMM FL MIT GRANTS 1142655

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Redmond

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 09/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/22 - 12/30/29

$0 $1,000,000 $0 $0 $0 $0 $0 $1,000,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,000,000Total Budget $0 $1,000,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,000,000

Total Revenue $1,000,000 $0 $0 $0 $0 $0 $1,000,000

33833 - FLOOD CONTROL REIMB $1,000,000 $0 $0 $0

WLFL5 LK SAMM FL MIT GRANTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $1,000,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 09/2021

ITD Budget

thru 09/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $1,000,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $1,000,000 $1,000,000 $0

Total $0 $1,000,000 $1,000,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This program will provide near-term grants to fund flood mitigation options for lakeside landowners, such as floating docks, relocation or elevation of 

outbuilding and other damage-reduction and floodproofing measures. Established pursuant to FCDEM2021-3.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL5 LK SAMM FL MIT GRANTS 1142655

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Not available at time of publication.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The basis for this budget request was determined by the Board of Supervisors.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

New project

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139125
Capital Phase Total Expense

1 Planning $17,391

2 Prelim Design $85,000

3 Final Design $150,000

4 Implementation $592,500

5 Closeout $0

6 Acquisition $0

Total Expense $844,891

WLFL5 MOMB 2020 REPAIR 1139125

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Issaquah

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$110,000 $142,391 $577,500 $15,000 $0 $0 $0 $844,891

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $844,891Total Budget $110,000 $142,391 $577,500 $15,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $734,891

Total Revenue $142,391 $577,500 $15,000 $0 $0 $0 $734,891

33833 - FLOOD CONTROL REIMB $142,391 $577,500 $15,000 $0

WLFL5 MOMB 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $85,000 $0 $0 $0 $0 $0 $0

$2,391 $15,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $577,500 $15,000 $0 $0 $0

$0 $0 $150,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$2,391 $100,000 $150,000 $577,500 $15,000

$17,391

2 Preliminary Design $0 $12,598 $0 $85,000

1 Planning $0 $23,638 $0

$0

4 Implementation $0 $0 $110,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($17,391) $0 $0 ($17,391)

$102,391

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $36,236 $110,000

3 Final Design $0 $0 $150,000 ($150,000)

2 Preliminary Design ($85,000) $0 $0 ($85,000)

5 Closeout $0 $0 $0 $0

4 Implementation $110,000 $142,391 $0 $252,391

Total $7,609 $142,391 $150,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair 30 feet of erosion and 25 feet of slumped bank at the upstream end of the revetment.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL5 MOMB 2020 REPAIR 1139125

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Potential damage to SE 156th St. next flood season could cut off the sole access to a community of about 30 homes. More erosion at the downstream 

end of the facility may further destabilize the steep slope of the landslide and threaten downstream homeowners.

3. RISK TO CONSTRUCTION SCHEDULE

The construction is planned for summer 2023. There are no significant risks to the construction schedule identified at this time.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the costs to complete the majority of the final design phase with construction planned for 2023.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the planning stage.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139624
Capital Phase Total Expense

1 Planning $47,645

2 Prelim Design $397,476

3 Final Design $2,323,490

4 Implementation $0

5 Closeout $23,513

6 Acquisition $17,899

Total Expense $2,810,023

WLFL5 SAMMAMISH CIS 1139624

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Redmond

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/22 - 12/30/29

$250,000 $1,307,400 $1,030,409 $27,093 $0 $0 $0 $2,614,902

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $2,614,902Total Budget $250,000 $1,307,400 $1,030,409 $27,093

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $2,364,902

Total Revenue $1,307,400 $1,030,409 $27,093 $0 $0 $0 $2,364,902

33833 - FLOOD CONTROL REIMB $1,307,400 $1,030,409 $27,093 $0

WLFL5 SAMMAMISH CIS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$147,476 $250,000 $0 $0 $0 $0 $0 $0

$47,645 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $1,307,400 $1,016,090 $0

$0 $0 $0

$0 $0 $0 $14,319 $3,580 $0 $0 $0

$0 $0 $0 $0 $23,513

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$195,121 $250,000 $1,307,400 $1,030,409 $27,093

$47,645

2 Preliminary Design $0 $262,548 $0 $397,476

1 Planning $0 $47,645 $0

$0

4 Implementation $0 $0 $250,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($47,645) $0 $0 ($47,645)

$445,121

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $310,193 $250,000

3 Final Design $0 $0 $1,307,400 ($1,307,400)

2 Preliminary Design ($397,476) $0 $0 ($397,476)

5 Closeout $0 $0 $0 $0

4 Implementation $250,000 $1,307,400 $0 $1,557,400

Total ($195,121) $1,307,400 $1,307,400 ($195,121)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will identify and prioritize near-, mid-, and long-term capital projects for Flood Control District funding along the Sammamish River.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL5 SAMMAMISH CIS 1139624

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The entire 13.2 miles of the Sammamish River, between Lake Sammamish and Lake Washington, is a federal flood project, the Sammamish River 

Improvement Project, including a maintenance easement extending 20-feet landward from the top of bank. As the local sponsor to this federal project, 

YƛƴƎ /ƻǳƴǘȅ ƛǎ ƻōƭƛƎŀǘŜŘ ǘƻ Ƴŀƛƴǘŀƛƴ ǘƘŜ ǇǊƻƧŜŎǘΩǎ ŦǳƴŎǘƛƻƴΣ ǿƘƛŎƘ ƛǎ ŎǳǊǊŜƴǘƭȅ ƎǳƛŘŜŘ ōȅ ǘƘŜ мфсп hǇŜǊŀǘƛƻƴǎ ϧ aŀƛƴǘŜƴŀƴŎŜ aŀƴǳŀƭ ŀƴŘ ŦǳƴŘŜŘ ōȅ ǘƘŜ 

King County Flood Control District.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

Ask Kate: The 2022 budget request is based on consultant estimates for completing an early-action project

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The Sammamish CIS request for proposals for consultant services has been submitted and is pending FCD approval.

8.  ALTERNATIVES ANALYSIS

Maplewood Feasibility Study has been submitted to FCD and next steps include outreach to the City of Renton and a presentation of results to the FCD.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1137403
Capital Phase Total Expense

1 Planning $128

2 Prelim Design $0

3 Final Design $0

4 Implementation $450,000

5 Closeout $0

6 Acquisition $0

Total Expense $450,128

WLFL6 BEAR CRK FLOOD EROSION 1137403

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Redmond

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 09/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$1,100,000 $450,000 $0 $0 $0 $0 $0 $1,550,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,550,000Total Budget $1,100,000 $450,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $450,000

Total Revenue $450,000 $0 $0 $0 $0 $0 $450,000

33833 - FLOOD CONTROL REIMB $450,000 $0 $0 $0

WLFL6 BEAR CRK FLOOD EROSION
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$128 $0 $0 $0 $0

$0 $0 $0

$0 $0 $450,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 09/2021

ITD Budget

thru 09/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$128 $0 $450,000 $0 $0

$128

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $128 $0

$0

4 Implementation $0 $0 $1,100,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($128) $0 $0 ($128)

$128

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $128 $1,100,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $1,100,000 $450,000 $450,000 $1,100,000

Total $1,099,872 $450,000 $450,000 $1,099,872

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will protect Avondale Rd from an embankment that has been scoured by floodwaters from Bear Creek.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL6 BEAR CRK FLOOD EROSION 1137403

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Floodwaters from Bear Creek are scouring the toe of a 15- foot high roadway embankment near the 10000 block of Avondale Road, damaging two 

stormwater outfalls and causing subsidence of the road shoulder under the sidewalk. Redmond is requesting grant funding for final design and 

construction to augment Redmond CIP funding for the project.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This project is managed by the City of Redmond.

4.  BUDGET REQUEST BASIS

The basis for this budget request was determined by the Board of Supervisors.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Redmond.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

This project is managed by the City of Redmond.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1137759
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $6,814,000

5 Closeout $0

6 Acquisition $0

Total Expense $6,814,000

WLFL6 FACTORIA BLVD DRAINAGE 1137759

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Bellevue

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$4,792,000 $2,022,000 $0 $0 $0 $0 $0 $6,814,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $6,814,000Total Budget $4,792,000 $2,022,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $2,022,000

Total Revenue $2,022,000 $0 $0 $0 $0 $0 $2,022,000

33833 - FLOOD CONTROL REIMB $2,022,000 $0 $0 $0

WLFL6 FACTORIA BLVD DRAINAGE
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $4,792,000 $2,022,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $4,792,000 $2,022,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $4,792,000 $4,792,000

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$4,792,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $4,792,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $2,022,000 $2,022,000 $0

Total $0 $2,022,000 $2,022,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will reduce flooding during high-intensity storm events along Factoria Boulevard, a major transportation corridor within the City of 

Bellevue.  These events have increased in frequency and are anticipated to be even more frequent in the future as a result of climate change.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL6 FACTORIA BLVD DRAINAGE 1137759

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This project was added by the Flood District Board of Supervisors.

3. RISK TO CONSTRUCTION SCHEDULE

This project is managed by the City of Bellevue.

4.  BUDGET REQUEST BASIS

The basis for this request are project cost estimates by the City of Bellevue.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Bellevue.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project is being managed by the City of Bellevue.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Bellevue

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1116846
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $4,088

4 Implementation $14,584,862

5 Closeout $0

6 Acquisition $0

Total Expense $14,588,950

WLFL6 LOWER COAL CRK PH I 1116846

Department NATURAL RESOURCES AND PARKS

Council District(s) 6

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Bellevue

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/25 - 12/30/29

$11,361,592 $200,000 $285,000 $1,310,000 $1,432,358 $0 $0 $14,588,950

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,432,358 $0 $0 $14,588,950Total Budget $11,361,592 $200,000 $285,000 $1,310,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $3,227,358

Total Revenue $200,000 $285,000 $1,310,000 $1,432,358 $0 $0 $3,227,358

33833 - FLOOD CONTROL REIMB $200,000 $285,000 $1,310,000 $1,432,358

WLFL6 LOWER COAL CRK PH I
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$11,109,789 $247,715 $200,000 $285,000 $1,310,000 $1,432,358 $0 $0

$4,088 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,432,358 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$11,113,877 $247,715 $200,000 $285,000 $1,310,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$4,088

4 Implementation $0 $11,328,476 $11,361,592 $11,357,504

3 Final Design $0 $4,758 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$11,361,592

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $11,333,234 $11,361,592

3 Final Design ($4,088) $0 $0 ($4,088)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $4,088 $200,000 $200,000 $4,088

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will provide feasibility and predesign analysis of possible solutions in order to reduce flooding problems in the City of Bellevue's Coal Creek 

neighborhood.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL6 LOWER COAL CRK PH I 1116846

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of Bellevue project to which the Flood District is contributing partial funding.  

7. PROJECT STATUS

Over the last two decades the City of Bellevue has received and responded to numerous flooding complaints associated with a range of causes, 

including backup of storm drains, culvert blockages, and channel overflows.  Project will increase conveyance capacity at the five box culvert crossings 

to reduce flooding of residences and roadways. Implemented by City of Bellevue.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable as this project is managed by the City of Bellevue.

4.  BUDGET REQUEST BASIS

The basis for this request are project cost estimates by the City of Bellevue.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Bellevue.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project is being managed by the City of Bellevue.  

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Bellevue.  

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139129
Capital Phase Total Expense

1 Planning $24,048

2 Prelim Design $85,000

3 Final Design $190,000

4 Implementation $390,000

5 Closeout $35,000

6 Acquisition $0

Total Expense $724,048

WLFL7 BELMONDO 2020 REPAIR 1139129

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/16 - 12/30/29

$150,000 $149,048 $410,000 $15,000 $0 $0 $0 $724,048

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $724,048Total Budget $150,000 $149,048 $410,000 $15,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $574,048

Total Revenue $149,048 $410,000 $15,000 $0 $0 $0 $574,048

33833 - FLOOD CONTROL REIMB $149,048 $410,000 $15,000 $0

WLFL7 BELMONDO 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $85,000 $0 $0 $0 $0 $0 $0

$9,048 $15,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $390,000 $0 $0 $0 $0

$0 $40,000 $150,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $20,000 $15,000

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$9,048 $140,000 $150,000 $410,000 $15,000

$24,048

2 Preliminary Design $0 $15,480 $0 $85,000

1 Planning $0 $35,790 $0

$40,000

4 Implementation $0 $0 $150,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($24,048) $0 $0 ($24,048)

$149,048

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $51,270 $150,000

3 Final Design ($40,000) $0 $150,000 ($190,000)

2 Preliminary Design ($85,000) $0 $0 ($85,000)

5 Closeout $0 $0 $0 $0

4 Implementation $150,000 $149,048 $0 $299,048

Total $952 $149,048 $150,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair approximately 50 feet of damage observed near the upstream end of the revetment. Damages include erosion and scour which 

have resulted in loss of toe and bank rock, oversteepened and undercut banks, and localized bank erosion (scallop).

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 BELMONDO 2020 REPAIR 1139129

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The bank is generally exposed and damage is likely to occur in the next major high-flow event.  The revetment protects critical communications 

infrastructure, the Cedar River Trail, as well as highway SR 169.  Damage could have regional impact in its extents and potentially result in  human injury 

from a sudden change in conditions. 

3. RISK TO CONSTRUCTION SCHEDULE

The construction is planned for summer 2023. There are no significant risks to the construction schedule identified at this time.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the costs to complete the majority of the final design phase with construction planned for 2023.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the planning stage.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139696
Capital Phase Total Expense

1 Planning $10,000

2 Prelim Design $80,000

3 Final Design $130,000

4 Implementation $315,000

5 Closeout $35,000

6 Acquisition $0

Total Expense $570,000

WLFL7 BYERS NBHOOD IMPROVMENTS 1139696

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$220,000 $0 $300,000 $50,000 $0 $0 $0 $570,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $570,000Total Budget $220,000 $0 $300,000 $50,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $350,000

Total Revenue $0 $300,000 $50,000 $0 $0 $0 $350,000

33833 - FLOOD CONTROL REIMB $0 $300,000 $50,000 $0

WLFL7 BYERS NBHOOD IMPROVMENTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $80,000 $0 $0 $0 $0 $0 $0

$0 $10,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $300,000 $15,000 $0 $0 $0

$0 $0 $130,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $35,000

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $90,000 $130,000 $300,000 $50,000

$10,000

2 Preliminary Design $0 $0 $0 $80,000

1 Planning $0 $5,003 $0

$0

4 Implementation $0 $0 $220,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($10,000) $0 $0 ($10,000)

$90,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $5,003 $220,000

3 Final Design $0 $0 $130,000 ($130,000)

2 Preliminary Design ($80,000) $0 $0 ($80,000)

5 Closeout $0 $0 $0 $0

4 Implementation $220,000 $0 $0 $220,000

Total $130,000 $0 $130,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will take several actions to reduce flood risk including construction of an emergency egress route, acquisition of flood-prone homes, and 

possible elevation of neighborhood roads. The Cedar CIS will be reviewed by the District in 2021 in light of changed conditions from the 2020 flood 

disaster.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 BYERS NBHOOD IMPROVMENTS 1139696

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Byers neighborhood is entirely in the floodplain and is inundated during a 20-yr flood. The sole-access road floods during low to moderate flood 

events, requiring emergency evacuation for residents.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project has not yet started.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044734
Capital Phase Total Expense

1 Planning $29,893

2 Prelim Design $18,679

3 Final Design $5,503

4 Implementation $16,925

5 Closeout $37,190

6 Acquisition $16,222,343

Total Expense $16,330,532

WLFL7 CDR PRE-CONST STRTGC ACQ 1044734

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Multiple locations along the Cedar River.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$6,730,532 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $16,330,532

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,600,000 $1,600,000 $1,600,000 $16,330,532Total Budget $6,730,532 $1,600,000 $1,600,000 $1,600,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$1,600,000 $1,600,000 $9,600,000

Total Revenue $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $9,600,000

33833 - FLOOD CONTROL REIMB $1,600,000 $1,600,000 $1,600,000 $1,600,000

WLFL7 CDR PRE-CONST STRTGC ACQ
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$18,679 $0 $0 $0 $0 $0 $0 $0

$29,893 $0 $0 $0 $0

$0 $0 $0

$16,925 $0 $0 $0 $0 $0 $0 $0

$5,503 $0 $0 $0 $0

$0 $0 $0

$4,161,222 $2,461,121 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000

$37,190 $0 $0 $0 $0

$1,600,000 $1,600,000 $1,600,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$4,269,411 $2,461,121 $1,600,000 $1,600,000 $1,600,000

$29,893

2 Preliminary Design $0 $18,679 $0 $18,679

1 Planning $0 $29,893 $0

$5,503

4 Implementation $0 $16,925 $6,730,532 $16,925

3 Final Design $0 $5,503 $0

$37,190

6 Acquisition $0 $6,010,490 $0 $6,622,343

5 Closeout $0 $37,190 $0

1 Planning ($29,892) $0 $0 ($29,892)

$6,730,533

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $6,118,680 $6,730,532

3 Final Design ($5,503) $0 $0 ($5,503)

2 Preliminary Design ($18,679) $0 $0 ($18,679)

5 Closeout ($37,190) $0 $0 ($37,190)

4 Implementation $6,713,607 $1,600,000 $0 $8,313,607

Total $0 $1,600,000 $1,600,000 $0

6 Acquisition ($6,622,343) $0 $1,600,000 ($8,222,343)



1.  PROJECT SCOPE

This project will acquire real estate properties that several large Flood District capital projects depend on, namely the levee setback projects at the 

Herzman, Jan Road, Rutledge-Johnson, Rhode, Getchman, Lower Jones Rd, and Elliot Bridge levee segments. Priorities for acquisition will be directed by 

the Flood District.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CDR PRE-CONST STRTGC ACQ 1044734

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The purpose of this project is to acquire necessary properties early on, in advance of the levee setback projects, in order to minimize the risk of 

construction delays. Real estate acquisition is often dependent on willing sellers, and thus often poses the

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an acquisition project.

4.  BUDGET REQUEST BASIS

This budget request is based on a rough planning estimate.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Acquisitions are underway for two properties - one is key to the Jan Road Levee Setback project, one is key to the Herzman to Camp Freeman project.

8.  ALTERNATIVES ANALYSIS

Priorities for land acquisition are based on direction from FCD staff and relation to implementation of flood control projects.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1135535
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $100,000

5 Closeout $0

6 Acquisition $0

Total Expense $100,000

WLFL7 CEDAR R DWNSTREAM IMPV 1135535

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$0 $0 $0 $100,000 $0 $0 $0 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $100,000Total Budget $0 $0 $0 $100,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $100,000

Total Revenue $0 $0 $100,000 $0 $0 $0 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $100,000 $0

WLFL7 CEDAR R DWNSTREAM IMPV
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $100,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $100,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will improve Cedar Grove Road near Byers Road SE and alleviate roadway flooding by raising the road through the application of a thick 

layer of overlay.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CEDAR R DWNSTREAM IMPV 1135535

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

At the direction of the King County Flood Control District Executive Committee, the Water and Land Resources Division developed a list of preliminary 

locations where recurring flood events on county roads have isolated or have the potential to isolate communities. This location was included on that 

list, and this local roadway project was approved by the District to improve the road and alleviate roadway flooding.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Raising the road through the application of a thick layer of overlay is the preferred approach to reduce the frequency of roadway flooding.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139131
Capital Phase Total Expense

1 Planning $21,867

2 Prelim Design $31,651

3 Final Design $35,000

4 Implementation $95,000

5 Closeout $8,000

6 Acquisition $0

Total Expense $191,518

WLFL7 CDR RPDS ELJ6 2020 REPR 1139131

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 08/06/2021

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$186,000 $5,518 $0 $0 $0 $0 $0 $191,518

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $191,518Total Budget $186,000 $5,518 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,518

Total Revenue $5,518 $0 $0 $0 $0 $0 $5,518

33833 - FLOOD CONTROL REIMB $5,518 $0 $0 $0

WLFL7 CDR RPDS ELJ6 2020 REPR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,651 $30,000 $0 $0 $0 $0 $0 $0

$11,867 $10,000 $0 $0 $0

$0 $0 $0

$0 $95,000 $0 $0 $0 $0 $0 $0

$0 $35,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $4,000 $4,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$13,518 $174,000 $4,000 $0 $0

$21,867

2 Preliminary Design $0 $59,095 $0 $31,651

1 Planning $0 $17,208 $0

$35,000

4 Implementation $0 $5,088 $186,000 $95,000

3 Final Design $0 $6,998 $0

$4,000

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($21,867) $0 $0 ($21,867)

$187,518

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $88,389 $186,000

3 Final Design ($35,000) $0 $0 ($35,000)

2 Preliminary Design ($31,651) $0 $0 ($31,651)

5 Closeout ($4,000) $0 $4,000 ($8,000)

4 Implementation $91,000 $5,518 $0 $96,518

Total ($1,518) $5,518 $4,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair damage to the engineered log jam (ELJ).  The damage was caused by erosion and scour resulting in loss of upper ballast, 

dislodging of key logs, shearing of piles, and damage to hardware connections.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CDR RPDS ELJ6 2020 REPR 1139131

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This structure is severely damaged and vulnerable to significant deterioration during the next flood event.  In this weakened state there is the potential 

for human injury from any sudden change in conditions.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project is complete and being closed out.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the project manager's estimate for completing the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has completed an alternatives analysis and is awaiting FCD selection of design alternative.

8.  ALTERNATIVES ANALYSIS

The project considered three alternatives: 1) making minor modifications and monitoring the site for further degradation, 2) removing and relocating 

the engineered log jam, and 3) repair the log jam to current standard.  

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1134342
Capital Phase Total Expense

1 Planning $309

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $59

6 Acquisition $11,073,632

Total Expense $11,074,000

WLFL7 CEDAR RES FLOOD MITIGTN 1134342

Department NATURAL RESOURCES AND PARKS

Council District(s)

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Residential portions of the Cedar River floodplain

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    11/05/16 - 12/30/29

$3,074,000 $0 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $11,074,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,600,000 $1,600,000 $1,600,000 $11,074,000Total Budget $3,074,000 $0 $1,600,000 $1,600,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$1,600,000 $1,600,000 $8,000,000

Total Revenue $0 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $8,000,000

33833 - FLOOD CONTROL REIMB $0 $1,600,000 $1,600,000 $1,600,000

WLFL7 CEDAR RES FLOOD MITIGTN
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$309 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$964 $3,072,668 $0 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000

$59 $0 $0 $0 $0

$1,600,000 $1,600,000 $1,600,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,332 $3,072,668 $0 $1,600,000 $1,600,000

$309

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $3,630 $0

$0

4 Implementation $0 $117 $3,074,000 $0

3 Final Design $0 $0 $0

$59

6 Acquisition $0 $14,060 $0 $3,073,632

5 Closeout $0 $59 $0

1 Planning ($309) $0 $0 ($309)

$3,074,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $17,866 $3,074,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout ($59) $0 $0 ($59)

4 Implementation $3,074,000 $0 $0 $3,074,000

Total $0 $0 $0 $0

6 Acquisition ($3,073,632) $0 $0 ($3,073,632)



1.  PROJECT SCOPE

This project will acquire flood-prone properties or elevate individual structures in the Cedar River basin to eliminate the risk of flood damage when river 

flows overtop the existing levees.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CEDAR RES FLOOD MITIGTN 1134342

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

A risk analysis has identified 53 homes as high risk from flooding and channel migration in the Cedar River basin, but which are not mitigated by 

planned levee construction projects.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 

there is a greater burden on low income homeowners to supply the cost-share.  

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project funds home elevations and acquisitions.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044729
Capital Phase Total Expense

1 Planning $16,679

2 Prelim Design $147,321

3 Final Design $614,437

4 Implementation $10,884,233

5 Closeout $270

6 Acquisition $2,575,159

Total Expense $14,238,100

WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Downstream mile of the Cedar River in the City of Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$12,835,100 $0 $0 $403,000 $500,000 $500,000 $0 $14,238,100

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$500,000 $500,000 $0 $14,238,100Total Budget $12,835,100 $0 $0 $403,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$500,000 $0 $1,403,000

Total Revenue $0 $0 $403,000 $500,000 $500,000 $0 $1,403,000

33833 - FLOOD CONTROL REIMB $0 $0 $403,000 $500,000

WLFL7 CEDAR RVR GRAVEL REMOVAL
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$147,321 $0 $0 $0 $0 $0 $0 $0

$16,679 $0 $0 $0 $0

$0 $0 $0

$9,481,233 $0 $0 $0 $403,000 $500,000 $500,000 $0

$614,437 $0 $0 $0 $0

$0 $0 $0

$0 $2,575,159 $0 $0 $0 $0 $0 $0

$270 $0 $0 $0 $0

$500,000 $500,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$10,259,941 $2,575,159 $0 $0 $403,000

$16,679

2 Preliminary Design $0 $19,321 $0 $147,321

1 Planning $0 $16,679 $0

$614,437

4 Implementation $0 $9,620,775 $12,835,100 $9,481,233

3 Final Design $0 $614,437 $0

$270

6 Acquisition $0 $0 $0 $2,575,159

5 Closeout $0 $270 $0

1 Planning ($16,679) $0 $0 ($16,679)

$12,835,099

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $10,271,482 $12,835,100

3 Final Design ($614,437) $0 $0 ($614,437)

2 Preliminary Design ($147,321) $0 $0 ($147,321)

5 Closeout ($270) $0 $0 ($270)

4 Implementation $3,353,867 $0 $0 $3,353,867

Total $1 $0 $0 $1

6 Acquisition ($2,575,159) $0 $0 ($2,575,159)



1.  PROJECT SCOPE

This project removed gravel along the lower 1.25 miles of the Lower Cedar River in order to maintain 100-year level of flood protection for the City of 

Renton. The project will also include implementation of several specific mitigation measures to offset environmental impact.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Lower Cedar River is an engineered channel, located in an area where the Cedar River historically deposited sediment. After the levees were 

constructed on both banks of the river in 1998, the sediment is now forced to deposit in the lower 1.25 miles of the river, thus requiring periodic 

dredging of the channel to maintain 100-yr level of protection. At the time of the levee construction, it was acknowledged that periodic dredging would 

need to be conducted to maintain flow conveyance in order to avert flood damages to the regionally significant economic investments on both the right 

and left floodplain areas.  Gravel and sediment removal was last performed in 1998. The project is considered maintenance of the Corps of Engineers 

205 Flood Control Project and is sponsored by the City of Renton.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The schedule for this project is being managed by the City of Renton. 

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The implementation of the dredging project is complete and all payments to the dredging contractor (Merlino) and to the Elliot Side Channel mitigation 

project (Stafford Construction) have been paid. The light improvement mitigation project is also completed. The project is at this time transitioning into 

the 10-year maintenance and monitoring period (2017 - 2026).

8.  ALTERNATIVES ANALYSIS

No alternatives to gravel removal were considered in the project design. The removal of gravel is a maintenance activity required as part of the original 

1998 construction of the Cedar River 205 levee system. As a side note, the United States Army Corps of Engineers did consider alternatives other than 

levee construction with periodic maintenance dredging back in the mid-1990's.

9.  OTHER AGENCY INVOLVEMENT

City of Renton - Local sponsor; contributing opportunity fund money to the project. Muckleshoot Indian Tribe - Project review and mitigation review 

Washington Department of Fish and Wildlife - permitting agency; mitigation requirements United States Army Corps of Engineers - permitting agency; 

mitigation review.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139132
Capital Phase Total Expense

1 Planning $22,905

2 Prelim Design $180,000

3 Final Design $300,000

4 Implementation $985,000

5 Closeout $25,000

6 Acquisition $0

Total Expense $1,512,905

WLFL7 CRT SITE 5 2020 REPAIR 1139132

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$350,000 $87,905 $1,070,000 $5,000 $0 $0 $0 $1,512,905

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,512,905Total Budget $350,000 $87,905 $1,070,000 $5,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,162,905

Total Revenue $87,905 $1,070,000 $5,000 $0 $0 $0 $1,162,905

33833 - FLOOD CONTROL REIMB $87,905 $1,070,000 $5,000 $0

WLFL7 CRT SITE 5 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $90,000 $90,000 $0 $0 $0 $0 $0

$2,905 $20,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $985,000 $0 $0 $0 $0

$0 $10,000 $225,000 $65,000 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $20,000 $5,000

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$2,905 $120,000 $315,000 $1,070,000 $5,000

$22,905

2 Preliminary Design $0 $4,755 $0 $90,000

1 Planning $0 $40,693 $0

$10,000

4 Implementation $0 $0 $350,000 $0

3 Final Design $0 $1,387 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($22,905) $0 $0 ($22,905)

$122,905

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $46,835 $350,000

3 Final Design ($10,000) $0 $225,000 ($235,000)

2 Preliminary Design ($90,000) $0 $90,000 ($180,000)

5 Closeout $0 $0 $0 $0

4 Implementation $350,000 $87,905 $0 $437,905

Total $227,095 $87,905 $315,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair the flood protection facility Cedar River Trail 5 to address erosion issues along approximately 150 feet of the 300+ foot 

revetment, near the King County Cedar Mountain Bridge.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CRT SITE 5 2020 REPAIR 1139132

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Cedar River Trail 5 is an existing King County Flood Control District maintained facility that protects Maple Valley Highway (SR 169), King County Cedar 

Mountain Bridge abutments, Cedar River Trail and associated fiber optic line from flood damage. If the current damage is unaddressed the facility will 

likely continue to erode and significant damage and financial loss will occur to public property.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is planned for summer 2023. There are no significant risks to the construction schedule identified at this time.

4.  BUDGET REQUEST BASIS

The budget request is based on an engineering estimates to finish final design and begin construction in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the planning stage.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139187
Capital Phase Total Expense

1 Planning $449

2 Prelim Design $0

3 Final Design $0

4 Implementation $5,335,207

5 Closeout $0

6 Acquisition $0

Total Expense $5,335,656

WLFL7 CRT2 ZONE D 2020 REPAIR 1139187

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$193,000 $5,142,656 $0 $0 $0 $0 $0 $5,335,656

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,335,656Total Budget $193,000 $5,142,656 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,142,656

Total Revenue $5,142,656 $0 $0 $0 $0 $0 $5,142,656

33833 - FLOOD CONTROL REIMB $5,142,656 $0 $0 $0

WLFL7 CRT2 ZONE D 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$449 $0 $0 $0 $0

$0 $0 $0

$0 $0 $5,335,207 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$449 $0 $5,335,207 $0 $0

$449

2 Preliminary Design $0 $786 $0 $0

1 Planning $0 $580 $0

$0

4 Implementation $0 $0 $193,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($449) $0 $0 ($449)

$449

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,366 $193,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $193,000 $5,142,656 $5,335,207 $449

Total $192,551 $5,142,656 $5,335,207 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair approximately 100 feet of the upstream end of the Cedar River Trail Revetment Site 2.  The damage was caused by erosion and 

scour that resulted in loss of toe rock and general oversteepening of the bank. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 CRT2 ZONE D 2020 REPAIR 1139187

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The revetment protects a fiber optic line, the Cedar River Trail, and SR 169. Damage the public and private utilities would have regional impacts, as well 

as potential human injury from a sudden change in conditions..  Due to the impaired state of the facility, damage to the utilities and public facilities is 

increasingly likely to occur during the next flood season.  

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet started.

4.  BUDGET REQUEST BASIS

The basis for this budget request is an engineering estimate of the cost necessary to complete the final armoring of this stretch as part of the larger 

Riverbend project managed by WLR.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1131549
Capital Phase Total Expense

1 Planning $11,798

2 Prelim Design $839,874

3 Final Design $955,378

4 Implementation $5,095,722

5 Closeout $43,800

6 Acquisition $757,799

Total Expense $7,704,371

WLFL7 HERZMAN LEVEE SETBACK 1131549

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 12/05/2023

Location Cedar River, 1 mile upstream of 154th Pl SE bridge

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$2,154,391 $1,023,786 $5,088,710 $32,782 $0 $0 $0 $8,299,669

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $8,299,669Total Budget $2,154,391 $1,023,786 $5,088,710 $32,782

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $6,145,278

Total Revenue $1,023,786 $5,088,710 $32,782 $0 $0 $0 $6,145,278

33833 - FLOOD CONTROL REIMB $1,023,786 $5,088,710 $32,782 $0

WLFL7 HERZMAN LEVEE SETBACK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$799,874 $40,000 $0 $0 $0 $0 $0 $0

$11,798 $0 $0 $0 $0

$0 $0 $0

$12,317 $0 $0 $5,083,405 $0 $0 $0 $0

$187,708 $470,000 $297,670 $0 $0

$0 $0 $0

$592,799 $165,000 $0 $0 $0 $0 $0 $0

$5,713 $0 $0 $5,305 $32,782

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,610,209 $675,000 $297,670 $5,088,710 $32,782

$11,798

2 Preliminary Design $0 $971,456 $0 $839,874

1 Planning $0 $16,170 $0

$657,708

4 Implementation $0 $12,317 $2,154,391 $12,317

3 Final Design $0 $194,553 $0

$5,713

6 Acquisition $0 $633,354 $0 $757,799

5 Closeout $0 $5,713 $0

1 Planning ($11,798) $0 $0 ($11,798)

$2,285,209

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,833,563 $2,154,391

3 Final Design ($657,708) $0 $297,670 ($955,378)

2 Preliminary Design ($839,874) $0 $0 ($839,874)

5 Closeout ($5,713) $0 $0 ($5,713)

4 Implementation $2,142,074 $1,023,786 $0 $3,165,860

Total ($130,818) $1,023,786 $297,670 $595,298

6 Acquisition ($757,799) $0 $0 ($757,799)



1.  PROJECT SCOPE

This project will remove and setback a portion of the Herzman Levee along the right bank of the Cedar River between river mile 6.55 and river mile 6.70 

in unincorporated King County. It is anticipated that the project will reduce upstream water surface elevations during flood events; reduce future 

maintenance needs on the downstream Cedar Trail 2 (CRT2) revetment by reducing the angle at which the river attacks the revetment and by reducing 

the velocities and shear stresses exerted on this revetment; reduce future maintenance needs on the Herzman Levee; and provide improved riparian 

and aquatic habitat.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 HERZMAN LEVEE SETBACK 1131549

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing Herzman Levee is prone to seepage, has an excessively steep riverward slope, and is subject to damage during flood events. Additionally, 

the Herzman Levee artificially confines the alignment of the Cedar River in such a manner that the angle of attack on the downstream CRT2 revetment 

is at 90 degrees. This results in flow impingement and creates locally high velocities along the CRT2 revetment and creates the potential for flanking the 

upstream end of the revetment. The CRT2 revetment provides protection for State Route (SR) 169, the Cedar River Trail, and a regional fiber optics 

trunk line buried within the SR 169 right-of-way. Currently, the top of bank is within 5 feet of the trail edge, providing very little buffer in the event of 

failure. The project is included as a near-term action in the Draft Cedar River Corridor 6-year Capital Investment Strategy. Planning and preliminary 

design of the Herzman Project is currently funded by a Floodplains by Design (FbD) Grant that expires June 2018 and select acquisitions are also being 

funded by this same FbD grant.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2023.  The most significant risk to the project is the need to secure permanent easements from multiple property owners, 

including a 60-member homeowner association. Permit timing is another known risk, but the team plans to engage with agencies early to avoid permit 

delays.

4.  BUDGET REQUEST BASIS

The 2022 budget request is based on the costs to complete the majority of the final design phase with construction planned for 2023.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is in the early stages of developing an updated alternatives analysis following recent flood damage in the project area. The alternatives are 

expected to address varying levee setback, flow deflection, and bank stabilization elements.

8.  ALTERNATIVES ANALYSIS

It is likely that two primary alternatives will be considered during the alternatives analysis, and will include (1) removal of a portion of the length of the 

Herzman Levee and construction of a setback levee/revetment and (2) removal of the entire Herzman Levee and construction of a new setback buried 

revetment. A floodplain side channel may be constructed as part of each of these alternatives to promote conveyance of flood flows across the point 

bar at RM 6.5. Also, as part of each of these primary alternatives, various materials and construction techniques will be considered for the setback 

levee/revetment construction.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1131550
Capital Phase Total Expense

1 Planning $48,232

2 Prelim Design $1,391,523

3 Final Design $790,655

4 Implementation $9,545,058

5 Closeout $30,026

6 Acquisition $1,444,602

Total Expense $13,250,095

WLFL7 JAN RD LEVEE SETBACK 1131550

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 11/03/2022

Location North of Maple Valley on the Cedar River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$2,779,430 $9,573,987 $26,204 $0 $0 $0 $0 $12,379,621

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $12,379,621Total Budget $2,779,430 $9,573,987 $26,204 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $9,600,191

Total Revenue $9,573,987 $26,204 $0 $0 $0 $0 $9,600,191

33833 - FLOOD CONTROL REIMB $9,573,987 $26,204 $0 $0

WLFL7 JAN RD LEVEE SETBACK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,391,523 $0 $0 $0 $0 $0 $0 $0

$48,232 $0 $0 $0 $0

$0 $0 $0

$1,099 $0 $9,543,959 $0 $0 $0 $0 $0

$59,328 $701,299 $30,028 $0 $0

$0 $0 $0

$37,261 $1,407,341 $0 $0 $0 $0 $0 $0

$3,822 $0 $0 $26,204 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,541,264 $2,108,640 $9,573,987 $26,204 $0

$48,232

2 Preliminary Design $1,391,523 $1,764,601 $0 $1,391,523

1 Planning $48,232 $48,232 $0

$760,627

4 Implementation $9,831,376 $1,255 $2,779,430 $1,099

3 Final Design $791,556 $272,318 $0

$3,822

6 Acquisition $1,444,602 $216,619 $0 $1,444,602

5 Closeout $31,622 $0 $0

1 Planning ($48,232) $0 $0 ($48,232)

$3,649,905

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $13,538,910 $2,303,025 $2,779,430

3 Final Design ($760,627) $0 $30,028 ($790,655)

2 Preliminary Design ($1,391,523) $0 $0 ($1,391,523)

5 Closeout ($3,822) $0 $0 ($3,822)

4 Implementation $2,778,331 $9,573,987 $9,543,959 $2,808,359

Total ($870,475) $9,573,987 $9,573,987 ($870,475)

6 Acquisition ($1,444,602) $0 $0 ($1,444,602)



1.  PROJECT SCOPE

This project will undertake improvements to Jan Road to minimize flood risk.  Alternatives include raising Jan Road to improve access during flood 

events; setting back or removing potions of the Jan Road and Rutledge-Johnson Levees in order to reduce potential damage to the downstream Cedar 

River Trail Levee, which protects portions of both the Cedar River Trail and the Maple Valley Highway; and acquiring at-risk homes.  The project will be 

designed to ensure that equivalent or better flood protection remains for the houses behind the levees.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 JAN RD LEVEE SETBACK 1131550

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Jan Rd Neighborhood becomes isolated due to road flooding. Seventeen homes are at risk from 100-yr flooding and/or channel migration.  The Jan 

Road Levee directs flows towards Cedar River Trail Site 7 Revetment (CRT7) that protects highway (SR-169), trail and utility lines. This project was 

included in the 2017 batched HPA with WDFW as mitigation for large wood management actions undertaken in summer 2017.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2022. This schedule is moderate risk, due to required review and approval of the project design from the comanagers of 

the Cedar River fishery (MITFD and WDFW) (as part of the mitigation for the 2017 Large Wood Relocation) and permit review/approval schedule.  

However, close coordination to date with MITFD and WDFW, has resulted in appreciable reduction in this particular risk.  Close coordination with 

resource agencies, has also resulted in overall mitigation of schedule risks associated with permit review/approval.

4.  BUDGET REQUEST BASIS

The budget request is based on consultant engineering estimates to construct the project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is currently in the 60% design phase, with continued resource agency coordination, permit submittals underway, and continued landowner 

discussions for an easement.

8.  ALTERNATIVES ANALYSIS

Alternatives considered are 1) Raise Roadway and Levee Setback and 2) Levee Setback and Extension.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1131548
Capital Phase Total Expense

1 Planning $31,266

2 Prelim Design $380,000

3 Final Design $160,704

4 Implementation $6,122,481

5 Closeout $50,000

6 Acquisition $2,242,937

Total Expense $8,987,388

WLFL7 LOWER JONES ROAD NEIGHBORHOOD IMPROVEMENTS (WLFL7 LOWER JONES IMPRVMNTS)1131548

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Cedar River, at 154th Pl SE bridge.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$2,579,818 $1,410,000 $160,704 $4,540,762 $1,631,719 $0 $0 $10,323,003

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,631,719 $0 $0 $10,323,003Total Budget $2,579,818 $1,410,000 $160,704 $4,540,762

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $7,743,185

Total Revenue $1,410,000 $160,704 $4,540,762 $1,631,719 $0 $0 $7,743,185

33833 - FLOOD CONTROL REIMB $1,410,000 $160,704 $4,540,762 $1,631,719

WLFL7 LOWER JONES IMPRVMNTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $380,000 $0 $0 $0 $0 $0

$1,266 $30,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $4,540,762 $1,581,719 $0 $0

$0 $0 $0 $160,704 $0

$50,000 $0 $0

$212,937 $1,000,000 $1,030,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,631,719 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$214,203 $1,030,000 $1,410,000 $160,704 $4,540,762

$31,266

2 Preliminary Design $0 $500 $0 $0

1 Planning $0 $3,876 $0

$0

4 Implementation $0 $0 $2,579,818 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $222,612 $0 $1,212,937

5 Closeout $0 $0 $0

1 Planning ($31,266) $0 $0 ($31,266)

$1,244,203

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $226,988 $2,579,818

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $380,000 ($380,000)

5 Closeout $0 $0 $0 $0

4 Implementation $2,579,818 $1,410,000 $0 $3,989,818

Total $1,335,615 $1,410,000 $1,410,000 $1,335,615

6 Acquisition ($1,212,937) $0 $1,030,000 ($2,242,937)



1.  PROJECT SCOPE

This project will raise-in-place or setback a portion of SE Jones Road to reduce the frequency and severity of roadway inundation and to improve 

neighborhood access. It will also remove a portion of the Buck's Curve revetment and reinforce Cedar River Trail 1 revetment; acquire high risk homes 

along the right bank of the river and construct a stable right bank.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 LOWER JONES IMPRVMNTS 1131548

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Homes along Jones Rd are at high risk from flooding and channel migration.  Flooding over SE Jones Road cuts off access to neighborhood. Cedar River 

¢Ǌŀƛƭ {ƛǘŜ м ό/w¢мύ ŀƴŘ .ǳŎƪΩǎ /ǳǊǾŜ wŜǾŜǘƳŜƴǘǎ ŀǊŜ ŀǘ Ǌƛǎƪ ƻŦ ŘŀƳŀƎŜ ƻǊ ŦŀƛƭǳǊŜΦ

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not started with the exception of a couple preliminary property acquisitions.

4.  BUDGET REQUEST BASIS

The budget request is based on cost estimates to complete preliminary design and complete initial land acquisitions.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project has not fully started, but only completed some preliminary property acquisitions.

8.  ALTERNATIVES ANALYSIS

It is likely that two primary alternatives will be considered during the alternatives analysis, and will include (1) raise-in-place a portion of SE Jones Road  

and acquire necessary rights of way to accommodate the road improvements and (2) setback and raise a portion of SE Jones Road, acquire 3 parcels 

and additional rights of way to accommodate the road improvements. Regardless of the alternative, up to 8 high risk homes located along the right 

bank of the river will be acquired. Both of these two primary alternatives will include other actions such as constructing a stable right bank where the 

high risk homes were removed, removing  the downstream portion of Buck's Curve Revetment, and reinforcing the Cedar River Trail 1 revetment. As 

part of the alternatives analysis, various materials and construction techniques will be considered for the right bank construction. A determination of 

the top elevation of the raised roadway will be made based on a cost-benefit analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139189
Capital Phase Total Expense

1 Planning $64,499

2 Prelim Design $535,000

3 Final Design $209,323

4 Implementation $4,287,000

5 Closeout $36,000

6 Acquisition $600,000

Total Expense $5,731,822

WLFL7 TABOR-CRWALL-BRODELL 2020 REPAIR (WLFL7 TABOR-CRWALL 2020 REPAIR) 1139189

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 10/11/2024

Location East of Renton along Cedar R.

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/17 - 12/30/29

$350,000 $635,325 $156,483 $4,287,000 $36,000 $0 $0 $5,464,808

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$36,000 $0 $0 $5,464,808Total Budget $350,000 $635,325 $156,483 $4,287,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,114,808

Total Revenue $635,325 $156,483 $4,287,000 $36,000 $0 $0 $5,114,808

33833 - FLOOD CONTROL REIMB $635,325 $156,483 $4,287,000 $36,000

WLFL7 TABOR-CRWALL 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $335,000 $200,000 $0 $0 $0 $0 $0

$14,499 $50,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $4,287,000 $0 $0 $0

$0 $0 $52,840 $156,483 $0

$36,000 $0 $0

$0 $0 $600,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$36,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$14,499 $385,000 $852,840 $156,483 $4,287,000

$64,499

2 Preliminary Design $0 $47,144 $0 $335,000

1 Planning $0 $66,332 $0

$0

4 Implementation $0 $0 $350,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($64,499) $0 $0 ($64,499)

$399,499

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $113,476 $350,000

3 Final Design $0 $0 $52,840 ($52,840)

2 Preliminary Design ($335,000) $0 $200,000 ($535,000)

5 Closeout $0 $0 $0 $0

4 Implementation $350,000 $635,325 $0 $985,325

Total ($49,499) $635,325 $852,840 ($267,014)

6 Acquisition $0 $0 $600,000 ($600,000)



1.  PROJECT SCOPE

This project will repair the Tabor-Crowall revetment which has become oversteepened in recent flood events, leaving only varying amounts of rock 

protection on the toe and face combined with areas of exposed soil.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL7 TABOR-CRWALL 2020 REPAIR 1139189

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The revetment protects critical facilities (fiber optic communications cable, the Cedar River Trail, and highway SR 169), to which damage could have 

regional impacts. There is also potential human injury from sudden change in conditions.  Further damages are likely to occur in the next major high-

flow event.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is schedule for summer 2024. There is a moderate amount of risk related to permit approval and determining acceptable traffic control 

measures for work adjacent to State Route 169.

4.  BUDGET REQUEST BASIS

The budget request is based on initial feasibility estimates to complete the majority of the predesign phase of the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the design phase and the request for proposal for consultant design services is being prepared.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



Green River





EXPENSE 1129569
Capital Phase Total Expense

1 Planning $106

2 Prelim Design $948,931

3 Final Design $2,972,780

4 Implementation $10,440,460

5 Closeout $0

6 Acquisition $0

Total Expense $14,362,277

WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 09/08/2022

Location Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$662,518 $490,862 $506,479 $3,477,822 $971,315 $3,898,218 $4,015,165 $14,022,379

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$971,315 $3,898,218 $4,015,165 $14,022,379Total Budget $662,518 $490,862 $506,479 $3,477,822

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$3,898,218 $4,015,165 $13,359,861

Total Revenue $490,862 $506,479 $3,477,822 $971,315 $3,898,218 $4,015,165 $13,359,861

33833 - FLOOD CONTROL REIMB $490,862 $506,479 $3,477,822 $971,315

WLFL8 BRPS CONTROL BLDG RPLCMT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$789,796 $159,135 $0 $0 $0 $0 $0 $0

$106 $0 $0 $0 $0

$971,315 $0 $0

$49,255 $0 $0 $0 $2,477,822 $0 $3,898,218 $4,015,165

$3,259 $0 $491,727 $506,479 $1,000,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$971,315 $3,898,218 $4,015,165

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$842,416 $159,135 $491,727 $506,479 $3,477,822

$106

2 Preliminary Design $0 $803,885 $0 $948,931

1 Planning $0 $203 $0

$3,259

4 Implementation $0 $49,278 $662,518 $49,255

3 Final Design $0 $3,259 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($106) $0 $0 ($106)

$1,001,551

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $856,625 $662,518

3 Final Design ($3,259) $0 $491,727 ($494,986)

2 Preliminary Design ($948,931) $0 $0 ($948,931)

5 Closeout $0 $0 $0 $0

4 Implementation $613,263 $490,862 $0 $1,104,125

Total ($339,033) $490,862 $491,727 ($339,898)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design and build the second phase of renovations to the Black River pump station. Major components include replacement of the 

control building, replacement of the trash rake system, and replacement of the screen spray system.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements high and medium priority work recommended for 

implementation within 5 years.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The budget request is based on cost estimates given in the BRPS Condition Assessment (Tetra Tech 2015).

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the early stages of planning. The preliminary design and alternatives analysis has not yet been scoped. 

8.  ALTERNATIVES ANALYSIS

This project has not yet conducted an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130020
Capital Phase Total Expense

1 Planning $38,311

2 Prelim Design $1,105,643

3 Final Design $4,454,129

4 Implementation $20,110,966

5 Closeout $20,000

6 Acquisition $0

Total Expense $25,729,049

WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 07/22/2026

Location Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$900,000 $1,420,719 $3,238,220 $9,942,392 $10,127,229 $61,345 $0 $25,689,905

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$10,127,229 $61,345 $0 $25,689,905Total Budget $900,000 $1,420,719 $3,238,220 $9,942,392

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$61,345 $0 $24,789,905

Total Revenue $1,420,719 $3,238,220 $9,942,392 $10,127,229 $61,345 $0 $24,789,905

33833 - FLOOD CONTROL REIMB $1,420,719 $3,238,220 $9,942,392 $10,127,229

WLFL8 BRPS FISH PASS IMPRVMNTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$833 $954,810 $150,000 $0 $0 $0 $0 $0

$38,311 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $9,942,392 $10,127,229 $41,345 $0

$0 $0 $1,215,909 $3,238,220 $0

$0 $20,000 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$10,127,229 $61,345 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$39,144 $954,810 $1,365,909 $3,238,220 $9,942,392

$38,311

2 Preliminary Design $0 $94,533 $0 $955,643

1 Planning $0 $47,709 $0

$0

4 Implementation $0 $0 $900,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($38,311) $0 $0 ($38,311)

$993,954

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $142,242 $900,000

3 Final Design $0 $0 $1,215,909 ($1,215,909)

2 Preliminary Design ($955,643) $0 $150,000 ($1,105,643)

5 Closeout $0 $0 $0 $0

4 Implementation $900,000 $1,420,719 $0 $2,320,719

Total ($93,954) $1,420,719 $1,365,909 ($39,144)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design and build the fourth phase of renovations to the Black River pump station, revising and replacing the obsolete fish passage 

systems.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements priority work recommended for implementation within 5-10 

years. The most significant of these recommendations would replace the existing Denil fish ladder with a vertical slot fishway.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled 2025-2026, however this schedule depends on the ability to obtain federal and local permits within 12 months. Close 

coordination with permit agencies and the Tribes during the 30% design phase will help facilitate permits later in the design process.

4.  BUDGET REQUEST BASIS

The budget request is based on cost estimates given in the BRPS Condition Assessment (Tetra Tech 2015).

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the alternatives analysis phase.  Construction is expected in 2025.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1129574
Capital Phase Total Expense

1 Planning $252,513

2 Prelim Design $1,906,777

3 Final Design $1,591,021

4 Implementation $6,777,842

5 Closeout $22,510

6 Acquisition $0

Total Expense $10,550,663

WLFL8 BRPS HIGH-USE ENGINES 1129574

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 10/05/2022

Location Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$9,690,325 $3,837,828 $22,510 $0 $0 $0 $0 $13,550,663

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $13,550,663Total Budget $9,690,325 $3,837,828 $22,510 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $3,860,338

Total Revenue $3,837,828 $22,510 $0 $0 $0 $0 $3,860,338

33833 - FLOOD CONTROL REIMB $3,837,828 $22,510 $0 $0

WLFL8 BRPS HIGH-USE ENGINES
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,906,777 $0 $0 $0 $0 $0 $0 $0

$252,513 $0 $0 $0 $0

$0 $0 $0

$32,595 $3,182,700 $3,562,547 $0 $0 $0 $0 $0

$1,591,021 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $22,510 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$3,782,906 $3,182,700 $3,562,547 $22,510 $0

$252,513

2 Preliminary Design $1,193,825 $2,096,042 $0 $1,906,777

1 Planning $252,513 $252,513 $0

$1,591,021

4 Implementation $3,457,650 $474,259 $9,690,325 $3,215,295

3 Final Design $444,620 $1,742,921 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $31,209 $0 $0

1 Planning ($252,513) $0 $0 ($252,513)

$6,965,606

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $5,379,817 $4,565,735 $9,690,325

3 Final Design ($1,591,021) $0 $0 ($1,591,021)

2 Preliminary Design ($1,906,776) $0 $0 ($1,906,776)

5 Closeout $0 $0 $0 $0

4 Implementation $6,475,030 $3,837,828 $3,562,547 $6,750,311

Total $2,724,720 $3,837,828 $3,562,547 $3,000,001

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design and build the first phase of renovations to the Black River pump station, replacing the three smaller pump engines which run 

much more frequently than the other, larger pump engines.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 BRPS HIGH-USE ENGINES 1129574

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements the highest priorities of the 2015 recommendations.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2022 and the risk of not meeting that schedule is currently low.

4.  BUDGET REQUEST BASIS

The budget request is based on the latest engineering estimates to complete the implementation phase of this project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is currently being constructed.

8.  ALTERNATIVES ANALYSIS

The 2015 condition assessment considered converting the high-use (small) diesel engines to run on natural gas instead of diesel, and recommended 

against conversion in this case.

9.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139701
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $7,466,849

5 Closeout $0

6 Acquisition $0

Total Expense $7,466,849

WLFL8 BRPS LARGE ENGINE 1139701

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    04/01/17 - 12/30/29

$900,000 $0 $0 $0 $401,193 $413,229 $6,652,427 $8,366,849

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$401,193 $413,229 $6,652,427 $8,366,849Total Budget $900,000 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$413,229 $6,652,427 $7,466,849

Total Revenue $0 $0 $0 $401,193 $413,229 $6,652,427 $7,466,849

33833 - FLOOD CONTROL REIMB $0 $0 $0 $401,193

WLFL8 BRPS LARGE ENGINE
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $401,193 $413,229 $6,652,427

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$401,193 $413,229 $6,652,427

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $900,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $900,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $900,000 $0 $0 $900,000

Total $900,000 $0 $0 $900,000

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design and replace the large engines and overhaul the large pumps at the Black River pump station.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 BRPS LARGE ENGINE 1139701

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

The project will have negligible affect on the operating budget, possibly resulting in a slight reduction in costs from the engines being newer and more 

efficient.

7. PROJECT STATUS

The existing engines are an older technology (1960s) for which spare parts are no longer available.  Any malfunction requires that replacement parts be 

machined by hand.   .

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

The King County Wastewater Treatment Division is involved with the project as they operate the pump station for the Water and Land Resources 

Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139702
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $31,785,020

5 Closeout $0

6 Acquisition $0

Total Expense $31,785,020

WLFL8 BRPS SEISMIC UPGRADES 1139702

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 12/26/2025

Location Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/17 - 12/30/29

$500,000 $2,397,634 $6,978,155 $11,592,741 $9,252,839 $184,481 $0 $30,905,850

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$9,252,839 $184,481 $0 $30,905,850Total Budget $500,000 $2,397,634 $6,978,155 $11,592,741

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$184,481 $0 $30,405,850

Total Revenue $2,397,634 $6,978,155 $11,592,741 $9,252,839 $184,481 $0 $30,405,850

33833 - FLOOD CONTROL REIMB $2,397,634 $6,978,155 $11,592,741 $9,252,839

WLFL8 BRPS SEISMIC UPGRADES
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $1,591,350 $2,185,454 $6,978,155 $11,592,741 $9,252,839 $184,481 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$9,252,839 $184,481 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $1,591,350 $2,185,454 $6,978,155 $11,592,741

$0

2 Preliminary Design $0 $202,230 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $500,000 $1,591,350

3 Final Design $0 $92 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$1,591,350

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $202,322 $500,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation ($1,091,350) $2,397,634 $2,185,454 ($879,170)

Total ($1,091,350) $2,397,634 $2,185,454 ($879,170)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will strengthen and improve the structure and subsurface soils at the Black River Pump Station.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 BRPS SEISMIC UPGRADES 1139702

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The station is at risk of damage in a severe earthquake, which could prevent operation for a series of months and cause immediate flooding upstream, 

even if rivers are not high.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled 2023-2024. Risk to 2023 construction is considered low depending on alternative selected. 

4.  BUDGET REQUEST BASIS

The budget request in based on consultant cost estimates developed in 2019, adjusted for inflation.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the alternatives analysis phase. 

8.  ALTERNATIVES ANALYSIS

The alternative analysis is considering different methods for stabilizing the ground beneath the pump station. The methods include chemical grouting, 

the installation of micropiles, and others.

9.  OTHER AGENCY INVOLVEMENT

The King County Wastewater Treatment Division is involved with the project as they operate the pump station for the Water and Land Resources 

Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130024
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $745,723

3 Final Design $1,044,647

4 Implementation $3,455,856

5 Closeout $0

6 Acquisition $0

Total Expense $5,246,226

WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Renton

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$450,000 $928,728 $225,102 $1,616,440 $1,664,933 $174,483 $0 $5,059,686

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,664,933 $174,483 $0 $5,059,686Total Budget $450,000 $928,728 $225,102 $1,616,440

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$174,483 $0 $4,609,686

Total Revenue $928,728 $225,102 $1,616,440 $1,664,933 $174,483 $0 $4,609,686

33833 - FLOOD CONTROL REIMB $928,728 $225,102 $1,616,440 $1,664,933

WLFL8 BRPS SUPPORT SYS UPGRADE
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $636,450 $109,273 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $1,616,440 $1,664,933 $174,483 $0

$0 $0 $819,545 $225,102 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,664,933 $174,483 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $636,450 $928,818 $225,102 $1,616,440

$0

2 Preliminary Design $0 $30,051 $0 $636,450

1 Planning $0 $0 $0

$0

4 Implementation $0 $96 $450,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$636,450

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $30,147 $450,000

3 Final Design $0 $0 $819,545 ($819,545)

2 Preliminary Design ($636,450) $0 $109,273 ($745,723)

5 Closeout $0 $0 $0 $0

4 Implementation $450,000 $928,728 $0 $1,378,728

Total ($186,450) $928,728 $928,818 ($186,540)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will design and build the third phase of renovations to the Black River pump station, replacing support systems such as engine control 

panels, cooling systems, oilers and hoists.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements the highest priorities of the 2015 recommendations.

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2022. No risks associated with meeting construction date have been identified. 

4.  BUDGET REQUEST BASIS

The basis for this request is an estimate of the amount necessary to complete the project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is in the alternatives analysis phase. 

8.  ALTERNATIVES ANALYSIS

This project will upgrade several mechanical and structural elements of the Black River Pump Station. It will not have a traditional set of design 

alternatives analysis, but rather consider alternative components at a finer level of detail, such as whether to upgrade to spin-on oil filters vs cartridge 

oil filters.  

9.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1138676
Capital Phase Total Expense

1 Planning $52,231

2 Prelim Design $795,949

3 Final Design $2,600,000

4 Implementation $26,000,000

5 Closeout $20,000

6 Acquisition $10,001,820

Total Expense $39,470,000

WLFL8 DESIMONE MAJOR REPAIR 1138676

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Tukwila

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$850,000 $6,000,000 $6,600,000 $20,000,000 $6,005,000 $15,000 $0 $39,470,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$6,005,000 $15,000 $0 $39,470,000Total Budget $850,000 $6,000,000 $6,600,000 $20,000,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$15,000 $0 $38,620,000

Total Revenue $6,000,000 $6,600,000 $20,000,000 $6,005,000 $15,000 $0 $38,620,000

33833 - FLOOD CONTROL REIMB $6,000,000 $6,600,000 $20,000,000 $6,005,000

WLFL8 DESIMONE MAJOR REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$83,516 $712,433 $0 $0 $0 $0 $0 $0

$30,996 $21,235 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $20,000,000 $6,000,000 $0 $0

$0 $0 $1,000,000 $1,600,000 $0

$5,000 $15,000 $0

$1,820 $0 $5,000,000 $5,000,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$6,005,000 $15,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$116,332 $733,668 $6,000,000 $6,600,000 $20,000,000

$52,231

2 Preliminary Design $0 $92,713 $0 $795,949

1 Planning $0 $54,790 $0

$0

4 Implementation $0 $0 $850,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $14,378 $0 $1,820

5 Closeout $0 $0 $0

1 Planning ($52,231) $0 $0 ($52,231)

$850,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $161,881 $850,000

3 Final Design $0 $0 $1,000,000 ($1,000,000)

2 Preliminary Design ($795,949) $0 $0 ($795,949)

5 Closeout $0 $0 $0 $0

4 Implementation $850,000 $6,000,000 $0 $6,850,000

Total $0 $6,000,000 $6,000,000 $0

6 Acquisition ($1,820) $0 $5,000,000 ($5,001,820)



1.  PROJECT SCOPE

This project will assess the damaged section of Desimone Levee between the two new floodwall segments and recommend possible options for repair.  

Only the conditions assessment is and some contribution to the project design by the US Army Corps of Engineers is proposed for funding at this time.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 DESIMONE MAJOR REPAIR 1138676

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Desimone Levee protects a highly developed area along the right bank of the Green River in Tukwila.  A levee failure at this location would result in 

the flooding of portions of Tukwila, Kent, and Renton.  In it's damaged state this section of the levee provides protection for only about a 1-year flood 

level.  The proposed project would afford a 500-year level of protection as recommended in the Green River SWIF.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This project is being managed by the US Army Corps of Engineers.

4.  BUDGET REQUEST BASIS

The budget request is based on estimates from the US Army Corps of Engineers.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Kent.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the US Army Corps of Engineers following the Conditions Assessment work being managed by King County.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1141900
Capital Phase Total Expense

1 Planning $10,000

2 Prelim Design $40,000

3 Final Design $100,000

4 Implementation $230,000

5 Closeout $20,000

6 Acquisition $0

Total Expense $400,000

WLFL8 DYKSTRA 2022 REPAIR 1141900

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Auburn

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/17 - 12/30/29

$0 $50,000 $100,000 $250,000 $0 $0 $0 $400,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $400,000Total Budget $0 $50,000 $100,000 $250,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $400,000

Total Revenue $50,000 $100,000 $250,000 $0 $0 $0 $400,000

33833 - FLOOD CONTROL REIMB $50,000 $100,000 $250,000 $0

WLFL8 DYKSTRA 2022 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $40,000 $0 $0 $0 $0 $0

$0 $0 $10,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $230,000 $0 $0 $0

$0 $0 $0 $100,000 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $20,000

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $50,000 $100,000 $250,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $10,000 ($10,000)

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $40,000 ($40,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $50,000 $0 $50,000

Total $0 $50,000 $50,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair scour and bank erosion and replace missing toe rock upstream of 2015 Corps of Engineers repair.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 DYKSTRA 2022 REPAIR 1141900

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The damage to the toe rock makes the levee prism more vulnerable to further erosion and scour and toe stability will be restored by the proposed 

repair. This segment is near the US Army Corps of Engineers repair which took place in 2015-2016 and not repairing in this early stage may make the 

problem bigger and more expensive in the future.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The basis for this request is a preliminary planning estimate.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is a new project in 2022

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139190
Capital Phase Total Expense

1 Planning $50,000

2 Prelim Design $332,018

3 Final Design $196,692

4 Implementation $311,109

5 Closeout $2,611,000

6 Acquisition $6,556

Total Expense $3,507,375

WLFL8 FORT DENT 2020 REPAIR 1139190

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 10/17/2024

Location Tukwila

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$250,000 $328,710 $311,109 $2,611,000 $6,556 $0 $0 $3,507,375

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$6,556 $0 $0 $3,507,375Total Budget $250,000 $328,710 $311,109 $2,611,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $3,257,375

Total Revenue $328,710 $311,109 $2,611,000 $6,556 $0 $0 $3,257,375

33833 - FLOOD CONTROL REIMB $328,710 $311,109 $2,611,000 $6,556

WLFL8 FORT DENT 2020 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $232,018 $100,000 $0 $0 $0 $0 $0

$13,498 $36,502 $0 $0 $0

$0 $0 $0

$0 $0 $0 $311,109 $0 $0 $0 $0

$0 $0 $196,692 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $6,556 $0 $0

$0 $0 $0 $0 $2,611,000

$6,556 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$13,498 $268,520 $296,692 $311,109 $2,611,000

$50,000

2 Preliminary Design $0 $7,192 $0 $232,018

1 Planning $0 $64,585 $0

$0

4 Implementation $0 $0 $250,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($50,000) $0 $0 ($50,000)

$282,018

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $71,777 $250,000

3 Final Design $0 $0 $196,692 ($196,692)

2 Preliminary Design ($232,018) $0 $100,000 ($332,018)

5 Closeout $0 $0 $0 $0

4 Implementation $250,000 $328,710 $0 $578,710

Total ($32,018) $328,710 $296,692 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair several damaged sections of the Fort Dent Levee at approximately river mile 11.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 FORT DENT 2020 REPAIR 1139190

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing damage increases the vulnerability of the heavily used regional Green River trail and regional soccer complex (Starfire) and Tukwila Park. 

The continuing erosion increases the vulnerability of the trail and soccer fields.

3. RISK TO CONSTRUCTION SCHEDULE

Construction for this project is currently scheduled for 2024 and the risk of not meeting that is considered low.

4.  BUDGET REQUEST BASIS

The basis for this request is an initial planning-level estimate.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is in the planning phase and preparing the project management plan.   Solicitation for the engineering design contract is scheduled for the 

third quarter of 2021.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044961
Capital Phase Total Expense

1 Planning $12,362

2 Prelim Design $0

3 Final Design $1,148

4 Implementation $1,407,553

5 Closeout $0

6 Acquisition $38,928,824

Total Expense $40,349,888

WLFL8 GREEN PRE-CONSTRCTN ACQ 1044961

Department NATURAL RESOURCES AND PARKS

Council District(s) 5, 7, 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Multiple locations along the Green River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$10,277,724 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $40,277,724

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$5,000,000 $5,000,000 $5,000,000 $40,277,724Total Budget $10,277,724 $5,000,000 $5,000,000 $5,000,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$5,000,000 $5,000,000 $30,000,000

Total Revenue $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $30,000,000

33833 - FLOOD CONTROL REIMB $5,000,000 $5,000,000 $5,000,000 $5,000,000

WLFL8 GREEN PRE-CONSTRCTN ACQ
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$12,362 $0 $0 $0 $0

$0 $0 $0

$1,407,553 $0 $0 $0 $0 $0 $0 $0

$1,148 $0 $0 $0 $0

$0 $0 $0

$430,297 $0 $13,498,527 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000

$0 $0 $0 $0 $0

$5,000,000 $5,000,000 $5,000,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,851,361 $0 $13,498,527 $5,000,000 $5,000,000

$12,362

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $12,362 $0

$1,148

4 Implementation $0 $1,512,021 $10,277,724 $1,407,553

3 Final Design $0 $1,148 $0

$0

6 Acquisition $0 $501,871 $0 $430,297

5 Closeout $0 $0 $0

1 Planning ($12,362) $0 $0 ($12,362)

$1,851,360

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $2,027,402 $10,277,724

3 Final Design ($1,148) $0 $0 ($1,148)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $8,870,171 $5,000,000 $0 $13,870,171

Total $8,426,364 $5,000,000 $13,498,527 ($72,163)

6 Acquisition ($430,297) $0 $13,498,527 ($13,928,824)



1.  PROJECT SCOPE

This project will acquire land necessary for planned King County Flood Control District projects and programs in the Green River Basin, as it becomes 

available.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 GREEN PRE-CONSTRCTN ACQ 1044961

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The King County Flood Control District's CIP list in the Green River Basin is primarily focused on the construction of large setback levee projects and 

mitigation projects, which will take many years to implement given high costs, limited opportunities to acquire necessary land for project 

implementation, and other constraints. This opportunity fund has been established to provide funding for land necessary for these future projects as it 

becomes available for purchase.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This is an ongoing program.

4.  BUDGET REQUEST BASIS

The 2021 budget request is based on the suggested funding level from the FCD.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program for acquiring construction right-of-way.

8.  ALTERNATIVES ANALYSIS

Priorities for land acquisition are based on direction from FCD staff and relation to implementation of flood control projects.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1135537
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $100,000

5 Closeout $0

6 Acquisition $0

Total Expense $100,000

WLFL8 GREEN R IMPRVMNT 2024 1135537

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Auburn

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/17 - 12/30/29

$0 $0 $0 $100,000 $0 $0 $0 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $100,000Total Budget $0 $0 $0 $100,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $100,000

Total Revenue $0 $0 $100,000 $0 $0 $0 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $100,000 $0

WLFL8 GREEN R IMPRVMNT 2024
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $100,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $100,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will improve SE Green Valley Road near SE Auburn Black Diamond Road and alleviate roadway flooding by raising the road through the 

application of a thick layer of overlay.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 GREEN R IMPRVMNT 2024 1135537

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

At the direction of the King County Flood Control District Executive Committee, the Water and Land Resources Division developed a list of preliminary 

locations where recurring flood events on county roads have isolated or have the potential to isolate communities. This location was included on that 

list, and this local roadway project was approved by the District to improve the road and alleviate roadway flooding.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Raising the road through the application of a thick layer of overlay is the preferred approach to reduce the frequency of roadway flooding.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1132391
Capital Phase Total Expense

1 Planning $6,234

2 Prelim Design $2,856

3 Final Design $0

4 Implementation $14,500,234

5 Closeout $0

6 Acquisition $921,184

Total Expense $15,430,509

WLFL8 HSB BREDA SETBACK KENT 1132391

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Kent

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$1,930,509 $5,200,000 $7,900,000 $400,000 $0 $0 $0 $15,430,509

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $15,430,509Total Budget $1,930,509 $5,200,000 $7,900,000 $400,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $13,500,000

Total Revenue $5,200,000 $7,900,000 $400,000 $0 $0 $0 $13,500,000

33833 - FLOOD CONTROL REIMB $5,200,000 $7,900,000 $400,000 $0

WLFL8 HSB BREDA SETBACK KENT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$2,856 $0 $0 $0 $0 $0 $0 $0

$6,234 $0 $0 $0 $0

$0 $0 $0

$234 $1,000,000 $5,200,000 $7,900,000 $400,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$921,184 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$930,509 $1,000,000 $5,200,000 $7,900,000 $400,000

$6,234

2 Preliminary Design $0 $2,856 $0 $2,856

1 Planning $0 $6,234 $0

$0

4 Implementation $0 $234 $1,930,509 $1,000,234

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $921,184 $0 $921,184

5 Closeout $0 $0 $0

1 Planning ($6,234) $0 $0 ($6,234)

$1,930,508

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $930,508 $1,930,509

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($2,856) $0 $0 ($2,856)

5 Closeout $0 $0 $0 $0

4 Implementation $930,275 $5,200,000 $5,200,000 $930,275

Total $1 $5,200,000 $5,200,000 $1

6 Acquisition ($921,184) $0 $0 ($921,184)



1.  PROJECT SCOPE

This project will reconstruct the Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more stable configuration in order to reduce flood risk 

to the surrounding areas.  The project will also raise levee crest elevations to contain the 500-year (0.2% annual chance) flood, plus 3 feet of freeboard.  

This segment of the levee has the lowest factor of safety rating of the Horseshoe Bend levee.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 HSB BREDA SETBACK KENT 1132391

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The purpose of the project is to address remaining deficiencies in the current federal levee system, ultimately mitigating the risk of flooding within 

highly developed areas of protected floodplain. Previous levee reconstruction efforts did not address this segment, leaving significant portions of the 

levee system in a condition that does not meet adequate structural design standards for urban levees where levee failure could result in catastrophic 

flooding.  It also does not meet newly estimated levee elevation for flood containment.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project is managed by the City of Kent.

4.  BUDGET REQUEST BASIS

The basis for this request are project cost estimates by the City of Kent.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Kent.

8.  ALTERNATIVES ANALYSIS

Not applicable.  The King County portion of this project is strictly acquisitions.  The US Army Corps of Engineers is analyzing alternatives and completing 

construction in future years..
9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Kent

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1129576
Capital Phase Total Expense

1 Planning $4,244

2 Prelim Design $0

3 Final Design $0

4 Implementation $3,400,000

5 Closeout $0

6 Acquisition $0

Total Expense $3,404,244

WLFL8 HSB MCCOY REALIGN KENT 1129576

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Kent

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/25 - 12/30/29

$516,138 $0 $2,188,106 $700,000 $0 $0 $0 $3,404,244

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,404,244Total Budget $516,138 $0 $2,188,106 $700,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $2,888,106

Total Revenue $0 $2,188,106 $700,000 $0 $0 $0 $2,888,106

33833 - FLOOD CONTROL REIMB $0 $2,188,106 $700,000 $0

WLFL8 HSB MCCOY REALIGN KENT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$4,244 $0 $0 $0 $0

$0 $0 $0

$0 $511,894 $0 $2,188,106 $700,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$4,244 $511,894 $0 $2,188,106 $700,000

$4,244

2 Preliminary Design $0 $13,990 $0 $0

1 Planning $0 $11,123 $0

$0

4 Implementation $0 $0 $516,138 $511,894

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($4,244) $0 $0 ($4,244)

$516,138

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $25,113 $516,138

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $4,244 $0 $0 $4,244

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will submit a request to the U.S. Army Corps of Engineers for a major modification to the Horseshoe Bend McCoy levee.   The proposed 

project would result in a levee alignment that follows the secondary containment levee that was constructed by Kent in 2013.   If a major modification is 

not approved, a new levee should be constructed to achieve a 500-year level of protection, stable embankment, and adequate toe and scour 

protection.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 HSB MCCOY REALIGN KENT 1129576

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The City of Kent constructed a secondary containment levee in the reach, set back from the river's edge which is not currently part of the federal levee.  

By completing a major modification, the new secondary containment levee would become the new federal

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project is managed by the City of Kent.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Kent.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project is being managed by the City of Kent.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1141901
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $100,000

4 Implementation $350,000

5 Closeout $0

6 Acquisition $0

Total Expense $450,000

WLFL8 KNT ARPT RVT 2022 REPAIR 1141901

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Kent

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    06/01/17 - 12/30/29

$0 $100,000 $350,000 $0 $0 $0 $0 $450,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $450,000Total Budget $0 $100,000 $350,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $450,000

Total Revenue $100,000 $350,000 $0 $0 $0 $0 $450,000

33833 - FLOOD CONTROL REIMB $100,000 $350,000 $0 $0

WLFL8 KNT ARPT RVT 2022 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $350,000 $0 $0 $0 $0

$0 $0 $100,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $100,000 $350,000 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $100,000 ($100,000)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $100,000 $0 $100,000

Total $0 $100,000 $100,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will stabilize the over-steepened bank and rock revetment that has been undercut by rotational bank failure.    

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 KNT ARPT RVT 2022 REPAIR 1141901

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

A survey showed that erosion and sloughing was intruding in the design levee prism, reducing the structural integrity of the levee prism.  Repairing at 

this stage would be cheaper than waiting and repairing a larger, more intrusive damage.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The basis for this request is a preliminary planning estimate.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130118
Capital Phase Total Expense

1 Planning $224,902

2 Prelim Design $493,529

3 Final Design $88

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $718,519

WLFL8 LWR GRN R CORR PLAN/EIS 1130118

Department NATURAL RESOURCES AND PARKS

Council District(s) 5, 7, 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Lower Green River

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$1,743,249 ($1,024,730) $0 $0 $0 $0 $0 $718,519

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $718,519Total Budget $1,743,249 ($1,024,730) $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 ($1,024,730)

Total Revenue ($1,024,730) $0 $0 $0 $0 $0 ($1,024,730)

33833 - FLOOD CONTROL REIMB ($1,024,730) $0 $0 $0

WLFL8 LWR GRN R CORR PLAN/EIS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$328,529 $15,000 $150,000 $0 $0 $0 $0 $0

$224,902 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$88 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$553,519 $15,000 $150,000 $0 $0

$224,902

2 Preliminary Design $0 $403,512 $0 $343,529

1 Planning $0 $226,057 $0

$88

4 Implementation $0 $0 $1,743,249 $0

3 Final Design $0 $88 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($224,902) $0 $0 ($224,902)

$568,519

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $629,657 $1,743,249

3 Final Design ($88) $0 $0 ($88)

2 Preliminary Design ($343,529) $0 $150,000 ($493,529)

5 Closeout $0 $0 $0 $0

4 Implementation $1,743,249 ($1,024,730) $0 $718,519

Total $1,174,730 ($1,024,730) $150,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will provide planning services and technical support related to the programmatic environmental impact statement and flood hazard 

management plan.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 LWR GRN R CORR PLAN/EIS 1130118

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This project was proposed by the FCD Board to develop a FHMP to guide future flood risk investments.  The plan address 21 river miles that flow 

through Renton, Auburn, Kent, Tukwila, and unincorporated King County.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable:  This is not a constructed project.

4.  BUDGET REQUEST BASIS

This budget request is based on the amount of excess budget in the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is still in analysis phase.

8.  ALTERNATIVES ANALYSIS

An alternatives analysis is being completed to inform the EIS.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1112056
Capital Phase Total Expense

1 Planning $87,443

2 Prelim Design $1,387,090

3 Final Design $5,407,137

4 Implementation $39,420,556

5 Closeout $10,730

6 Acquisition $10,723,698

Total Expense $57,036,655

WLFL8 LWR RUSSELL LEVEE SETBACK (WLFL8 LWR RUSSELL LEVEE SETBCK) 1112056

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 08/01/2022

Location Kent

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$50,960,238 $9,005,687 $130,730 $0 $0 $0 $0 $60,096,655

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $60,096,655Total Budget $50,960,238 $9,005,687 $130,730 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $9,136,417

Total Revenue $9,005,687 $130,730 $0 $0 $0 $0 $9,136,417

33833 - FLOOD CONTROL REIMB $9,005,687 $130,730 $0 $0

WLFL8 LWR RUSSELL LEVEE SETBCK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$1,387,090 $0 $0 $0 $0 $0 $0 $0

$87,443 $0 $0 $0 $0

$0 $0 $0

$15,020,350 $16,126,322 $8,153,884 $120,000 $0 $0 $0 $0

$5,255,363 $101,774 $50,000 $0 $0

$0 $0 $0

$9,085,070 $1,638,628 $0 $0 $0 $0 $0 $0

$0 $0 $0 $10,730 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$30,835,317 $17,866,724 $8,203,884 $130,730 $0

$87,443

2 Preliminary Design $1,387,090 $1,387,090 $0 $1,387,090

1 Planning $87,443 $87,443 $0

$5,357,137

4 Implementation $36,000,001 $18,428,422 $50,960,238 $31,146,672

3 Final Design $4,700,000 $5,311,024 $0

$0

6 Acquisition $9,750,000 $8,524,170 $0 $10,723,698

5 Closeout $10,000 $0 $0

1 Planning ($87,443) $0 $0 ($87,443)

$48,702,040

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $51,934,533 $33,738,149 $50,960,238

3 Final Design ($5,357,137) $0 $50,000 ($5,407,137)

2 Preliminary Design ($1,387,090) $0 $0 ($1,387,090)

5 Closeout $0 $0 $0 $0

4 Implementation $19,813,566 $9,005,687 $8,153,884 $20,665,369

Total $2,258,198 $9,005,687 $8,203,884 $3,060,001

6 Acquisition ($10,723,698) $0 $0 ($10,723,698)



1.  PROJECT SCOPE

This project will remove and replace the existing flood containment system of levee and revetments along the right (east) bank of the Green River 

between river mile 17.85 (S 212th St) and river mile 19.25 (S 228th Street/Veterans Drive) in the City of Kent in order to construct a flood protection 

system that balances policy directives regarding flood protection (e.g., flow containment, scour protection, stability, and vegetation maintenance), 

habitat restoration, and recreational use.  

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 LWR RUSSELL LEVEE SETBCK 1112056

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. This project has also received 

$4.9M in grant funding from the Washington State Department of Ecology.  The projects has also received funding through a WRIA 9 Watershed Grant 

from the Flood Control District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing system of levee and revetments do not meet current engineering design standards. The system is prone to scour and slope instability 

leaving the lower Green River valley at a higher flood risk than desired.  The US Army Corps of Engineers has given the levee an unacceptable rating 

largely due to a segment of levee with slope stability failure. The Lower Russell Road Levee Setback Project is an early action project of the Interim 

Green River System Wide Improvement Framework (SWIF). In setting the levee back from the river, this project supports the goals of the SWIF by 

providing greater flood storage and conveyance capacity, increasing shallow, slow water habitat for ESA-listed species, enhancing recreational 

opportunities, and reducing long-term maintenance costs. 

3. RISK TO CONSTRUCTION SCHEDULE

The project is currently in construction and completion in 2022 is considered low risk. 

4.  BUDGET REQUEST BASIS

The budget request is based on engineering estimates to complete the final phase of construction.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is currently under construction, with the post-construction planting contract soon going out to bid.

8.  ALTERNATIVES ANALYSIS

Several alternatives were considered prior to identifying the selected alternative.  Six alternatives, capturing a range of project elements and cost 

($25M to $33M), were compared using a multi-criteria decision analysis in first quarter of 2015.  The Flood Control District (FCD) selected alternative 

was not one of the original six alternatives.  The FCD directed alternative at an estimated cost of $43M (based on 30% design and 2018 construction), 

added significantly more habitat and recreational features than the previous six alternatives.

9.  OTHER AGENCY INVOLVEMENT

Partnership with the City of Kent, grant funding contributions from Department of Ecology.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1141727
Capital Phase Total Expense

1 Planning $10,000

2 Prelim Design $40,000

3 Final Design $110,000

4 Implementation $220,000

5 Closeout $20,000

6 Acquisition $0

Total Expense $400,000

WLFL8 O'CONNELL 2021 REPAIR 1141727

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Kent

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/18 - 12/30/29

$0 $50,000 $350,000 $0 $0 $0 $0 $400,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $400,000Total Budget $0 $50,000 $350,000 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $400,000

Total Revenue $50,000 $350,000 $0 $0 $0 $0 $400,000

33833 - FLOOD CONTROL REIMB $50,000 $350,000 $0 $0

WLFL8 O'CONNELL 2021 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $40,000 $0 $0 $0 $0 $0

$0 $0 $10,000 $0 $0

$0 $0 $0

$0 $0 $0 $220,000 $0 $0 $0 $0

$0 $0 $0 $110,000 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $20,000 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $50,000 $350,000 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $10,000 ($10,000)

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $40,000 ($40,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $50,000 $0 $50,000

Total $0 $50,000 $50,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will stabilize the O'Connell revetment slope and move or replace the road shoulder and guardrail.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 O'CONNELL 2021 REPAIR 1141727

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The existing erosion and sloughing may start impacting the guardrail of the nearby road.  A survey showed that erosion and sloughing was intruding in 

the revetment prism, reducing the structural integrity of the prism.  Repairing at this stage would be cheaper than waiting and repairing a larger, more 

intrusive damage.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The basis for this request is an initial planning estimate. 

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is a new project in 2022

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130562
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $3,685

3 Final Design $0

4 Implementation $56,741,735

5 Closeout $0

6 Acquisition $0

Total Expense $56,745,419

WLFL8 SIGNATURE PT RVTMNT 1130562

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Kent

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$29,945,419 $26,800,000 $0 $0 $0 $0 $0 $56,745,419

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $56,745,419Total Budget $29,945,419 $26,800,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $26,800,000

Total Revenue $26,800,000 $0 $0 $0 $0 $0 $26,800,000

33833 - FLOOD CONTROL REIMB $26,800,000 $0 $0 $0

WLFL8 SIGNATURE PT RVTMNT
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$3,685 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,478,399 $28,463,336 $26,800,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,482,083 $28,463,336 $26,800,000 $0 $0

$0

2 Preliminary Design $0 $3,743 $0 $3,685

1 Planning $0 $0 $0

$0

4 Implementation $0 $1,227,155 $29,945,419 $29,941,735

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$29,945,420

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,230,898 $29,945,419

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($3,685) $0 $0 ($3,685)

5 Closeout $0 $0 $0 $0

4 Implementation $3,684 $26,800,000 $26,800,000 $3,684

Total ($1) $26,800,000 $26,800,000 ($1)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will modify the Signature Pointe Levee to tie into the recently constructed Hawley Road Levee on the upstream end and the Meyers Golf 

Levee on the downstream end. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 SIGNATURE PT RVTMNT 1130562

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

This will be evaluated by WLR as Kent develops their 30% design materials. During the 8/26/19 Executive Committee meeting there was discussion of 

ǇƻǘŜƴǘƛŀƭ ƛƳǇŀŎǘǎ ƻŦ ǊŜƭƻŎŀǘƛƴƎ ǘŜƴŀƴǘǎΦ tŜǊ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ǎǘŀŦŦ ǊŜǇƻǊǘ ƻƴ уκнсκмфΣ ǘƘŜ /ƛǘȅ ƻŦ YŜƴǘ ǎǘŀǘŜǎ ǘƘŀǘ ǘƘŜ ƭƻƴƎπǘŜǊƳ ƻǇŜǊŀǘƛƴƎ Ŏƻǎǘǎ ƻŦ 

Alternative C are $36,000/year. This has not been evaluated by WLR.  

7. PROJECT STATUS

Billions of dollars in infrastructure investment are protected by the right bank of the Green River; flood protection improvements are essential to the 

region's economy. The Signature Pointe Levee is a non - FEMA accredited levee along the right bank of the Green River in Kent. No other downstream 

right-bank levees in Kent can be accredited until the Signature Pointe Levee is constructed and certified. Assuming the Milwaukee II and Lower Russell 

Levees are constructed in the coming years as planned, the Signature Pointe Levee will then remain as the only non-accredited levee reach on the right 

bank of the Green River in Kent.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project is managed by the City of Kent.

4.  BUDGET REQUEST BASIS

The basis for this request are project cost estimates by the City of Kent.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Managed by City of Kent. There was no Equity Impact Review included with the alternatives analysis. The need to relocate low-income tenants by the 

City of Kent was highlighted at the Executive Committee.

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

¢ƘŜ CƭƻƻŘ /ƻƴǘǊƻƭ 5ƛǎǘǊƛŎǘ 9ȄŜŎǳǘƛǾŜ /ƻƳƳƛǘǘŜŜ ǇǊƻǾƛŘŜŘ ŀ άƘŜŀŘπƴƻŘέ ŀǇǇǊƻǾŀƭ ƻŦ ŀƭǘŜǊƴŀǘƛǾŜ / ƻƴ уκнсκмфΦ

8.  ALTERNATIVES ANALYSIS

Three alternatives were selected for a more detailed analysis:  1. Alternative A: favors design preferences that minimize impacts to adjacent properties; 

2. Alternative B: favors design preferences that minimize operations and maintenance costs (including operation of manually operated flood gates); and 

оΦ !ƭǘŜǊƴŀǘƛǾŜ /Υ ōŀǎŜŘ ƻƴ ǘƘŜ /ƛǘȅϥǎ ŎƻƳƳŜƴǘǎ ƻƴ ŎƻǎǘǎΣ ǎƛǘŜ ƛƳǇŀŎǘǎ ŀƴŘ ŀŘŘƛǘƛƻƴŀƭ ǇǊŜŦŜǊŜƴŎŜǎΦ ¢ƘŜ 9ȄŜŎǳǘƛǾŜ /ƻƳƳƛǘǘŜŜ ƎŀǾŜ ŀ άƘŜŀŘπƴƻŘέ ǘƻ 

Alternative C.

9.  OTHER AGENCY INVOLVEMENT

This project was proposed by and is being managed by the City of Kent under an ILA with the Flood District.

This project is managed by the City of Kent.  The project's consistency with Strategic Climate Action Plan has not been evaluated.



EXPENSE 1137761
Capital Phase Total Expense

1 Planning $167,506

2 Prelim Design $3,853,277

3 Final Design $2,397,209

4 Implementation $33,889,417

5 Closeout $87,203

6 Acquisition $10,327,475

Total Expense $50,722,087

WLFL8 TUK-205 GUNTER FLOODWALL 1137761

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 01/31/2025

Location Tukwila

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/24 - 12/30/29

$11,423,000 $3,075,336 $1,230,114 $34,993,637 $0 $0 $0 $50,722,087

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $50,722,087Total Budget $11,423,000 $3,075,336 $1,230,114 $34,993,637

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $39,299,087

Total Revenue $3,075,336 $1,230,114 $34,993,637 $0 $0 $0 $39,299,087

33833 - FLOOD CONTROL REIMB $3,075,336 $1,230,114 $34,993,637 $0

WLFL8 TUK-205 GUNTER FLOODWALL
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$23,852 $2,647,500 $1,181,925 $0 $0 $0 $0 $0

$167,506 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $230,000 $33,659,417 $0 $0 $0

$78 $0 $150,000 $980,114 $1,267,017

$0 $0 $0

$7,010 $0 $10,320,465 $0 $0 $0 $0 $0

$0 $0 $0 $20,000 $67,203

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$198,446 $2,647,500 $11,652,390 $1,230,114 $34,993,637

$167,506

2 Preliminary Design $0 $125,137 $0 $2,671,352

1 Planning $0 $181,524 $0

$78

4 Implementation $0 $0 $11,423,000 $0

3 Final Design $0 $453 $0

$0

6 Acquisition $0 $8,496 $0 $7,010

5 Closeout $0 $0 $0

1 Planning ($167,506) $0 $0 ($167,506)

$2,845,946

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $315,610 $11,423,000

3 Final Design ($78) $0 $150,000 ($150,078)

2 Preliminary Design ($2,671,352) $0 $1,181,925 ($3,853,277)

5 Closeout $0 $0 $0 $0

4 Implementation $11,423,000 $3,075,336 $0 $14,498,336

Total $8,577,054 $3,075,336 $11,652,390 $0

6 Acquisition ($7,010) $0 $10,320,465 ($10,327,475)



1.  PROJECT SCOPE

This project will construct a floodwall to bring the Gunter segment of the Tukwila 205 levee into compliance with certification requirements for 

structural stability and raise the levee to roughly the 500 year event.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 TUK-205 GUNTER FLOODWALL 1137761

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The geotechnical analyses of the area indicate that a potential slope failure could occur along the Segale property between river-miles 15.9 and 16.8. 

This is the only segment of the Tukwila 205 Levee reach, and one of the few remaining in the Lower Green River, where there is currently no 

development, though site grading has occurred in preparation for construction of the Tukwila South development.  

3. RISK TO CONSTRUCTION SCHEDULE

Construction is scheduled for 2024. The highest risk threat currently is that modifications to the federal project require approval through the Section 

408 program. The proposed design may not meet all Corps design standards and may not be approved by the Corps.

4.  BUDGET REQUEST BASIS

The basis for this request is an initial planning estimate from the City of Tukwila. 

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project has started the predesign phase and is currently in final negotiations with Preliminary Design Consultant, HDR.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

City of Tukwila is seen as a key stakeholder on this project.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130021
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,800,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,800,000

WLFL8 TUK-205 RATOLO FLOODWALL 1130021

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location West bank of the Green River in Tukwila

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$0 $0 $1,500,000 $300,000 $0 $0 $0 $1,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,800,000Total Budget $0 $0 $1,500,000 $300,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,800,000

Total Revenue $0 $1,500,000 $300,000 $0 $0 $0 $1,800,000

33833 - FLOOD CONTROL REIMB $0 $1,500,000 $300,000 $0

WLFL8 TUK-205 RATOLO FLOODWALL
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $1,500,000 $300,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $1,500,000 $300,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will construct a 0.15 mile floodwall and sloped embankment to protect adjacent businesses from flooding. The floodwall alignment 

(including embankment slope, factors of safety, and necessary real estate) will be finalized during the project design phase.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 TUK-205 RATOLO FLOODWALL 1130021

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

¢Ƙƛǎ t[ упπфф ƭŜǾŜŜ ǎŜƎƳŜƴǘ Ŏƻƴǘŀƛƴǎ ŀ ΨaƛƴƛƳŀƭƭȅ ŀŎŎŜǇǘŀōƭŜΩ ǊŀǘƛƴƎ ōȅ ǘƘŜ ¦{!/9 ŘǳŜ ǘƻ ŀ ǎƭƻǇŜ ŘŜŦƛŎƛŜƴŎȅ ŀǘ wa мпΦс όƻǾŜǊ ǎǘŜŜǇŜƴŜŘ ǎƭƻǇŜǎ ŦǊƻƳ 

1.25H:1V for 200-300 feet). The Tukwila certification study measured 1.64:1 slopes at RM 14.72 (X-section 7). This study also calculated a Factor of 

Safety (FOS) value for rapid drawdown of 0.69 at RM 14.72. This is below the minimum FOS of 1.0 from the USACE manual. River bed scour in this reach 

between 1986 and 2011 is modest (approximately 1 foot), but there is one known deep scour hole downstream of RM 14.5.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1129367
Capital Phase Total Expense

1 Planning $42,446

2 Prelim Design $465,064

3 Final Design $32,782

4 Implementation $27,419

5 Closeout $11,595

6 Acquisition $16,661,115

Total Expense $17,240,421

WLFL8 TUK-205 USACE GACO-SEGALE (WLFL8 TUK-205 USACE GACO-SEGAL) 1129367

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Tukwila

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$9,716,822 $3,959,599 $3,493,000 $60,000 $11,000 $0 $0 $17,240,421

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$11,000 $0 $0 $17,240,421Total Budget $9,716,822 $3,959,599 $3,493,000 $60,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $7,523,599

Total Revenue $3,959,599 $3,493,000 $60,000 $11,000 $0 $0 $7,523,599

33833 - FLOOD CONTROL REIMB $3,959,599 $3,493,000 $60,000 $11,000

WLFL8 TUK-205 USACE GACO-SEGAL
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$433,237 $0 $0 $31,827 $0 $0 $0 $0

$42,446 $0 $0 $0 $0

$0 $0 $0

$201 $0 $0 $0 $27,218 $0 $0 $0

$0 $0 $0 $0 $32,782

$11,000 $0 $0

$469,266 $8,572,000 $4,158,676 $3,461,173 $0 $0 $0 $0

$595 $0 $0 $0 $0

$11,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$945,745 $8,572,000 $4,158,676 $3,493,000 $60,000

$42,446

2 Preliminary Design $0 $433,615 $0 $433,237

1 Planning $0 $42,504 $0

$0

4 Implementation $0 $201 $9,716,822 $201

3 Final Design $0 $0 $0

$595

6 Acquisition $0 $477,863 $0 $9,041,266

5 Closeout $0 $595 $0

1 Planning ($42,446) $0 $0 ($42,446)

$9,517,745

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $954,778 $9,716,822

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($433,237) $0 $0 ($433,237)

5 Closeout ($595) $0 $0 ($595)

4 Implementation $9,716,621 $3,959,599 $0 $13,676,220

Total $199,077 $3,959,599 $4,158,676 $0

6 Acquisition ($9,041,266) $0 $4,158,676 ($13,199,942)



1.  PROJECT SCOPE

This is a US Army Corps led project to replace 3500 feet of Tukwila 205 levee in-place replacement to bring up to 500-year level of protection per the 

approved interim SWIF.  The USACE will share remaining 2/3 of the cost; this allocation is the local share of 1/3 of total cost.   Requires cooperation 

agreement with USACE.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL8 TUK-205 USACE GACO-SEGAL 1129367

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Gaco-Western Levee was damaged by flood water in the 2015-16 flood season. Tukwila requested federal levee repair assistance from the U.S. 

Army Corps of Engineers. Through this project the District will acquire property and clean up contamination so that the Corps can design and build a 

setback levee that is consistent with the adopted goals and objectives of the interim SWIF. The levee protects people and property in the City of 

Tukwila.  The levee has slope deficiencies: River mile 15.7 (over-steepened slopes range from 1.25H to 1.33H:1V). The Tukwila certification study 

calculated a Factor of Safety value for rapid drawdown of 0.74 at RM 15.86. This is below the minimum Factor of Safety of 1.0 from the US Army Corps 

of Engineers manual.  Additionally, river bed scour in this reach between 1986 and 2011 showed erosion of 7 feet at RM 15.85 over 25 years. This 

indicates that the river is actively down cutting in the vicinity of the levee, leading to further over-steepening the slopes.

3. RISK TO CONSTRUCTION SCHEDULE

This project is managed by the US Army Corps of Engineers.

4.  BUDGET REQUEST BASIS

The budget request is based on estimates from the US Army Corps of Engineers.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is currently on hold.

8.  ALTERNATIVES ANALYSIS

Per Corps of Engineers and City of Tukwila (local sponsor of this federal levee), the floodwall alternative is not viable due to the proximity of buildings to 

the levee prism. The Corps recommends a levee setback; this recommendation is supported by staff from the City of Tukwila. 

9.  OTHER AGENCY INVOLVEMENT

Partnership with the Corps of Engineers, who will design and construct the setback levee.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1129203
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $366,721

3 Final Design $0

4 Implementation $16,738,279

5 Closeout $0

6 Acquisition $0

Total Expense $17,105,000

WLFLS S PARK DRAIN IMPROVMNTS 1129203

Department NATURAL RESOURCES AND PARKS

Council District(s) 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location South Park neighborhood in Seattle

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$10,075,000 $7,030,000 $0 $0 $0 $0 $0 $17,105,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $17,105,000Total Budget $10,075,000 $7,030,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $7,030,000

Total Revenue $7,030,000 $0 $0 $0 $0 $0 $7,030,000

33833 - FLOOD CONTROL REIMB $7,030,000 $0 $0 $0

WLFLS S PARK DRAIN IMPROVMNTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$366,721 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$5,666,193 $4,042,086 $7,030,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$6,032,914 $4,042,086 $7,030,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $366,721

1 Planning $0 $0 $0

$0

4 Implementation $0 $2,524,031 $10,075,000 $9,708,279

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$10,075,000

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $2,524,031 $10,075,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($366,721) $0 $0 ($366,721)

5 Closeout $0 $0 $0 $0

4 Implementation $366,721 $7,030,000 $7,030,000 $366,721

Total $0 $7,030,000 $7,030,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project provides partial funding for the City of Seattle's project to improve drainage and localized flooding in the South Park neighborhood adjacent 

to the Duwamish River.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLS S PARK DRAIN IMPROVMNTS 1129203

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of Seattle project to which the Flood District is contributing partial funding.  

7. PROJECT STATUS

The project area currently drains to the combined sewer system and experiences flooding problems which occur in both the right-of-way and on private 

property.  These problems are due to the lack of existing infrastructure to collect and convey storm water runoff and, in some instances, to tidal effects 

on the storm water system.  In addition, poor roadway conditions and lack of roadway grading does not adequately convey runoff which contributes to 

the flooding problem.  This industrial area of Seattle experiences flooding during high tides when storm water runoff is unable to drain to the 

Duwamish.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project is managed by the City of Seattle.

4.  BUDGET REQUEST BASIS

The basis for this request are project cost estimates by the City of Seattle.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project is managed by the City of Seattle.

8.  ALTERNATIVES ANALYSIS

Not applicable. This project is managed by the City of Seattle.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Seattle.  

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



White River





EXPENSE 1137353
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $190,000

5 Closeout $0

6 Acquisition $0

Total Expense $190,000

WLFL9 212TH AVE SE @ SR 164 1137353

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Auburn

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$0 $0 $0 $0 $190,000 $0 $0 $190,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$190,000 $0 $0 $190,000Total Budget $0 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $190,000

Total Revenue $0 $0 $0 $190,000 $0 $0 $190,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $190,000

WLFL9 212TH AVE SE @ SR 164
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $190,000 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$190,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will improve the existing drainage system to reduce flooding and may require off right-of-way improvements.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL9 212TH AVE SE @ SR 164 1137353

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Improve the drainage system to alleviate neighborhood flooding.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

This project has not yet completed an alternatives analysis.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130561
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,650,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,650,000

WLFL9 CHARLIE JONES DS CULV 1130561

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Enumclaw

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$0 $45,000 $555,000 $1,000,000 $50,000 $0 $0 $1,650,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$50,000 $0 $0 $1,650,000Total Budget $0 $45,000 $555,000 $1,000,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $1,650,000

Total Revenue $45,000 $555,000 $1,000,000 $50,000 $0 $0 $1,650,000

33833 - FLOOD CONTROL REIMB $45,000 $555,000 $1,000,000 $50,000

WLFL9 CHARLIE JONES DS CULV
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $45,000 $555,000 $1,000,000 $50,000 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$50,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $45,000 $555,000 $1,000,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $45,000 $45,000 $0

Total $0 $45,000 $45,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will prepare a Concept Development Report to analyze culvert replacement and road-raising options and identify the preferred option(s), 

analyze upstream and downstream retention/detention impacts, and implement the project. This location crosses the same stream as the project at SE 

380th Place at SR 164 (WLRD CIP project 1130561).

2. PROJECT JUSTIFICATION

NARRATIVES WLFL9 CHARLIE JONES DS CULV 1130561

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate approaches and rebuild approaches to prevent 

loosing approaches during flooding. A similar repair was done on Woodinville-Duvall Bridge No. 1136D.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

The basis for this budget request of the expenditure needed to complete the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable.  This project has not yet started.

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1130560
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $992,852

5 Closeout $0

6 Acquisition $0

Total Expense $992,852

WLFL9 CHARLIE JONES US CULV 1130560

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Enumclaw

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$747,666 $188,186 $47,000 $10,000 $0 $0 $0 $992,852

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $992,852Total Budget $747,666 $188,186 $47,000 $10,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $245,186

Total Revenue $188,186 $47,000 $10,000 $0 $0 $0 $245,186

33833 - FLOOD CONTROL REIMB $188,186 $47,000 $10,000 $0

WLFL9 CHARLIE JONES US CULV
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$271,852 $164,000 $500,000 $47,000 $10,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$271,852 $164,000 $500,000 $47,000 $10,000

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $356,005 $747,666 $435,852

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$435,852

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $356,005 $747,666

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $311,814 $188,186 $500,000 $0

Total $311,814 $188,186 $500,000 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will prepare a Concept Development Report to analyze culvert replacement and road raising options and identify the preferred option(s), 

and analyze upstream and downstream retention/detention impacts, and implement the project. This location crosses the same stream as the project 

at SE 38th Street and 176th Avenue SE (WLRD CIP project 1130561).

2. PROJECT JUSTIFICATION

NARRATIVES WLFL9 CHARLIE JONES US CULV 1130560

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This project will  analyze culvert replacement and road-raising options and implement the preferred option.

3. RISK TO CONSTRUCTION SCHEDULE

No significant risks to the construction schedule have been identified at this time.

4.  BUDGET REQUEST BASIS

The basis of this budget request is an engineering estimate from King County Roads Division to complete construction of the culvert.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The project is currently in construction.

8.  ALTERNATIVES ANALYSIS

(Request to Pat)

9.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1112038
Capital Phase Total Expense

1 Planning $97,866

2 Prelim Design $4,679,987

3 Final Design $1,631,117

4 Implementation $14,802,359

5 Closeout $151,254

6 Acquisition $10,472,831

Total Expense $31,835,413

WLFL9 RIGHT BANK LEVEE SETBACK 1112038

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 03/04/2026

Location City of Pacific

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/24 - 12/30/29

$15,408,226 $583,755 $1,848,752 $7,047,482 $6,811,257 $135,941 $0 $31,835,413

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$6,811,257 $135,941 $0 $31,835,413Total Budget $15,408,226 $583,755 $1,848,752 $7,047,482

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$135,941 $0 $16,427,187

Total Revenue $583,755 $1,848,752 $7,047,482 $6,811,257 $135,941 $0 $16,427,187

33833 - FLOOD CONTROL REIMB $583,755 $1,848,752 $7,047,482 $6,811,257

WLFL9 RIGHT BANK LEVEE SETBACK
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$3,107,765 $686,662 $706,300 $179,260 $0 $0 $0 $0

$97,866 $0 $0 $0 $0

$0 $0 $0

$1,064,153 $52,020 $0 $63,672 $6,811,257 $6,811,257 $0 $0

$3,436 $0 $0 $1,391,456 $236,225

$0 $135,941 $0

$9,869,888 $388,579 $0 $214,364 $0 $0 $0 $0

$15,313 $0 $0 $0 $0

$6,811,257 $135,941 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$14,158,420 $1,127,261 $706,300 $1,848,752 $7,047,482

$97,866

2 Preliminary Design $0 $3,450,998 $0 $3,794,427

1 Planning $0 $97,866 $0

$3,436

4 Implementation $0 $992,587 $15,408,226 $1,116,173

3 Final Design $0 $3,436 $0

$15,313

6 Acquisition $0 $9,883,676 $0 $10,258,467

5 Closeout $0 $15,313 $0

1 Planning ($97,865) $0 $0 ($97,865)

$15,285,682

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $14,443,876 $15,408,226

3 Final Design ($3,436) $0 $0 ($3,436)

2 Preliminary Design ($3,794,427) $0 $706,300 ($4,500,727)

5 Closeout ($15,313) $0 $0 ($15,313)

4 Implementation $14,292,053 $583,755 $0 $14,875,808

Total $122,545 $583,755 $706,300 $0

6 Acquisition ($10,258,467) $0 $0 ($10,258,467)



1.  PROJECT SCOPE

This project will acquire at-risk, flood prone residential properties along the right bank of the White River within the City of Pacific to allow for the 

construction of a new levee setback flood protection structure.  This levee setback will extend from the BNSF railroad bridge embankment to an 

endpoint at Butte Avenue by White River Estates neighborhood.  Acquired residential structures will be removed, temporary sand-filled flood 

protection barriers will be removed, artificial fill will be excavated, existing wetland areas will be enhanced, and an earthen setback levee will be 

constructed. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL9 RIGHT BANK LEVEE SETBACK 1112038

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. This project is listed on the 

Puget Sound Near-Term Action Agenda, grant applications will likely be submitted in 2019-2020 based on the selected alternative. 

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The right bank of the White River and the existing residential homes experienced significant flooding in January 2009.  Specifically, 116 homes within 

White River Estates, numerous first floor apartments within Megan's Court and Park View apartments experienced flood damage.  Ongoing sediment 

deposition in the channel is increasing the flood risk.  The County acquired several flood-prone residences and constructed temporary flood (HESCO) 

barriers from the BNSF Railway embankment to Government Canal at the King-Pierce county boundary line.  The temporary barrier provides limited 

flood protection for up to a 10-year recurrence flood event and is nearing the end of its intended design life.  The Pacific Right Bank project is needed in 

this reach to increase storage area for the accumulating sediment, improve flood conveyance, reduce flood and channel migration risks to the 

surrounding community, and restore habitat-forming processes where possible.  

3. RISK TO CONSTRUCTION SCHEDULE

Construction start targeted for 2024 is considered moderate risk while construction start in 2025 is considered low risk.  Ongoing coordination with the 

Department of Ecology is necessary and may delay reaching agreement to cleanup the former dumpsite that is compatible with the project alternatives 

and selected alternative, which could delay the DEIS.  Additional analyses have been needed to incorporate the Butte Avenue Pump Station evaluation 

into the DEIS.  Further community engagement to achieve ESJ goals is being expanded in the DEIS process.  Finally, there is a high risk that the Corps of 

Engineers will require an individual rather than a nationwide permit, which could at least 12 months to the project schedule.

4.  BUDGET REQUEST BASIS

The budget request is based on the projected costs of completing the predesign phase in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

 A SEPA EIS is being drafted for release in early 2022 which will evaluate potential project impacts and mitigation strategies for the alternatives. 

Planning is underway for outreach required for SEPA notification when the DEIS is released. 

8.  ALTERNATIVES ANALYSIS

In addition to the No Action alternative, four flood protection facility setback alignments and four pump station alternatives on Government canal are 

being considered in a draft EIS.  Also, ten former dump site clean-up alternatives are being considered in a draft Feasibility Study in coordination with 

the Department of Ecology through their Voluntary Clean-up Program (VCP).

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1135541
Capital Phase Total Expense

1 Planning $7,803

2 Prelim Design $181,442

3 Final Design $154,300

4 Implementation $464,713

5 Closeout $12,035

6 Acquisition $0

Total Expense $820,294

WLFL9 STUCK R DR 2019 REPAIR 1135541

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion 09/03/2021

Location City of Pacific

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$606,517 $5,000 $0 $0 $0 $0 $0 $611,517

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $611,517Total Budget $606,517 $5,000 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 $5,000

Total Revenue $5,000 $0 $0 $0 $0 $0 $5,000

33833 - FLOOD CONTROL REIMB $5,000 $0 $0 $0

WLFL9 STUCK R DR 2019 REPAIR
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$181,442 $0 $0 $0 $0 $0 $0 $0

$7,803 $0 $0 $0 $0

$0 $0 $0

$264,713 $200,000 $0 $0 $0 $0 $0 $0

$124,300 $30,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$2,035 $5,000 $5,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$580,294 $235,000 $5,000 $0 $0

$7,803

2 Preliminary Design $0 $181,442 $0 $181,442

1 Planning $0 $7,803 $0

$154,300

4 Implementation $0 $265,475 $606,517 $464,713

3 Final Design $0 $185,107 $0

$7,035

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $4,148 $0

1 Planning ($7,803) $0 $0 ($7,803)

$815,293

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $643,975 $606,517

3 Final Design ($154,300) $0 $0 ($154,300)

2 Preliminary Design ($181,442) $0 $0 ($181,442)

5 Closeout ($7,035) $0 $5,000 ($12,035)

4 Implementation $141,804 $5,000 $0 $146,804

Total ($208,776) $5,000 $5,000 ($208,776)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project will repair a loss of facing rock along 130 feet of the lower half of the revetment's embankment. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFL9 STUCK R DR 2019 REPAIR 1135541

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

There has been significant loss of facing rock along 130 feet of the lower half of the embankment, exposing the revetment to further degradation. Some 

of the gravel fill under the rock has eroded as well, leaving a near-vertical face supporting the rock remaining on the upper slope. The rock that slid 

down is currently providing scour protection at the toe.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.  This project was constructed in August of 2020 and is entering closeout.

4.  BUDGET REQUEST BASIS

The basis for this request is an estimate of the amount necessary to close the project.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

The Stuck River Repair is complete.  The permit-required companion mitigation project at the TransCanada levee is in final design stage.

8.  ALTERNATIVES ANALYSIS

Alternatives considered were: 1) Monitor and develop an emergency action plan in case the revetment failed, and  2) repair the bank rock with an 

offsite mitigation project to comply with permit requirements.

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139699
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,000,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,000,000

WLFL9 STUCK R DR FLOOD PROTCTN 1139699

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location City of Pacific

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/19 - 12/30/29

$900,000 $0 $0 $0 $0 $0 $1,000,000 $1,900,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $1,000,000 $1,900,000Total Budget $900,000 $0 $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $1,000,000 $1,000,000

Total Revenue $0 $0 $0 $0 $0 $1,000,000 $1,000,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL9 STUCK R DR FLOOD PROTCTN
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $1,000,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $1,000,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $900,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $900,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $900,000 $0 $0 $900,000

Total $900,000 $0 $0 $900,000

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project is a long-term capital investment planning effort for the Lower White River between A Street Revetment and the TransCanada Levee.  The 

specific scope has yet to be determined.

2. PROJECT JUSTIFICATION

NARRATIVES WLFL9 STUCK R DR FLOOD PROTCTN 1139699

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The project was added at the direction of the Flood Control District.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. The project has not yet been formally scheduled.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This project has not yet started.

8.  ALTERNATIVES ANALYSIS

Not applicable. 

9.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



Countywide Projects





EXPENSE 1139192
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $0

WLFLG COASTAL EROSION FLOODING 1139192

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/25 - 12/30/29

$3,000,000 ($3,000,000) $0 $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0Total Budget $3,000,000 ($3,000,000) $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 ($3,000,000)

Total Revenue ($3,000,000) $0 $0 $0 $0 $0 ($3,000,000)

33833 - FLOOD CONTROL REIMB ($3,000,000) $0 $0 $0

WLFLG COASTAL EROSION FLOODING
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $3,000,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $3,000,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $3,000,000 ($3,000,000) $0 $0

Total $3,000,000 ($3,000,000) $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This grant program focuses on mapped coastal flood hazard areas to increase resiliency to sea level rise in coastal flood hazard areas by restoring 

shorelines and retrofitting or relocating infrastructure out of flood-prone areas to reduce risk.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLG COASTAL EROSION FLOODING 1139192

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This grant program was added by the Flood Control District Board of Supervisors in March 2020.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The funding request for this grant program was initially set by the Board of Supervisors and is adjusted for inflation each year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This is an ongoing program.

8.  ALTERNATIVES ANALYSIS

Not applicable. 

9.  OTHER AGENCY INVOLVEMENT

The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139193
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $0

WLFLG CULVERT & FISH PASSAGE 1139193

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/25 - 12/30/29

$3,000,000 ($3,000,000) $0 $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0Total Budget $3,000,000 ($3,000,000) $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 ($3,000,000)

Total Revenue ($3,000,000) $0 $0 $0 $0 $0 ($3,000,000)

33833 - FLOOD CONTROL REIMB ($3,000,000) $0 $0 $0

WLFLG CULVERT & FISH PASSAGE
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $3,000,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $3,000,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $3,000,000 ($3,000,000) $0 $0

Total $3,000,000 ($3,000,000) $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This grant program reduces flooding and improves fish passage and water quality by replacing and/or removing culverts or other blockages to fish 

passage. This program will focus on accelerating replacement or removal of culverts that address both significant flood risks to critical infrastructure, 

and restore fish passage.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLG CULVERT & FISH PASSAGE 1139193

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This grant program was added by the Flood Control District Board of Supervisors in March 2020.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The funding request for this grant program was initially set by the Board of Supervisors and is adjusted for inflation each year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This is an ongoing program.

8.  ALTERNATIVES ANALYSIS

Not applicable. 

9.  OTHER AGENCY INVOLVEMENT

The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1122628
Capital Phase Total Expense

1 Planning $84

2 Prelim Design $0

3 Final Design $0

4 Implementation $114,342,499

5 Closeout $0

6 Acquisition $0

Total Expense $114,342,583

WLFLG FLOOD REDUCTION GRANTS 1122628

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$26,732,458 $21,301,795 $12,611,180 $12,928,346 $13,253,488 $13,586,807 $13,928,509 $114,342,583

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$13,253,488 $13,586,807 $13,928,509 $114,342,583Total Budget $26,732,458 $21,301,795 $12,611,180 $12,928,346

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$13,586,807 $13,928,509 $87,610,125

Total Revenue $21,301,795 $12,611,180 $12,928,346 $13,253,488 $13,586,807 $13,928,509 $87,610,125

33833 - FLOOD CONTROL REIMB $21,301,795 $12,611,180 $12,928,346 $13,253,488

WLFLG FLOOD REDUCTION GRANTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$84 $0 $0 $0 $0

$0 $0 $0

$13,907,790 $12,824,584 $21,301,795 $12,611,180 $12,928,346 $13,253,488 $13,586,807 $13,928,509

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$13,253,488 $13,586,807 $13,928,509

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$13,907,874 $12,824,584 $21,301,795 $12,611,180 $12,928,346

$84

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $84 $0

$0

4 Implementation $0 $14,060,177 $26,732,458 $26,732,374

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($84) $0 $0 ($84)

$26,732,458

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $14,060,261 $26,732,458

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $84 $21,301,795 $21,301,795 $84

Total $0 $21,301,795 $21,301,795 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project is a grant program established by the Flood District Board of Supervisors to focus on localized flooding and surface water needs not 

associated with King County's major rivers.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLG FLOOD REDUCTION GRANTS 1122628

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The early focus of the Flood District capital program has been on larger projects along the main stem river corridors, consequently capital needs for 

more localized flooding or surface water projects have largely been unmet. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The funding request for this grant program was initially set by the Board of Supervisors and is adjusted for inflation each year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program that awards grants to municipalities and environmental groups.  There has been no change to the scope since inception.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1139194
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $0

WLFLG URBAN STREAMS GRANTS 1139194

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/25 - 12/30/29

$3,000,000 ($3,000,000) $0 $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0Total Budget $3,000,000 ($3,000,000) $0 $0

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$0 $0 ($3,000,000)

Total Revenue ($3,000,000) $0 $0 $0 $0 $0 ($3,000,000)

33833 - FLOOD CONTROL REIMB ($3,000,000) $0 $0 $0

WLFLG URBAN STREAMS GRANTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $0 $3,000,000 $0

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $0 $3,000,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $3,000,000 ($3,000,000) $0 $0

Total $3,000,000 ($3,000,000) $0 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This grant program invests in urban flooding projects that reduce risks to people, property, and public infrastructure.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLG URBAN STREAMS GRANTS 1139194

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

This grant program was added by the Flood Control District Board of Supervisors in March 2020.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The funding request for this grant program was initially set by the Board of Supervisors and is adjusted for inflation each year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This is an ongoing program.

8.  ALTERNATIVES ANALYSIS

Not applicable. 

9.  OTHER AGENCY INVOLVEMENT

The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1117333
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $115,638,509

5 Closeout $0

6 Acquisition $0

Total Expense $115,638,509

WLFLG WRIA GRANTS 1117333

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$51,686,674 $10,007,902 $10,259,596 $10,517,620 $10,782,133 $11,053,299 $11,331,285 $115,638,509

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$10,782,133 $11,053,299 $11,331,285 $115,638,509Total Budget $51,686,674 $10,007,902 $10,259,596 $10,517,620

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$11,053,299 $11,331,285 $63,951,835

Total Revenue $10,007,902 $10,259,596 $10,517,620 $10,782,133 $11,053,299 $11,331,285 $63,951,835

33833 - FLOOD CONTROL REIMB $10,007,902 $10,259,596 $10,517,620 $10,782,133

WLFLG WRIA GRANTS
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$30,406,157 $21,280,517 $10,007,902 $10,259,596 $10,517,620 $10,782,133 $11,053,299 $11,331,285

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$10,782,133 $11,053,299 $11,331,285

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$30,406,157 $21,280,517 $10,007,902 $10,259,596 $10,517,620

$0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0

$0

4 Implementation $0 $30,893,312 $51,686,674 $51,686,674

3 Final Design $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$51,686,674

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $30,893,312 $51,686,674

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $10,007,902 $10,007,902 $0

Total $0 $10,007,902 $10,007,902 $0

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

The project provides grant funding for salmon recovery and riverine habitat restoration.  It replaces the WRIA grants previously funded by the King 

Conservation District.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLG WRIA GRANTS 1117333

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The Flood District Board of Supervisors enacted the program after a similar grant program was canceled by the King Conservation District. 

Recommendations are developed by watershed groups and submitted to the District for approval. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The funding request for this grant program was initially set by the Board of Supervisors and is adjusted for inflation each year.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program that awards grants to municipalities and environmental groups.  There has been no change to the scope since inception.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1112022
Capital Phase Total Expense

1 Planning $35,485

2 Prelim Design $6,715

3 Final Design $219,031

4 Implementation $10,243,135

5 Closeout $108,189

6 Acquisition $2,018

Total Expense $10,614,573

WLFLM EFFECTIVENESS MONITORING 1112022

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$5,455,623 $850,701 $1,191,950 $1,064,100 $815,500 $628,200 $608,500 $10,614,574

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$815,500 $628,200 $608,500 $10,614,574Total Budget $5,455,623 $850,701 $1,191,950 $1,064,100

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$628,200 $608,500 $5,158,951

Total Revenue $850,701 $1,191,950 $1,064,100 $815,500 $628,200 $608,500 $5,158,951

33833 - FLOOD CONTROL REIMB $850,701 $1,191,950 $1,064,100 $815,500

WLFLM EFFECTIVENESS MONITORING
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$6,715 $0 $0 $0 $0 $0 $0 $0

$35,485 $0 $0 $0 $0

$0 $0 $0

$3,391,535 $1,367,400 $1,175,950 $1,191,950 $1,064,100 $815,500 $628,200 $608,500

$219,031 $0 $0 $0 $0

$0 $0 $0

$2,018 $0 $0 $0 $0 $0 $0 $0

$108,189 $0 $0 $0 $0

$815,500 $628,200 $608,500

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$3,762,973 $1,367,400 $1,175,950 $1,191,950 $1,064,100

$35,485

2 Preliminary Design $0 $6,715 $0 $6,715

1 Planning $0 $35,510 $0

$219,031

4 Implementation $0 $3,898,732 $5,455,623 $4,758,935

3 Final Design $0 $219,031 $0

$108,189

6 Acquisition $0 $2,018 $0 $2,018

5 Closeout $0 $108,189 $0

1 Planning ($35,485) $0 $0 ($35,485)

$5,130,373

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $4,270,195 $5,455,623

3 Final Design ($219,031) $0 $0 ($219,031)

2 Preliminary Design ($6,715) $0 $0 ($6,715)

5 Closeout ($108,189) $0 $0 ($108,189)

4 Implementation $696,687 $850,701 $1,175,950 $371,438

Total $325,249 $850,701 $1,175,950 $0

6 Acquisition ($2,018) $0 $0 ($2,018)



1.  PROJECT SCOPE

This program monitors King County Flood Control District projects in order to evaluate project performance to meet permit requirements and provide 

information for the design and construction of future capital projects. Monitoring varies by project and may include assessment of project structures, 

flood performance, plantings, channel morphology, and fish and wildlife habitats.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLM EFFECTIVENESS MONITORING 1112022

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Flood Control District Capital Improvement Projects require monitoring and maintenance to ensure the project is achieving its intended purpose.  

Monitoring is used to identify maintenance needs, to ensure engineering and ecological objectives are being met and to improve future project designs.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

This is an ongoing program.  The basis for the budget request is the program manager's assessment of the funding necessary to complete the upcoming 

year's work. 

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing effort  to satisfy permit requirements and to assess their effectiveness in meeting project goals for flood hazard reduction and habitat 

improvement to inform the design of future projects.  

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

US Army Corps of Engineers, NOAA/National Marine Fisheries Service, US Fish and Wildlife Service, Washington Department of Fish and Wildlife, 

Washington Department of Ecology, Washington Department of Ecology, Water Resources Inventory Areas (WRIAs), Muckleshoot Indian Tribe, Tulalip 

Indian Tribe, Puyallup Indian Tribe, and local jurisdictions all require effectiveness monitoring as a condition of issuing permits required for project 

construction.  Monitoring plans are developed in a collaborative, iterative negotiation between project ecologists and regulators.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1045042
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $114,817

3 Final Design $964,082

4 Implementation $97,541,217

5 Closeout $0

6 Acquisition $0

Total Expense $98,620,116

WLFLO SUBREGNL OPPRTNTY FUND 1045042

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$67,376,880 $6,012,016 $6,092,142 $6,170,764 $6,247,632 $6,324,334 $6,408,362 $104,632,130

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$6,247,632 $6,324,334 $6,408,362 $104,632,131Total Budget $67,376,881 $6,012,016 $6,092,142 $6,170,764

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$6,324,334 $6,408,362 $37,255,250

Total Revenue $6,012,016 $6,092,142 $6,170,764 $6,247,632 $6,324,334 $6,408,362 $37,255,250

33833 - FLOOD CONTROL REIMB $6,012,016 $6,092,142 $6,170,764 $6,247,632

WLFLO SUBREGNL OPPRTNTY FUND
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$114,817 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$45,136,146 $21,161,837 $6,092,142 $6,170,764 $6,247,632 $6,324,334 $6,408,362 $0

$964,082 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$6,324,334 $6,408,362 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$46,215,045 $21,161,837 $6,092,142 $6,170,764 $6,247,632

$0

2 Preliminary Design $0 $114,817 $0 $114,817

1 Planning $0 $0 $0

$964,082

4 Implementation $0 $44,563,041 $67,376,880 $66,297,983

3 Final Design $0 $964,082 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning $0 $0 $0 $0

$67,376,882

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $45,641,940 $67,376,880

3 Final Design ($964,082) $0 $0 ($964,082)

2 Preliminary Design ($114,817) $0 $0 ($114,817)

5 Closeout $0 $0 $0 $0

4 Implementation $1,078,897 $6,012,016 $6,092,142 $998,771

Total ($2) $6,012,016 $6,092,142 ($80,128)

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This project provides funding equal to 10.23% of the tax levy raised in each jurisdiction to allow the jurisdiction to carry out local flood reduction 

improvements, local storm water control improvements, and watershed management activities. 

2. PROJECT JUSTIFICATION

NARRATIVES WLFLO SUBREGNL OPPRTNTY FUND 1045042

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

The King County Flood Control District Board of Supervisors set aside 10% of revenues, beginning with the 2008 budget, for a Subregional Opportunity 

Fund. The program provides funding in predetermined amounts to all the jurisdictions that are encompassed by the King County Flood District.  The 

intent of the fund is to address flooding problems unrelated to large rivers. 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable. This is not a construction project.

4.  BUDGET REQUEST BASIS

The total program budget is equal to 10.23% for the flood tax revenue.  

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

This is an ongoing program that returns approximately 10% of the flood levy to the originating jurisdiction to be used for localized flooding and related 

problems.  There has been no change to the scope since inception.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

All jurisdictions in King County are involved as the recipients of the Opportunity Fund payments.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044281
Capital Phase Total Expense

1 Planning $39,649

2 Prelim Design $0

3 Final Design $77,245

4 Implementation $1,740,535

5 Closeout $0

6 Acquisition $0

Total Expense $1,857,429

WLFLX CENTRAL CHARGES 1044281

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$1,607,437 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $2,207,437

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$100,000 $100,000 $100,000 $2,207,437Total Budget $1,607,437 $100,000 $100,000 $100,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$100,000 $100,000 $600,000

Total Revenue $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

33833 - FLOOD CONTROL REIMB $100,000 $100,000 $100,000 $100,000

WLFLX CENTRAL CHARGES
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$39,649 $0 $0 $0 $0

$0 $0 $0

$893,098 $247,437 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000

$77,245 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$100,000 $100,000 $100,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,009,992 $247,437 $100,000 $100,000 $100,000

$39,649

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $39,649 $0

$77,245

4 Implementation $0 $964,359 $1,607,437 $1,140,535

3 Final Design $0 $77,245 $0

$0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0

1 Planning ($39,649) $0 $0 ($39,649)

$1,257,429

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,081,253 $1,607,437

3 Final Design ($77,244) $0 $0 ($77,244)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $466,902 $100,000 $100,000 $466,902

Total $350,009 $100,000 $100,000 $350,009

6 Acquisition $0 $0 $0 $0



1.  PROJECT SCOPE

This is an administrative project used for incurring expenditures for central costs assigned by the Budget Office.

2. PROJECT JUSTIFICATION

NARRATIVES WLFLX CENTRAL CHARGES 1044281

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Not applicable.  The project is an ongoing administrative project.

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.

4.  BUDGET REQUEST BASIS

The basis for the request is a projection based on past years costs and accounting for any carryover.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

Not Applicable.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.



EXPENSE 1044279
Capital Phase Total Expense

1 Planning $104,898

2 Prelim Design $69,810

3 Final Design $171,205

4 Implementation $3,480,115

5 Closeout $23,082

6 Acquisition $19,980

Total Expense $3,869,090

WLFLX FLOOD EMERGENCY CONTGNCY 1044279

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Substantial Completion

Location Countywide

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2021

FY22 FY23 FY24 FY25 FY26 FY27 Total Budget

$0 $0 $0 ($25,000)

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning ($25,000) $0 $0 $0

$0 $0 $0 $0

4 Implementation

    01/01/20 - 12/30/29

$2,561,928 $0 $250,000 $250,000 $250,000 $250,000 $250,000 $3,811,928

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$250,000 $250,000 $250,000 $3,786,928Total Budget $2,536,928 $0 $250,000 $250,000

REVENUE

Account FY22 FY23 FY24 FY25 FY26 FY27 Total 6-Year

Revenue

$250,000 $250,000 $1,250,000

Total Revenue $0 $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000

33833 - FLOOD CONTROL REIMB $0 $250,000 $250,000 $250,000

WLFLX FLOOD EMERGENCY CONTGNCY
ITD Actuals

thru 12/2020

2021

Projected YE

FY 22 FY 23 FY 24 FY 25 FY 26 FY 27

$0 $0 $0

$69,810 $0 $0 $0 $0 $0 $0 $0

$104,898 $0 $0 $0 $0

$0 $0 $0

$980,115 $1,000,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000

$171,205 $0 $0 $0 $0

$0 $0 $0

$19,980 $0 $0 $0 $0 $0 $0 $0

$23,082 $0 $0 $0 $0

$250,000 $250,000 $250,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2021

ITD Budget

thru 07/2021

ITD Actuals thru 12/2020

+ 2021 Projected YE

$1,369,090 $1,000,000 $250,000 $250,000 $250,000

$104,898

2 Preliminary Design $0 $69,810 $0 $69,810

1 Planning $0 $104,898 ($25,000)

$171,205

4 Implementation $0 $980,362 $2,561,928 $1,980,115

3 Final Design $0 $171,205 $0

$23,082

6 Acquisition $0 $19,980 $0 $19,980

5 Closeout $0 $23,183 $0

1 Planning ($129,898) $0 $0 ($129,898)

$2,369,090

Capital Phase 2022

 Starting Balance

2022

 Budget Request

2022

 Expense

2022

 Ending Balance

Total $0 $1,369,438 $2,536,928

3 Final Design ($171,205) $0 $0 ($171,205)

2 Preliminary Design ($69,810) $0 $0 ($69,810)

5 Closeout ($23,082) $0 $0 ($23,082)

4 Implementation $581,813 $0 $250,000 $331,813

Total $167,838 $0 $250,000 ($82,162)

6 Acquisition ($19,980) $0 $0 ($19,980)



1.  PROJECT SCOPE

This project provides funding for minor emergency repairs during a flood event.   

2. PROJECT JUSTIFICATION

NARRATIVES WLFLX FLOOD EMERGENCY CONTGNCY 1044279

5.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

6. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

7. PROJECT STATUS

Frequently during major flood events there are threats to public safety or public facilities that require immediate action and are of the nature of a 

capital project.  Examples from the January 2009 event was a the removal of a log jam that threatened to 

3. RISK TO CONSTRUCTION SCHEDULE

Not applicable.

4.  BUDGET REQUEST BASIS

There is no budget request for this project in 2022.

10.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

11.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 

and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. Distributional Equity: 

/ŀǇƛǘŀƭ ǇǊƻƧŜŎǘ ƭƻŎŀǘƛƻƴ ŀƴŘ ƳŜǘƘƻŘǎ ǳǎŜŘ ǘƻ ƳƛǘƛƎŀǘŜ ŦƭƻƻŘƛƴƎ ŀǊŜ ōŀǎŜŘ ƻƴ ŦƭƻƻŘ Ǌƛǎƪ ǇƻƭƛŎƛŜǎ ŜǎǘŀōƭƛǎƘŜŘ ƛƴ ǘƘŜ 5ƛǎǘǊƛŎǘΩǎ ŀŘƻǇǘŜŘ ǇƭŀƴΦ

12.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.

8.  ALTERNATIVES ANALYSIS

Not applicable.

9.  OTHER AGENCY INVOLVEMENT

Not Applicable.

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.


