
ID % 
Complete

Task Name

1 96% Shake Mill LB Repair

2

3 66% Timberlane 2019 Repair

4

5 29% Circle River Ranch Risk Reduction

6

7 97% SF Snoq G1 Repair

8

9 56% Shake Mill RB 2016 Repair

10

11 15% SF Snoqualmie PL84-99

12

13 92% Si View 2017 Repair

14

15 75% Reinig Road 2016 Repair

16

17 17% Record Office Repair

18

19 81% Stossel Repair 2018

20

21 90% Tolt Pipeline Protection

22

23 76% Holberg Feasibility

24

25 32% Tolt SR203 Feasibility

26

27 57% Tolt River Sediment Mgmt Feasibiliy

28

29 49% Tolt River Level of Service

30

31 62% Cedar River Trail Site A Repair

32

33 22% Herzman Levee Setback

34

35 45% Jan Road Neighborhood Improvments

36

37 76% Maplewood Feasibility

38

39 53% SR 169 Flood Risk Reduction
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40

41 65% BRPS High Use Engines

42

43 38% Galli Dykstra 2020 Repair

44

45 88% Lower Russell Levee Setback

46

47 5% Gunter Levee

48

49 61% Tukwila Revetment Repair

50

51 42% Old Jeffs Farm Revetment

52

53 95% Teufel Mitigation

54

55 97% Countyline Levee Setback

56

57 55% Pacific Right Bank Levee Setback

58

59 75% Stuck River Drive 2019 Repair

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

            Design/Closeout                   Construction Baseline Design/Closeout       Baseline Construction

Rivers Cost and Schedule Report: 2020 Q1

Page 2


