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1044461

WLFL0 SF SKYKMSH REP LOSS 

MIT -$                  

Skykomish Repetitive Loss Mitigation: This project will elevate or buyout 

individual structures in the South Fork Skykomish Basin to eliminate the risk of 

flooding or erosion damage during future flood events.

1135532

WLFL0 TIMBERLANE 2019 

REPAIR 600,000$          

This project concerns a revetment that is approximately 300 LF along left bank 

of South Fork Skykomish River.  It will stabilize an unstable section of vertical 

stacked rock that is approximately 150 LF that has failed in prior years.

1134874

WLFL1 BENDIGO UPR SETBACK 

NORTH BEND -$                  

Bendigo Upper Levee Setback: This project provides cost-share funding to the 

City of North Bend to setback the Bendigo Upper Levee.  The project would 

reconnect 25 acres of floodplain and construct a new levee that meets current 

engineering guidelines

1121044

WLFL1 CIRCLE RVR RANCH RISK 

RED 111,660$          

Circle River Ranch Risk Reduction: This project will evaluate actions to reduce 

long term risks from channel migration in the Circle River Ranch Neighborhood 

on the South Fork Snoqualmie River.   

1121588 WLFL1 MF SNO CORRIDOR IMP (1,099,046)$     

Middle Fork Snoqualmie Corridor Implementation: This project is a generic 

placeholder for projects to be developed out of the Middle Fork Snoqualmie 

River corridor planning process.  Specific projects will be identified in the latter 

half of 2014.  The projects will address the aging system of levees along this 

river segment.

1135533

WLFL1 NORMAN CREEK US 2024 

CULV -$                  

This project will improve SE 92nd Street, east of 428th Street, and alleviate 

roadway flooding by installing a new box culvert.

1134340

WLFL1 NORTH FORK BRIDGE 

FEASIBILITY 200,000$          

North Fork Bridge Feasibility: This project will conduct a feasibility study to 

identify a preferred alternative for the North Fork Snoqualmie Bridge in order 

to improve scour protection and allow greater conveyance of flood flow 

through the bridge. 

1132629

WLFL1 RECORD OFFICE 2016 

REPR 637,835$          

Record Office 2016 Repair: This project will repair 230 feet of damaged bank 

protection revetment, in order to restore protection of Park Ave. SE in the City 

of Snoqualmie. The City will lead the design and construction of the repair. 

1132458

WLFL1 REIF RD LEVEE 

IMPROVEMENTS -$                  

Reif Rd Levee Improvements: This project will first conduct a feasibility study to 

determine the full scope. Potential solutions include: repair and/or raise levee 

in place, set back the  levee, remove gravel, and or elevate nearby homes.

1132628 WLFL1 REINIG RD 2016 REPAIR 400,000$          

Reining Rd Levee Improvements: This project will implement both short-term 

protection measures (Q3/Q4, 2017) and permanent repairs (Summer, 2019) of 

damages to three sections of the Reinig Road Revetment along Reinig Road 

located between approximately RM 41.75 and RM 41.84 on the Snoqualmie 

River.

1135534 WLFL1 REINIG RD ELEVATION -$                  

This project will elevate a low section of Reinig Rd to alleviate flooding that 

blocks the roadway.

CAP Summary by Fund
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Cap Status: All

2019 Flood District Capital Contract - Agency Proposed

3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources
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1132457 WLFL1 RIBARY CREEK 636,492$          

Ribary Creek Drainage Improvements: This project will construct drainage 

improvements to prevent flooding from Ribary Creek.  Potential solutions 

include construction of a new culvert under Highway SR202,  to the Snoqualmie 

River. under SR202 in North Bend.  Potential solutions include 

1132357

WLFL1 SF SNO LEVEE 

REMEDIATION 92,327$            

South Fork Snoqualmie Levee Remediation: This project will design and 

reconstruct the impaired segment of levee in place to resolve six known levee 

deficiencies.

1129364

WLFL1 SHAKE MILL LB 2016 

REPAIR 2,950,000$      

Shake Mill Left Bank 2016 Repair: The project will repair a damaged section of 

the Shake Mill Left Bank revetment  to reduce the risk of flooding to 428th Ave 

SE and isolation of surrounding neighborhoods.  The exact scope will be 

determined depending on outcome of a feasibility study. 

1130025

WLFL1 SR202 SF BRIDGE 

LENGTHEN -$                  

SR202 South Fork Bridge Lengthening: This project will  partner with WSDOT to 

expand bridge SR202 opening over South Fork Snoqualmie and Ribary Creek to 

improve conveyance and reduce upstream flood impacts. 

1132767

WLFL1 TATE CRK BRIDGE 

FEASIBILITY -$                  

Tate Creek Bridge Feasibility: This project will conduct a feasibility study for 

replacing or improving Tate Creek Bridge.

1044517

WLFL1 UPR SNO RES FLD 

MITIGTN 2,181,301$      

Upper Snoqualmie Residential Flood Mitigation: This project will acquire flood-

prone properties or elevate individual structures in the Upper Snoqualmie basin 

to eliminate the risk of flood damage when Snoqualmie River flows overtop the 

existing levees.

1132338 WLFL1 USACE PL 84-99 SF SNO 183,154$          

US Army Corps of Engineers PL84-99 South Fork Snoqualmie: This project will 

ensure eleven South Fork Snoqualmie River levees meet the standards of the US 

Army Corps of Engineers PL 84-99 program in order to receive future assistance 

from the Corps in the event of flood damage to the levees.

1116342 WLFL2 DUTCHMAN RD REPAIR 200,000$          

This project will repair approximately 200 feet of the Dutchman Rd revetment. 

Dutchman Road at this location provides the sole access to residences and 

business on the west side of the Snoqualmie Valley downstream of Duvall.  

Continued erosion of the revetment could result in erosion of the road (West 

Snoqualmie Valley Road NE) which would severely limit access to the 

downstream property owners during or following a flood event.

1044581

WLFL2 FARM FLOOD TSK FORCE 

IMP 104,186$          

Farm Flood Task Force: This project provides technical and cost-sharing 

assistance to agricultural landowners in floodplains to help them better 

maintain their operations during and after flood events. Specific project actions 

include farm pads, elevations of barns and agricultural accessory dwellings, etc.
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1044576

WLFL2 LOWER SNO/ALDAIR 

CORRIDOR PLAN -$                  

Lower Snoqualmie / Aldair Corridor Plan: This project was originally scoped to 

remove homes and agricultural structures from behind the Aldair levee to 

eliminate risk of a potential levee failure, but has been expanded to include 

buyouts from the Raging River confluence area to Patterson Creek to reduce 

flood and erosion risks in the Snoqualmie at Fall City (SAFC) reach. The project 

also supports planning for levee setback projects throughout the Snoqualmie at 

Fall City (SAFC) reach.

1044582

WLFL2 LWR SNO RESDL FLD 

MITGTN 265,292$          

Lower Snoqualmie Residential Flood Mitigation: This project provides technical 

and cost-sharing assistance to residential and agricultural landowners in the 

Lower Snoqualmie floodplain to help them better withstand the impacts of 

flooding. Specific project actions include farm pads, elevations of homes, and 

elevation or flood proofing of agricultural structures.

1130514

WLFL2 SE DAVID POWELL 

UPSTREAM 1,100,000$      

SE David Powell Rd Upstream: This project will repair an existing failing 

revetment and extend a Mechanically Stabilized Earth wall to prevent 

undercutting of the riverbank and the roadway.

1130515

WLFL2 SNOQUALMIE VALLEY 

FEAS -$                  

Snoqualmie Valley Feasibility: This project will determine which major 

roadway(s) that cross the Snoqualmie Valley would be the most cost effective 

to improve in the valley with chronic flood issues which have the potential to 

impact more than 25,000 daily drivers. Roadways to be studied include NE 

124th Street, NE Woodinville-Duvall Road, Tolt Hill Road and NE Carnation Farm 

Road.

1134344

WLFL2 STOSSEL LONG TERM 

REPAIR 200,000$          

Stossel Bridge Long Term Repair: This project will investigate and implement 

improvements of up to 700 feet of the Stossel Bridge Right Bank revetment as 

the result of recent damage from two flood events.  The project is located 

downstream of the Stossel Bridge, also know as the NE Carnation Farm Rd 

Bridge. 

1044579

WLFL2 TOLT PIPELINE 

PROTECTION 41,200$            

Tolt Pipeline Protection: This project will redesign and rebuild approximately 

1,200 feet of failed riprap river bank protection at the Winkelman facility on the 

Snoqualmie River in order to provide necessary protection of Seattle Public 

Utilities' Tolt River water supply pipelines and adjacent farmlands from bank 

erosion and channel migration.

1132019 WLFL3 HOLBERG 2019 REPAIR 500,000$          

Facility failure has consequences for property owners immediately landward of 

facility.  Potential for high flows and erosive damage to residences and 

property.
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1131803 WLFL3 L FREW LEVEE SETBACK (932,336)$        

Lower Frew Levee Setback: This project will design a new setback levee along 

the Tolt River between approximately River Mile (RM) 0.6 and RM 1.1 in order 

to reduce flood and channel migration risk to private property and State Route 

203 on the right bank (north) floodplain and to reduce flood water depths in 

the left bank (south) floodplain. The project will also reestablish an active and 

unconstrained connection with the adjacent right bank floodplain and will 

increase sediment storage capacity in this reach of the river. The results of the 

Tolt River Level of Service Feasibility Study and the SR203 Bridge Improvements 

Feasibility Study will both inform the design of the setback project. Future 

review by the Flood District Board of Supervisors will determine whether the 

design proceeds to construction.

1131563 WLFL3 RIO VISTA ACQUSITIONS -$                  

Rio Vista Acquisitions: This project will initially acquire 2 at-risk homes from 

willing sellers, then acquire the remaining 14 homes as funding becomes 

available.  

1131565

WLFL3 SAN SOUCI REACH 

IMPVMNTS 60,000$            

San Souci Reach Improvements: This project will construct an elevation of the 

Tolt Road NE in one location and remove illegal revetments and roads in the 

San Souci neighborhood.  

1131560 WLFL3 SEDIMENT MGMT FEAS 193,200$          

Sediment Management Feasibility Study: This project will conduct a sediment 

management feasibility study in order to determine sediment production 

estimates, evaluate permit and mitigation requirements and if warranted, 

develop and implement a sediment management plan. 

1131562

WLFL3 SR 203 BR IMPRVMNTS 

FEAS 190,157$          

SR 203 Bridge Improvements Feasibility: This project will conduct an initial 

feasibility study (with potential future design and construction) to consider the 

feasibility of increasing the width of the State Route (SR) 203 bridge, adding 

additional bridge spans, and/or elevating the road as it crosses the floodplain in 

order to increase the resiliency of the SR203 bridge, improve ingress/egress to 

the City of Carnation during moderate to major flood events, and to reduce 

upstream water surface elevations.

1131559

WLFL3 TOLT LEVEE LOS 

ANALYSIS 160,234$          

Tolt Levee Level of Service Analysis: This project will conduct a detailed 

technical analysis to optimize the levels of protection provided by new levee 

systems in the lower two miles of the Tolt River in order to maximize public 

safety. The project will also include technical analysis that will investigate CIP 

sequencing and the resulting flood effects, both downstream and upstream, 

that might result.

1112058 WLFL3 TOLT R MILE 1.1 SETBACK 200,000$          

Tolt R Mile 1.1 Setback: This project will purchase flood and erosion prone 

properties on both sides of the Tolt River between SR203 and the Snoqualmie 

Valley Trail Bridge. These acquisitions will allow for future setback of the Tolt 

1.1 (Hwy to RR Bridge) and Frew levees in order to reduce flood and channel 

migration hazards, increase sediment storage and flood conveyance capacity, 

restore natural riverine processes, and reduce future maintenance costs.
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1115032

WLFL3 TOLT R NATURAL AREA 

ACQ 520,000$          

Tolt R Natural Area Acquisition: This project will acquire up to 4 additional 

properties in the channel migration zone of the Tolt River in the vicinity of the 

Tolt Natural Area, as well as assess the feasibility of removing the Edenholm 

levee which is currently disconnecting a side channel from being active.   

1132003

WLFL3 TOLT R RD NE 

IMPROVEMENTS -$                  

Tolt River Rd Ne Improvements: This project will  design the elevation of one 

section of the Tolt River Rd  to reduce or eliminate isolation during flooding, 

including  a cost/benefit analysis of road elevations versus property 

acquisitions.

1132002

WLFL3 UPPER FREW LEVEE 

SETBACK -$                  

Upper Frew Levee Setback: This project will complete the initial design of a 

setback levee in order to apply for grant funding. The implementation of the 

setback levee will increase sediment storage and floodwater conveyance, 

protect adjacent development, and reduce damage to the Snoqualmie Valley 

Trail Bridge. 

1130555 WLFL5 NE 8TH ST LK ALLEN -$                  

NE 8th St Lake Allen: This project will evaluate upstream retention/detention 

options, study road raising options, prepare a Concept Development Report to 

analyze option(s) and identify the preferred option, and implement the project.

1124988

WLFL5 SAMMAMISH R BANK 

REPAIRS 2,652$              

Sammamish River Bank Repairs: This project will restore two over-steepened 

sections of the right bank of the Sammamish River, between river mile (RM) 4.7 

and 4.9 in order to repair the two damage areas and maintain the integrity of 

the adjacent Sammamish River Trail (SRT).

1112037

WLFL5 WILLOWMOOR FLDPLAIN 

REST 1,684,709$      

Willowmoor Floodplain Restoration: This project will reconfigure the outlet 

from Lake Sammamish to the Sammamish River in order to maintain or reduce 

current level of flood risk in the downstream river channel and along the lake 

shore. The project will be designed in a manner that reduces flooding impacts 

and improves conditions for ESA-listed fish and other wildlife in the transition 

zone between the lake and the river.  

1132986 WLFL6 ISSAQUAH TRIB FEAS 200,000$          

The project is a feasibility analysis to identify potential solutions to bank erosion 

and backwatering problems at bridge. 

1116846 WLFL6 LOWER COAL CRK PH I 907,841$          

Lower Coal Creek Phase 1: This project will provide feasibility and predesign 

analysis of possible solutions in order to reduce flooding problems in the City of 

Bellevue's Coal Creek neighborhood.  

1132746

WLFL6 MAY VALLEY DRAINAGE 

IMPRVMNT 300,000$          This project will resolve a various drainage issues in May Valley.

1044734

WLFL7 CDR PRE-CONST STRTGC 

ACQ -$                  

Cedar Rive Pre-Construction Strategic Acquisition: This project will acquire real 

estate properties that several large Flood District capital projects depend on, 

namely the levee setback projects at the Herzman, Jan Road, Rutledge-Johnson, 

Rhode, Getchman, Lower Jones Rd, and Elliot Bridge levee segments. Priorities 

for acquisition will be directed by the Flood District.

1135535

WLFL7 CEDAR R DWNSTREAM 

2024 IMPV -$                  

This project will improve Cedar Grove Road near Byers Road SE and alleviate 

roadway flooding by raising the road through the application of a thick layer of 

overlay.
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1044651

WLFL7 CEDAR R REP LOSS 

MITGATN (606,222)$        

This project will develop and implement mitigation measures for flood prone 

properties in repetitive loss areas. Acquisitions are from willing sellers. 

1134342

WLFL7 CEDAR RES FLOOD 

MITIGATION -$                  

Cedar Residential Flood Mitigation: This project will acquire flood-prone 

properties or elevate individual structures in the Cedar River basin to eliminate 

the risk of flood damage when river flows overtop the existing levees.

1131691

WLFL7 CEDAR RIVER TRAIL SITE 

A BANK 890,000$          

Cedar River Trail Site A Bank Repair: This project will repair an eroded section of 

the left back of the Cedar River with a bioengineered revetment to stabilize the 

toe of the bank and to prevent large scale bank failure.

1044729

WLFL7 CEDAR RVR GRAVEL 

REMOVAL 962,613$          

Cedar River Gravel Removal: This project will remove gravel along the lower 

1.25 miles of the Lower Cedar River in order to maintain 100-year level of flood 

protection for the City of Renton. The project will also include implementation 

of several specific mitigation measures to offset environmental impact.

1131690

WLFL7 CITY OF RENTON LEVEE 

CERTIFICATION 3,000,000$      

City of Renton Levee Certification: This project will construct a levee and make 

floodwall improvements recommended by Cedar 205 levee re-certification 

report

1131549

WLFL7 HERZMAN LEVEE 

SETBACK 321,604$          

Herzman Levee Setback: This project will remove and setback a portion of or 

the entire Herzman Levee along the right (west, northwest) bank of the Cedar 

River between river mile 6.55 and river mile 6.70 in unincorporated King 

County. It is anticipated that the project will reduce upstream water surface 

elevations during flood events; reduce future maintenance needs on the 

downstream Cedar Trail 2 (CRT2) revetment by reducing the angle at which the 

river attacks the revetment and by reducing the velocities and shear stresses 

exerted on this revetment; reduce future maintenance needs on the Herzman 

Levee; and provide improved riparian and aquatic habitat.

1131550

WLFL7 JAN RD NBRHOOD 

IMPRVMNTS 489,405$          

Jan Rd Neighborhood Improvements: This project will undertake improvements 

to Jan Road to minimize flood risk.  Alternatives include raising Jan Road to 

improve access during flood events; setting back or removing potions of the Jan 

Road and Rutledge-Johnson Levees in order to reduce potential damage to the 

downstream Cedar River Trail Levee, which protects portions of both the Cedar 

River Trail and the Maple Valley Highway; and acquiring at-risk homes.  The 

project will be designed to ensure that equivalent or better flood protection 

remains for the houses remaining behind the levees.  

1131689

WLFL7 LOWER CEDAR 

FEASIBILITY STUDY 200,000$          

Lower Cedar Feasibility Study: This project will conduct a feasibility study to 1) 

quantify economic damage potential 2) determine infrastructure modifications 

to improve flood resiliency and sediment storage potential, and 30 conduct cost-

benefit analysis.
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1131548

WLFL7 LOWER JONES 

IMPROVEMENTS -$                  

Lower Jones Rd Improvements: This project will raise-in-place or setback a 

portion of SE Jones Road to reduce the frequency and severity of roadway 

inundation and to improve neighborhood access. It will also remove a portion 

of the Buck's Curve revetment and reinforce Cedar River Trail 1 revetment; 

acquire high risk homes along the right bank of the river and construct a stable 

right bank.

1131687

WLFL7 MAPLEWOOD 

FEASIBILITY STUDY 23,151$            

Maplewood Feasibility Study: This project will conduct site specific landslide risk 

assessment study as well as a feasibility study to evaluate opportunities to 

modify the Erickson Levee. 

1119888 WLFL7 RIVERBEND MHP ACQ (126,000)$        

Riverbend Mobile Home Park Acquisition: This project contributed funding to 

the acquisition of the Riverbend mobile home park on the Cedar River.  The 

current action is to disappropriate remaining unused funding.

1130556

WLFL7 SE 162ND AVE AT 266TH 

CT 700,000$          

SE 162nd Ave at 266th Ct: This project will prepare a Concept Development 

Report to analyze culvert replacement and road-raising options and identify 

preferred option(s), analyze upstream retention/detention impacts, and 

implement the project.

1130557

WLFL7 SR 169 FEASIBILITY 

STUDY 325,000$          

SR 169 Feasibility Study: The project will quantitatively evaluate the existing 

flood hazard and risk and their impacts to the SR 169 transportation corridor 

and adjacent neighborhood, located just west of the intersection of Cedar 

Grove Road.  Additionally, the project will include a feasibility study to develop 

alternatives for mitigating flood risks found in the existing conditions analyses.  

1129569

WLFL8 BRPS CONTROL BLDG 

RPLCMT 278,530$          

Black River Pump Station Control Building Replacement: This project will design 

and build the second phase of renovations to the Black River pump station. 

Major components include replacement of the control building, replacement of 

the trash rake system, and replacement of the screen spray system.

1130020

WLFL8 BRPS FISH PASS 

IMPRVMNTS -$                  

Black River Pump Station Fish Passage Improvements: This project will design 

and build the fourth phase of renovations to the Black River pump station, 

revising and replacing the obsolete fish passage systems.

1129574 WLFL8 BRPS HIGH-USE ENGINES 1,970,371$      

Black River Pump Station High-Use Engine Replacement: This project will design 

and build the first phase of renovations to the Black River pump station, 

replacing the three smaller pump engines which run much more frequently 

than the other, larger pump engines.

1130024

WLFL8 BRPS SUPPORT SYS 

UPGRADES -$                  

Black River Pump Station Support System Upgrades: This project will design and 

build the third phase of renovations to the Black River pump station, replacing 

support systems such as engine control panels, cooling systems, oilers and 

hoists.

1135536

WLFL8 GALLI-DYKSTRA 2020 

REPAIR 200,000$          

This project will complete a phase 1 repair per a request from the City of 

Auburn by elevating a 3500 feet levee reach to meet FEMA levee certification 

requirements.
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1129577

WLFL8 GALLI-DYKSTRA FEAS 

STUDY 330,000$          

Galli-Dykstra Levee Feasibility Study: This project will conduct a feasibility study 

to raise the levee to provide 100-year flood protection plus 3 feet of freeboard, 

per a request from the City of Auburn.

1044961

WLFL8 GREEN PRE-CONSTRCTN 

ACQ 5,000,000$      

Green River Pre-Construction Strategic Acquisition: This project will acquire land 

necessary for planned King County Flood Control District projects and programs 

in the Green River Basin, as it becomes available.

1135537

WLFL8 GREEN R IMPROVEMENT 

2024 -$                  

Improve SE Green Valley Road near SE Auburn Black Diamond Road and 

alleviate roadway flooding by raising the road through the application of a thick 

layer of overlay.

1132391

WLFL8 HSB BREDA LEVEE 

SETBACK 481,279$          

Horseshoe Bend Breda Levee Setback: This project will reconstruct the 

Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more stable 

configuration in order to reduce flood risk to the surrounding areas.  The 

project will also raise levee crest elevations to contain the 500-year (0.2% 

annual chance) flood.  This segment of the levee has the lowest factor of safety 

rating of the Horseshoe Bend levee.

1123254

WLFL8 HSB NURSING HOME 

SETBACK -$                  

Horseshoe Bend Nursing Home Levee Setback: This project will construct either 

a floodwall and embankment or in-place replacement levee from river mile 25.4 

to 25.65 along 0.25 miles of the Horseshoe Bend levee to stabilize the levee, 

resolving an issue identified by the US Army Corps of Engineers.   Embankment 

slope proposed at a minimum of 2:1 (preferably 2.5:1).  The alignment of the 

floodwall or levee (including embankment slope, factors of safety, and 

necessary real estate) would be established as part of the capital project design 

phase, once the Flood District initiates the project. Riparian vegetation will be 

included in the design as feasible. 

1112056

WLFL8 LWR RUSSELL LEVEE 

SETBACK 14,106,596$    

Lower Russell Levee Setback: This project will remove and replace the existing 

flood containment system of levee and revetments along the right (east) bank 

of the Green River between river mile 17.85 (S 212th St) and river mile 19.25 (S 

228th Street/Veterans Drive) in the City of Kent in order to construct a flood 

protection system that balances policy directives regarding flood protection 

(e.g., flow containment, scour protection, stability, and vegetation 

maintenance), habitat restoration, and recreational use.  

1126595

WLFL8 MILWAUKEE LEVEE #2-

KENT 10,900,000$    

Prepare an analysis and study of design and construction alternatives to provide 

flood protection, scour protection, enable levee certification and secure 

necessary land rights. Current ILA with Kent for this first phase is $3.65 million, 

the ILA assumes that the total project cost is $8.5 million.

1127209

WLFL8 OLD JEFFS FARM 

REVETMENT -$                  

Old Jeffs Farm Revetment: This project will address channel migration of the 

Green River that is threatening farm property, including processing and 

packaging facilities, between river mile 27.3 and 27.5. 2.   It will also minimize 

long-term maintenance costs and enhance habitat as necessary for permitting.  
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1130560 WLFL8 SE 380 PL AT SR 164 100,000$          

SE 380 Pl at SR 164: This project will prepare a Concept Development Report to 

analyze culvert replacement and road raising options and identify the preferred 

option(s), and analyze upstream and downstream retention/detention impacts, 

and implement the project. This location crosses the same stream as the project 

at SE 38th Street and 176th Avenue SE (WLRD CIP project 1130561).

1130561 WLFL8 SE 384 ST @ 176 AVE SE -$                  

SE 384th St at 176th Ave SE: This project will prepare a Concept Development 

Report to analyze culvert replacement and road-raising options and identify the 

preferred option(s), analyze upstream and downstream retention/detention 

impacts, and implement the project. This location crosses the same stream as 

the project at SE 38oth Place at SR 164 (WLRD CIP project 1130561).

1130021

WLFL8 TUK-205 RATOLO 

FLOODWALL -$                  

Tukwila 205 - Ratolo Floodwall: This project will construct a 0.15 mile floodwall 

and sloped embankment to protect adjacent businesses from flooding.  The 

floodwall alignment (including embankment slope, factors of safety, and 

necessary real estate) will be finalized during the project design phase.

1129367

WLFL8 TUK-205 USACE GACO-

SEGALE 8,871,785$      

Tukwila 205 - US Army Corps of Engineers Gaco-Segale Replacement: US Army 

Corps led project to replace 3500 ft. of Tukwila 205 levee in-place replacement 

to bring up to 500-year level of protection per the adopted interim SWIF.  The 

USACE will share remaining 2/3 of the cost; this allocation is the local share of 

1/3 of total cost.   Requires cooperation agreement.

1135539

WLFL8 TUKWILA RVTMT 2019 

REPAIR 500,000$          

Erosion and slumping of Tukwila Trail revetment caused by the recent Green 

River flood resulted in approximately 200 feet of damage to the revetment.

1135538 WLFLS PUGET WAY CULVERT 1,800,000$      

This project will replace an aging and undersized creek culvert under Puget Way 

SW in Seattle.

1129203

WLFLS S PARK DRAINAGE 

IMPROVEMENTS -$                  

South Park Drainage Improvements: This project provides partial funding for 

the City of Seattle's project to improve drainage and localized flooding in the 

South Park neighborhood adjacent to the Duwamish River.

1135540

WLFL9 ANDERSON PARK 

ACQUISITION 100,000$          Acquire portion of Anderson park from City of Enumclaw.

1112049

WLFL9 COUNTYLINE TO A 

STREET -$                  

Countyline to A St Levee Setback: This project will construct a new setback 

levee and revetment and will remove portions of the existing Countyline levee 

in order to reconnect the White River channel with this section of its floodplain, 

resulting in an increase in flood capacity, reduction in flood levels, and 

restoration of river channel processes. The project will include acquiring the 

remaining private property and obtaining easements, conducting detailed 

design analyses, constructing a new setback levee and revetment for flood and 

erosion protection, creating habitat structural components and re-establishing 

a riparian buffer with native vegetation. 
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Project

Number

Project Name

Class Code  FY19 Narratives

CAP Summary by Fund
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Cap Status: All

2019 Flood District Capital Contract - Agency Proposed

3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

1112038

WLFL9 RIGHT BANK LEVEE 

SETBACK 1,612,600$      

Right Back Levee Setback: This project will acquire at-risk, flood prone 

residential properties along the right bank of the White River within the City of 

Pacific to allow for the construction of a new levee setback flood protection 

structure.  This levee setback will extend from the BNSF railroad bridge 

embankment to an endpoint at Butte Avenue by White River Estates 

neighborhood.  Acquired residential structures will be removed, temporary 

sand-filled flood protection barriers will be removed, artificial fill will be 

excavated, existing wetland areas will be enhanced, and an earthen setback 

levee will be constructed. 

1134345 WLFL9 SLIPPERY CREEK ACQ 80,000$            Acquire vacant parcel on Slippery Creek along Chinook Pass Hwy 410.

1135541 WLFL9 STUCK R DR 2019 REPAIR 500,000$          

Loss of facing rock along 130’ of the lower half of the embankment. Some of the 

gravel fill under the rock has eroded as well, leaving a near-vertical face 

supporting the rock remaining on the upper slope. The rock that slid down is 

currently providing scour protection at the toe.

1122628 WLFLG GRANT FUND 3,166,261$      

Flood Reduction Grants: This project is a grant program established by the 

Flood District Board of Supervisors to focus on localized flooding and surface 

water needs not associated with King County's major rivers.

1117333

WLFLG WATERSHED MGMT 

GRANTS 4,684,168$      

WRIA Grants: The project provides grant funding for salmon recovery and 

riverine habitat restoration.  It replaces the WRIA grants previously funded by 

the King Conservation District.

1112022 WLFLM FLOOD CIP MON/MAINT (431,365)$        

Effectiveness Monitoring: This program monitors King County Flood Control 

District projects in order to evaluate project performance to meet permit 

requirements and provide information for the design and construction of future 

capital projects. Monitoring varies by project and may include assessment of 

project structures, flood performance, plantings, channel morphology, and fish 

and wildlife habitats.

1045042

WLFLO SUBREGNL OPPRTNTY 

FUND 5,889,245$      

Subregional Opportunity Fund: This project provides funding equal to 10.23% of 

the tax levy raised in each jurisdiction to allow the jurisdiction to carry our local 

flood reduction improvements, local storm water control improvements, and 

watershed management activities. 

1112036

WLFLS SOUTH PARK DWMSH 

BACKWTR -$                  

South Park Duwamish Backwater: The project will construct a pump station to 

alleviate flooding in Seattle's Duwamish industrial area that occurs during high 

tides when storm water runoff is unable to drain to the Duwamish River.

1044281 WLFLX CENTRAL CHARGES 100,000$          

Central Charges: This is an administrative project used for incurring 

expenditures for central costs assigned by the Budget Office.

1045333

WLFLX CONST MATERIALS 

STOCKPILE 500,000$          Central charges related to the FCD's capital fund.

1124993

WLFLX CORRIDOR PLN 

DESIGN/CONST PLACEHOLDER (142,610)$        

Corridor Plans Design and Construction Placeholder: This is a placeholder for 

out year costs resulting from future projects to be identified in the various river 

corridor plans.

1044279

WLFLX FLOOD EMERGENCY 

CONTGNCY 250,000$          

Flood Emergency Contingency: This project provides funding for minor 

emergency repairs during a flood event.   
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SF Skykomish River

EXPENSE 1044461
Capital Phase Total Expense

1 Planning $684

2 Prelim Design $1,678

3 Final Design $2,705

4 Implementation $3,983

5 Closeout $0

6 Acquisition $1,602,696

Total Expense $1,611,746

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? 

Both Yes and No

WLFL0 SOUTH FORK SKYKOMSH REPETITIVE LOSS MITIGATION (WLFL0 SF SKYKMSH REP LOSS MIT) 1044461

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL0 SF SKYKMSH REP LOSS MIT

Substantial Completion

Location Near the Town of Skykomish

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $745,404 $0 $0 $0 $0 $0 $119,405 $864,809

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $119,405 $864,809

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $745,404 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $119,405 $119,405

Total Revenue $0 $0 $0 $0 $0 $119,405 $119,405

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL0 SF SKYKMSH REP LOSS MIT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$839 $839 $0 $0 $0 $0 $0 $0

$342 $342 $0 $0 $0

$0 $0 $0

$3,905 $78 $0 $0 $0 $0 $0 $0

$2,705 $0 $0 $0 $0

$0 $0 $0

$739,146 $630,671 $113,474 $0 $0 $0 $0 $119,405

$0 $0 $0 $0 $0

$0 $0 $119,405

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$746,937 $631,930 $113,474 $0 $0

$684

2 Preliminary Design $0 $839 $839 $0 $1,678

1 Planning $0 $342 $342 $0

$2,705

4 Implementation $0 $78 $3,983 $745,404 $3,983

3 Final Design $0 $0 $2,705 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? 

Both Yes and No

WLFL0 SOUTH FORK SKYKOMSH REPETITIVE LOSS MITIGATION (WLFL0 SF SKYKMSH REP LOSS MIT) 1044461

Master Project

$0

6 Acquisition $0 $863,550 $629,328 $0 $1,369,817

5 Closeout $0 $0 $0 $0

1 Planning ($684) $0 $0 ($684)

$1,378,867

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $864,809 $637,197 $745,404

3 Final Design ($2,705) $0 $0 ($2,705)

2 Preliminary Design ($1,678) $0 $0 ($1,678)

5 Closeout $0 $0 $0 $0

4 Implementation $741,421 $0 $0 $741,421

Total ($633,463) $0 $113,474 ($746,937)

6 Acquisition ($1,369,817) $0 $113,474 ($1,483,291)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

This project will reduce flood and erosion damages by purchasing or elevating the most flood prone residences along the South Fork Skykomish River. 

The 2017 South Fork Skykomish River Channel Migration Zone (CMZ) Study and Map identified numerous parcels that are in the severe CMZ, as well as 

being in the FEMA mapped floodway. 

4. SCHEDULE RISK

NARRATIVES WLFL0 SF SKYKMSH REP LOSS MIT 1044461

1.  CURRENT PROJECT SCOPE

Skykomish Repetitive Loss Mitigation: This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate the risk of 

flooding or erosion damage during future flood events.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

A home in the Baring community was purchased in 2017. The home will be demolished by mid-2018. 

9.  ALTERNATIVES ANALYSIS

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

The budget request is based on the amount necessary to disappropriate the remaining budget and close the projects.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Not applicable.  This project funds home elevations and acquisitions.

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? 

Both Yes and No

WLFL0 SOUTH FORK SKYKOMSH REPETITIVE LOSS MITIGATION (WLFL0 SF SKYKMSH REP LOSS MIT) 1044461

Master Project

12.  EQUITY AND SOCIAL JUSTICE IMPACT

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 

there is a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to decrease 

this inequity.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1135532
Capital Phase Total Expense

1 Planning $15,000

2 Prelim Design $50,000

3 Final Design $60,000

4 Implementation $450,000

5 Closeout $25,000

6 Acquisition $0

Total Expense $600,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL0 TIMBERLANE 2019 REPAIR 1135532

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $600,000 $0 $0 $0 $0 $0 $600,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $600,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $600,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $600,000

Total Revenue $600,000 $0 $0 $0 $0 $0 $600,000

33833 - FLOOD CONTROL REIMB $600,000 $0 $0 $0

WLFL0 TIMBERLANE 2019 REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $50,000 $0 $0 $0 $0 $0

$0 $0 $15,000 $0 $0

$0 $0 $0

$0 $0 $450,000 $0 $0 $0 $0 $0

$0 $0 $60,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $25,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 

12/2017

+ 2018 Projected YE

$0 $0 $600,000 $0 $0

$0

2 Preliminary Design $0 $50,000 $0 $0 $0

1 Planning $0 $15,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL0 TIMBERLANE 2019 REPAIR 1135532

Green Building Reporting

$0

4 Implementation $0 $450,000 $0 $0 $0

3 Final Design $0 $60,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,000 $0 $0

1 Planning $0 $0 $15,000 ($15,000)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $600,000 $0 $0

3 Final Design $0 $0 $60,000 ($60,000)

2 Preliminary Design $0 $0 $50,000 ($50,000)

5 Closeout $0 $0 $25,000 ($25,000)

4 Implementation $0 $600,000 $450,000 $150,000

Total $0 $600,000 $600,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL0 TIMBERLANE 2019 REPAIR 1135532

1.  CURRENT PROJECT SCOPE

This project concerns a revetment that is approximately 300 LF along left bank of South Fork Skykomish River.  It will stabilize an unstable section of vertical 

stacked rock that is approximately 150 LF that has failed in prior years.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL0 TIMBERLANE 2019 REPAIR 1135532

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1134874
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $4,250,000

5 Closeout $0

6 Acquisition $0

Total Expense $4,250,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 BENDIGO UPR NORTH BEND 1134874

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $4,250,000 $4,250,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $4,250,000 $4,250,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $4,250,000 $4,250,000

Total Revenue $0 $0 $0 $0 $0 $4,250,000 $4,250,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 BENDIGO UPR NORTH BEND
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $4,250,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $4,250,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

4 Implementation $0 $4,250,000 $0 $0 $0

3 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 BENDIGO UPR NORTH BEND 1134874

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $4,250,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Bendigo Upper Levee overtops at a 20-year or greater flood, inundating undeveloped property, railway lines and roadways.

4. SCHEDULE RISK

NARRATIVES WLFL1 BENDIGO UPR NORTH BEND 1134874

1.  CURRENT PROJECT SCOPE

Bendigo Upper Levee Setback: This project provides cost-share funding to the City of North Bend to setback the Bendigo Upper Levee.  The project would 

reconnect 25 acres of floodplain and construct a new levee that meets current engineering guidelines

7. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of North Bend project to which the Flood District is contributing partial funding.  

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. This project is managed by the City of North Bend.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on an initial planning estimate from the City of North Bend for the total project cost, less anticipated grant revenue.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.  North Bend has submitted a grant 

application for the remaining portion of the project cost, which is approximately $4 million.

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 BENDIGO UPR NORTH BEND 1134874

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project is being managed by the City of North Bend.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1121044
Capital Phase Total Expense

1 Planning $29,630

2 Prelim Design $564,028

3 Final Design $495,510

4 Implementation $3,460,076

5 Closeout $182,130

6 Acquisition $0

Total Expense $4,731,373

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 CIRCLE R RANCH RISK RED 1121044

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/30/2022

Location Circle River Ranch Neighborhood north of North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $428,505 $111,660 $237,960 $257,550 $3,630,574 $0 $0 $4,666,249

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$3,630,574 $0 $0 $4,666,249

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $428,505 $111,660 $237,960 $257,550

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $4,237,744

Total Revenue $111,660 $237,960 $257,550 $3,630,574 $0 $0 $4,237,744

33833 - FLOOD CONTROL REIMB $111,660 $237,960 $257,550 $3,630,574

WLFL1 CIRCLE R RANCH RISK RED
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$46,103 $341,141 $176,784 $0 $0 $0 $0 $0

$7,390 $22,240 $0 $0 $0

$0 $0 $0

$11,031 $0 $0 $0 $0 $3,449,045 $0 $0

$0 $0 $0 $237,960 $257,550

$181,529 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$601 $0 $0 $0 $0

$3,630,574 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$65,125 $363,381 $176,784 $237,960 $257,550

$29,630

2 Preliminary Design $0 $517,925 $57,076 $0 $387,244

1 Planning $0 $22,240 $26,321 $0

$03 Final Design $0 $495,510 $218 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 CIRCLE R RANCH RISK RED 1121044

4 Implementation $0 $3,449,045 $11,031 $428,505 $11,031

$601

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $181,529 $601 $0

1 Planning ($29,630) $0 $0 ($29,630)

$428,506

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $4,666,249 $95,247 $428,505

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($387,244) $0 $176,784 ($564,028)

5 Closeout ($601) $0 $0 ($601)

4 Implementation $417,474 $111,660 $0 $529,134

Total ($1) $111,660 $176,784 ($65,125)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

There are approximately a dozen homes within the severe channel migration hazard area and changes in the channel alignment of the past few years have 

increased the potential of additional erosion and channel migration into developed areas.

4. SCHEDULE RISK

NARRATIVES WLFL1 CIRCLE R RANCH RISK RED 1121044

1.  CURRENT PROJECT SCOPE

Circle River Ranch Risk Reduction: This project will evaluate actions to reduce long term risks from channel migration in the Circle River Ranch Neighborhood 

on the South Fork Snoqualmie River.   

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in the planning phase, preparing a design consultant request for proposal.  Alternatives analysis scheduled for transmittal to FCD in Q3 2019.

9.  ALTERNATIVES ANALYSIS

This project scheduled for completion in 2021 per the capital investment strategy.  The schedule is at moderate risk based on need to engage with 

community members to review alternatives and provide alternatives analysis to the Executive Committee for a decision in Q3 2019.

5.  BUDGET REQUEST BASIS

The budget request is based on initial feasibility estimates.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not yet initiated.

Page 25 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 CIRCLE R RANCH RISK RED 1121044

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1121588
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $3,970,008

5 Closeout $0

6 Acquisition $1,908

Total Expense $3,971,916

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 MF SNO CORRIDOR IMP 1121588

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Middle Fork Snoqualmie River east of North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,100,000 ($1,099,046) $1,099,046 $1,162,249 $1,196,980 $511,733 $0 $3,970,962

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,196,980 $511,733 $0 $3,970,962

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,100,000 ($1,099,046) $1,099,046 $1,162,249

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$511,733 $0 $2,870,962

Total Revenue ($1,099,046) $1,099,046 $1,162,249 $1,196,980 $511,733 $0 $2,870,962

33833 - FLOOD CONTROL REIMB ($1,099,046) $1,099,046 $1,162,249 $1,196,980

WLFL1 MF SNO CORRIDOR IMP
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $1,099,046 $1,162,249 $1,196,980 $511,733 $0

$0 $0 $0 $0 $0

$0 $0 $0

$954 $954 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,196,980 $511,733 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$954 $954 $0 $1,099,046 $1,162,249

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 MF SNO CORRIDOR IMP 1121588

$0

4 Implementation $0 $3,970,008 $0 $1,100,000 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $954 $954 $0 $1,908

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$1,908

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $3,970,962 $954 $1,100,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $1,100,000 ($1,099,046) $0 $954

Total $1,098,092 ($1,099,046) $0 ($954)

6 Acquisition ($1,908) $0 $0 ($1,908)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Numerous homes along the Middle Fork Snoqualmie are subject to recurring flooding and erosion hazards. Following completion of a capital investment 

strategy in 2019, placeholder implementation funding will be allocated to specific projects as determined by the District.

4. SCHEDULE RISK

NARRATIVES WLFL1 MF SNO CORRIDOR IMP 1121588

1.  CURRENT PROJECT SCOPE

Middle Fork Snoqualmie Corridor Implementation: This project is a generic placeholder for projects to be developed out of the Middle Fork Snoqualmie 

River corridor planning process.  Specific projects will be identified in early 2019.  The projects will address the aging system of levees along this river 

segment.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is on-hold.

9.  ALTERNATIVES ANALYSIS

This project is merely a funding placeholder for future projects and does not represent a project with a formal schedule.

5.  BUDGET REQUEST BASIS

The 2019 request is based on disappropriation of unused budget as construction has been delayed until 2020.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not applicable.  This is a placeholder project until future, specific projects are identified on the 6-year CIP.

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 MF SNO CORRIDOR IMP 1121588

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT

Page 29 of 312 Pages



SF Skykomish River

EXPENSE 1135533
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $750,000

5 Closeout $0

6 Acquisition $0

Total Expense $750,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 NORMAN CR US 2024 CULVRT 1135533

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2024

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $750,000 $750,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $750,000 $750,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $750,000 $750,000

Total Revenue $0 $0 $0 $0 $0 $750,000 $750,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 NORMAN CR US 2024 CULVRT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $750,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $750,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 NORMAN CR US 2024 CULVRT 1135533

Green Building Reporting

$0

4 Implementation $0 $750,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $750,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL1 NORMAN CR US 2024 CULVRT 1135533

1.  CURRENT PROJECT SCOPE

This project will improve SE 92nd Street, east of 428th Street, and alleviate roadway flooding by installing a new box culvert.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 NORMAN CR US 2024 CULVRT 1135533

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1134340
Capital Phase Total Expense

1 Planning $20,000

2 Prelim Design $180,000

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $200,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL1 NORTH FORK BRIDGE FEAS 1134340

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Fork Snoqualmie River east of North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $200,000 $0 $0 $0 $0 $0 $200,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $200,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $200,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $200,000

Total Revenue $200,000 $0 $0 $0 $0 $0 $200,000

33833 - FLOOD CONTROL REIMB $200,000 $0 $0 $0

WLFL1 NORTH FORK BRIDGE FEAS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $180,000 $0 $0 $0 $0 $0

$0 $0 $20,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $200,000 $0 $0

$0

2 Preliminary Design $0 $180,000 $0 $0 $0

1 Planning $0 $20,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL1 NORTH FORK BRIDGE FEAS 1134340

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $20,000 ($20,000)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $200,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $180,000 ($180,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $200,000 $0 $200,000

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The North Fork Snoqualmie Bridge has been identified as scour critical, requiring frequent maintenance and repair of scour countermeasures after flood 

events. The narrow bridge also acts as a constriction, backing up floodwater that floods nearby sole-access roads,  isolating communities. The project will 

identify a long-term solution to these problems.

4. SCHEDULE RISK

NARRATIVES WLFL1 NORTH FORK BRIDGE FEAS 1134340

1.  CURRENT PROJECT SCOPE

North Fork Bridge Feasibility: This project conducted a feasibility study to identify a preferred alternative for the North Fork Snoqualmie Bridge in order to 

improve scour protection and allow greater conveyance of flood flow through the bridge. Alternatives presented to FCD in early 2018.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on a planning level estimate of feasibility studies of this scale.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

This project has not yet been initiated.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL1 NORTH FORK BRIDGE FEAS 1134340

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in an 

Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process for 

capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

This project is tentatively scheduled to be completed by the King County Road Services Division

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1132629
Capital Phase Total Expense

1 Planning $25,943

2 Prelim Design $103,770

3 Final Design $170,806

4 Implementation $655,425

5 Closeout $31,892

6 Acquisition $0

Total Expense $987,835

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No
WLFL1 RECORD OFFICE 2016 REPR 1132629

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 09/27/2019

Location Upper Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $350,000 $637,835 $0 $0 $0 $0 $0 $987,835

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $987,835

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $350,000 $637,835 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $637,835

Total Revenue $637,835 $0 $0 $0 $0 $0 $637,835

33833 - FLOOD CONTROL REIMB $637,835 $0 $0 $0

WLFL1 RECORD OFFICE 2016 REPR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $103,770 $0 $0 $0 $0 $0 $0

$0 $25,943 $0 $0 $0

$0 $0 $0

$0 $0 $655,425 $0 $0 $0 $0 $0

$0 $43,238 $127,568 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $31,892 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $172,950 $814,885 $0 $0

$25,943

2 Preliminary Design $0 $103,770 $6,690 $0 $103,770

1 Planning $0 $25,943 $18,892 $0

$43,2383 Final Design $0 $170,806 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No
WLFL1 RECORD OFFICE 2016 REPR 1132629

4 Implementation $0 $655,425 $0 $350,000 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $31,892 $0 $0

1 Planning ($25,942) $0 $0 ($25,942)

$172,951

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $987,835 $25,582 $350,000

3 Final Design ($43,237) $0 $127,568 ($170,805)

2 Preliminary Design ($103,770) $0 $0 ($103,770)

5 Closeout $0 $0 $31,892 ($31,892)

4 Implementation $350,000 $637,835 $655,425 $332,410

Total $177,051 $637,835 $814,885 $1

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Record Office Revetment was damaged by floods in 2015 and 2016. It is overly steep and is missing bank armoring. Continued erosion could undermine 

the roadway and damage water and telecom utilities. The City is designing a pedestrian trail along the revetment and is willing to lead the implementation of 

the revetment repair in order to avoid unnecessary construction impacts and complexity.

4. SCHEDULE RISK

NARRATIVES WLFL1 RECORD OFFICE 2016 REPR 1132629

1.  CURRENT PROJECT SCOPE

Record Office 2016 Repair: This project will repair 230 feet of damaged bank protection revetment, in order to restore protection of Park Ave. SE in the City of 

Snoqualmie. The City will lead the design and construction of the repair. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project just completed an alternatives analysis within the predesign phase.

9.  ALTERNATIVES ANALYSIS

The repair was originally scheduled for 2018 but shifted to 2019 to enable more efficient and integrated construction as part of the City's Riverwalk project. 

Moderate risk that the City's project will be delayed to 2020, which would result in an additional flood season where infrastructure is at risk. 

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on preliminary planning estimates.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Underway - Alternatives considered are 1) Evaluate and Monitor, 2) Full bank rock repair, 3) Upper bank rock repair, 4) Upper bank rock and coir wrap repair.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No
WLFL1 RECORD OFFICE 2016 REPR 1132629

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in an 

Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process for 

capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

City of Snoqualmie - Leading design and construction King County WLRD - Technical oversight  King County Flood Control District - Project sponsor  WA. Dept. 

of Fish and Wildlife - Permitting agency WA. Dept. of Natural Resources - Permitting agency

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1132458
Capital Phase Total Expense

1 Planning $26,544

2 Prelim Design $220,503

3 Final Design $454,648

4 Implementation $679,597

5 Closeout $45,722

6 Acquisition $0

Total Expense $1,427,014

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2023

Location North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $265,438 $318,421 $385,937 $457,218 $0 $1,427,014

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$385,937 $457,218 $0 $1,427,014

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $265,438 $318,421

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$457,218 $0 $1,427,014

Total Revenue $0 $265,438 $318,421 $385,937 $457,218 $0 $1,427,014

33833 - FLOOD CONTROL REIMB $0 $265,438 $318,421 $385,937

WLFL1 REIF RD LEVEE IMPRVMENTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $79,631 $63,684 $77,187 $0 $0

$0 $0 $0 $26,544 $0

$115,781 $137,165 $0

$0 $0 $0 $53,088 $159,211 $192,969 $274,331 $0

$0 $0 $0 $106,175 $95,526

$0 $45,722 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$385,937 $457,218 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $265,438 $318,421

$0

2 Preliminary Design $0 $220,503 $0 $0 $0

1 Planning $0 $26,544 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

Green Building Reporting

$0

4 Implementation $0 $679,597 $0 $0 $0

3 Final Design $0 $454,648 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $45,722 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,427,014 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Reif Road Levee overtops at a 20-year or greater flood resulting in widespread inundation of adjacent homes.

4. SCHEDULE RISK

NARRATIVES WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

1.  CURRENT PROJECT SCOPE

Reif Rd Levee Improvements: This project will first conduct a feasibility study to determine the full scope. Potential solutions include: repair and/or raise 

levee in place, set back the  levee, remove gravel, and or elevate nearby homes.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1132628
Capital Phase Total Expense

1 Planning $19,605

2 Prelim Design $209,236

3 Final Design $293,467

4 Implementation $943,483

5 Closeout $26,417

6 Acquisition $0

Total Expense $1,492,208

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REINIG RD 2016 REPAIR 1132628

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2020

Location Upper Snoqualmie Valley, along Reinig Road located between 

approximately RM 41.75 and RM 41.84 on the Snoqualmie River.

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $800,000 $400,000 $264,166 $0 $0 $0 $0 $1,464,166

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,464,166

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $800,000 $400,000 $264,166 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $664,166

Total Revenue $400,000 $264,166 $0 $0 $0 $0 $664,166

33833 - FLOOD CONTROL REIMB $400,000 $264,166 $0 $0

WLFL1 REINIG RD 2016 REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$7,074 $202,161 $0 $0 $0 $0 $0 $0

$19,605 $0 $0 $0 $0

$0 $0 $0

$1,362 $0 $299,980 $642,141 $0 $0 $0 $0

$0 $193,447 $100,020 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $26,417 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$28,042 $395,608 $400,000 $668,558 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REINIG RD 2016 REPAIR 1132628

$19,605

2 Preliminary Design $0 $202,161 $209,469 $0 $209,236

1 Planning $0 $0 $32,305 $0

$193,447

4 Implementation $0 $942,121 $3,992 $800,000 $1,362

3 Final Design $0 $293,467 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $26,417 $0 $0

1 Planning ($19,605) $0 $0 ($19,605)

$423,650

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,464,166 $245,766 $800,000

3 Final Design ($193,447) $0 $100,020 ($293,467)

2 Preliminary Design ($209,236) $0 $0 ($209,236)

5 Closeout $0 $0 $0 $0

4 Implementation $798,638 $400,000 $299,980 $898,658

Total $376,350 $400,000 $400,000 $376,350

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The revetment provides protection to Reinig Road from erosion damage. Reinig Road is a critical access road between the town of Snoqualmie and adjacent 

homes and communities. Damage to the revetment was first identified in 2016, and there has been additional damage observed in 2017. The project will 

implement both 1) short-term protection measures to prevent major damage and impacts to Reinig Road during this winter (2017) and 2) permanent 

repairs to prevent more extensive flood damage to the revetment and ensure the continued viability of Reinig Road.  

4. SCHEDULE RISK

NARRATIVES WLFL1 REINIG RD 2016 REPAIR 1132628

1.  CURRENT PROJECT SCOPE

Reining Rd Levee Improvements: This project will implement both short-term protection measures and permanent repairs  of damages to three sections of 

the Reinig Road Revetment along Reinig Road located between approximately RM 41.75 and RM 41.84 on the Snoqualmie River. Projected construction is 

2020.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

This project was originally scheduled for construction in 2018, but due to permitting challenges from the US Army Corps of Engineers and the need more 

advanced construction contracting the project is now on schedule for construction in 2020. 

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on early predesign estimates for the completion of the alternatives analysis.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REINIG RD 2016 REPAIR 1132628

8. PROJECT STATUS

This project is completing an alternatives analysis within the predesign phase. 30% design is scheduled to be submitted to the FCD for approval in 1Q 2019.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

There have been no alternatives identified at this point in time.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1135534
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $50,000

5 Closeout $0

6 Acquisition $0

Total Expense $50,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REINIG RD ELEVATION 1135534

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2024

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $50,000 $50,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $50,000 $50,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $50,000 $50,000

Total Revenue $0 $0 $0 $0 $0 $50,000 $50,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 REINIG RD ELEVATION
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $50,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $50,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REINIG RD ELEVATION 1135534

Green Building Reporting

$0

4 Implementation $0 $50,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $50,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL1 REINIG RD ELEVATION 1135534

1.  CURRENT PROJECT SCOPE

This project will elevate a low section of Reinig Rd to alleviate flooding that blocks the roadway.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 REINIG RD ELEVATION 1135534

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1132457
Capital Phase Total Expense

1 Planning $31,825

2 Prelim Design $604,667

3 Final Design $815,106

4 Implementation $4,626,956

5 Closeout $120,439

6 Acquisition $0

Total Expense $6,198,993

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 RIBARY CREEK 1132457

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $636,492 $815,106 $2,338,618 $2,408,777 $0 $0 $6,198,993

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$2,408,777 $0 $0 $6,198,993

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $636,492 $815,106 $2,338,618

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $6,198,993

Total Revenue $636,492 $815,106 $2,338,618 $2,408,777 $0 $0 $6,198,993

33833 - FLOOD CONTROL REIMB $636,492 $815,106 $2,338,618 $2,408,777

WLFL1 RIBARY CREEK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $604,667 $0 $0 $0 $0 $0

$0 $0 $31,825 $0 $0

$0 $0 $0

$0 $0 $0 $0 $2,338,618 $2,288,338 $0 $0

$0 $0 $0 $815,106 $0

$120,439 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$2,408,777 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $636,492 $815,106 $2,338,618
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 RIBARY CREEK 1132457

Green Building Reporting

$0

2 Preliminary Design $0 $604,667 $0 $0 $0

1 Planning $0 $31,825 $0 $0

$0

4 Implementation $0 $4,626,956 $0 $0 $0

3 Final Design $0 $815,106 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $120,439 $0 $0

1 Planning $0 $0 $31,825 ($31,825)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $6,198,993 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $604,667 ($604,667)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $636,492 $0 $636,492

Total $0 $636,492 $636,492 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The levees and culverts that contain Ribary Creek as it flows to the Snoqualmie River overtop SR 202 in North Bend (Bendigo Boulevard), flooding the retail 

center nearly annually.

4. SCHEDULE RISK

NARRATIVES WLFL1 RIBARY CREEK 1132457

1.  CURRENT PROJECT SCOPE

Ribary Creek Drainage Improvements: This project will construct drainage improvements to prevent flooding from Ribary Creek.  Potential solutions include 

construction of a new culvert under Highway SR202 in North Bend, to the Snoqualmie River. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on preliminary planning estimates.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 RIBARY CREEK 1132457

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1132357
Capital Phase Total Expense

1 Planning $27,600

2 Prelim Design $205,004

3 Final Design $529,835

4 Implementation $1,352,222

5 Closeout $32,865

6 Acquisition $0

Total Expense $2,147,526

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SF SNO LEVEE REMEDIATION 1132357

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location Near North Bend on the SF Snoqualmie River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $295,673 $92,327 $374,439 $727,790 $657,297 $0 $0 $2,147,526

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$657,297 $0 $0 $2,147,526

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $295,673 $92,327 $374,439 $727,790

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,851,853

Total Revenue $92,327 $374,439 $727,790 $657,297 $0 $0 $1,851,853

33833 - FLOOD CONTROL REIMB $92,327 $374,439 $727,790 $657,297

WLFL1 SF SNO LEVEE REMEDIATION
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $168,073 $36,931 $0 $0 $0 $0 $0

$0 $27,600 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $727,790 $624,432 $0 $0

$0 $0 $155,396 $374,439 $0

$32,865 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$657,297 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $195,673 $192,327 $374,439 $727,790

$27,6001 Planning $0 $27,600 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SF SNO LEVEE REMEDIATION 1132357

Green Building Reporting

2 Preliminary Design $0 $205,004 $0 $0 $168,073

$0

4 Implementation $0 $1,352,222 $0 $295,673 $0

3 Final Design $0 $529,835 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $32,865 $0 $0

1 Planning ($27,600) $0 $0 ($27,600)

$195,673

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,147,526 $0 $295,673

3 Final Design $0 $0 $155,396 ($155,396)

2 Preliminary Design ($168,073) $0 $36,931 ($205,004)

5 Closeout $0 $0 $0 $0

4 Implementation $295,673 $92,327 $0 $388,000

Total $100,000 $92,327 $192,327 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Several levee deficiencies have been identified in this section of the SF Snoqualmie levee system.  These deficiencies include erosion of the levee toe, 

seepage of water through the levee, a sink hole, and a depression in the levee surface which could indicate larger structural problems.  

4. SCHEDULE RISK

NARRATIVES WLFL1 SF SNO LEVEE REMEDIATION 1132357

1.  CURRENT PROJECT SCOPE

South Fork Snoqualmie Levee Remediation: This project will design and reconstruct the impaired segment of levee in place to resolve six known levee 

deficiencies.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has not yet started

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SF SNO LEVEE REMEDIATION 1132357

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is a new project.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1129364
Capital Phase Total Expense

1 Planning $12,761

2 Prelim Design $2,897

3 Final Design $341,102

4 Implementation $2,887,834

5 Closeout $37,900

6 Acquisition $0

Total Expense $3,282,494

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SHAKE MILL LEVEE LEFT BANK REVETMENT 2016 RPAIR (WLFL1 SHAKE MILL LB 2016 RPR) 1129364

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/12/2019

Location Upper Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $600,000 $2,950,000 $0 $0 $0 $0 $0 $3,550,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,550,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $600,000 $2,950,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $2,950,000

Total Revenue $2,950,000 $0 $0 $0 $0 $0 $2,950,000

33833 - FLOOD CONTROL REIMB $2,950,000 $0 $0 $0

WLFL1 SHAKE MILL LB 2016 RPR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$2,897 $0 $0 $0 $0 $0 $0 $0

$12,761 $0 $0 $0 $0

$0 $0 $0

$0 $0 $2,887,834 $0 $0 $0 $0 $0

$0 $0 $341,102 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $37,900 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$15,658 $0 $3,266,836 $0 $0

$12,761

2 Preliminary Design $0 $0 $77,670 $0 $2,897

1 Planning $0 $0 $106,295 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SHAKE MILL LEVEE LEFT BANK REVETMENT 2016 RPAIR (WLFL1 SHAKE MILL LB 2016 RPR) 1129364

$0

4 Implementation $0 $2,887,834 $3,524 $600,000 $0

3 Final Design $0 $341,102 $981 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $37,900 $0 $0

1 Planning ($12,761) $0 $0 ($12,761)

$15,658

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $3,266,836 $188,470 $600,000

3 Final Design $0 $0 $341,102 ($341,102)

2 Preliminary Design ($2,897) $0 $0 ($2,897)

5 Closeout $0 $0 $37,900 ($37,900)

4 Implementation $600,000 $2,950,000 $2,887,834 $662,166

Total $584,342 $2,950,000 $3,266,836 $267,506

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Shake Mill Left Levee, damaged in 2009, protects 428th Avenue SE and is a critical piece of infrastructure that serves approximately 200 homes as well 

as a variety of commercial and recreational activities including access to Alpine Lakes Wilderness trailheads in the Upper Snoqualmie Valley.  428th Avenue 

SE and the North Fork Bridge provide access to several communities along the North Fork Snoqualmie River, north of the City of North Bend. 428th Avenue 

SE often serves as sole access to these neighborhoods for a period of time during moderate flooding since Reinig Road, the only other route, is inundated 

more frequently. Project was identified in the 2015-2016 flood response report and included in the 2016 mid-year budget revision. 

4. SCHEDULE RISK

NARRATIVES WLFL1 SHAKE MILL LB 2016 RPR 1129364

1.  CURRENT PROJECT SCOPE

Shake Mill Left Bank 2016 Repair: The project will repair a damaged section of the Shake Mill Left Bank revetment  to reduce the risk of flooding to 428th 

Ave SE and isolation of surrounding neighborhoods.  Alternative selected by FCD in May 2018. Construction in 2019. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Project is scheduled for construction in 2019. Risk to schedule is low.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on an initial predesign estimate. Construction is scheduled for 2019. 

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SHAKE MILL LEVEE LEFT BANK REVETMENT 2016 RPAIR (WLFL1 SHAKE MILL LB 2016 RPR) 1129364

The project charter has been approved. The design consultant request for proposals is out to the public. Alternatives analysis is being conducted by King 

County RFMS staff. 

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This alternatives analysis has not yet started.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1130025
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $100,000

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $100,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2027

Location North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $100,000 $100,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 SR202 SF BRIDGE LENGTHEN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $100,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $100,000 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $100,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The bridge over South Fork Snoqualmie and Ribary Creek is too narrow and restricts flows and leads to flooding.  The project is supported by North Bend, 

but requires state or federal funding. 

4. SCHEDULE RISK

NARRATIVES WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

1.  CURRENT PROJECT SCOPE

SR202 South Fork Bridge Lengthening: This project will  partner with WSDOT to expand bridge SR202 opening over South Fork Snoqualmie and Ribary Creek 

to improve conveyance and reduce upstream flood impacts. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Not applicable.  This project has not yet started.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

The Washington State Department of Transportation is likely to be involved as a cost-share partner.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1132767
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $150,000

5 Closeout $0

6 Acquisition $0

Total Expense $150,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 TATE CR BR FEASIBILITY (WLFL1 TATE CR SCOUR REPAIR) 1132767

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2023

Location Middle Fork Snoqualmie River east of North Bend

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $150,000 $0 $150,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $150,000 $0 $150,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$150,000 $0 $150,000

Total Revenue $0 $0 $0 $0 $150,000 $0 $150,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL1 TATE CR SCOUR REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $150,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $150,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 TATE CR BR FEASIBILITY (WLFL1 TATE CR SCOUR REPAIR) 1132767

$0

4 Implementation $0 $150,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $150,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Tate Creek Bridge is 80 years old an showing signs of wear.

4. SCHEDULE RISK

NARRATIVES WLFL1 TATE CR SCOUR REPAIR 1132767

1.  CURRENT PROJECT SCOPE

Tate Creek Bridge Feasibility: This project will conduct a feasibility study for replacing or improving Tate Creek Bridge.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has not yet been initiated.

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

This budget request is based on the initial engineer's planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

There have been no alternatives identified at this point in time.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

Page 61 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 TATE CR BR FEASIBILITY (WLFL1 TATE CR SCOUR REPAIR) 1132767

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT

Page 62 of 312 Pages



SF Skykomish River

EXPENSE 1044517
Capital Phase Total Expense

1 Planning $74,411

2 Prelim Design $15,009

3 Final Design $243,573

4 Implementation $13,111,709

5 Closeout $4,360

6 Acquisition $20,198,764

Total Expense $33,647,825

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 UPPER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL1 UPR SNO RES FLD MITIGTN) 1044517

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL1 UPR SNO RES FLD MITIGTN

Substantial Completion

Location Upper Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $12,086,102 $2,181,301 $2,412,151 $2,484,516 $2,559,051 $2,635,823 $2,714,897 $27,073,841

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $150,000 $0 $0 $0 $0 $0 $0 $150,000

5 Closeout $0 $0 $0 $0

$2,559,051 $2,635,823 $2,714,897 $27,223,842

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $12,236,103 $2,181,301 $2,412,151 $2,484,516

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$2,635,823 $2,714,897 $14,987,739

Total Revenue $2,181,301 $2,412,151 $2,484,516 $2,559,051 $2,635,823 $2,714,897 $14,987,739

33833 - FLOOD CONTROL REIMB $2,181,301 $2,412,151 $2,484,516 $2,559,051

WLFL1 UPR SNO RES FLD MITIGTN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$15,009 $0 $0 $0 $0 $0 $0 $0

$74,411 $0 $0 $0 $0

$0 $0 $0

$3,817,131 $0 $1,610,714 $1,447,291 $1,490,710 $1,535,431 $1,581,494 $1,628,938

$243,573 $0 $0 $0 $0

$0 $0 $0

$5,594,137 $7,234,250 $2,247,802 $964,860 $993,806 $1,023,620 $1,054,329 $1,085,959

$4,360 $0 $0 $0 $0

$2,559,051 $2,635,823 $2,714,897

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$9,748,621 $7,234,250 $3,858,516 $2,412,151 $2,484,516

$74,411

2 Preliminary Design $0 $0 $17,551 $0 $15,009

1 Planning $0 $0 $75,228 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 UPPER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL1 UPR SNO RES FLD MITIGTN) 1044517

Master Project

$243,573

4 Implementation $0 $9,294,577 $4,429,813 $12,086,102 $3,817,131

3 Final Design $0 $0 $243,573 $0

$4,360

6 Acquisition $0 $14,604,627 $6,297,366 $150,000 $12,828,387

5 Closeout $0 $0 $4,360 $0

1 Planning ($74,411) $0 $0 ($74,411)

$16,982,871

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $23,899,204 $11,067,891 $12,236,102

3 Final Design ($243,573) $0 $0 ($243,573)

2 Preliminary Design ($15,009) $0 $0 ($15,009)

5 Closeout ($4,360) $0 $0 ($4,360)

4 Implementation $8,268,971 $2,181,301 $1,610,714 $8,839,557

Total ($4,746,769) $2,181,301 $3,858,516 ($6,423,985)

6 Acquisition ($12,678,387) $0 $2,247,802 ($14,926,189)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Although a system of levees and revetments partially protects homes in the Upper Snoqualmie around the cities of Snoqualmie and North Bend from 

damage during minor floods, the capacity of the system is limited.  The frequency with which flows overtop the levee system varies, but in some locations is 

20-year magnitude or less.  These flows cause damage to neighboring properties.  The Upper Snoqualmie Residential Flood Mitigation Analysis identified 

353 homes that are below base flood elevation in areas where elevation is a viable alternative to more expensive acquisitions or levee construction.  This 

project continues a long-standing programmatic effort to elevate homes, and whenever possible, grant funds are used to leverage this program.  Elevation 

efforts are implemented in partnership with the cities of Snoqualmie and North Bend.

4. SCHEDULE RISK

NARRATIVES WLFL1 UPR SNO RES FLD MITIGTN 1044517

1.  CURRENT PROJECT SCOPE

Upper Snoqualmie Residential Flood Mitigation: This project will acquire flood-prone properties or elevate individual structures in the Upper Snoqualmie 

basin to eliminate the risk of flood damage when Snoqualmie River flows overtop the existing levees.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

The 2019 request Is based on elevating 10 homes per year plus additional funding, partnering with the City of Snoqualmie on the River Front Park 

Acquisitions and for  acquisitions to reduce risks created by failing infrastructure where no repairs make sense.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 UPPER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL1 UPR SNO RES FLD MITIGTN) 1044517

Master Project

We anticipate completing ten home elevation projects in 2018.  Property acquisitions are on hold pending policy guidance.  

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which there is 

a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to decrease this 

inequity.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an acquisition/home elevation project.

10.  OTHER AGENCY INVOLVEMENT

Coordination with the City of Snoqualmie on residential flood mitigation within the City. 

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1132338
Capital Phase Total Expense

1 Planning $30,045

2 Prelim Design $120,178

3 Final Design $183,154

4 Implementation $698,149

5 Closeout $18,173

6 Acquisition $0

Total Expense $1,049,699

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 USACE PL 84-99 SF SNO 1132338

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2021

Location Near North Bend on the SF Snoqualmie River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $150,223 $183,154 $352,868 $363,454 $0 $0 $0 $1,049,699

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,049,699

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $150,223 $183,154 $352,868 $363,454

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $899,476

Total Revenue $183,154 $352,868 $363,454 $0 $0 $0 $899,476

33833 - FLOOD CONTROL REIMB $183,154 $352,868 $363,454 $0

WLFL1 USACE PL 84-99 SF SNO
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $120,178 $0 $0 $0 $0 $0 $0

$0 $30,045 $0 $0 $0

$0 $0 $0

$0 $0 $0 $352,868 $345,281 $0 $0 $0

$0 $0 $183,154 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $18,173

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $150,223 $183,154 $352,868 $363,454

$30,045

2 Preliminary Design $0 $120,178 $0 $0 $120,178

1 Planning $0 $30,045 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 USACE PL 84-99 SF SNO 1132338

Green Building Reporting

$0

4 Implementation $0 $698,149 $0 $150,223 $0

3 Final Design $0 $183,154 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $18,173 $0 $0

1 Planning ($30,045) $0 $0 ($30,045)

$150,223

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,049,699 $0 $150,223

3 Final Design $0 $0 $183,154 ($183,154)

2 Preliminary Design ($120,178) $0 $0 ($120,178)

5 Closeout $0 $0 $0 $0

4 Implementation $150,223 $183,154 $0 $333,377

Total $0 $183,154 $183,154 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The US Army Corps of Engineers has authority under Public Law 84-99 to supplement local efforts in the repair of flood control projects (i.e. Levees) which 

are damaged by a flood. To be eligible for rehabilitation assistance under PL 84-99 Projects constructed by non-federal interests must meet certain criteria 

and standards set forth by the Corps of Engineers.  Eleven South Fork Snoqualmie River levees are eligible under the Corps of Engineers criteria, but do not 

currently meet the required standards for participation.

4. SCHEDULE RISK

NARRATIVES WLFL1 USACE PL 84-99 SF SNO 1132338

1.  CURRENT PROJECT SCOPE

US Army Corps of Engineers PL84-99 South Fork Snoqualmie: This project will ensure eleven South Fork Snoqualmie River levees meet the standards of the 

US Army Corps of Engineers PL 84-99 program in order to receive future assistance from the Corps in the event of flood damage to the levees.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL1 USACE PL 84-99 SF SNO 1132338

Green Building Reporting

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

The project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1116342
Capital Phase Total Expense

1 Planning $30,000

2 Prelim Design $100,000

3 Final Design $120,000

4 Implementation $450,000

5 Closeout $48,593

6 Acquisition $0

Total Expense $748,593

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 DUTCHMAN RD REVETMENT REPAIR (WLFL2 DUTCHMAN RD REPAIR) 1116342

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $548,593 $200,000 $0 $0 $0 $0 $0 $748,593

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $748,593

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $548,593 $200,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $200,000

Total Revenue $200,000 $0 $0 $0 $0 $0 $200,000

33833 - FLOOD CONTROL REIMB $200,000 $0 $0 $0

WLFL2 DUTCHMAN RD REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $50,000 $50,000 $0 $0 $0 $0 $0

$0 $15,000 $15,000 $0 $0

$0 $0 $0

$0 $0 $450,000 $0 $0 $0 $0 $0

$0 $60,000 $60,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $48,593 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $125,000 $623,593 $0 $0

$15,000

2 Preliminary Design $0 $100,000 $0 $0 $50,000

1 Planning $0 $30,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 DUTCHMAN RD REVETMENT REPAIR (WLFL2 DUTCHMAN RD REPAIR) 1116342

Green Building Reporting

$60,000

4 Implementation $0 $450,000 $0 $548,593 $0

3 Final Design $0 $120,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $48,593 $0 $0

1 Planning ($15,000) $0 $15,000 ($30,000)

$125,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $748,593 $0 $548,593

3 Final Design ($60,000) $0 $60,000 ($120,000)

2 Preliminary Design ($50,000) $0 $50,000 ($100,000)

5 Closeout $0 $0 $48,593 ($48,593)

4 Implementation $548,593 $200,000 $450,000 $298,593

Total $423,593 $200,000 $623,593 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL2 DUTCHMAN RD REPAIR 1116342

1.  CURRENT PROJECT SCOPE

This project will repair approximately 200 feet of the Dutchman Rd revetment. Dutchman Road at this location provides the sole access to residences and 

business on the west side of the Snoqualmie Valley downstream of Duvall.  Continued erosion of the revetment could result in erosion of the road (West 

Snoqualmie Valley Road NE) which would severely limit access to the downstream property owners during or following a flood event.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 DUTCHMAN RD REVETMENT REPAIR (WLFL2 DUTCHMAN RD REPAIR) 1116342

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1044581
Capital Phase Total Expense

1 Planning $71,124

2 Prelim Design $27,234

3 Final Design $907,183

4 Implementation $1,236,486

5 Closeout $1,457

6 Acquisition $1,408

Total Expense $2,244,891

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 FARM FLOOD TASK FORCE IMPLEMENTATION (WLFL2 FARM FLOOD TSK FORCE IMP) 1044581

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $875,617 $104,186 $115,214 $118,670 $122,230 $125,897 $129,674 $1,591,488

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$122,230 $125,897 $129,674 $1,591,488

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $875,617 $104,186 $115,214 $118,670

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$125,897 $129,674 $715,871

Total Revenue $104,186 $115,214 $118,670 $122,230 $125,897 $129,674 $715,871

33833 - FLOOD CONTROL REIMB $104,186 $115,214 $118,670 $122,230

WLFL2 FARM FLOOD TSK FORCE IMP
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$27,234 $0 $0 $0 $0 $0 $0 $0

$71,124 $0 $0 $0 $0

$122,230 $125,897 $129,674

$466,811 $769,675 $0 $0 $0 $0 $0 $0

$191,312 $0 $104,186 $115,214 $118,670

$0 $0 $0

$1,408 $0 $0 $0 $0 $0 $0 $0

$1,457 $0 $0 $0 $0

$122,230 $125,897 $129,674

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$759,345 $769,675 $104,186 $115,214 $118,670

$71,124

2 Preliminary Design $0 $0 $27,253 $0 $27,234

1 Planning $0 $0 $71,890 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 FARM FLOOD TASK FORCE IMPLEMENTATION (WLFL2 FARM FLOOD TSK FORCE IMP) 1044581

$191,312

4 Implementation $0 $769,675 $497,353 $875,617 $1,236,486

3 Final Design $0 $715,871 $191,312 $0

$1,457

6 Acquisition $0 $0 $1,408 $0 $1,408

5 Closeout $0 $0 $1,457 $0

1 Planning ($71,124) $0 $0 ($71,124)

$1,529,021

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,485,546 $790,673 $875,617

3 Final Design ($191,312) $0 $104,186 ($295,498)

2 Preliminary Design ($27,234) $0 $0 ($27,234)

5 Closeout ($1,457) $0 $0 ($1,457)

4 Implementation ($360,869) $104,186 $0 ($256,683)

Total ($653,404) $104,186 $104,186 ($653,404)

6 Acquisition ($1,408) $0 $0 ($1,408)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The purpose of this project is to support agricultural landowners in protecting their farms from flooding and erosion impacts, in a way that doesn't 

compromise flood protection for other neighboring landowners.  The result of not implementing this project would be that agricultural activity in King 

County flood zones will continue to be hindered by recurring flooding.

4. SCHEDULE RISK

NARRATIVES WLFL2 FARM FLOOD TSK FORCE IMP 1044581

1.  CURRENT PROJECT SCOPE

Farm Flood Task Force: This project provides technical and cost-sharing assistance to agricultural landowners in floodplains to help them better maintain 

their operations during and after flood events. Specific project actions include farm pads, elevations of barns and agricultural accessory dwellings, etc.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on elevating two homes per year and completing barn elevation projects at approximately one every other year.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 FARM FLOOD TASK FORCE IMPLEMENTATION (WLFL2 FARM FLOOD TSK FORCE IMP) 1044581

We anticipate two farm pads applications in 2018 as well as added support for the completion of previously permitted farm pads.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1130514
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $2,114,715

5 Closeout $0

6 Acquisition $0

Total Expense $2,114,715

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 L SNO 2019 BANK REPAIR (WLFL2 SE DAVID POWELL UPSTREAM ) 1130514

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2019

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,100,000 $1,100,000 $0 $0 $0 $0 $0 $2,200,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $2,200,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,100,000 $1,100,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,100,000

Total Revenue $1,100,000 $0 $0 $0 $0 $0 $1,100,000

33833 - FLOOD CONTROL REIMB $1,100,000 $0 $0 $0

WLFL2 L SNO 2019 BANK REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$133,968 $0 $1,980,747 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$133,968 $0 $1,980,747 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 L SNO 2019 BANK REPAIR (WLFL2 SE DAVID POWELL UPSTREAM ) 1130514

$0

4 Implementation $0 $1,980,747 $193,066 $1,100,000 $133,968

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$133,968

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,980,747 $193,066 $1,100,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $966,032 $1,100,000 $1,980,747 $85,285

Total $966,032 $1,100,000 $1,980,747 $85,285

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The river is scouring the road away and David Powell Road is collapsing into the river. This project will repair an existing failing revetment and extend MSE 

wall to prevent undercutting of the riverbank and roadway.

4. SCHEDULE RISK

NARRATIVES WLFL2 L SNO 2019 BANK REPAIR 1130514

1.  CURRENT PROJECT SCOPE

SE David Powell Rd Upstream: This project will repair an existing failing revetment and extend a Mechanically Stabilized Earth wall to prevent undercutting 

of the riverbank and the roadway.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in design

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates to begin construction.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 L SNO 2019 BANK REPAIR (WLFL2 SE DAVID POWELL UPSTREAM ) 1130514

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet completed an alternatives analysis.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1044576
Capital Phase Total Expense

1 Planning $112,320

2 Prelim Design $323,857

3 Final Design $102,857

4 Implementation $141,813

5 Closeout $451

6 Acquisition $12,731,382

Total Expense $13,412,680

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 L SNO/ALDAIR CORRIDOR PLAN AND ACQUISITION (WLFL2 L SNO/ALDAIR CORRDOR PLN) 1044576

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2023

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $7,365,814 $0 $636,540 $0 $0 $0 $0 $8,002,354

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $8,002,354

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $7,365,814 $0 $636,540 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $636,540

Total Revenue $0 $636,540 $0 $0 $0 $0 $636,540

33833 - FLOOD CONTROL REIMB $0 $636,540 $0 $0

WLFL2 L SNO/ALDAIR CORRDOR PLN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$323,857 $0 $0 $0 $0 $0 $0 $0

$112,320 $0 $0 $0 $0

$0 $0 $0

$141,813 $0 $0 $0 $0 $0 $0 $0

$102,857 $0 $0 $0 $0

$0 $0 $0

$5,179,357 $6,110,326 $805,159 $636,540 $0 $0 $0 $0

$451 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$5,860,655 $6,110,326 $805,159 $636,540 $0

$112,320

2 Preliminary Design $0 $0 $330,839 $0 $323,857

1 Planning $0 $0 $115,422 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 L SNO/ALDAIR CORRIDOR PLAN AND ACQUISITION (WLFL2 L SNO/ALDAIR CORRDOR PLN) 1044576

$102,857

4 Implementation $0 $0 $141,813 $7,365,814 $141,813

3 Final Design $0 $0 $103,190 $0

$451

6 Acquisition $0 $7,552,025 $5,209,801 $0 $11,289,683

5 Closeout $0 $0 $451 $0

1 Planning ($112,320) $0 $0 ($112,320)

$11,970,981

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $7,552,025 $5,901,516 $7,365,814

3 Final Design ($102,857) $0 $0 ($102,857)

2 Preliminary Design ($323,857) $0 $0 ($323,857)

5 Closeout ($451) $0 $0 ($451)

4 Implementation $7,224,001 $0 $0 $7,224,001

Total ($4,605,167) $0 $805,159 ($5,410,326)

6 Acquisition ($11,289,683) $0 $805,159 ($12,094,842)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

This reach of the Lower Snoqualmie River is very hazardous due to flooding, lateral river migration, and avulsion.  This project will purchase at-risk 

residences and support design/construction of several levee setback projects along the mainstem Snoqualmie and Lower Raging Rivers to permanently 

remove at-risk structures, and to provide increased storage capacity for flood waters and sediment from setting back levees. Scope of this project includes 

(1) demolition of RV park (2) cost-share design and construction costs to set back the Barfuse, Aldair, and Hafner levees, and (3) acquisition of structures at 

risk of flooding and erosion. 

4. SCHEDULE RISK

NARRATIVES WLFL2 L SNO/ALDAIR CORRDOR PLN 1044576

1.  CURRENT PROJECT SCOPE

Lower Snoqualmie / Aldair Corridor Plan: This project was originally scoped to remove homes and agricultural structures from behind the Aldair levee to 

eliminate risk of a potential levee failure, but has been expanded to include buyouts from the Raging River confluence area to Patterson Creek to reduce 

flood and erosion risks in the Snoqualmie at Fall City (SAFC) reach. The project also supports planning for levee setback projects throughout the Snoqualmie 

at Fall City (SAFC) reach.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

This budget request is based on the initial engineer's planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 L SNO/ALDAIR CORRIDOR PLAN AND ACQUISITION (WLFL2 L SNO/ALDAIR CORRDOR PLN) 1044576

8. PROJECT STATUS

This project is set to complete in 2019.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is a planning/acquisition project.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1044582
Capital Phase Total Expense

1 Planning $221,404

2 Prelim Design $1,704

3 Final Design $99,516

4 Implementation $7,058,348

5 Closeout $165

6 Acquisition $556,254

Total Expense $7,937,390

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 LOWER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL2 LWR SNO RESDL FLD MITGTN) 1044582

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $3,278,317 $265,292 $530,450 $546,363 $562,754 $579,637 $597,026 $6,359,839

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$562,754 $579,637 $597,026 $6,359,839

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $3,278,317 $265,292 $530,450 $546,363

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$579,637 $597,026 $3,081,522

Total Revenue $265,292 $530,450 $546,363 $562,754 $579,637 $597,026 $3,081,522

33833 - FLOOD CONTROL REIMB $265,292 $530,450 $546,363 $562,754

WLFL2 LWR SNO RESDL FLD MITGTN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$1,704 $0 $0 $0 $0 $0 $0 $0

$221,404 $0 $0 $0 $0

$0 $0 $0

$1,272,830 $2,252,857 $716,431 $530,450 $546,363 $562,754 $579,637 $597,026

$99,516 $0 $0 $0 $0

$0 $0 $0

$556,254 $0 $0 $0 $0 $0 $0 $0

$165 $0 $0 $0 $0

$562,754 $579,637 $597,026

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$2,151,873 $2,252,857 $716,431 $530,450 $546,363

$221,404

2 Preliminary Design $0 $0 $1,641 $0 $1,704

1 Planning $0 $0 $222,215 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 LOWER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL2 LWR SNO RESDL FLD MITGTN) 1044582

$99,516

4 Implementation $0 $5,785,518 $1,305,514 $3,278,317 $3,525,687

3 Final Design $0 $0 $99,516 $0

$165

6 Acquisition $0 $0 $556,254 $0 $556,254

5 Closeout $0 $0 $165 $0

1 Planning ($221,404) $0 $0 ($221,404)

$4,404,730

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,785,518 $2,185,305 $3,278,317

3 Final Design ($99,516) $0 $0 ($99,516)

2 Preliminary Design ($1,704) $0 $0 ($1,704)

5 Closeout ($165) $0 $0 ($165)

4 Implementation ($247,370) $265,292 $716,431 ($698,509)

Total ($1,126,413) $265,292 $716,431 ($1,577,552)

6 Acquisition ($556,254) $0 $0 ($556,254)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The purpose of this project is to support agricultural and residential landowners in protecting their homes and farms from flooding and erosion impacts in a 

way that doesn't compromise flood protection for other neighboring landowners. The result of not implementing this project would be that agricultural and 

residential areas in King County flood zones will continue to be hindered by recurring flooding.  Approximately 100 homes have been identified as 

candidates for elevation above the base flood.

4. SCHEDULE RISK

NARRATIVES WLFL2 LWR SNO RESDL FLD MITGTN 1044582

1.  CURRENT PROJECT SCOPE

Lower Snoqualmie Residential Flood Mitigation: This project provides technical and cost-sharing assistance to residential and agricultural landowners in the 

Lower Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions include farm pads, elevations of homes, and 

elevation or flood proofing of agricultural structures.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on retaining enough carryover budget to complete one barn elevation and two home elevations and participate in any 

Fish, Farm, Flood Advisory Committee implementation meetings. 

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 LOWER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL2 LWR SNO RESDL FLD MITGTN) 1044582

Two home elevations in the Lower Snoqualmie floodplain were initiated in 2018. One barn elevation is nearly complete. 

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which there is 

a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to decrease this 

inequity.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1130515
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $500,000

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $500,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 SNOQUALMIE VALLEY FEAS 1130515

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $250,000 $250,000 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$250,000 $0 $0 $500,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $250,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $500,000

Total Revenue $0 $0 $250,000 $250,000 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $0 $0 $250,000 $250,000

WLFL2 SNOQUALMIE VALLEY FEAS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $250,000 $250,000 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$250,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $250,000

$0

2 Preliminary Design $0 $500,000 $0 $0 $0

1 Planning $0 $0 $0 $0

Page 84 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 SNOQUALMIE VALLEY FEAS 1130515

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $500,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major roadway(s) that cross the Snoqualmie Valley would be 

the most cost effective to improve in the valley with chronic flood issues impacting over 25,000 daily drivers.

4. SCHEDULE RISK

NARRATIVES WLFL2 SNOQUALMIE VALLEY FEAS 1130515

1.  CURRENT PROJECT SCOPE

Snoqualmie Valley Feasibility: This project will determine which major roadway(s) that cross the Snoqualmie Valley would be the most cost effective to 

improve in the valley with chronic flood issues which have the potential to impact more than 25,000 daily drivers. Roadways to be studied include NE 124th 

Street, NE Woodinville-Duvall Road, Tolt Hill Road and NE Carnation Farm Road.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has not yet started.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 SNOQUALMIE VALLEY FEAS 1130515

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1134344
Capital Phase Total Expense

1 Planning $30,000

2 Prelim Design $340,000

3 Final Design $500,000

4 Implementation $2,480,000

5 Closeout $20,000

6 Acquisition $0

Total Expense $3,370,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 STOSSEL MAJOR REPAIR 1134344

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $200,000 $170,000 $500,000 $2,500,000 $0 $0 $3,370,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$2,500,000 $0 $0 $3,370,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $200,000 $170,000 $500,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $3,370,000

Total Revenue $200,000 $170,000 $500,000 $2,500,000 $0 $0 $3,370,000

33833 - FLOOD CONTROL REIMB $200,000 $170,000 $500,000 $2,500,000

WLFL2 STOSSEL MAJOR REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $170,000 $170,000 $0 $0 $0 $0

$0 $0 $30,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $2,480,000 $0 $0

$0 $0 $0 $0 $500,000

$0 $20,000 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$2,480,000 $20,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $200,000 $170,000 $500,000

$0

2 Preliminary Design $0 $340,000 $0 $0 $0

1 Planning $0 $30,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 STOSSEL MAJOR REPAIR 1134344

Green Building Reporting

$0

4 Implementation $0 $2,480,000 $0 $0 $0

3 Final Design $0 $500,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $20,000 $0 $0

1 Planning $0 $0 $30,000 ($30,000)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $3,370,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $170,000 ($170,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $200,000 $0 $200,000

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Recent damages have required urgent, short-term repairs to the revetment to maintain the sole access to valley residences and an active farm via 310th Ave 

NE.  This current project to improve the revetment will reduce future risks to public infrastructure including the King County road, flood protection facility, 

and local utilities as well as to the landowners’ private property and business interests.       

4. SCHEDULE RISK

NARRATIVES WLFL2 STOSSEL MAJOR REPAIR 1134344

1.  CURRENT PROJECT SCOPE

Stossel Bridge Right Bank Long Term Repair: This project will investigate and implement improvements of up to 700 feet of the Stossel Bridge Right Bank 

revetment as the result of recent damage from two flood events.  The project is located downstream of the Stossel Bridge, also know as the NE Carnation 

Farm Rd Bridge. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 STOSSEL MAJOR REPAIR 1134344

Green Building Reporting

New

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

In response to the emergency Stossel repair in 2018, the Snoqualmie Tribe and WDFW have expressed strong interest in ensuring that this project include 

robust habitat restoration elements. 

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT

Page 89 of 312 Pages



SF Skykomish River

EXPENSE 1044579
Capital Phase Total Expense

1 Planning $44,508

2 Prelim Design $948,814

3 Final Design $845,011

4 Implementation $7,630,490

5 Closeout $51,266

6 Acquisition $962,625

Total Expense $10,482,714

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 TOLT PIPELINE PROTECTION 1044579

Baseline Required, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/01/2018

Location Lower Snoqualmie Valley

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $10,736,868 $41,200 $0 $0 $0 $0 $0 $10,778,068

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $10,778,068

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $10,736,868 $41,200 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $41,200

Total Revenue $41,200 $0 $0 $0 $0 $0 $41,200

33833 - FLOOD CONTROL REIMB $41,200 $0 $0 $0

WLFL2 TOLT PIPELINE PROTECTION
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$948,814 $0 $0 $0 $0 $0 $0 $0

$44,508 $0 $0 $0 $0

$0 $0 $0

$106,607 $7,523,883 $0 $0 $0 $0 $0 $0

$845,011 $0 $0 $0 $0

$0 $0 $0

$962,625 $0 $0 $0 $0 $0 $0 $0

$10,066 $0 $41,200 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$2,917,631 $7,523,883 $41,200 $0 $0

$44,508

2 Preliminary Design $947,762 $0 $948,814 $0 $948,814

1 Planning $44,002 $0 $44,508 $0

$845,0113 Final Design $1,009,090 $0 $1,157,906 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 TOLT PIPELINE PROTECTION 1044579

Baseline Required, Green Building Reporting

4 Implementation $6,473,843 $7,523,883 $277,977 $10,736,868 $7,630,490

$10,066

6 Acquisition $70,000 $0 $1,043,931 $0 $962,625

5 Closeout $50,000 $41,200 $17,277 $0

1 Planning ($44,508) $0 $0 ($44,508)

$10,441,514

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $8,594,697 $7,565,083 $3,490,413 $10,736,868

3 Final Design ($845,011) $0 $0 ($845,011)

2 Preliminary Design ($948,813) $0 $0 ($948,813)

5 Closeout ($10,066) $0 $41,200 ($51,266)

4 Implementation $3,106,378 $41,200 $0 $3,147,578

Total $295,355 $41,200 $41,200 $295,355

6 Acquisition ($962,625) $0 $0 ($962,625)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Winkelman facility provides necessary protection of the Seattle Public Utilities Tolt River water supply pipelines from bank erosion and channel 

migration.  The Tolt Pipeline supplies water to approximately 30% of Seattle's municipal water customers in communities from I-90 north around Lake 

Washington.  However, repeated flood events have severely damaged approximately 1,000 feet of riprap at the project site.

4. SCHEDULE RISK

NARRATIVES WLFL2 TOLT PIPELINE PROTECTION 1044579

1.  CURRENT PROJECT SCOPE

Tolt Pipeline Protection: This project rebuilds approximately 1,200 feet of failed riprap river bank protection at the Winkelman facility on the Snoqualmie 

River in order to provide necessary protection of Seattle Public Utilities' Tolt River water supply pipelines and adjacent farmlands from bank erosion and 

channel migration. Construction in 2018.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Project is under construction in 2018 and scheduled for substantial completion in October 2018.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on the engineers cost estimate to construct the project..

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 TOLT PIPELINE PROTECTION 1044579

Baseline Required, Green Building Reporting

Work Accomplished To-date:  all technical studies, 90% design documents (plans, specs, construction cost estimate)  *Work Currently Underway:  Acquiring 

easements or fee-simple acquisition of property required for project implementation, 100% design documents, finalizing construction permits.  *Work to be 

Performed:  Finalizing design documents, conducting bid-process for construction contractor, constructing the project

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Several alternatives were considered early in the design process to repair the failed revetment.  These alternatives included individual use or various 

combinations of the following elements: bank slope regrading, rock riprap, rock ballasted logs, bank-roughing engineered log jams, engineered log barbs, 

sheet pile, concrete dolos and encapsulated soil lifts.  Preferred alternative selection criteria included:  cost, habitat impacts, habitat benefits, expected 

longevity, resilience to change, construction duration, and constructability.  The preferred alternative was identified as the best combination of engineering 

and habitat enhancement features to meet the project's primary objective of limiting channel migration while also providing onsite habitat mitigation.  The 

preferred alternative revetment elements can deform without failing providing resiliency to change.

10.  OTHER AGENCY INVOLVEMENT

Many agencies and organizations were involved in the development of this project, including: -City of Seattle (manages water supply pipeline) Permitting 

agencies: King County Department of Permitting and Environmental Review (DPER), Washington Department of Fish and Wildlife (WDFW), Washington 

Department of Ecology (WDOE).

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL2 TOLT PIPELINE PROTECTION 1044579

Baseline Required, Green Building Reporting

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS
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SF Skykomish River

EXPENSE 1132019
Capital Phase Total Expense

1 Planning $15,750

2 Prelim Design $50,000

3 Final Design $60,000

4 Implementation $350,000

5 Closeout $25,000

6 Acquisition $0

Total Expense $500,750

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 HOLBERG FEASIBILITY 1132019

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $200,000 $500,000 $0 $0 $0 $0 $0 $700,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $700,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $200,000 $500,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $500,000

Total Revenue $500,000 $0 $0 $0 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $500,000 $0 $0 $0

WLFL3 HOLBERG FEASIBILITY
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $50,000 $0 $0 $0 $0 $0

$750 $0 $15,000 $0 $0

$0 $0 $0

$0 $0 $350,000 $0 $0 $0 $0 $0

$0 $0 $60,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $25,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$750 $0 $500,000 $0 $0

$750

2 Preliminary Design $0 $50,000 $16,083 $0 $0

1 Planning $0 $15,000 $43,948 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 HOLBERG FEASIBILITY 1132019

Green Building Reporting

$0

4 Implementation $0 $350,000 $0 $200,000 $0

3 Final Design $0 $60,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,000 $0 $0

1 Planning ($750) $0 $15,000 ($15,750)

$750

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $500,000 $60,031 $200,000

3 Final Design $0 $0 $60,000 ($60,000)

2 Preliminary Design $0 $0 $50,000 ($50,000)

5 Closeout $0 $0 $25,000 ($25,000)

4 Implementation $200,000 $500,000 $350,000 $350,000

Total $199,250 $500,000 $500,000 $199,250

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL3 HOLBERG FEASIBILITY 1132019

1.  CURRENT PROJECT SCOPE

Facility failure has consequences for property owners immediately landward of facility.  Potential for high flows and erosive damage to residences and 

property.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 HOLBERG FEASIBILITY 1132019

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1131803
Capital Phase Total Expense

1 Planning $46,121

2 Prelim Design $555,438

3 Final Design $928,105

4 Implementation $1,886,869

5 Closeout $36,522

6 Acquisition $0

Total Expense $3,453,055

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 L FREW LEVEE SETBACK 1131803

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/21/2020

Location Carnation

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,411,000 ($932,336) $1,411,000 $1,470,384 $0 $0 $0 $3,360,048

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,360,048

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,411,000 ($932,336) $1,411,000 $1,470,384

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,949,048

Total Revenue ($932,336) $1,411,000 $1,470,384 $0 $0 $0 $1,949,048

33833 - FLOOD CONTROL REIMB ($932,336) $1,411,000 $1,470,384 $0

WLFL3 L FREW LEVEE SETBACK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$86,886 $0 $468,552 $0 $0 $0 $0 $0

$6,121 $0 $40,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $1,886,869 $0 $0 $0

$0 $0 $0 $928,105 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $36,522

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$93,007 $0 $508,552 $928,105 $1,923,391

$6,121

2 Preliminary Design $0 $468,552 $0 $0 $86,886

1 Planning $0 $40,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 L FREW LEVEE SETBACK 1131803

Green Building Reporting

$0

4 Implementation $0 $1,886,869 $0 $1,411,000 $0

3 Final Design $0 $928,105 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $36,522 $0 $0

1 Planning ($6,121) $0 $40,000 ($46,121)

$93,007

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $3,360,048 $0 $1,411,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($86,886) $0 $468,552 ($555,438)

5 Closeout $0 $0 $0 $0

4 Implementation $1,411,000 ($932,336) $0 $478,664

Total $1,317,993 ($932,336) $508,552 ($122,895)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing Frew Levee overtops between 2- and 5-year flows, flooding and potentially damaging SR203 and properties in City of Carnation.

4. SCHEDULE RISK

NARRATIVES WLFL3 L FREW LEVEE SETBACK 1131803

1.  CURRENT PROJECT SCOPE

Lower Frew Levee Setback: This project will design a new setback levee along the Tolt River between approximately River Mile (RM) 0.6 and RM 1.1 in order 

to reduce flood and channel migration risk to private property and State Route 203 on the right bank (north) floodplain and to reduce flood water depths in 

the left bank (south) floodplain. The project will also reestablish an active and unconstrained connection with the adjacent right bank floodplain and will 

increase sediment storage capacity in this reach of the river. The results of the Tolt River Level of Service Feasibility Study and the SR203 Bridge 

Improvements Feasibility Study will inform the design of the setback project. Future review by the Flood District Board of Supervisors will determine 

whether the design proceeds to construction.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Schedule risk due to right of way negotiations and reliance on grant funding for construction. Grants applications will be submitted in 2019. 

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates to complete preliminary design established as part of the Tolt Capital Investment Strategy.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 L FREW LEVEE SETBACK 1131803

Green Building Reporting

The project is currently in the feasibility analysis phase and is expected to proceed into the formal alternatives analysis in Q3 or Q4 of 2018.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet completed an alternatives analysis. An alternatives analysis will be completed as part of the preliminary design phase.  The 

alternatives will likely include different alignments and configurations for the setback facility and the varying degrees of connection to floodplain habitats 

located on adjacent properties.  Selection criteria will include level of flood protection, extent to which flood and erosion risks will be mitigated, floodplain 

connection, potential habitat gain, public safety issues, and cost.

10.  OTHER AGENCY INVOLVEMENT

The project will involve Water and Land Resources Division staff (Rural and Regional Services Section and River and Floodplain Management Section), King 

County Parks as well as the City of Carnation and the Snoqualmie Indian Tribe. The adjacent property owner will also be involved during negotiations over 

the placement of setback levees. Funding is being provided by WLRD, the Flood Control District and grant funds including Community Watershed 

Management and Salmon Recovery Funding Board.  Many local, state and federal regulatory and grant agencies are also involved.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 L FREW LEVEE SETBACK 1131803

Green Building Reporting

18.  PROJECT RISKS
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SF Skykomish River

EXPENSE 1131563
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $1,000,000

Total Expense $1,000,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 RIO VISTA ACQUSITIONS 1131563

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $500,000 $0 $0 $0 $0 $0 $500,000 $1,000,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $500,000 $1,000,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $500,000 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $500,000 $500,000

Total Revenue $0 $0 $0 $0 $0 $500,000 $500,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL3 RIO VISTA ACQUSITIONS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $500,000 $0 $0 $0 $0 $0 $500,000

$0 $0 $0 $0 $0

$0 $0 $500,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $500,000 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 RIO VISTA ACQUSITIONS 1131563

$0

4 Implementation $0 $0 $0 $500,000 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $1,000,000 $0 $0 $500,000

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$500,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,000,000 $0 $500,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $500,000 $0 $0 $500,000

Total $0 $0 $0 $0

6 Acquisition ($500,000) $0 $0 ($500,000)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

16 properties in the Rio Vista neighborhood are at risk from deep and/or fast flows.  Landslide hazards in the area add an additional threat of flooding.

4. SCHEDULE RISK

NARRATIVES WLFL3 RIO VISTA ACQUSITIONS 1131563

1.  CURRENT PROJECT SCOPE

Rio Vista Acquisitions: This project will initially acquire 2 at-risk homes from willing sellers, then acquire the remaining 14 homes as funding becomes 

available.  

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate. 

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 RIO VISTA ACQUSITIONS 1131563

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an acquisition project.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1131565
Capital Phase Total Expense

1 Planning $30,000

2 Prelim Design $130,000

3 Final Design $190,000

4 Implementation $2,112,500

5 Closeout $37,500

6 Acquisition $0

Total Expense $2,500,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SAN SOUCI REACH IMPVMNTS 1131565

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2023

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $100,000 $60,000 $190,000 $700,000 $700,000 $750,000 $0 $2,500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$700,000 $750,000 $0 $2,500,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $100,000 $60,000 $190,000 $700,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$750,000 $0 $2,400,000

Total Revenue $60,000 $190,000 $700,000 $700,000 $750,000 $0 $2,400,000

33833 - FLOOD CONTROL REIMB $60,000 $190,000 $700,000 $700,000

WLFL3 SAN SOUCI REACH IMPVMNTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $70,000 $60,000 $0 $0 $0 $0 $0

$0 $30,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $700,000 $700,000 $712,500 $0

$0 $0 $0 $190,000 $0

$0 $37,500 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$700,000 $750,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $100,000 $60,000 $190,000 $700,000

$30,000

2 Preliminary Design $0 $130,000 $0 $0 $70,000

1 Planning $0 $30,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SAN SOUCI REACH IMPVMNTS 1131565

Green Building Reporting

$0

4 Implementation $0 $2,112,500 $0 $100,000 $0

3 Final Design $0 $190,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $37,500 $0 $0

1 Planning ($30,000) $0 $0 ($30,000)

$100,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,500,000 $0 $100,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($70,000) $0 $60,000 ($130,000)

5 Closeout $0 $0 $0 $0

4 Implementation $100,000 $60,000 $0 $160,000

Total $0 $60,000 $60,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Tolt River is threatened by erosion, avulsion, flooding, and landslides.   Additionally, the Tolt River Rd NE overtops during minor flooding isolating 40 

homes in the San Souci reach. 

4. SCHEDULE RISK

NARRATIVES WLFL3 SAN SOUCI REACH IMPVMNTS 1131565

1.  CURRENT PROJECT SCOPE

San Souci Reach Improvements: This project will construct an elevation of the Tolt Road NE in one location and remove illegal revetments and roads in the 

San Souci neighborhood.  

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SAN SOUCI REACH IMPVMNTS 1131565

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1131560
Capital Phase Total Expense

1 Planning $26,455

2 Prelim Design $376,350

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $402,805

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SEDIMENT MGMT FEAS 1131560

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/31/2019

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $209,605 $193,200 $0 $0 $0 $0 $0 $402,805

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $402,805

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $209,605 $193,200 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $193,200

Total Revenue $193,200 $0 $0 $0 $0 $0 $193,200

33833 - FLOOD CONTROL REIMB $193,200 $0 $0 $0

WLFL3 SEDIMENT MGMT FEAS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $183,150 $193,200 $0 $0 $0 $0 $0

$0 $26,455 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $209,605 $193,200 $0 $0

$26,455

2 Preliminary Design $0 $376,350 $0 $0 $183,150

1 Planning $0 $26,455 $1,495 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SEDIMENT MGMT FEAS 1131560

$0

4 Implementation $0 $0 $0 $209,605 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($26,455) $0 $0 ($26,455)

$209,605

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $402,805 $1,495 $209,605

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($183,150) $0 $193,200 ($376,350)

5 Closeout $0 $0 $0 $0

4 Implementation $209,605 $193,200 $0 $402,805

Total $0 $193,200 $193,200 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Sediment accumulation increases levee overtopping and potential failure. Sediment redirects flow into levees causing erosion.

4. SCHEDULE RISK

NARRATIVES WLFL3 SEDIMENT MGMT FEAS 1131560

1.  CURRENT PROJECT SCOPE

Sediment Management Feasibility Study: This project will conduct a sediment management feasibility study in order to determine sediment production 

estimates, evaluate permit and mitigation requirements and if warranted, develop and implement a sediment management plan. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is expected to begin planning in the 3rd quarter of 2018.

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

This project has not yet been initiated.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SEDIMENT MGMT FEAS 1131560

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1131562
Capital Phase Total Expense

1 Planning $18,400

2 Prelim Design $377,500

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $395,900

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2019

Location State Route 203 in the City of Carnation where it crosses the Tolt 

River and the Tolt River floodplain

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $205,743 $190,157 $0 $0 $0 $0 $0 $395,900

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $395,900

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $205,743 $190,157 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $190,157

Total Revenue $190,157 $0 $0 $0 $0 $0 $190,157

33833 - FLOOD CONTROL REIMB $190,157 $0 $0 $0

WLFL3 SR 203 BR IMPRVMNTS FEAS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $73,600 $303,900 $0 $0 $0 $0 $0

$0 $18,400 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $92,000 $303,900 $0 $0

$18,4001 Planning $0 $18,400 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562

2 Preliminary Design $0 $377,500 $0 $0 $73,600

$0

4 Implementation $0 $0 $0 $205,743 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($18,400) $0 $0 ($18,400)

$92,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $395,900 $0 $205,743

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($73,600) $0 $303,900 ($377,500)

5 Closeout $0 $0 $0 $0

4 Implementation $205,743 $190,157 $0 $395,900

Total $113,743 $190,157 $303,900 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The bridge approach fill blocks approximately 800 feet of the right (north) floodplain and approximately 200 feet of the left (south) floodplain. The fill 

prevents the connectivity between the recently completed Lower Tolt Levee setback project and the future Lower Frew levee setback project. Additionally, 

State Route 203 is inundated 700 feet north of the bridge opening during flood events as frequent as a 2-yr flood event, subjecting the road to closure and 

to potential damage. The bridge approach fill limits flow conveyance and increases water surface elevations and flood risks to left and right bank properties, 

structures and infrastructure. This feasibility study will be conducted in close coordination with the Tolt River Levee Level of Service Analysis and the 

Sediment Management in Leveed Reach Feasibility Study.

4. SCHEDULE RISK

NARRATIVES WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562

1.  CURRENT PROJECT SCOPE

SR 203 Bridge Improvements Feasibility: This project will conduct an initial feasibility study (with potential future design and construction) to consider the 

feasibility of increasing the width of the State Route (SR) 203 bridge, adding additional bridge spans, and/or elevating the road as it crosses the floodplain in 

order to increase the resiliency of the SR203 bridge, improve ingress/egress to the City of Carnation during moderate to major flood events, and to reduce 

upstream water surface elevations.

7. OPERATING BUDGET AND OTHER IMPACTS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The basis for this request is an initial planning estimate. 

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has not yet started, but chartering for this project is expected to be completed in Q3 2018.  

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

This feasibility study (and any subsequent implementation) will involve partnerships with Washington State Department of Transportation (WSDOT) and the 

City of Carnation.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562

18.  PROJECT RISKS
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SF Skykomish River

EXPENSE 1131559
Capital Phase Total Expense

1 Planning $3,167

2 Prelim Design $788,801

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $791,968

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2019

Location Lower two miles of the Tolt River in the vicinity of Carnation

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $553,250 $160,234 $0 $0 $0 $0 $0 $713,484

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $713,484

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $553,250 $160,234 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $160,234

Total Revenue $160,234 $0 $0 $0 $0 $0 $160,234

33833 - FLOOD CONTROL REIMB $160,234 $0 $0 $0

WLFL3 TOLT LEVEE LOS ANALYSIS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$75,317 $283,649 $429,835 $0 $0 $0 $0 $0

$3,167 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$78,484 $283,649 $429,835 $0 $0

$3,167

2 Preliminary Design $0 $713,484 $134,175 $0 $358,966

1 Planning $0 $0 $9,279 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

$0

4 Implementation $0 $0 $0 $553,250 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($3,167) $0 $0 ($3,167)

$362,133

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $713,484 $143,454 $553,250

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($358,966) $0 $429,835 ($788,801)

5 Closeout $0 $0 $0 $0

4 Implementation $553,250 $160,234 $0 $713,484

Total $191,117 $160,234 $429,835 ($78,484)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Tolt River levees provide inadequate and uneven flood protection. Due to the complex interaction between flooding on the Snoqualmie and Tolt rivers, 

the elevation of new levees must be evaluated so as to maximize benefits and ensure no off-site impacts.

4. SCHEDULE RISK

NARRATIVES WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

1.  CURRENT PROJECT SCOPE

Tolt Levee Level of Service Analysis: This project will conduct a detailed technical analysis to optimize the levels of protection provided by new levee systems 

in the lower two miles on both sides of the Tolt River in order to maximize public safety. The project will also include technical analysis that will investigate 

CIP sequencing and the resulting flood effects, both downstream and upstream, that might result.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

The project is currently in the Project Charter (Gate 1a) Phase.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 request is based on estimated staff and consultant costs to complete the first stage of the analysis.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet completed an alternatives analysis.

10.  OTHER AGENCY INVOLVEMENT

This project will required coordination with the City of Carnation and possibly the Washington State Department of Transportation. The City of Carnation 

will provide stakeholder input in developing level of service alternatives. Results of the analysis may be presented to WSDOT as State Route 203 is located 

within the project area and coordination with WSDOT will be necessary if modifications to State Route 203 are included in the analysis.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1112058
Capital Phase Total Expense

1 Planning $14,899

2 Prelim Design $64,120

3 Final Design $104,647

4 Implementation $126,202

5 Closeout $167

6 Acquisition $8,830,850

Total Expense $9,140,886

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 TOLT R MILE 1.1 SETBACK 1112058

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL3 TOLT R MILE 1.1 SETBACK

Substantial Completion 12/31/2023

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $186,092

4 Implementation $4,720,014 $200,000 $0 $0 $0 $0 $0 $4,920,014

3 Final Design $186,092 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,106,106

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $4,906,106 $200,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $200,000

Total Revenue $200,000 $0 $0 $0 $0 $0 $200,000

33833 - FLOOD CONTROL REIMB $200,000 $0 $0 $0

WLFL3 TOLT R MILE 1.1 SETBACK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$64,120 $0 $0 $0 $0 $0 $0 $0

$14,899 $0 $0 $0 $0

$0 $0 $0

$126,202 $0 $0 $0 $0 $0 $0 $0

$104,647 $0 $0 $0 $0

$0 $0 $0

$3,800,269 $4,044,297 $986,284 $0 $0 $0 $0 $0

$167 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$4,110,305 $4,044,297 $986,284 $0 $0

$14,899

2 Preliminary Design $0 $0 $64,120 $0 $64,120

1 Planning $0 $0 $14,899 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 TOLT R MILE 1.1 SETBACK 1112058

Master Project

$104,647

4 Implementation $0 $0 $126,202 $4,720,014 $126,202

3 Final Design $0 $0 $104,647 $186,092

$167

6 Acquisition $0 $5,030,581 $3,801,777 $0 $7,844,566

5 Closeout $0 $0 $167 $0

1 Planning ($14,899) $0 $0 ($14,899)

$8,154,601

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,030,581 $4,111,812 $4,906,106

3 Final Design $81,445 $0 $0 $81,445

2 Preliminary Design ($64,120) $0 $0 ($64,120)

5 Closeout ($167) $0 $0 ($167)

4 Implementation $4,593,812 $200,000 $0 $4,793,812

Total ($3,248,495) $200,000 $986,284 ($4,034,779)

6 Acquisition ($7,844,566) $0 $986,284 ($8,830,850)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

This section of the Tolt River is subject to recurrent flooding and dynamic channel process hazards. The January 2009 flood damaged the Tolt 1.1 and Frew 

levees, and damaged multiple residences behind Tolt 1.1.  Comprehensive flood hazard management and habitat recovery plans call for setback of both 

levees to restore natural fluvial processes, reconnect floodplain and floodplain channels, and increase the abundance and diversity of aquatic habitat.

4. SCHEDULE RISK

NARRATIVES WLFL3 TOLT R MILE 1.1 SETBACK 1112058

1.  CURRENT PROJECT SCOPE

Tolt R Mile 1.1 Setback: This project will purchase flood and erosion prone properties on both sides of the Tolt River between SR203 and the Snoqualmie 

Valley Trail Bridge. These acquisitions will allow for future setback of the Tolt 1.1 (Hwy to RR Bridge) and Frew levees in order to reduce flood and channel 

migration hazards, increase sediment storage and flood conveyance capacity, restore natural riverine processes, and reduce future maintenance costs.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable. To date this project has only focused on acquisitions and no construction work has been scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on the final acquisition of property before closing the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 TOLT R MILE 1.1 SETBACK 1112058

Master Project

Pursuing acquisition of up to 12 acres on the right bank for the Lower Frew Levee Setback project. Two properties on the left bank are on hold pending 

landowner lack of interest in selling. 

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an acquisition project.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1115032
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $4,719

5 Closeout $0

6 Acquisition $3,462,508

Total Expense $3,467,227

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

Tolt River Natural Area Acquisition (WLFL3 TOLT R NATURAL AREA ACQ) 1115032

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2023

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,985,067 $520,000 $106,090 $0 $0 $0 $0 $3,611,157

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,611,157

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $2,985,067 $520,000 $106,090 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $626,090

Total Revenue $520,000 $106,090 $0 $0 $0 $0 $626,090

33833 - FLOOD CONTROL REIMB $520,000 $106,090 $0 $0

WLFL3 TOLT R NATURAL AREA ACQ
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$4,719 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,666,895 $0 $1,234,552 $561,061 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$1,671,614 $0 $1,234,552 $561,061 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

Tolt River Natural Area Acquisition (WLFL3 TOLT R NATURAL AREA ACQ) 1115032

$0

4 Implementation $0 $0 $6,117 $2,985,067 $4,719

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $1,795,613 $1,810,645 $0 $1,666,895

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$1,671,614

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,795,613 $1,816,762 $2,985,067

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $2,980,348 $520,000 $0 $3,500,348

Total $1,313,453 $520,000 $1,234,552 $598,901

6 Acquisition ($1,666,895) $0 $1,234,552 ($2,901,447)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Properties just upstream of the Edenholm levee are at high risk for channel migration and avulsion; acquisition will eliminate the risk of damages to homes 

from fast, erosive flood flows.  Properties which are currently behind the Edenholm levee would need to be purchased prior to removing or setting back the 

levee.  Setting the levee back would reduce or eliminate long term costs of facility repair, as well as restore important salmon habitat.

4. SCHEDULE RISK

NARRATIVES WLFL3 TOLT R NATURAL AREA ACQ 1115032

1.  CURRENT PROJECT SCOPE

Tolt R Natural Area Acquisition: This project will acquire up to 4 additional properties in the channel migration zone of the Tolt River in the vicinity of the 

Tolt Natural Area, as well as assess the feasibility of removing the Edenholm levee which is currently disconnecting a side channel from being active.   

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.  This is an acquisition project.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates to acquire at-risk homes from willing seller as they become available.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

Tolt River Natural Area Acquisition (WLFL3 TOLT R NATURAL AREA ACQ) 1115032

This project is continuing to purchase properties in this location.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an acquisition project.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT

Page 122 of 312 Pages



SF Skykomish River

EXPENSE 1132003
Capital Phase Total Expense

1 Planning $5,305

2 Prelim Design $102,377

3 Final Design $290,994

4 Implementation $2,127,419

5 Closeout $0

6 Acquisition $0

Total Expense $2,526,094

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL3 TOLT R RD NE IMPRVMNTS 1132003

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2024

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $53,045 $109,273 $236,357 $927,419 $1,200,000 $2,526,094

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$236,357 $927,419 $1,200,000 $2,526,094

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $53,045 $109,273

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$927,419 $1,200,000 $2,526,094

Total Revenue $0 $53,045 $109,273 $236,357 $927,419 $1,200,000 $2,526,094

33833 - FLOOD CONTROL REIMB $0 $53,045 $109,273 $236,357

WLFL3 TOLT R RD NE IMPRVMNTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $47,741 $54,637 $0 $0 $0

$0 $0 $0 $5,305 $0

$236,357 $0 $0

$0 $0 $0 $0 $0 $0 $927,419 $1,200,000

$0 $0 $0 $0 $54,637

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$236,357 $927,419 $1,200,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $53,045 $109,273

$0

2 Preliminary Design $0 $102,377 $0 $0 $0

1 Planning $0 $5,305 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL3 TOLT R RD NE IMPRVMNTS 1132003

Green Building Reporting

$0

4 Implementation $0 $2,127,419 $0 $0 $0

3 Final Design $0 $290,994 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,526,094 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Four sections of the Tolt River Road NE flood between the 10- and 100-year flows. At the 100-year event 59 upstream homes are isolated by flooded roads. 

4. SCHEDULE RISK

NARRATIVES WLFL3 TOLT R RD NE IMPRVMNTS 1132003

1.  CURRENT PROJECT SCOPE

Tolt River Rd NE Improvements: This project will  design the elevation of one section of the Tolt River Rd  to reduce or eliminate isolation during flooding, 

including  a cost/benefit analysis of road elevations versus property acquisitions.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

The feasibility study for the road elevation was complete in 2018. The road elevation design will begin in 2020. 

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on initial planning estimates.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL3 TOLT R RD NE IMPRVMNTS 1132003

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in an 

Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process for 

capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

The alternatives analysis has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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SF Skykomish River

EXPENSE 1132002
Capital Phase Total Expense

1 Planning $10,609

2 Prelim Design $297,608

3 Final Design $75,972

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $384,189

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 UPPER FREW LEVEE SETBACK 1132002

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2026

Location East of Carnation along the Tolt River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $106,090 $109,273 $168,826 $0 $0 $384,189

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$168,826 $0 $0 $384,189

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $106,090 $109,273

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $384,189

Total Revenue $0 $106,090 $109,273 $168,826 $0 $0 $384,189

33833 - FLOOD CONTROL REIMB $0 $106,090 $109,273 $168,826

WLFL3 UPPER FREW LEVEE SETBACK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $95,481 $109,273 $92,854 $0 $0

$0 $0 $0 $10,609 $0

$75,972 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$168,826 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $106,090 $109,273

$0

2 Preliminary Design $0 $297,608 $0 $0 $0

1 Planning $0 $10,609 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 UPPER FREW LEVEE SETBACK 1132002

Green Building Reporting

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $75,972 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $384,189 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Upper Frew Levee overtops between 10- and 25-year flows. The levee also directs flow and debris into the trail bridge causing damage. 

4. SCHEDULE RISK

NARRATIVES WLFL3 UPPER FREW LEVEE SETBACK 1132002

1.  CURRENT PROJECT SCOPE

Upper Frew Levee Setback: This project will complete the initial design of a setback levee in order to apply for grant funding. The implementation of the 

setback levee will increase sediment storage and floodwater conveyance, protect adjacent development, and reduce damage to the Snoqualmie Valley Trail 

Bridge. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL3 UPPER FREW LEVEE SETBACK 1132002

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130555
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $2,800,000

5 Closeout $0

6 Acquisition $0

Total Expense $2,800,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 ALLEN LK OUTLET IMPRVMNT  (WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET) 1130555

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location City of Sammamish

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $400,000 $1,400,000 $1,000,000 $0 $0 $2,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,000,000 $0 $0 $2,800,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $400,000 $1,400,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $2,800,000

Total Revenue $0 $400,000 $1,400,000 $1,000,000 $0 $0 $2,800,000

33833 - FLOOD CONTROL REIMB $0 $400,000 $1,400,000 $1,000,000

WLFL5 ALLEN LK OUTLET IMPRVMNT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $400,000 $1,400,000 $1,000,000 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,000,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $400,000 $1,400,000

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 ALLEN LK OUTLET IMPRVMNT  (WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET) 1130555

$0

4 Implementation $0 $2,800,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,800,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream and downstream retention/detention options; 

study road-raining options; prepare Concept Development Report, analyze and select best options.

4. SCHEDULE RISK

NARRATIVES WLFL5 ALLEN LK OUTLET IMPRVMNT 1130555

1.  CURRENT PROJECT SCOPE

NE 8th St Lake Allen: This project will evaluate upstream retention/detention options, study road raising options, prepare a Concept Development Report to 

analyze option(s) and identify the preferred option, and implement the project.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has not yet started.

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 ALLEN LK OUTLET IMPRVMNT  (WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET) 1130555

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1124988
Capital Phase Total Expense

1 Planning $58,462

2 Prelim Design $123,746

3 Final Design $517,235

4 Implementation $715,653

5 Closeout $44,142

6 Acquisition $199

Total Expense $1,459,439

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 SAMMAMISH R BANK REPAIRS 1124988

Baseline Required, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 1

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/07/2018

Location Bothell

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,152,413 $2,652 $0 $0 $0 $0 $0 $1,155,065

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,155,065

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,152,413 $2,652 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $2,652

Total Revenue $2,652 $0 $0 $0 $0 $0 $2,652

33833 - FLOOD CONTROL REIMB $2,652 $0 $0 $0

WLFL5 SAMMAMISH R BANK REPAIRS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$61,873 $61,873 $0 $0 $0 $0 $0 $0

$29,231 $29,231 $0 $0 $0

$0 $0 $0

$3,505 $393,983 $318,165 $0 $0 $0 $0 $0

$208,902 $308,334 $0 $0 $0

$0 $0 $0

$100 $100 $0 $0 $0 $0 $0 $0

$763 $3,379 $40,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$304,373 $796,900 $358,165 $0 $0

$58,462

2 Preliminary Design $0 $61,873 $61,873 $0 $123,746

1 Planning $0 $29,231 $29,231 $0

$517,235

4 Implementation $0 $712,148 $47,275 $1,152,413 $397,488

3 Final Design $0 $308,334 $308,334 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 SAMMAMISH R BANK REPAIRS 1124988

Baseline Required, Green Building Reporting

$4,142

6 Acquisition $0 $100 $100 $0 $199

5 Closeout $0 $43,379 $763 $0

1 Planning ($58,462) $0 $0 ($58,462)

$1,101,272

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,155,065 $447,576 $1,152,413

3 Final Design ($517,235) $0 $0 ($517,235)

2 Preliminary Design ($123,746) $0 $0 ($123,746)

5 Closeout ($4,142) $0 $40,000 ($44,142)

4 Implementation $754,925 $2,652 $318,165 $439,412

Total $51,141 $2,652 $358,165 ($304,372)

6 Acquisition ($199) $0 $0 ($199)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

This project is necessary to limit the potential for further failure of the bank and possible failure of the Sammamish Regional Trail; the project will provide a 

greater level of safety for trail users.  In addition, the project will provide maintenance to the United States Corps of Engineers (USACE) Federal flood control 

facility.

4. SCHEDULE RISK

NARRATIVES WLFL5 SAMMAMISH R BANK REPAIRS 1124988

1.  CURRENT PROJECT SCOPE

Sammamish River Bank Repairs: This project will restore two over-steepened sections of the right bank of the Sammamish River, between river mile (RM) 

4.7 and 4.9 in order to repair the two damage areas and maintain the integrity of the adjacent Sammamish River Trail (SRT). Construction in 2018.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is currently in the final design stage; completion of 100% design phase is scheduled for completion during the third quarter of 2017.  

Construction if scheduled for the summer of 2018.

Project is under construction in 2018 and scheduled for substantial completion in October 2018.

5.  BUDGET REQUEST BASIS

The 2019 request is based on estimated costs to construct and close out the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 SAMMAMISH R BANK REPAIRS 1124988

Baseline Required, Green Building Reporting

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

The alternatives analysis conducted for the project evaluated a variety of toe and bank stabilization measures as the design concept to be employed at both 

project sites.  The chosen alternative will include slope flattening and installation of woody plantings along the bank at the both sites.  In addition, the east 

site will also include the introduction of a large wood toe to protect against the threat of bend scour at this location, which is situated along the outside of 

bend.  Local, landward realignment of the SRT will occur at both sites; this action will require construction of a retaining wall at the west site, due the 

required cut into the existing hillslope to the north of the trail in this location.

10.  OTHER AGENCY INVOLVEMENT

The other internal agency involved with this project is the King County Parks department.  This agency owns the trail that is being relocated as part of the 

project.  There are many external agencies involved in the project.  The United States Army Corps of Engineers owns and operates the Sammamish River as a 

Federal flood control facility and is responsible for issuance of various permits required for the project.  The Washington State Department of 

Transportation owns a significant portion of the land within the project area and own and manage a highway in close proximity to the project area (State 

Route 522).  Washington State Department of Fish and Wildlife, Washington State Department of Natural Resources, Washington State Department of 

Ecology, and City of Bothell are all involved as reviewing agencies with the authority to issue the necessary permits for the project.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 SAMMAMISH R BANK REPAIRS 1124988

Baseline Required, Green Building Reporting

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS
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EXPENSE 1112037
Capital Phase Total Expense

1 Planning $102,282

2 Prelim Design $2,433,926

3 Final Design $5,151,279

4 Implementation $61

5 Closeout $0

6 Acquisition $0

Total Expense $7,687,547

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 WILLOWMOOR FLDPLAIN REST 1112037

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2020

Location Redmond

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,536,268 $1,684,709 $2,011,665 $0 $0 $0 $0 $6,232,642

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $6,232,642

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $2,536,268 $1,684,709 $2,011,665 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $3,696,374

Total Revenue $1,684,709 $2,011,665 $0 $0 $0 $0 $3,696,374

33833 - FLOOD CONTROL REIMB $1,684,709 $2,011,665 $0 $0

WLFL5 WILLOWMOOR FLDPLAIN REST
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$1,352,563 $1,081,363 $0 $0 $0 $0 $0 $0

$102,282 $0 $0 $0 $0

$0 $0 $0

$61 $0 $0 $0 $0 $0 $0 $0

$0 $0 $1,684,709 $3,466,570 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$1,454,905 $1,081,363 $1,684,709 $3,466,570 $0

$102,282

2 Preliminary Design $0 $1,081,363 $1,734,457 $0 $2,433,926

1 Planning $0 $0 $117,379 $0

$03 Final Design $0 $5,151,279 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 WILLOWMOOR FLDPLAIN REST 1112037

4 Implementation $0 $0 $61 $2,536,268 $61

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($102,282) $0 $0 ($102,282)

$2,536,269

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $6,232,642 $1,851,897 $2,536,268

3 Final Design $0 $0 $1,684,709 ($1,684,709)

2 Preliminary Design ($2,433,926) $0 $0 ($2,433,926)

5 Closeout $0 $0 $0 $0

4 Implementation $2,536,208 $1,684,709 $0 $4,220,917

Total $0 $1,684,709 $1,684,709 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The project is required to maintain and mitigate the existing flood control facility in accordance with the U.S. Army Corps of Engineers agreement.  During 

recent flood events residents along the lake shore experienced increasing lake levels during storm events. Improved vegetation maintenance in the 

transition zone to relieve flooding issues requires expensive mitigation. 

4. SCHEDULE RISK

NARRATIVES WLFL5 WILLOWMOOR FLDPLAIN REST 1112037

1.  CURRENT PROJECT SCOPE

Willowmoor Floodplain Restoration: This project will reconfigure the outlet from Lake Sammamish to the Sammamish River in order to maintain or reduce 

current level of flood risk in the downstream river channel and along the lake shore. The project will be designed in a manner that reduces flooding impacts 

and improves conditions for ESA-listed fish and other wildlife in the transition zone between the lake and the river.  

Construction is scheduled for 2022-2023, however this schedule is at high risk based on controversial pumped groundwater design elements that will be 

considered by the Executive Committee at the 30% design phase. Cultural resource finds are highly likely during Willowmoor project construction, however, 

there is a low risk this will impact 30% design schedule. WLR staff will continue to work closely with the Muckleshoot, Snoqualmie, Stillaguamish, and Tulalip 

Indian Tribal cultural resources staff on appropriate site investigation measures. There are no permit applications necessary prior to 30% design. Close 

coordination with permit agencies and the Tribes during the 30% design phase will help facilitate permits later in the design process.

5.  BUDGET REQUEST BASIS

The budget request is based on the assumption that the Executive Committee will authorize initiating the 60% design phase in January, 2019. 

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 WILLOWMOOR FLDPLAIN REST 1112037

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Completion of 30% design is scheduled for Dec 2018 for submittal to Washington State Recreation and Conservation Office to fulfill a grant requirement. 

Once 30% design is approved by the Exec Committee in the first quarter of 2019 the project will proceed to 60% design by the first quarter of 2020.

9.  ALTERNATIVES ANALYSIS

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. This project has also received one 

grant for $200,000 from the Washington State Recreation and Conservation Office, and is currently applying for a second grant.  The project is also applying 

for a $750,000 grant from the Washington State Department of Ecology.

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

The Flood Control District selected Alternative 4, Split Channels with Pumped Groundwater to be developed to 30% design, based on an Alternatives 

Considerations Memo.

10.  OTHER AGENCY INVOLVEMENT

King County Parks owns property. Funding support from City of Redmond Opportunity Fund and Salmon Recovery Funding Board grant.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL5 WILLOWMOOR FLDPLAIN REST 1112037

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS
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EXPENSE 1132986
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $200,000

5 Closeout $54,048

6 Acquisition $0

Total Expense $254,048

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL6 ISSAQUAH TRIB FEAS  (WLFL6 FIFTEEN MILE CRK BR 493C) 1132986

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $150,000 $200,000 $0 $0 $0 $0 $0 $350,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $350,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $150,000 $200,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $200,000

Total Revenue $200,000 $0 $0 $0 $0 $0 $200,000

33833 - FLOOD CONTROL REIMB $200,000 $0 $0 $0

WLFL6 ISSAQUAH TRIB FEAS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $200,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $54,048 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $254,048 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL6 ISSAQUAH TRIB FEAS  (WLFL6 FIFTEEN MILE CRK BR 493C) 1132986

$0

4 Implementation $0 $200,000 $81,481 $150,000 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $54,048 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $254,048 $81,481 $150,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $54,048 ($54,048)

4 Implementation $150,000 $200,000 $200,000 $150,000

Total $150,000 $200,000 $254,048 $95,952

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL6 ISSAQUAH TRIB FEAS 1132986

1.  CURRENT PROJECT SCOPE

The project is a feasibility analysis to identify potential solutions to bank erosion and backwatering problems at bridge. 

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL6 ISSAQUAH TRIB FEAS  (WLFL6 FIFTEEN MILE CRK BR 493C) 1132986

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1116846
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $4,523

4 Implementation $16,565,386

5 Closeout $0

6 Acquisition $0

Total Expense $16,569,909

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL6 LOWER COAL CRK PH I 1116846

Department NATURAL RESOURCES AND PARKS

Council District(s) 6

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Bellevue

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $9,553,751 $907,841 $2,385,377 $114,800 $90,500 $63,800 $1,472,881 $14,588,950

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$90,500 $63,800 $1,472,881 $14,588,950

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $9,553,751 $907,841 $2,385,377 $114,800

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$63,800 $1,472,881 $5,035,199

Total Revenue $907,841 $2,385,377 $114,800 $90,500 $63,800 $1,472,881 $5,035,199

33833 - FLOOD CONTROL REIMB $907,841 $2,385,377 $114,800 $90,500

WLFL6 LOWER COAL CRK PH I
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,978,891 $1,978,891 $3,107,841 $2,385,377 $114,800 $90,500 $63,800 $6,845,286

$2,068 $2,455 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$90,500 $63,800 $6,845,286

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$1,980,959 $1,981,346 $3,107,841 $2,385,377 $114,800

$01 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL6 LOWER COAL CRK PH I 1116846

2 Preliminary Design $0 $0 $0 $0 $0

$4,523

4 Implementation $0 $14,586,495 $1,978,891 $9,553,751 $3,957,782

3 Final Design $0 $2,455 $2,409 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$3,962,305

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $14,588,950 $1,981,300 $9,553,751

3 Final Design ($4,523) $0 $0 ($4,523)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $5,595,969 $907,841 $3,107,841 $3,395,969

Total $5,591,446 $907,841 $3,107,841 $3,391,446

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Over the last two decades the City of Bellevue has received and responded to numerous flooding complaints associated with a range of causes, including 

backup of storm drains, culvert blockages, and channel overflows.  Project will increase conveyance capacity at the five box culvert crossings to reduce 

flooding of residences and roadways. Implemented by City of Bellevue.

4. SCHEDULE RISK

NARRATIVES WLFL6 LOWER COAL CRK PH I 1116846

1.  CURRENT PROJECT SCOPE

Lower Coal Creek Phase 1: This project will provide feasibility and predesign analysis of possible solutions in order to reduce flooding problems in the City of 

Bellevue's Coal Creek neighborhood.  

7. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of Bellevue project to which the Flood District is contributing partial funding.  

8. PROJECT STATUS

Not applicable as this project is managed by the City of Bellevue.

5.  BUDGET REQUEST BASIS

This project is managed by the City of Bellevue  The budget request is based on their schedule of projected expenditures and conforms with the agreement 

governing the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL6 LOWER COAL CRK PH I 1116846

This project is managed by the City of Bellevue.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

N/A  This project is being managed by the City of Bellevue.  

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Bellevue.  

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1132746
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $380,000

5 Closeout $0

6 Acquisition $0

Total Expense $380,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL6 MAY VALLEY DRAINAGE 1132746

Department NATURAL RESOURCES AND PARKS

Council District(s) 6

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $80,000 $300,000 $0 $0 $0 $0 $0 $380,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $380,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $80,000 $300,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $300,000

Total Revenue $300,000 $0 $0 $0 $0 $0 $300,000

33833 - FLOOD CONTROL REIMB $300,000 $0 $0 $0

WLFL6 MAY VALLEY DRAINAGE
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $80,000 $300,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $80,000 $300,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL6 MAY VALLEY DRAINAGE 1132746

$0

4 Implementation $0 $380,000 $0 $80,000 $80,000

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$80,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $380,000 $0 $80,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $300,000 $300,000 $0

Total $0 $300,000 $300,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL6 MAY VALLEY DRAINAGE 1132746

1.  CURRENT PROJECT SCOPE

This project will resolve a various drainage issues in May Valley.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both Yes 

and No

WLFL6 MAY VALLEY DRAINAGE 1132746

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1044734
Capital Phase Total Expense

1 Planning $29,893

2 Prelim Design $11,831

3 Final Design $5,503

4 Implementation $16,925

5 Closeout $36,866

6 Acquisition $7,900,918

Total Expense $8,001,936

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CDR PRE-CONST STRTGC ACQ 1044734

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Multiple locations along the Cedar River.

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $4,330,532 $0 $0 $0 $0 $0 $1,200,000 $5,530,532

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $1,200,000 $5,530,532

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $4,330,532 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $1,200,000 $1,200,000

Total Revenue $0 $0 $0 $0 $0 $1,200,000 $1,200,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL7 CDR PRE-CONST STRTGC ACQ
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$11,831 $0 $0 $0 $0 $0 $0 $0

$29,893 $0 $0 $0 $0

$0 $0 $0

$16,925 $0 $0 $0 $0 $0 $0 $0

$5,503 $0 $0 $0 $0

$0 $0 $0

$2,472,749 $2,508,359 $1,719,810 $0 $0 $0 $0 $1,200,000

$36,866 $0 $0 $0 $0

$0 $0 $1,200,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$2,573,767 $2,508,359 $1,719,810 $0 $0

$29,893

2 Preliminary Design $0 $0 $17,509 $0 $11,831

1 Planning $0 $0 $29,893 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CDR PRE-CONST STRTGC ACQ 1044734

$5,503

4 Implementation $0 $0 $16,925 $4,330,532 $16,925

3 Final Design $0 $0 $5,503 $0

$36,866

6 Acquisition $0 $5,428,169 $2,490,710 $0 $4,981,108

5 Closeout $0 $0 $36,866 $0

1 Planning ($29,892) $0 $0 ($29,892)

$5,082,126

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,428,169 $2,597,406 $4,330,532

3 Final Design ($5,503) $0 $0 ($5,503)

2 Preliminary Design ($11,831) $0 $0 ($11,831)

5 Closeout ($36,866) $0 $0 ($36,866)

4 Implementation $4,313,607 $0 $0 $4,313,607

Total ($751,593) $0 $1,719,810 ($2,471,403)

6 Acquisition ($4,981,108) $0 $1,719,810 ($6,700,918)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The purpose of this project is to acquire necessary properties early on, in advance of the levee setback projects, in order to minimize the risk of construction 

delays. Real estate acquisition is often dependent on willing sellers. 

4. SCHEDULE RISK

NARRATIVES WLFL7 CDR PRE-CONST STRTGC ACQ 1044734

1.  CURRENT PROJECT SCOPE

Cedar River Pre-Construction Strategic Acquisition: This project will acquire real estate properties that several large Flood District capital projects depend 

on, namely the levee setback projects at the Herzman, Jan Road, Rutledge-Johnson, Rhode, Getchman, Lower Jones Rd, and Elliot Bridge levee segments. 

Priorities for acquisition will be directed by the Flood District.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This is an ongoing program for acquiring construction right-of-way.

9.  ALTERNATIVES ANALYSIS

Not applicable.  This is an acquisition project.

5.  BUDGET REQUEST BASIS

This budget request is based on a rough planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CDR PRE-CONST STRTGC ACQ 1044734

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Priorities for land acquisition are based on direction from FCD staff and relation to implementation of flood control projects.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1135535
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $100,000

5 Closeout $0

6 Acquisition $0

Total Expense $100,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R DWNSTREAM IMPV 1135535

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2024

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $100,000 $100,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL7 CEDAR R DWNSTREAM IMPV
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $100,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R DWNSTREAM IMPV 1135535

Green Building Reporting

$0

4 Implementation $0 $100,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $100,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL7 CEDAR R DWNSTREAM IMPV 1135535

1.  CURRENT PROJECT SCOPE

This project will improve Cedar Grove Road near Byers Road SE and alleviate roadway flooding by raising the road through the application of a thick layer of 

overlay.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R DWNSTREAM IMPV 1135535

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1044651
Capital Phase Total Expense

1 Planning $5,470

2 Prelim Design $0

3 Final Design $6,618

4 Implementation $103,809

5 Closeout $554

6 Acquisition $6,247,949

Total Expense $6,364,400

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R REP LOSS MITGATN 1044651

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL7 CEDAR R REP LOSS MITGATN

Substantial Completion 10/15/2019

Location Multiple locations along the Cedar River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $3,788,422 ($606,222) $0 $0 $0 $0 $0 $3,182,200

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $3,182,200

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $3,788,422 ($606,222) $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 ($606,222)

Total Revenue ($606,222) $0 $0 $0 $0 $0 ($606,222)

33833 - FLOOD CONTROL REIMB ($606,222) $0 $0 $0

WLFL7 CEDAR R REP LOSS MITGATN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$5,470 $0 $0 $0 $0

$0 $0 $0

$103,809 $0 $0 $0 $0 $0 $0 $0

$6,618 $0 $0 $0 $0

$0 $0 $0

$3,065,749 $3,182,200 $0 $0 $0 $0 $0 $0

$554 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$3,182,200 $3,182,200 $0 $0 $0

$5,470

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $5,470 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R REP LOSS MITGATN 1044651

Master Project

$6,618

4 Implementation $0 $0 $103,809 $3,788,422 $103,809

3 Final Design $0 $0 $6,618 $0

$554

6 Acquisition $0 $3,182,200 $3,065,749 $0 $6,247,949

5 Closeout $0 $0 $554 $0

1 Planning ($5,470) $0 $0 ($5,470)

$6,364,400

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $3,182,200 $3,182,200 $3,788,422

3 Final Design ($6,618) $0 $0 ($6,618)

2 Preliminary Design $0 $0 $0 $0

5 Closeout ($554) $0 $0 ($554)

4 Implementation $3,684,613 ($606,222) $0 $3,078,391

Total ($2,575,977) ($606,222) $0 ($3,182,199)

6 Acquisition ($6,247,948) $0 $0 ($6,247,948)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL7 CEDAR R REP LOSS MITGATN 1044651

1.  CURRENT PROJECT SCOPE

This project will develop and implement mitigation measures for flood prone properties in repetitive loss areas. Acquisitions are from willing sellers. 

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R REP LOSS MITGATN 1044651

Master Project

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1131691
Capital Phase Total Expense

1 Planning $20,000

2 Prelim Design $140,000

3 Final Design $240,000

4 Implementation $465,500

5 Closeout $24,500

6 Acquisition $0

Total Expense $890,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R TR SITE A BANK 1131691

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location East of I-405 in Renton on the Cedar River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $890,000 $0 $0 $0 $0 $0 $890,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $890,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $890,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $890,000

Total Revenue $890,000 $0 $0 $0 $0 $0 $890,000

33833 - FLOOD CONTROL REIMB $890,000 $0 $0 $0

WLFL7 CEDAR R TR SITE A BANK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $80,000 $60,000 $0 $0 $0 $0

$0 $0 $20,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $465,500 $0 $0

$0 $0 $0 $40,000 $200,000

$24,500 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$490,000 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $100,000 $100,000 $200,000

$0

2 Preliminary Design $0 $140,000 $0 $0 $0

1 Planning $0 $20,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R TR SITE A BANK 1131691

$0

4 Implementation $0 $465,500 $0 $0 $0

3 Final Design $0 $240,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $24,500 $0 $0

1 Planning $0 $0 $20,000 ($20,000)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $890,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $80,000 ($80,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $890,000 $0 $890,000

Total $0 $890,000 $100,000 $790,000

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Bank erosion on the left bank opposite Riviera Apartments threatens trail stability; could trigger a landslide and increase right bank flood risk.

4. SCHEDULE RISK

NARRATIVES WLFL7 CEDAR R TR SITE A BANK 1131691

1.  CURRENT PROJECT SCOPE

Cedar River Trail Site A Bank Repair: This project will repair an eroded section of the left back of the Cedar River with a bioengineered revetment to stabilize 

the toe of the bank and to prevent large scale bank failure.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not applicable.  This project has not yet started.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR R TR SITE A BANK 1131691

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1134342
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $800,000

Total Expense $800,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RES FLOOD MITIGTN 1134342

Department NATURAL RESOURCES AND PARKS

Council District(s)

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Residential portions of the Cedar River floodplain

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $800,000 $800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $800,000 $800,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $800,000 $800,000

Total Revenue $0 $0 $0 $0 $0 $800,000 $800,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL7 CEDAR RES FLOOD MITIGTN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $800,000

$0 $0 $0 $0 $0

$0 $0 $800,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Page 163 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RES FLOOD MITIGTN 1134342

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $800,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $800,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

A risk analysis has identified 53 homes as high risk from flooding and channel migration in the Cedar River basin, but which are not mitigated by planned 

levee construction projects.  

4. SCHEDULE RISK

NARRATIVES WLFL7 CEDAR RES FLOOD MITIGTN 1134342

1.  CURRENT PROJECT SCOPE

Cedar Residential Flood Mitigation: This project will acquire flood-prone properties or elevate individual structures in the Cedar River basin to eliminate the 

risk of flood damage when river flows overtop the existing levees.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

Not applicable.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RES FLOOD MITIGTN 1134342

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1044729
Capital Phase Total Expense

1 Planning $16,679

2 Prelim Design $19,321

3 Final Design $614,437

4 Implementation $12,000,140

5 Closeout $0

6 Acquisition $0

Total Expense $12,650,578

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2018

Location Downstream mile of the Cedar River in the City of Renton

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $11,102,885 $962,613 $104,880 $445,679 $111,267 $114,605 $0 $12,841,929

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$111,267 $114,605 $0 $12,841,929

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $11,102,885 $962,613 $104,880 $445,679

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$114,605 $0 $1,739,044

Total Revenue $962,613 $104,880 $445,679 $111,267 $114,605 $0 $1,739,044

33833 - FLOOD CONTROL REIMB $962,613 $104,880 $445,679 $111,267

WLFL7 CEDAR RVR GRAVEL REMOVAL
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$19,321 $0 $0 $0 $0 $0 $0 $0

$16,679 $0 $0 $0 $0

$0 $0 $0

$8,987,689 $0 $2,236,020 $104,880 $445,679 $111,267 $114,605 $0

$614,437 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$111,267 $114,605 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$9,638,127 $0 $2,236,020 $104,880 $445,679

$16,679

2 Preliminary Design $0 $0 $19,321 $0 $19,321

1 Planning $0 $0 $16,679 $0

$614,4373 Final Design $0 $0 $614,437 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

4 Implementation $0 $3,012,451 $9,178,190 $11,102,885 $8,987,689

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($16,679) $0 $0 ($16,679)

$9,638,126

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $3,012,451 $9,828,627 $11,102,885

3 Final Design ($614,437) $0 $0 ($614,437)

2 Preliminary Design ($19,321) $0 $0 ($19,321)

5 Closeout $0 $0 $0 $0

4 Implementation $2,115,196 $962,613 $2,236,020 $841,789

Total $1,464,759 $962,613 $2,236,020 $191,352

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

4. SCHEDULE RISK

The Lower Cedar River is an engineered channel, located in an area where the Cedar River historically deposited sediment. After the levees were 

constructed on both banks of the river in 1998, the sediment is now forced to deposit in the lower 1.25 miles of the river, thus requiring periodic dredging of 

the channel to maintain 100-yr level of protection. At the time of the levee construction, it was acknowledged that periodic dredging would need to be 

conducted to maintain flow conveyance in order to avert flood damages to the regionally significant economic investments on both the right and left 

floodplain areas.  Gravel and sediment removal was last performed in 1998. The project is considered maintenance of the Corps of Engineers 205 Flood 

Control Project and is sponsored by the City of Renton.

4. PROJECT BENEFITS/OUTCOMES

NARRATIVES WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

1.  CURRENT PROJECT SCOPE

Cedar River Gravel Removal: This project removed gravel along the lower 1.25 miles of the Lower Cedar River in order to maintain 100-year level of flood 

protection for the City of Renton. The project will also include implementation of several specific mitigation measures to offset environmental impact.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

This project is managed by the City of Renton.  The budget request is based on their schedule of projected expenditures and conforms with the agreement 

governing the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

8. PROJECT STATUS

The implementation of the dredging project is complete and all payments to the dredging contractor (Merlino) and to the Elliot Side Channel mitigation 

project (Stafford Construction) have been paid. The light improvement mitigation project is also completed. The project is at this time transitioning into the 

10-year maintenance and monitoring period (2017 - 2026). The Year 1 (2017) post-dredge monitoring report will be submitted to the USACE and state 

agencies in Q2 2018.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

No alternatives to gravel removal were considered in the project design. The removal of gravel is a maintenance activity required as part of the original 1998 

construction of the Cedar River 205 levee system. As a side note, the United States Army Corps of Engineers did consider alternatives other than levee 

construction with periodic maintenance dredging back in the mid-1990's.

10.  OTHER AGENCY INVOLVEMENT

City of Renton - Local sponsor; contributing opportunity fund money to the project. Muckleshoot Indian Tribe - Project review and mitigation review 

Washington Department of Fish and Wildlife - permitting agency; mitigation requirements United States Army Corps of Engineers - permitting agency; 

mitigation review.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

Page 169 of 312 Pages



EXPENSE 1131549
Capital Phase Total Expense

1 Planning $38,297

2 Prelim Design $344,669

3 Final Design $699,028

4 Implementation $3,652,080

5 Closeout $119,090

6 Acquisition $382,965

Total Expense $5,236,128

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 HERZMAN LEVEE SETBACK 1131549

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 09/18/2020

Location Cedar River, 1 mile upstream of 154th Pl SE bridge

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $944,872 $321,604 $3,969,652 $0 $0 $0 $0 $5,236,128

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,236,128

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $944,872 $321,604 $3,969,652 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $4,291,256

Total Revenue $321,604 $3,969,652 $0 $0 $0 $0 $4,291,256

33833 - FLOOD CONTROL REIMB $321,604 $3,969,652 $0 $0

WLFL7 HERZMAN LEVEE SETBACK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $344,669 $0 $0 $0 $0 $0 $0

$0 $38,297 $0 $0 $0

$0 $0 $0

$0 $0 $0 $3,652,080 $0 $0 $0 $0

$0 $0 $500,545 $198,483 $0

$0 $0 $0

$0 $382,965 $0 $0 $0 $0 $0 $0

$0 $0 $0 $119,090 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $765,931 $500,545 $3,969,652 $0

$38,297

2 Preliminary Design $0 $344,669 $66,745 $0 $344,669

1 Planning $0 $38,297 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 HERZMAN LEVEE SETBACK 1131549

Green Building Reporting

$0

4 Implementation $0 $3,652,080 $78 $944,872 $0

3 Final Design $0 $699,028 $959 $0

$0

6 Acquisition $0 $382,965 $2,355 $0 $382,965

5 Closeout $0 $119,090 $0 $0

1 Planning ($38,297) $0 $0 ($38,297)

$765,931

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,236,128 $70,137 $944,872

3 Final Design $0 $0 $500,545 ($500,545)

2 Preliminary Design ($344,669) $0 $0 ($344,669)

5 Closeout $0 $0 $0 $0

4 Implementation $944,872 $321,604 $0 $1,266,476

Total $178,941 $321,604 $500,545 $0

6 Acquisition ($382,965) $0 $0 ($382,965)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing Herzman Levee is prone to seepage, has an excessively steep riverward slope, and is subject to damage during flood events. Additionally, the 

Herzman Levee artificially confines the alignment of the Cedar River in such a manner that the angle of attack on the downstream CRT2 revetment is at 90 

degrees. This results in flow impingement and creates locally high velocities along the CRT2 revetment and creates the potential for flanking the upstream 

end of the revetment. The CRT2 revetment provides protection for State Route (SR) 169, the Cedar River Trail, and a regional fiber optics trunk line buried 

within the SR 169 right-of-way. Currently, the top of bank is within 5 feet of the trail edge, providing very little buffer in the event of failure. The project is 

included as a near-term action in the Draft Cedar River Corridor 6-year Capital Investment Strategy. Planning and preliminary design of the Herzman Project 

is currently funded by a Floodplains by Design (FbD) Grant that expires June 2018 and select acquisitions are also being funded by this same FbD grant.

4. SCHEDULE RISK

NARRATIVES WLFL7 HERZMAN LEVEE SETBACK 1131549

1.  CURRENT PROJECT SCOPE

Herzman Levee Setback: This project will remove and setback a portion of the Herzman Levee along the right (west, northwest) bank of the Cedar River 

between river mile 6.55 and river mile 6.70 in unincorporated King County. It is anticipated that the project will reduce upstream water surface elevations 

during flood events; reduce future maintenance needs on the downstream Cedar Trail 2 (CRT2) revetment by reducing the angle at which the river attacks 

the revetment and by reducing the velocities and shear stresses exerted on this revetment; reduce future maintenance needs on the Herzman Levee; and 

provide improved riparian and aquatic habitat.

Construction planned for 2020. Schedule risk is moderate related to alternative decision timing, ROW acquisition, and permitting. Alternative selection 

anticipated in Fall 2018.

4. SCHEDULE RISK

The budget request is based on an initial planning estimates to acquire the necessary right of way and complete 60% design in 2019.

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 HERZMAN LEVEE SETBACK 1131549

Green Building Reporting

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Alternatives analysis will be submitted to FCD by Dec 2018; FCD selection of alternative anticipated in 2019.

9.  ALTERNATIVES ANALYSIS

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

It is likely that two primary alternatives will be considered during the alternatives analysis, and will include (1) removal of a portion of the length of the 

Herzman Levee and construction of a setback levee/revetment and (2) removal of the entire Herzman Levee and construction of a new setback buried 

revetment. A floodplain side channel may be constructed as part of each of these alternatives to promote conveyance of flood flows across the point bar at 

RM 6.5. Also, as part of each of these primary alternatives, various materials and construction techniques will be considered for the setback 

levee/revetment construction.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 HERZMAN LEVEE SETBACK 1131549

Green Building Reporting

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS
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EXPENSE 1131550
Capital Phase Total Expense

1 Planning $10,000

2 Prelim Design $451,932

3 Final Design $1,160,223

4 Implementation $4,985,069

5 Closeout $25,147

6 Acquisition $1,148,190

Total Expense $7,780,561

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/29/2023

Location North of Maple Valley on the Cedar River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,895,326 $489,405 $626,956 $3,659,210 $452,157 $1,532,360 $25,147 $8,680,561

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$452,157 $1,532,360 $25,147 $8,680,561

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,895,326 $489,405 $626,956 $3,659,210

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$1,532,360 $25,147 $6,785,235

Total Revenue $489,405 $626,956 $3,659,210 $452,157 $1,532,360 $25,147 $6,785,235

33833 - FLOOD CONTROL REIMB $489,405 $626,956 $3,659,210 $452,157

WLFL7 JAN RD NBRHOOD IMPRVMNTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $326,541 $125,391 $0 $0 $0 $0

$0 $10,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $3,000,552 $452,157 $1,532,360 $0

$0 $0 $0 $501,565 $658,658

$0 $0 $25,147

$0 $0 $1,148,190 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$452,157 $1,532,360 $25,147

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $10,000 $1,474,731 $626,956 $3,659,210

$10,000

2 Preliminary Design $0 $451,932 $0 $0 $0

1 Planning $0 $10,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550

$0

4 Implementation $0 $4,985,069 $0 $1,895,326 $0

3 Final Design $0 $1,160,223 $0 $0

$0

6 Acquisition $0 $1,148,190 $0 $0 $0

5 Closeout $0 $25,147 $0 $0

1 Planning ($10,000) $0 $0 ($10,000)

$10,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $7,780,561 $0 $1,895,326

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $326,541 ($326,541)

5 Closeout $0 $0 $0 $0

4 Implementation $1,895,326 $489,405 $0 $2,384,731

Total $1,885,326 $489,405 $1,474,731 $900,000

6 Acquisition $0 $0 $1,148,190 ($1,148,190)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Jan Rd Neighborhood becomes isolated due to road flooding. Seventeen homes are at risk from 100-yr flooding and/or channel migration.  The Jan 

Road Levee directs flows towards Cedar River Trail Site 7 Revetment (CRT7) that protects highway (SR-169), trail and utility lines. This project was included 

in the 2017 batched HPA with WDFW as mitigation for large wood management actions undertaken in summer 2017.

4. SCHEDULE RISK

NARRATIVES WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550

1.  CURRENT PROJECT SCOPE

Jan Rd Neighborhood Improvements: This project will undertake improvements to Jan Road to minimize flood risk.  Alternatives include raising Jan Road to 

improve access during flood events; setting back or removing potions of the Jan Road and Rutledge-Johnson Levees in order to reduce potential damage to 

the downstream Cedar River Trail Levee, which protects portions of both the Cedar River Trail and the Maple Valley Highway; and acquiring at-risk homes.  

The project will be designed to ensure that equivalent or better flood protection remains for the houses behind the levees.  

7. OPERATING BUDGET AND OTHER IMPACTS

Project authorized 7/30/18, schedule risks will be identified in the project charter and project management plan. Construction is required to be complete in 

2021 to meet large wood batched HPA requirements from WDFW. High risk to that schedule based on delayed authorization of the project and right of way 

negotiations. While a commitment was made in 2017 to construct this project, authorization to initiate design did not occur until July 30 2018.

5.  BUDGET REQUEST BASIS

The budget request is based on completing the 2019 milestones of acquiring land and completion of the alternatives analysis. 

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in the initial planning phase.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550
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EXPENSE 1131689
Capital Phase Total Expense

1 Planning $20,000

2 Prelim Design $480,000

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $500,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER CEDAR FEAS STUDY 1131689

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2023

Location Downton Renton on the Cedar River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $200,000 $200,000 $100,000 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $500,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $200,000 $200,000 $100,000 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $300,000

Total Revenue $200,000 $100,000 $0 $0 $0 $0 $300,000

33833 - FLOOD CONTROL REIMB $200,000 $100,000 $0 $0

WLFL7 LOWER CEDAR FEAS STUDY
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $180,000 $200,000 $100,000 $0 $0 $0 $0

$0 $20,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $200,000 $200,000 $100,000 $0

$20,000

2 Preliminary Design $0 $480,000 $0 $0 $180,000

1 Planning $0 $20,000 $0 $0

$03 Final Design $0 $0 $0 $0

Page 178 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER CEDAR FEAS STUDY 1131689

4 Implementation $0 $0 $0 $200,000 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($20,000) $0 $0 ($20,000)

$200,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $500,000 $0 $200,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($180,000) $0 $200,000 ($380,000)

5 Closeout $0 $0 $0 $0

4 Implementation $200,000 $200,000 $0 $400,000

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Extreme flood events such as 200 year and 500 year floods would inundate much of downtown Renton, including Boeing plant and Renton Municipal 

Airport.

4. SCHEDULE RISK

NARRATIVES WLFL7 LOWER CEDAR FEAS STUDY 1131689

1.  CURRENT PROJECT SCOPE

Lower Cedar Feasibility Study: This project will conduct a feasibility study to 1) quantify economic damage potential 2) determine infrastructure 

modifications to improve flood resiliency and sediment storage potential, and 30 conduct cost-benefit analysis.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in the initial planning phase.

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER CEDAR FEAS STUDY 1131689

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

City of Renton will be a partner in this feasibility study.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1131548
Capital Phase Total Expense

1 Planning $27,653

2 Prelim Design $193,571

3 Final Design $1,421,227

4 Implementation $5,574,150

5 Closeout $46,770

6 Acquisition $2,402,467

Total Expense $9,665,838

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER JONES ROAD NEIGHBORHOOD IMPROVEMENTS (WLFL7 LOWER JONES IMPRVMNTS) 1131548

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2021

Location Cedar River, at 154th Pl SE bridge.

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,998,466 $0 $830,633 $215,819 $701,793 $242,142 $4,676,985 $9,665,838

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$701,793 $242,142 $4,676,985 $9,665,838

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $2,998,466 $0 $830,633 $215,819

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$242,142 $4,676,985 $6,667,372

Total Revenue $0 $830,633 $215,819 $701,793 $242,142 $4,676,985 $6,667,372

33833 - FLOOD CONTROL REIMB $0 $830,633 $215,819 $701,793

WLFL7 LOWER JONES IMPRVMNTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $193,571 $0 $0 $0 $0 $0 $0

$0 $27,653 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $701,793 $242,142 $4,630,215

$0 $0 $374,775 $830,633 $215,819

$0 $0 $46,770

$0 $2,402,467 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$701,793 $242,142 $4,676,985

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $2,623,691 $374,775 $830,633 $215,819

$27,653

2 Preliminary Design $0 $193,571 $0 $0 $193,571

1 Planning $0 $27,653 $444 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER JONES ROAD NEIGHBORHOOD IMPROVEMENTS (WLFL7 LOWER JONES IMPRVMNTS) 1131548

Green Building Reporting

$0

4 Implementation $0 $5,574,150 $0 $2,998,466 $0

3 Final Design $0 $1,421,227 $0 $0

$0

6 Acquisition $0 $2,402,467 $17,446 $0 $2,402,467

5 Closeout $0 $46,770 $0 $0

1 Planning ($27,653) $0 $0 ($27,653)

$2,623,691

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $9,665,838 $17,890 $2,998,466

3 Final Design $0 $0 $374,775 ($374,775)

2 Preliminary Design ($193,571) $0 $0 ($193,571)

5 Closeout $0 $0 $0 $0

4 Implementation $2,998,466 $0 $0 $2,998,466

Total $374,775 $0 $374,775 $0

6 Acquisition ($2,402,467) $0 $0 ($2,402,467)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Homes along Jones Rd are at high risk from flooding and channel migration.  Flooding over SE Jones Road cuts off access to neighborhood. Cedar River Trail 

Site 1 (CRT1) and Buck’s Curve Revetments are at risk of damage or failure.

4. SCHEDULE RISK

NARRATIVES WLFL7 LOWER JONES IMPRVMNTS 1131548

1.  CURRENT PROJECT SCOPE

Lower Jones Rd Improvements: This project will raise-in-place or setback a portion of SE Jones Road to reduce the frequency and severity of roadway 

inundation and to improve neighborhood access. It will also remove a portion of the Buck's Curve revetment and reinforce Cedar River Trail 1 revetment; 

acquire high risk homes along the right bank of the river and construct a stable right bank.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in the planning phase.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates to procure consultant team and initiate and complete preliminary design.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER JONES ROAD NEIGHBORHOOD IMPROVEMENTS (WLFL7 LOWER JONES IMPRVMNTS) 1131548

Green Building Reporting

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

It is likely that two primary alternatives will be considered during the alternatives analysis, and will include (1) raise-in-place a portion of SE Jones Road  and 

acquire necessary rights of way to accommodate the road improvements and (2) setback and raise a portion of SE Jones Road, acquire 3 parcels and 

additional rights of way to accommodate the road improvements. Regardless of the alternative, up to 8 high risk homes located along the right bank of the 

river will be acquired. Both of these two primary alternatives will include other actions such as constructing a stable right bank where the high risk homes 

were removed, removing  the downstream portion of Buck's Curve Revetment, and reinforcing the Cedar River Trail 1 revetment. As part of the alternatives 

analysis, various materials and construction techniques will be considered for the right bank construction. A determination of the top elevation of the raised 

roadway will be made based on a cost-benefit analysis.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 LOWER JONES ROAD NEIGHBORHOOD IMPROVEMENTS (WLFL7 LOWER JONES IMPRVMNTS) 1131548

Green Building Reporting

18.  PROJECT RISKS
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EXPENSE 1130556
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $2,600,000

5 Closeout $54,605

6 Acquisition $0

Total Expense $2,654,605

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 MADSEN CR CULVERT 2017  (WLFL7 SE 162ND AVE AT 266TH CT) 1130556

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2020

Location Fairwood

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $400,000 $700,000 $1,430,000 $0 $0 $0 $0 $2,530,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $2,530,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $400,000 $700,000 $1,430,000 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $2,130,000

Total Revenue $700,000 $1,430,000 $0 $0 $0 $0 $2,130,000

33833 - FLOOD CONTROL REIMB $700,000 $1,430,000 $0 $0

WLFL7 MADSEN CR CULVERT 2017
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$124,605 $275,395 $700,000 $1,500,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $54,605 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$124,605 $275,395 $700,000 $1,554,605 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 MADSEN CR CULVERT 2017  (WLFL7 SE 162ND AVE AT 266TH CT) 1130556

$0

4 Implementation $0 $2,475,395 $139,631 $400,000 $400,000

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $54,605 $0 $0

1 Planning $0 $0 $0 $0

$400,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,530,000 $139,631 $400,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $700,000 $700,000 $0

Total $0 $700,000 $700,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

To address a culvert failure affecting approximately 10 properties, prepare Concept Development Report to analyze and select best culvert replacement and 

road-raising option; and analyze upstream and downstream retention/detention impacts.

4. SCHEDULE RISK

NARRATIVES WLFL7 MADSEN CR CULVERT 2017 1130556

1.  CURRENT PROJECT SCOPE

SE 162nd Ave at 266th Ct: This project will prepare a Concept Development Report to analyze culvert replacement and road-raising options and identify 

preferred option(s), analyze upstream retention/detention impacts, and implement the project.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in predesign

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates to complete design and start implementation.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 MADSEN CR CULVERT 2017  (WLFL7 SE 162ND AVE AT 266TH CT) 1130556

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet completed an alternatives analysis.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1131687
Capital Phase Total Expense

1 Planning $30,745

2 Prelim Design $369,927

3 Final Design $0

4 Implementation $694

5 Closeout $0

6 Acquisition $0

Total Expense $401,366

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 MAPLEWOOD FEAS STUDY 1131687

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2019

Location Maplewood

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $440,000 $23,151 $0 $0 $0 $0 $0 $463,151

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $463,151

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $440,000 $23,151 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $23,151

Total Revenue $23,151 $0 $0 $0 $0 $0 $23,151

33833 - FLOOD CONTROL REIMB $23,151 $0 $0 $0

WLFL7 MAPLEWOOD FEAS STUDY
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$25,293 $0 $344,634 $0 $0 $0 $0 $0

$30,745 $0 $0 $0 $0

$0 $0 $0

$694 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$56,732 $0 $344,634 $0 $0

$30,745

2 Preliminary Design $0 $344,634 $57,687 $0 $25,293

1 Planning $0 $0 $27,421 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 MAPLEWOOD FEAS STUDY 1131687

$0

4 Implementation $0 $0 $1,875 $440,000 $694

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($30,745) $0 $0 ($30,745)

$56,732

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $344,634 $86,983 $440,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($25,293) $0 $344,634 ($369,927)

5 Closeout $0 $0 $0 $0

4 Implementation $439,306 $23,151 $0 $462,457

Total $383,268 $23,151 $344,634 $61,785

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Several homes in the neighborhood are at risk from river flooding and bank erosion. These risks could increase if a landslide large enough to interact with 

the river were to occur on the steep slope on the opposite side of the river from the neighborhood. The slope is mapped as a potential landslide hazard and 

has a history of landslide activity.

4. SCHEDULE RISK

NARRATIVES WLFL7 MAPLEWOOD FEAS STUDY 1131687

1.  CURRENT PROJECT SCOPE

Maplewood Feasibility Study: This project will conduct site specific landslide risk assessment study as well as a feasibility study to evaluate opportunities to 

modify the Erickson Levee. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is on track to complete in early 2019.

There is a low risk of this project not being completed in 2019.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on the project managers estimate to complete the project in 2019.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 MAPLEWOOD FEAS STUDY 1131687

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an initial feasibility study and will not conduct an alternatives analysis.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT

Page 190 of 312 Pages



EXPENSE 1131690
Capital Phase Total Expense

1 Planning $37,500

2 Prelim Design $712,500

3 Final Design $960,000

4 Implementation $1,212,500

5 Closeout $37,500

6 Acquisition $2,040,000

Total Expense $5,000,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 RENTON LEVEE CERTIFICATN 1131690

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $750,000 $3,000,000 $1,250,000 $0 $0 $0 $0 $5,000,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,000,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $750,000 $3,000,000 $1,250,000 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $4,250,000

Total Revenue $3,000,000 $1,250,000 $0 $0 $0 $0 $4,250,000

33833 - FLOOD CONTROL REIMB $3,000,000 $1,250,000 $0 $0

WLFL7 RENTON LEVEE CERTIFICATN
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $712,500 $0 $0 $0 $0 $0 $0

$0 $37,500 $0 $0 $0

$0 $0 $0

$0 $0 $0 $1,212,500 $0 $0 $0 $0

$0 $0 $960,000 $0 $0

$0 $0 $0

$0 $0 $2,040,000 $0 $0 $0 $0 $0

$0 $0 $0 $37,500 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $750,000 $3,000,000 $1,250,000 $0

$37,500

2 Preliminary Design $0 $712,500 $0 $0 $712,500

1 Planning $0 $37,500 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 RENTON LEVEE CERTIFICATN 1131690

$0

4 Implementation $0 $1,212,500 $0 $750,000 $0

3 Final Design $0 $960,000 $0 $0

$0

6 Acquisition $0 $2,040,000 $0 $0 $0

5 Closeout $0 $37,500 $0 $0

1 Planning ($37,500) $0 $0 ($37,500)

$750,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,000,000 $0 $750,000

3 Final Design $0 $0 $960,000 ($960,000)

2 Preliminary Design ($712,500) $0 $0 ($712,500)

5 Closeout $0 $0 $0 $0

4 Implementation $750,000 $3,000,000 $0 $3,750,000

Total $0 $3,000,000 $3,000,000 $0

6 Acquisition $0 $0 $2,040,000 ($2,040,000)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Sections of the Cedar 205 floodwall and levees do not meet levee certification requirements for accreditation under the National Flood Insurance Program; 

land behind these levees and floodwalls will be shown as mapped flood hazard areas without certification and accreditation.

4. SCHEDULE RISK

NARRATIVES WLFL7 RENTON LEVEE CERTIFICATN 1131690

1.  CURRENT PROJECT SCOPE

City of Renton Levee Certification: This project will construct a levee and make floodwall improvements recommended by Cedar 205 levee re-certification 

report

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

WLR has begun initial discussions with Renton about establishing an ILA to proceed with the body of work.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The budget request is based on an initial planning estimate.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 RENTON LEVEE CERTIFICATN 1131690

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an acquisition project.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Renton.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1119888
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $62,549

5 Closeout $0

6 Acquisition $9,213,106

Total Expense $9,275,656

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 RIVERBEND MHP ACQ 1119888

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Seven miles east of Renton along the Cedar River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $312,642 ($126,000) $0 $0 $0 $0 $0 $186,642

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $5,044,400 $0 $0 $0 $0 $0 $0 $5,044,400

5 Closeout $0 $0 $0 $0

$0 $0 $0 $5,231,042

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $5,357,042 ($126,000) $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 ($126,000)

Total Revenue ($126,000) $0 $0 $0 $0 $0 ($126,000)

33833 - FLOOD CONTROL REIMB ($126,000) $0 $0 $0

WLFL7 RIVERBEND MHP ACQ
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$31,275 $31,275 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$4,013,339 $5,199,767 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$4,044,614 $5,231,042 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 RIVERBEND MHP ACQ 1119888

$0

4 Implementation $0 $31,275 $31,492 $312,642 $62,549

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $5,199,767 $4,328,232 $5,044,400 $9,213,106

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$9,275,655

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,231,042 $4,359,724 $5,357,042

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $250,093 ($126,000) $0 $124,093

Total ($3,918,613) ($126,000) $0 ($4,044,613)

6 Acquisition ($4,168,706) $0 $0 ($4,168,706)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Riverbend Mobile Home Park was subject to recurrent flooding.

4. SCHEDULE RISK

NARRATIVES WLFL7 RIVERBEND MHP ACQ 1119888

1.  CURRENT PROJECT SCOPE

Riverbend Mobile Home Park Acquisition: This project contributed funding to the acquisition of the Riverbend mobile home park on the Cedar River.  The 

current action is to disappropriate remaining unused funding.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project will be completed in 2018.  The 2019 request is for a planned disappropriation.

9.  ALTERNATIVES ANALYSIS

Not applicable.

5.  BUDGET REQUEST BASIS

The budget request is based a planned disappropriation to close the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not applicable.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 RIVERBEND MHP ACQ 1119888

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

This project was managed under Water Land's Surface Water Management program.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130557
Capital Phase Total Expense

1 Planning $11,961

2 Prelim Design $618,275

3 Final Design $0

4 Implementation $0

5 Closeout $33,461

6 Acquisition $314

Total Expense $664,011

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 SR 169 FEASIBILITY STUDY 1130557

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 05/10/2019

Location Cedar River near SR 169 and Cedar Grove Road

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $321,800 $325,000 $0 $0 $0 $0 $0 $646,800

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $646,800

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $321,800 $325,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $325,000

Total Revenue $325,000 $0 $0 $0 $0 $0 $325,000

33833 - FLOOD CONTROL REIMB $325,000 $0 $0 $0

WLFL7 SR 169 FEASIBILITY STUDY
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$4,936 $365,522 $247,817 $0 $0 $0 $0 $0

$11,961 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$314 $0 $0 $0 $0 $0 $0 $0

$0 $0 $33,461 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$17,211 $365,522 $281,278 $0 $0

$11,961

2 Preliminary Design $0 $613,339 $71,891 $0 $370,458

1 Planning $0 $0 $11,961 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 SR 169 FEASIBILITY STUDY 1130557

$0

4 Implementation $0 $0 $234 $321,800 $0

3 Final Design $0 $0 $592 $0

$0

6 Acquisition $0 $0 $536 $0 $314

5 Closeout $0 $33,461 $0 $0

1 Planning ($11,961) $0 $0 ($11,961)

$382,733

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $646,800 $85,214 $321,800

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($370,458) $0 $247,817 ($618,275)

5 Closeout $0 $0 $33,461 ($33,461)

4 Implementation $321,800 $325,000 $0 $646,800

Total ($60,933) $325,000 $281,278 ($17,211)

6 Acquisition ($314) $0 $0 ($314)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

During large flood events within the Cedar River, overtopping of SR 169 occurs just west of the intersection of Cedar Grove Road, forcing closure of SR 169 

and creating a significant detour for many residents within the valley.  The significant impacts experienced by users of this transportation corridor and 

residents of the adjacent neighborhood during flood conditions has led to the recommendation for a feasibility study within the Cedar River Capital 

Investment Strategy (CIS), completed as a milestone for the Corridor Planning Process. 

4. SCHEDULE RISK

NARRATIVES WLFL7 SR 169 FEASIBILITY STUDY 1130557

1.  CURRENT PROJECT SCOPE

SR 169 Feasibility Study: The project will quantitatively evaluate the existing flood hazard and risk and their impacts to the SR 169 transportation corridor 

and adjacent neighborhood, located just west of the intersection of Cedar Grove Road.  Additionally, the project will include a feasibility study to develop 

alternatives for mitigating flood risks found in the existing conditions analyses.  

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

There is low risk to the scheduled completion of the feasibility study in 2019. Timing of selection of alternative and establishment of a new capital project is 

uncertain.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on engineer's estimates of staff and consultant costs to complete the alternatives analysis and close out the project..

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL7 SR 169 FEASIBILITY STUDY 1130557

8. PROJECT STATUS

This project is on track to complete in early 2019.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project is still assessing the existing conditions of the site and will develop alternatives once completed. 

10.  OTHER AGENCY INVOLVEMENT

The Washington State Department of Transportation will be involved with this project.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1129569
Capital Phase Total Expense

1 Planning $26,518

2 Prelim Design $782,380

3 Final Design $319,023

4 Implementation $8,534,693

5 Closeout $25,887

6 Acquisition $0

Total Expense $9,688,501

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2021

Location Renton

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $530,368 $278,530 $1,276,092 $7,577,624 $25,887 $0 $0 $9,688,501

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$25,887 $0 $0 $9,688,501

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $530,368 $278,530 $1,276,092 $7,577,624

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $9,158,133

Total Revenue $278,530 $1,276,092 $7,577,624 $25,887 $0 $0 $9,158,133

33833 - FLOOD CONTROL REIMB $278,530 $1,276,092 $7,577,624 $25,887

WLFL8 BRPS CONTROL BLDG RPLCMT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $503,850 $278,530 $0 $0 $0 $0 $0

$0 $26,518 $0 $0 $0

$0 $0 $0

$0 $0 $0 $957,069 $7,577,624 $0 $0 $0

$0 $0 $0 $319,023 $0

$25,887 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$25,887 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $530,368 $278,530 $1,276,092 $7,577,624

$26,518

2 Preliminary Design $0 $782,380 $0 $0 $503,850

1 Planning $0 $26,518 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

$0

4 Implementation $0 $8,534,693 $0 $530,368 $0

3 Final Design $0 $319,023 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,887 $0 $0

1 Planning ($26,518) $0 $0 ($26,518)

$530,368

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $9,688,501 $0 $530,368

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($503,850) $0 $278,530 ($782,380)

5 Closeout $0 $0 $0 $0

4 Implementation $530,368 $278,530 $0 $808,898

Total $0 $278,530 $278,530 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements high and medium priority work recommended for implementation 

within 5 years.

4. SCHEDULE RISK

NARRATIVES WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

1.  CURRENT PROJECT SCOPE

Black River Pump Station Control Building Replacement: This project will design and build the second phase of renovations to the Black River pump station. 

Major components include replacement of the control building, replacement of the trash rake system, and replacement of the screen spray system.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has not yet started.

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates given in the BRPS Condition Assessment (Tetra Tech 2015) to begin design in 2019.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet complete an alternatives analysis.

10.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130020
Capital Phase Total Expense

1 Planning $10,000

2 Prelim Design $582,226

3 Final Design $697,817

4 Implementation $11,621,104

5 Closeout $35,468

6 Acquisition $0

Total Expense $12,946,614

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2024

Location Renton

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $10,000 $831,751 $2,241,456 $6,316,655 $3,546,752 $12,946,614

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$2,241,456 $6,316,655 $3,546,752 $12,946,614

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $10,000 $831,751

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$6,316,655 $3,546,752 $12,946,614

Total Revenue $0 $10,000 $831,751 $2,241,456 $6,316,655 $3,546,752 $12,946,614

33833 - FLOOD CONTROL REIMB $0 $10,000 $831,751 $2,241,456

WLFL8 BRPS FISH PASS IMPRVMNTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $582,226 $0 $0 $0

$0 $0 $0 $10,000 $0

$448,291 $0 $0

$0 $0 $0 $0 $0 $1,793,165 $6,316,655 $3,511,284

$0 $0 $0 $0 $249,525

$0 $0 $35,468

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$2,241,456 $6,316,655 $3,546,752

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $10,000 $831,751

$0

2 Preliminary Design $0 $582,226 $0 $0 $0

1 Planning $0 $10,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

$0

4 Implementation $0 $11,621,104 $0 $0 $0

3 Final Design $0 $697,817 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $35,468 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $12,946,614 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements priority work recommended for implementation within 5-10 years. 

The most significant of these recommendations would replace the existing Denil fish ladder with a vertical slot fishway.

4. SCHEDULE RISK

NARRATIVES WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

1.  CURRENT PROJECT SCOPE

Black River Pump Station Fish Passage Improvements: This project will design and build the fourth phase of renovations to the Black River pump station, 

revising and replacing the obsolete fish passage systems.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1129574
Capital Phase Total Expense

1 Planning $43,998

2 Prelim Design $292,600

3 Final Design $393,056

4 Implementation $1,719,487

5 Closeout $39,407

6 Acquisition $0

Total Expense $2,488,548

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS HIGH-USE ENGINES 1129574

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/31/2019

Location Renton

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $474,079 $1,970,371 $0 $0 $0 $0 $0 $2,444,450

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $2,444,450

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $474,079 $1,970,371 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,970,371

Total Revenue $1,970,371 $0 $0 $0 $0 $0 $1,970,371

33833 - FLOOD CONTROL REIMB $1,970,371 $0 $0 $0

WLFL8 BRPS HIGH-USE ENGINES
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$100 $292,500 $0 $0 $0 $0 $0 $0

$43,998 $0 $0 $0 $0

$0 $0 $0

$0 $0 $1,719,487 $0 $0 $0 $0 $0

$0 $97,500 $295,556 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $39,407 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$44,098 $390,000 $2,054,450 $0 $0

$43,998

2 Preliminary Design $0 $292,500 $318 $0 $292,600

1 Planning $0 $0 $145,934 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS HIGH-USE ENGINES 1129574

$97,500

4 Implementation $0 $1,719,487 $0 $474,079 $0

3 Final Design $0 $393,056 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $39,407 $0 $0

1 Planning ($43,998) $0 $0 ($43,998)

$434,098

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,444,450 $146,252 $474,079

3 Final Design ($97,500) $0 $295,556 ($393,056)

2 Preliminary Design ($292,600) $0 $0 ($292,600)

5 Closeout $0 $0 $39,407 ($39,407)

4 Implementation $474,079 $1,970,371 $1,719,487 $724,963

Total $39,981 $1,970,371 $2,054,450 ($44,098)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing Black River Pump Station was built in 1972.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements the highest priorities of the 2015 recommendations.

4. SCHEDULE RISK

NARRATIVES WLFL8 BRPS HIGH-USE ENGINES 1129574

1.  CURRENT PROJECT SCOPE

Black River Pump Station High-Use Engine Replacement: This project will design and build the first phase of renovations to the Black River pump station, 

replacing the three smaller pump engines which run much more frequently than the other, larger pump engines.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Initial planning has started, and the project charter is being drafted.

Construction is scheduled for 2020 and the risk of not meeting that schedule is currently low.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates given in the BRPS Condition Assessment (Tetra Tech 2015) to cover design and possible early 

implementation in late 2019.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS HIGH-USE ENGINES 1129574

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

The 2015 condition assessment considered converting the high-use (small) diesel engines to run on natural gas instead of diesel, and recommended against 

conversion in this case.

10.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1135536
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,200,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,200,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GALLIDYKSTRA 2020 REPAIR 1135536

Baseline Required, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2020

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $200,000 $1,000,000 $0 $0 $0 $0 $1,200,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,200,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $200,000 $1,000,000 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,200,000

Total Revenue $200,000 $1,000,000 $0 $0 $0 $0 $1,200,000

33833 - FLOOD CONTROL REIMB $200,000 $1,000,000 $0 $0

WLFL8 GALLIDYKSTRA 2020 REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $200,000 $1,000,000 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $200,000 $1,000,000 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GALLIDYKSTRA 2020 REPAIR 1135536

Baseline Required, Green Building Reporting

$0

4 Implementation $0 $1,200,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,200,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $200,000 $200,000 $0

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL8 GALLIDYKSTRA 2020 REPAIR 1135536

1.  CURRENT PROJECT SCOPE

This project will complete a phase 1 repair per a request from the City of Auburn by elevating a 3500 feet levee reach to meet FEMA levee certification 

requirements.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION

Page 213 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GALLIDYKSTRA 2020 REPAIR 1135536

Baseline Required, Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130024
Capital Phase Total Expense

1 Planning $17,526

2 Prelim Design $157,735

3 Final Design $164,434

4 Implementation $1,437,318

5 Closeout $26,663

6 Acquisition $0

Total Expense $1,803,676

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2022

Location Renton

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $175,261 $822,168 $779,584 $26,663 $0 $1,803,676

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$779,584 $26,663 $0 $1,803,676

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $175,261 $822,168

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$26,663 $0 $1,803,676

Total Revenue $0 $175,261 $822,168 $779,584 $26,663 $0 $1,803,676

33833 - FLOOD CONTROL REIMB $0 $175,261 $822,168 $779,584

WLFL8 BRPS SUPPORT SYS UPGRADE
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $157,735 $0 $0 $0 $0

$0 $0 $0 $17,526 $0

$0 $0 $0

$0 $0 $0 $0 $657,734 $779,584 $0 $0

$0 $0 $0 $0 $164,434

$0 $26,663 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$779,584 $26,663 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $175,261 $822,168

$0

2 Preliminary Design $0 $157,735 $0 $0 $0

1 Planning $0 $17,526 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

$0

4 Implementation $0 $1,437,318 $0 $0 $0

3 Final Design $0 $164,434 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $26,663 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,803,676 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing Black River Pump Station was built in 1971.  A condition assessment completed by Tetra Tech in 2015 identified several opportunities to 

improve performance, reliability and efficiency of the station. This project implements the highest priorities of the 2015 recommendations.

4. SCHEDULE RISK

NARRATIVES WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

1.  CURRENT PROJECT SCOPE

Black River Pump Station Support System Upgrades: This project will design and build the third phase of renovations to the Black River pump station, 

replacing support systems such as engine control panels, cooling systems, oilers and hoists.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

King County's Wastewater Treatment Division operates the pump station and brings important expertise to related capital project work.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1129577
Capital Phase Total Expense

1 Planning $16,500

2 Prelim Design $313,500

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $0

Total Expense $330,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GALLI-DYKSTRA FEAS STUDY 1129577

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/12/2022

Location Tukwila

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $330,000 $0 $0 $0 $0 $0 $330,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $330,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $330,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $330,000

Total Revenue $330,000 $0 $0 $0 $0 $0 $330,000

33833 - FLOOD CONTROL REIMB $330,000 $0 $0 $0

WLFL8 GALLI-DYKSTRA FEAS STUDY
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $313,500 $0 $0 $0 $0 $0

$0 $0 $16,500 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $330,000 $0 $0

$0

2 Preliminary Design $0 $313,500 $0 $0 $0

1 Planning $0 $16,500 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GALLI-DYKSTRA FEAS STUDY 1129577

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $16,500 ($16,500)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $330,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $313,500 ($313,500)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $330,000 $0 $330,000

Total $0 $330,000 $330,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Segale-Gaco levee is over-steepened and does not meet current engineering standards.  The economic consequence of levee failure or overtopping to 

the lower Green River valley is extensive.  The Factor of Safety value for rapid drawdown of 0.74 and steady state seepage of 0.88 at RM 15.86. These are 

below the minimum Factor of Safety of 1.0 from the US Army Corps of Engineers manual. Additionally, river bed scour in this reach between 1986 and 2011 

showed erosion of 7 feet at RM 15.85 and 4.1 feet at RM 15.59 over 25 years. This indicates that the river is actively down cutting in the vicinity of the 

levee, leading to further over-steepening of the slopes.

4. SCHEDULE RISK

NARRATIVES WLFL8 GALLI-DYKSTRA FEAS STUDY 1129577

1.  CURRENT PROJECT SCOPE

Galli-Dykstra Levee Feasibility Study: This project will conduct a feasibility study to raise the levee to provide 100-year flood protection plus 3 feet of 

freeboard, per a request from the City of Auburn. This is part of the Interim Risk Reduction Measures included in the Interim SWIF planning document.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project has been rescoped as a feasibility project.  There have been no significant risks to the schedule identified at this time.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GALLI-DYKSTRA FEAS STUDY 1129577

New

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1044961
Capital Phase Total Expense

1 Planning $12,362

2 Prelim Design $0

3 Final Design $1,148

4 Implementation $380

5 Closeout $0

6 Acquisition $35,711,080

Total Expense $35,724,970

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GREEN PRE-CONSTRCTN ACQ 1044961

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Multiple locations along the Green River

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $3,568,856 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $33,568,856

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$5,000,000 $5,000,000 $5,000,000 $33,568,856

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $3,568,856 $5,000,000 $5,000,000 $5,000,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$5,000,000 $5,000,000 $30,000,000

Total Revenue $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $30,000,000

33833 - FLOOD CONTROL REIMB $5,000,000 $5,000,000 $5,000,000 $5,000,000

WLFL8 GREEN PRE-CONSTRCTN ACQ
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$12,362 $0 $0 $0 $0

$0 $0 $0

$380 $0 $0 $0 $0 $0 $0 $0

$1,148 $0 $0 $0 $0

$0 $0 $0

$354,966 $5,356,114 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000

$0 $0 $0 $0 $0

$5,000,000 $5,000,000 $5,000,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$368,856 $5,356,114 $5,000,000 $5,000,000 $5,000,000

$12,362

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $12,362 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GREEN PRE-CONSTRCTN ACQ 1044961

$1,148

4 Implementation $0 $0 $380 $3,568,856 $380

3 Final Design $0 $0 $1,148 $0

$0

6 Acquisition $0 $35,356,114 $354,966 $0 $5,711,080

5 Closeout $0 $0 $0 $0

1 Planning ($12,362) $0 $0 ($12,362)

$5,724,970

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $35,356,114 $368,856 $3,568,856

3 Final Design ($1,148) $0 $0 ($1,148)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $3,568,476 $5,000,000 $0 $8,568,476

Total ($2,156,114) $5,000,000 $5,000,000 ($2,156,114)

6 Acquisition ($5,711,080) $0 $5,000,000 ($10,711,080)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The King County Flood Control District's CIP list in the Green River Basin is primarily focused on the construction of large setback levee projects and 

mitigation projects, which will take many years to implement given high costs, limited opportunities to acquire necessary land for project implementation, 

and other constraints. This opportunity fund has been established to provide funding for land necessary for these future projects as it becomes available for 

purchase.

4. SCHEDULE RISK

NARRATIVES WLFL8 GREEN PRE-CONSTRCTN ACQ 1044961

1.  CURRENT PROJECT SCOPE

Green River Pre-Construction Strategic Acquisition: This project will acquire land necessary for planned King County Flood Control District projects and 

programs in the Green River Basin, as it becomes available.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This is an ongoing program for acquiring construction right-of-way.

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on suggested funding level from the FCD.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GREEN PRE-CONSTRCTN ACQ 1044961

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This is an acquisition project.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1135537
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $100,000

5 Closeout $0

6 Acquisition $0

Total Expense $100,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GREEN R IMPRVMNT 2024 1135537

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2024

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $100,000 $100,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

WLFL8 GREEN R IMPRVMNT 2024
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $100,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GREEN R IMPRVMNT 2024 1135537

Green Building Reporting

$0

4 Implementation $0 $100,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $100,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL8 GREEN R IMPRVMNT 2024 1135537

1.  CURRENT PROJECT SCOPE

Improve SE Green Valley Road near SE Auburn Black Diamond Road and alleviate roadway flooding by raising the road through the application of a thick 

layer of overlay.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 GREEN R IMPRVMNT 2024 1135537

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1132391
Capital Phase Total Expense

1 Planning $5,704

2 Prelim Design $2,433

3 Final Design $0

4 Implementation $8,140,933

5 Closeout $0

6 Acquisition $21,674

Total Expense $8,170,744

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 HSB BREDA SETBACK KENT 1132391

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2021

Location Kent

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $4,277,674 $481,279 $2,405,032 $953,513 $23,435 $0 $0 $8,140,933

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$23,435 $0 $0 $8,140,933

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $4,277,674 $481,279 $2,405,032 $953,513

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $3,863,259

Total Revenue $481,279 $2,405,032 $953,513 $23,435 $0 $0 $3,863,259

33833 - FLOOD CONTROL REIMB $481,279 $2,405,032 $953,513 $23,435

WLFL8 HSB BREDA SETBACK KENT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$2,433 $0 $0 $0 $0 $0 $0 $0

$5,704 $0 $0 $0 $0

$0 $0 $0

$0 $1,817,189 $2,941,764 $2,405,032 $953,513 $23,435 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$21,674 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$23,435 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$29,811 $1,817,189 $2,941,764 $2,405,032 $953,513

$5,704

2 Preliminary Design $0 $0 $2,590 $0 $2,433

1 Planning $0 $0 $6,234 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 HSB BREDA SETBACK KENT 1132391

Green Building Reporting

$0

4 Implementation $0 $8,140,933 $0 $4,277,674 $1,817,189

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $786,108 $0 $21,674

5 Closeout $0 $0 $0 $0

1 Planning ($5,704) $0 $0 ($5,704)

$1,847,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $8,140,933 $794,932 $4,277,674

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($2,433) $0 $0 ($2,433)

5 Closeout $0 $0 $0 $0

4 Implementation $2,460,485 $481,279 $2,941,764 $0

Total $2,430,674 $481,279 $2,941,764 ($29,811)

6 Acquisition ($21,674) $0 $0 ($21,674)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The purpose of the project is to address remaining deficiencies in the current federal levee system, ultimately mitigating the risk of flooding within highly 

developed areas of protected floodplain. Previous levee reconstruction efforts did not address this segment, leaving significant portions of the levee system 

in a condition that does not meet adequate structural design standards for urban levees where levee failure could result in catastrophic flooding.  It also 

does not meet newly estimated levee elevation for flood containment.

4. SCHEDULE RISK

NARRATIVES WLFL8 HSB BREDA SETBACK KENT 1132391

1.  CURRENT PROJECT SCOPE

Horseshoe Bend Breda Levee Setback: This project will reconstruct the Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more stable 

configuration in order to reduce flood risk to the surrounding areas.  The project will also raise levee crest elevations to contain the 500-year (0.2% annual 

chance) flood, plus 3 feet of freeboard.  This segment of the levee has the lowest factor of safety rating of the Horseshoe Bend levee.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.  This project is managed by the City of Kent.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on initial cost estimates.  

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 HSB BREDA SETBACK KENT 1132391

Green Building Reporting

This project has not yet started.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  The King County portion of this project is strictly acquisitions.  The US Army Corps of Engineers is analyzing alternatives and completing 

construction in future years..

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Kent

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1123254
Capital Phase Total Expense

1 Planning $20,000

2 Prelim Design $80,000

3 Final Design $100,000

4 Implementation $2,350,000

5 Closeout $50,000

6 Acquisition $0

Total Expense $2,600,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 HSB NURSING HOME SETBACK 1123254

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/25/2024

Location Kent

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $100,000 $2,000,000 $500,000 $0 $2,600,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$2,000,000 $500,000 $0 $2,600,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $100,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$500,000 $0 $2,600,000

Total Revenue $0 $0 $100,000 $2,000,000 $500,000 $0 $2,600,000

33833 - FLOOD CONTROL REIMB $0 $0 $100,000 $2,000,000

WLFL8 HSB NURSING HOME SETBACK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $80,000 $0 $0 $0

$0 $0 $0 $0 $20,000

$100,000 $0 $0

$0 $0 $0 $0 $0 $1,900,000 $450,000 $0

$0 $0 $0 $0 $0

$0 $50,000 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$2,000,000 $500,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $100,000

$0

2 Preliminary Design $0 $80,000 $0 $0 $0

1 Planning $0 $20,000 $0 $0

$03 Final Design $0 $100,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 HSB NURSING HOME SETBACK 1123254

4 Implementation $0 $2,350,000 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $50,000 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,600,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Nursing Home levee is over-steepened and does not meet current engineering standards.  The economic consequence of levee failure or overtopping 

to the lower Green River valley is extensive and could cause tens of millions of dollars in damage.  This capital project area contains a ‘Minimally 

Acceptable’ deficiency by the US Army Corps of Engineers at RM 25.  5 (over steepened slopes from 1.  25 to 1.  7H:1V for 225 feet).  The Horseshoe Bend 

Levee Certification Report calculated a Factor of Safety (FOS) value for rapid drawdown of 1.  01 at RM 25.  57 (Section F).  This is barely above the 

minimum FOS (1.  0) from the US Army Corps of Engineers manual.

4. SCHEDULE RISK

NARRATIVES WLFL8 HSB NURSING HOME SETBACK 1123254

1.  CURRENT PROJECT SCOPE

Horseshoe Bend Nursing Home Levee Setback: This project will construct either a floodwall and embankment or in-place replacement levee from river mile 

25.4 to 25.65 along 0.25 miles of the Horseshoe Bend levee to stabilize the levee, resolving an issue identified by the US Army Corps of Engineers.   

Embankment slope proposed at a minimum of 2:1 (preferably 2.5:1).  The alignment of the floodwall or levee (including embankment slope, factors of 

safety, and necessary real estate) would be established as part of the capital project design phase, once the Flood District initiates the project. Riparian 

vegetation will be included in the design as feasible. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

This project will be initiated in 2022 per the interim SWIF. Project charter and PMP work is scheduled to be completed in the first half of 2022 and expected 

to cost $50,000.  Remainder  $150,000 is scheduled to be spent on data collection, survey, initiation

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 HSB NURSING HOME SETBACK 1123254

8. PROJECT STATUS

New

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1112056
Capital Phase Total Expense

1 Planning $87,443

2 Prelim Design $1,387,090

3 Final Design $15,166,284

4 Implementation $32,051,453

5 Closeout $37,519

6 Acquisition $6,975,936

Total Expense $55,705,725

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 LWR RUSSELL LEVEE SETBACK (WLFL8 LWR RUSSELL LEVEE SETBCK) 1112056

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/02/2020

Location Kent

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $25,456,938 $14,106,596 $18,141,389 $83,375 $0 $0 $0 $57,788,298

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $57,788,298

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $25,456,938 $14,106,596 $18,141,389 $83,375

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $32,331,360

Total Revenue $14,106,596 $18,141,389 $83,375 $0 $0 $0 $32,331,360

33833 - FLOOD CONTROL REIMB $14,106,596 $18,141,389 $83,375 $0

WLFL8 LWR RUSSELL LEVEE SETBCK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$1,387,090 $0 $0 $0 $0 $0 $0 $0

$87,443 $0 $0 $0 $0

$0 $0 $0

$5,482 $0 $0 $32,000,115 $45,856 $0 $0 $0

$2,337,010 $3,730,064 $9,099,210 $0 $0

$0 $0 $0

$6,975,936 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $37,519

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$10,792,961 $3,730,064 $9,099,210 $32,000,115 $83,375

$87,443

2 Preliminary Design $0 $0 $1,387,090 $0 $1,387,090

1 Planning $0 $0 $87,443 $0

$6,067,074

4 Implementation $0 $32,045,971 $2,865 $25,456,938 $5,482

3 Final Design $0 $12,829,274 $3,213,698 $0

$05 Closeout $0 $37,519 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 LWR RUSSELL LEVEE SETBACK (WLFL8 LWR RUSSELL LEVEE SETBCK) 1112056

Green Building Reporting

6 Acquisition $0 $0 $6,075,807 $0 $6,975,936

1 Planning ($87,443) $0 $0 ($87,443)

$14,523,025

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $44,912,764 $10,766,903 $25,456,938

3 Final Design ($6,067,074) $0 $9,099,210 ($15,166,284)

2 Preliminary Design ($1,387,090) $0 $0 ($1,387,090)

5 Closeout $0 $0 $0 $0

4 Implementation $25,451,456 $14,106,596 $0 $39,558,052

Total $10,933,913 $14,106,596 $9,099,210 $15,941,299

6 Acquisition ($6,975,936) $0 $0 ($6,975,936)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The existing system of levee and revetments do not meet current engineering design standards. The system is prone to scour and slope instability leaving 

the lower Green River valley at a higher flood risk than desired.  The US Army Corps of Engineers has given the levee an unacceptable rating largely due to a 

segment of levee with slope stability failure. The Lower Russell Road Levee Setback Project is an early action project of the Interim Green River System 

Wide Improvement Framework (SWIF). In setting the levee back from the river, this project supports the goals of the SWIF by providing greater flood 

storage and conveyance capacity, increasing shallow, slow water habitat for ESA-listed species, enhancing recreational opportunities, and reducing long-

term maintenance costs. 

4. SCHEDULE RISK

NARRATIVES WLFL8 LWR RUSSELL LEVEE SETBCK 1112056

1.  CURRENT PROJECT SCOPE

Lower Russell Levee Setback: This project will remove and replace the existing flood containment system of levee and revetments along the right (east) 

bank of the Green River between river mile 17.85 (S 212th St) and river mile 19.25 (S 228th Street/Veterans Drive) in the City of Kent in order to construct a 

flood protection system that balances policy directives regarding flood protection (e.g., flow containment, scour protection, stability, and vegetation 

maintenance), habitat restoration, and recreational use.  

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

There is a high risk to construction in 2019 due to cultural resource issues and impacts on permitting.  

5.  BUDGET REQUEST BASIS

The 2019 request is based on the engineer's estimate of costs to acquire right of way and complete final design in preparation for construction in 2019.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. This project has also received 

$4.9M in grant frunding from the Washington State Department of Ecology.  The projects has also received funding through a WRIA 9 Watershed Grant 

from the Flood Control District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 LWR RUSSELL LEVEE SETBACK (WLFL8 LWR RUSSELL LEVEE SETBCK) 1112056

Green Building Reporting

The project is currently in the 90% design phase, with continuing acquisition of properties.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Several alternatives were considered prior to identifying the selected alternative.  Six alternatives, capturing a range of project elements and cost ($25M to 

$33M), were compared using a multi-criteria decision analysis in first quarter of 2015.  The Flood Control District (FCD) selected alternative was not one of 

the original six alternatives.  The FCD directed alternative at an estimated cost of $43M (based on 30% design and 2018 construction), added significantly 

more habitat and recreational features than the previous six alternatives.

10.  OTHER AGENCY INVOLVEMENT

Partnership with the City of Kent, grant funding contributions from Department of Ecology.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1126595
Capital Phase Total Expense

1 Planning $9,846

2 Prelim Design $1,129

3 Final Design $0

4 Implementation $19,497,736

5 Closeout $0

6 Acquisition $0

Total Expense $19,508,711

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 MILWAUKEE LEVEE #2 KENT 1126595

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $8,500,000 $10,900,000 $0 $0 $0 $0 $0 $19,400,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $19,400,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $8,500,000 $10,900,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $10,900,000

Total Revenue $10,900,000 $0 $0 $0 $0 $0 $10,900,000

33833 - FLOOD CONTROL REIMB $10,900,000 $0 $0 $0

WLFL8 MILWAUKEE LEVEE #2 KENT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$1,129 $0 $0 $0 $0 $0 $0 $0

$9,846 $0 $0 $0 $0

$0 $0 $0

$97,736 $8,500,000 $10,900,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$108,711 $8,500,000 $10,900,000 $0 $0

$9,846

2 Preliminary Design $0 $0 $2,485 $0 $1,129

1 Planning $0 $0 $9,846 $0

$0

4 Implementation $0 $19,400,000 $238,190 $8,500,000 $8,597,736

3 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 MILWAUKEE LEVEE #2 KENT 1126595

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($9,846) $0 $0 ($9,846)

$8,608,711

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $19,400,000 $250,521 $8,500,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($1,129) $0 $0 ($1,129)

5 Closeout $0 $0 $0 $0

4 Implementation ($97,736) $10,900,000 $10,900,000 ($97,736)

Total ($108,711) $10,900,000 $10,900,000 ($108,711)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL8 MILWAUKEE LEVEE #2 KENT 1126595

1.  CURRENT PROJECT SCOPE

Prepare an analysis and study of design and construction alternatives to provide flood protection, scour protection, enable levee certification and secure 

necessary land rights. Current ILA with Kent for this first phase is $3.65 million, the ILA assumes that the total project cost is $8.5 million.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 MILWAUKEE LEVEE #2 KENT 1126595

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1127209
Capital Phase Total Expense

1 Planning $13,890

2 Prelim Design $505,908

3 Final Design $456,233

4 Implementation $3,147,250

5 Closeout $40,000

6 Acquisition $8,702

Total Expense $4,171,983

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 OLD JEFFS FARM REVETMENT 1127209

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2020

Location S 277th St between Kent and Auburn

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,026,802 $0 $1,973,198 $0 $0 $0 $0 $4,000,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $4,000,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $2,026,802 $0 $1,973,198 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,973,198

Total Revenue $0 $1,973,198 $0 $0 $0 $0 $1,973,198

33833 - FLOOD CONTROL REIMB $0 $1,973,198 $0 $0

WLFL8 OLD JEFFS FARM REVETMENT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$160,687 $345,221 $0 $0 $0 $0 $0 $0

$6,945 $6,945 $0 $0 $0

$0 $0 $0

$0 $0 $0 $3,147,250 $0 $0 $0 $0

$0 $0 $456,233 $0 $0

$0 $0 $0

$4,351 $4,351 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $40,000

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$171,983 $356,517 $456,233 $3,147,250 $40,000

$13,890

2 Preliminary Design $0 $345,221 $187,134 $0 $505,908

1 Planning $0 $6,945 $6,945 $0

$03 Final Design $0 $456,233 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 OLD JEFFS FARM REVETMENT 1127209

Green Building Reporting

4 Implementation $0 $3,147,250 $0 $2,026,802 $0

$0

6 Acquisition $0 $4,351 $11,735 $0 $8,702

5 Closeout $0 $40,000 $0 $0

1 Planning ($13,890) $0 $0 ($13,890)

$528,500

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $4,000,000 $205,814 $2,026,802

3 Final Design $0 $0 $456,233 ($456,233)

2 Preliminary Design ($505,908) $0 $0 ($505,908)

5 Closeout $0 $0 $0 $0

4 Implementation $2,026,802 $0 $0 $2,026,802

Total $1,498,302 $0 $456,233 $1,042,069

6 Acquisition ($8,702) $0 $0 ($8,702)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Significant bank erosion occurred from 1992 to 2013 (21 years), with the left bank of the Green River migrating landward approximately 80 feet.  The 

existing farm land and buildings are vulnerable to channel migration (currently estimated at approximately 4 feet/year), reducing farm income and 

threatening farm operation buildings.  In the near term (3-12 years), existing farm roads are threatened, and in the long-term (36 years), buildings are 

threatened.  The project will conduct an alternatives analysis to evaluate options to address channel migration at this location as an early action of the 

Green River SWIF.  Goals of the project are to: (1) reduce channel migration, (2) enhance habitat as necessary for permitting, and (3) minimize long-term 

maintenance costs.

4. SCHEDULE RISK

NARRATIVES WLFL8 OLD JEFFS FARM REVETMENT 1127209

1.  CURRENT PROJECT SCOPE

Old Jeffs Farm Revetment: This project will address channel migration of the Green River that is threatening farm property, including processing and 

packaging facilities, between river mile 27.3 and 27.5. It will also minimize long-term maintenance costs and enhance habitat as necessary for permitting.  

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Permitting is expected to be a lengthy (2-3 years) and uncertain process as this is a brand new river facility where none has existed in the past.  The final 

alternative has not been selected by FCD. Project staff estimate 2-3 year timeframe to construction following selection of alternative. .  

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on the engineers estimate from the predesign phase.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 OLD JEFFS FARM REVETMENT 1127209

Green Building Reporting

Alternatives analysis submitted to the FCD Aug 2017; an alternative has not been selected by FCD as of 8/3/18.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Three alternatives have been evaulated, differing in amounts of wood placement and proximity to the river.  All three have been sent to the Flood District 

Board of Supervisors without a recommendation.  The project will continue once the Board chooses their preferred alternative.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130561
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,650,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,650,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 SE 384 ST @ 176 AVE SE (WLFL8 PUSSYFOOT CR DS CULV) 1130561

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 03/01/2023

Location East of Auburn

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $150,000 $1,500,000 $0 $1,650,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$150,000 $1,500,000 $0 $1,650,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$1,500,000 $0 $1,650,000

Total Revenue $0 $0 $0 $150,000 $1,500,000 $0 $1,650,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $150,000

WLFL8 PUSSYFOOT CR DS CULV
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $150,000 $1,500,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$150,000 $1,500,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 SE 384 ST @ 176 AVE SE (WLFL8 PUSSYFOOT CR DS CULV) 1130561

$0

4 Implementation $0 $1,650,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,650,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate approaches and rebuild approaches to prevent loosing 

approaches during flooding. A similar repair was done on Woodinville-Duvall Bridge No. 1136D.

4. SCHEDULE RISK

NARRATIVES WLFL8 PUSSYFOOT CR DS CULV 1130561

1.  CURRENT PROJECT SCOPE

SE 384th St at 176th Ave SE: This project will prepare a Concept Development Report to analyze culvert replacement and road-raising options and identify 

the preferred option(s), analyze upstream and downstream retention/detention impacts, and implement the project. This location crosses the same stream 

as the project at SE 380th Place at SR 164 (WLRD CIP project 1130561).

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Page 243 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 SE 384 ST @ 176 AVE SE (WLFL8 PUSSYFOOT CR DS CULV) 1130561

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130560
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $690,000

5 Closeout $0

6 Acquisition $0

Total Expense $690,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 SE 380 PL AT SR 164 (WLFL8 PUSSYFOOT CR US CULV) 1130560

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 11/01/2020

Location East of Auburn

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $90,000 $100,000 $400,000 $100,000 $0 $0 $0 $690,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $690,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $90,000 $100,000 $400,000 $100,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $600,000

Total Revenue $100,000 $400,000 $100,000 $0 $0 $0 $600,000

33833 - FLOOD CONTROL REIMB $100,000 $400,000 $100,000 $0

WLFL8 PUSSYFOOT CR US CULV
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $90,000 $100,000 $400,000 $100,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $90,000 $100,000 $400,000 $100,000

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 SE 380 PL AT SR 164 (WLFL8 PUSSYFOOT CR US CULV) 1130560

$0

4 Implementation $0 $690,000 $5,823 $90,000 $90,000

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$90,000

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $690,000 $5,823 $90,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $100,000 $100,000 $0

Total $0 $100,000 $100,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

This project will  analyze culvert replacement and road-raising options and implement the preferred option.

4. SCHEDULE RISK

NARRATIVES WLFL8 PUSSYFOOT CR US CULV 1130560

1.  CURRENT PROJECT SCOPE

SE 380 Pl at SR 164: This project will prepare a Concept Development Report to analyze culvert replacement and road raising options and identify the 

preferred option(s), and analyze upstream and downstream retention/detention impacts, and implement the project. This location crosses the same 

stream as the project at SE 38th Street and 176th Avenue SE (WLRD CIP project 1130561).

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This project is in the initial planning phase.

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on initial planning estimates.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Page 246 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 SE 380 PL AT SR 164 (WLFL8 PUSSYFOOT CR US CULV) 1130560

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project has not yet been initiated.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the Roads Services Division.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1135539
Capital Phase Total Expense

1 Planning $15,000

2 Prelim Design $50,000

3 Final Design $60,000

4 Implementation $350,000

5 Closeout $25,000

6 Acquisition $0

Total Expense $500,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK REVETMNT 2019 REPAIR 1135539

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $500,000 $0 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $500,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $500,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $500,000

Total Revenue $500,000 $0 $0 $0 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $500,000 $0 $0 $0

WLFL8 TUK REVETMNT 2019 REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $50,000 $0 $0 $0 $0 $0

$0 $0 $15,000 $0 $0

$0 $0 $0

$0 $0 $350,000 $0 $0 $0 $0 $0

$0 $0 $60,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $25,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $500,000 $0 $0

$0

2 Preliminary Design $0 $50,000 $0 $0 $0

1 Planning $0 $15,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK REVETMNT 2019 REPAIR 1135539

Green Building Reporting

$0

4 Implementation $0 $350,000 $0 $0 $0

3 Final Design $0 $60,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,000 $0 $0

1 Planning $0 $0 $15,000 ($15,000)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $500,000 $0 $0

3 Final Design $0 $0 $60,000 ($60,000)

2 Preliminary Design $0 $0 $50,000 ($50,000)

5 Closeout $0 $0 $25,000 ($25,000)

4 Implementation $0 $500,000 $350,000 $150,000

Total $0 $500,000 $500,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL8 TUK REVETMNT 2019 REPAIR 1135539

1.  CURRENT PROJECT SCOPE

Erosion and slumping of Tukwila Trail revetment caused by the recent Green River flood resulted in approximately 200 feet of damage to the revetment.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK REVETMNT 2019 REPAIR 1135539

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1130021
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,800,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,800,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK-205 RATOLO FLOODWALL 1130021

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/12/2025

Location West bank of the Green River in Tukwila

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $1,500,000 $300,000 $0 $1,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$1,500,000 $300,000 $0 $1,800,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$300,000 $0 $1,800,000

Total Revenue $0 $0 $0 $1,500,000 $300,000 $0 $1,800,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $1,500,000

WLFL8 TUK-205 RATOLO FLOODWALL
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $1,500,000 $300,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$1,500,000 $300,000 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

4 Implementation $0 $1,800,000 $0 $0 $0

3 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK-205 RATOLO FLOODWALL 1130021

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,800,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

This PL 84-99 levee segment contains a ‘Minimally acceptable’ rating by the USACE due to a slope deficiency at RM 14.6 (over steepened slopes from 

1.25H:1V for 200-300 feet). The Tukwila certification study measured 1.64:1 slopes at RM 14.72 (X-section 7). This study also calculated a Factor of Safety 

(FOS) value for rapid drawdown of 0.69 at RM 14.72. This is below the minimum FOS of 1.0 from the USACE manual. River bed scour in this reach between 

1986 and 2011 is modest (approximately 1 foot), but there is one known deep scour hole downstream of RM 14.5.

4. SCHEDULE RISK

NARRATIVES WLFL8 TUK-205 RATOLO FLOODWALL 1130021

1.  CURRENT PROJECT SCOPE

Tukwila 205 - Ratolo Floodwall: This project will construct a 0.15 mile floodwall and sloped embankment to protect adjacent businesses from flooding. The 

floodwall alignment (including embankment slope, factors of safety, and necessary real estate) will be finalized during the project design phase.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

New

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK-205 RATOLO FLOODWALL 1130021

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.  This project has not yet started.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1129367
Capital Phase Total Expense

1 Planning $33,474

2 Prelim Design $49,086

3 Final Design $0

4 Implementation $15,732,537

5 Closeout $72

6 Acquisition $299,667

Total Expense $16,114,837

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK-205 USACE GACO-SEGALE (WLFL8 TUK-205 USACE GACO-SEGAL) 1129367

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 12/31/2019

Location Tukwila

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $6,860,633 $8,871,785 $0 $0 $0 $0 $0 $15,732,418

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $15,732,418

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $6,860,633 $8,871,785 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $8,871,785

Total Revenue $8,871,785 $0 $0 $0 $0 $0 $8,871,785

33833 - FLOOD CONTROL REIMB $8,871,785 $0 $0 $0

WLFL8 TUK-205 USACE GACO-SEGAL
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$49,086 $0 $0 $0 $0 $0 $0 $0

$33,474 $0 $0 $0 $0

$0 $0 $0

$119 $6,018,058 $9,714,360 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$299,667 $0 $0 $0 $0 $0 $0 $0

$72 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$382,418 $6,018,058 $9,714,360 $0 $0

$33,474

2 Preliminary Design $0 $0 $248,535 $0 $49,086

1 Planning $0 $0 $41,042 $0

$03 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK-205 USACE GACO-SEGALE (WLFL8 TUK-205 USACE GACO-SEGAL) 1129367

4 Implementation $0 $15,732,418 $119 $6,860,633 $6,018,177

$72

6 Acquisition $0 $0 $340,070 $0 $299,667

5 Closeout $0 $0 $595 $0

1 Planning ($33,474) $0 $0 ($33,474)

$6,400,476

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $15,732,418 $630,361 $6,860,633

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($49,086) $0 $0 ($49,086)

5 Closeout ($72) $0 $0 ($72)

4 Implementation $842,456 $8,871,785 $9,714,360 ($119)

Total $460,157 $8,871,785 $9,714,360 ($382,418)

6 Acquisition ($299,667) $0 $0 ($299,667)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Gaco-Western Levee was damaged by flood water in the 2015-16 flood season. Tukwila requested federal levee repair assistance from the U.S. Army 

Corps of Engineers. Through this project the District will acquire property and clean up contamination so that the Corps can design and build a setback 

levee that is consistent with the adopted goals and objectives of the interim SWIF. The levee protects people and property in the City of Tukwila.  The levee 

has slope deficiencies: River mile 15.7 (over-steepened slopes range from 1.25H to 1.33H:1V). The Tukwila certification study calculated a Factor of Safety 

value for rapid drawdown of 0.74 at RM 15.86. This is below the minimum Factor of Safety of 1.0 from the US Army Corps of Engineers manual.  

Additionally, river bed scour in this reach between 1986 and 2011 showed erosion of 7 feet at RM 15.85 over 25 years. This indicates that the river is 

actively down cutting in the vicinity of the levee, leading to further over-steepening the slopes.

4. SCHEDULE RISK

NARRATIVES WLFL8 TUK-205 USACE GACO-SEGAL 1129367

1.  CURRENT PROJECT SCOPE

Tukwila 205 - US Army Corps of Engineers Gaco-Segale Replacement: US Army Corps led project to replace 3500 feet of Tukwila 205 levee in-place 

replacement to bring up to 500-year level of protection per the approved interim SWIF.  The USACE will share remaining 2/3 of the cost; this allocation is 

the local share of 1/3 of total cost.   Requires cooperation agreement with USACE.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

This project is managed by the US Army Corps of Engineers with construction scheduled for 2019.   

5.  BUDGET REQUEST BASIS

The 2019 request is based on projected costs to acquire all necessary property, demolish existing structures and relocate tenants, allowing the US Army 

Corps of Engineers to construct the project.  

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL8 TUK-205 USACE GACO-SEGALE (WLFL8 TUK-205 USACE GACO-SEGAL) 1129367

8. PROJECT STATUS

This project has started property acquisition and is coordinating  with the City of Tukwila and USACE on possible design options.        

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Per Corps of Engineers and City of Tukwila (local sponsor of this federal levee), the floodwall alternative is not viable due to the proximity of buildings to 

the levee prism. The Corps recommends a levee setback; this recommendation is supported by staff from the City of Tukwila. 

10.  OTHER AGENCY INVOLVEMENT

Partnership with the Corps of Engineers, who will design and construct the setback levee.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1135538
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $1,800,000

5 Closeout $0

6 Acquisition $0

Total Expense $1,800,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS PUGET WAY CULVERT 1135538

Department NATURAL RESOURCES AND PARKS

Council District(s) 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $1,800,000 $0 $0 $0 $0 $0 $1,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $1,800,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $1,800,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $1,800,000

Total Revenue $1,800,000 $0 $0 $0 $0 $0 $1,800,000

33833 - FLOOD CONTROL REIMB $1,800,000 $0 $0 $0

WLFLS PUGET WAY CULVERT
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $1,800,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $1,800,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS PUGET WAY CULVERT 1135538

$0

4 Implementation $0 $1,800,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,800,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $1,800,000 $1,800,000 $0

Total $0 $1,800,000 $1,800,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFLS PUGET WAY CULVERT 1135538

1.  CURRENT PROJECT SCOPE

This project will replace an aging and undersized creek culvert under Puget Way SW in Seattle.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable.  This project is managed by the City of Seattle.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS PUGET WAY CULVERT 1135538

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1129203
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $17,138,918

5 Closeout $0

6 Acquisition $0

Total Expense $17,138,918

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS S PARK DRAIN IMPROVMNTS 1129203

Department NATURAL RESOURCES AND PARKS

Council District(s) 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location South Park neighborhood in Seattle

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,000,000 $0 $9,075,000 $7,030,000 $0 $0 $0 $17,105,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $17,105,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,000,000 $0 $9,075,000 $7,030,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $16,105,000

Total Revenue $0 $9,075,000 $7,030,000 $0 $0 $0 $16,105,000

33833 - FLOOD CONTROL REIMB $0 $9,075,000 $7,030,000 $0

WLFLS S PARK DRAIN IMPROVMNTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$219,074 $0 $1,550,000 $9,075,000 $6,294,844 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$219,074 $0 $1,550,000 $9,075,000 $6,294,844

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

4 Implementation $0 $16,919,844 $185,156 $1,000,000 $219,074

3 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS S PARK DRAIN IMPROVMNTS 1129203

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$219,074

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $16,919,844 $185,156 $1,000,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $780,926 $0 $1,550,000 ($769,074)

Total $780,926 $0 $1,550,000 ($769,074)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The project area currently drains to the combined sewer system and experiences flooding problems which occur in both the right-of-way and on private 

property.  These problems are due to the lack of existing infrastructure to collect and convey storm water runoff and, in some instances, to tidal effects on 

the storm water system.  In addition, poor roadway conditions and lack of roadway grading does not adequately convey runoff which contributes to the 

flooding problem.  This industrial area of Seattle experiences flooding during high tides when storm water runoff is unable to drain to the Duwamish.

4. SCHEDULE RISK

NARRATIVES WLFLS S PARK DRAIN IMPROVMNTS 1129203

1.  CURRENT PROJECT SCOPE

South Park Drainage Improvements: This project provides partial funding for the City of Seattle's project to improve drainage and localized flooding in the 

South Park neighborhood adjacent to the Duwamish River.

7. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of Seattle project to which the Flood District is contributing partial funding.  

8. PROJECT STATUS

This project is managed by the City of Seattle.

Not applicable.  This project is managed by the City of Seattle.

5.  BUDGET REQUEST BASIS

This project is managed by the City of Seattle.  The budget request is based on their schedule of projected expenditures and conforms with the agreement 

governing the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS S PARK DRAIN IMPROVMNTS 1129203

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable. This project is managed by the City of Seattle.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Seattle.  

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1112036
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $8,358,246

5 Closeout $0

6 Acquisition $0

Total Expense $8,358,246

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS SOUTH PARK DWMSH BACKWTR 1112036

Department NATURAL RESOURCES AND PARKS

Council District(s) 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location South Park neighborhood in Seattle

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,786,262 $0 $4,718,738 $0 $0 $0 $0 $6,505,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $6,505,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,786,262 $0 $4,718,738 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $4,718,738

Total Revenue $0 $4,718,738 $0 $0 $0 $0 $4,718,738

33833 - FLOOD CONTROL REIMB $0 $4,718,738 $0 $0

WLFLS SOUTH PARK DWMSH BACKWTR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,786,262 $1,819,754 $33,492 $4,718,738 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$1,786,262 $1,819,754 $33,492 $4,718,738 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$03 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS SOUTH PARK DWMSH BACKWTR 1112036

4 Implementation $0 $6,571,984 $1,819,639 $1,786,262 $3,606,016

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$3,606,016

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $6,571,984 $1,819,639 $1,786,262

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation ($1,819,754) $0 $33,492 ($1,853,246)

Total ($1,819,754) $0 $33,492 ($1,853,246)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The project area currently drains to the combined sewer system and experiences flooding problems which occur in both the right-of-way and on private 

property.  These problems are due to the lack of existing infrastructure to collect and convey storm water runoff and, in some instances, to tidal effects on 

the storm water system.  In addition, poor roadway conditions and lack of roadway grading does not adequately convey runoff which contributes to the 

flooding problem.  This industrial area of Seattle experiences flooding during high tides when storm water runoff is unable to drain to the Duwamish.

4. SCHEDULE RISK

NARRATIVES WLFLS SOUTH PARK DWMSH BACKWTR 1112036

1.  CURRENT PROJECT SCOPE

South Park Duwamish Backwater: The project will construct a pump station to alleviate flooding in Seattle's Duwamish industrial area that occurs during 

high tides when storm water runoff is unable to drain to the Duwamish River.

7. OPERATING BUDGET AND OTHER IMPACTS

N/A  This is a City of Seattle project to which the Flood District is contributing partial funding.  

8. PROJECT STATUS

Not applicable.  This project is managed by the City of Seattle.

5.  BUDGET REQUEST BASIS

This project is managed by the City of Seattle.  The budget request is based on their schedule of projected expenditures and conforms with the agreement 

governing the project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLS SOUTH PARK DWMSH BACKWTR 1112036

This project is managed by the City of Seattle.

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable. This project is managed by the City of Seattle.

10.  OTHER AGENCY INVOLVEMENT

This project is being managed by the City of Seattle.  

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT

Page 265 of 312 Pages





White River



Page 268 of 312 Pages



EXPENSE 1135540
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $100,000

Total Expense $100,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 ANDERSON PARK ACQ 1135540

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $100,000 $0 $0 $0 $0 $0 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $100,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $100,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $100,000

Total Revenue $100,000 $0 $0 $0 $0 $0 $100,000

33833 - FLOOD CONTROL REIMB $100,000 $0 $0 $0

WLFL9 ANDERSON PARK ACQ
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $100,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $100,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 ANDERSON PARK ACQ 1135540

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $100,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $100,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $100,000 $0 $100,000

Total $0 $100,000 $100,000 $0

6 Acquisition $0 $0 $100,000 ($100,000)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL9 ANDERSON PARK ACQ 1135540

1.  CURRENT PROJECT SCOPE

Acquire portion of Anderson park from City of Enumclaw.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 ANDERSON PARK ACQ 1135540

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1112049
Capital Phase Total Expense

1 Planning $5,090

2 Prelim Design $71,357

3 Final Design $3,391,733

4 Implementation $15,886,249

5 Closeout $286,087

6 Acquisition $9,355,846

Total Expense $28,996,363

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 COUNTYLINE TO A STREET 1112049

Baseline Required, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/02/2017

Location Along the White River within the cities of Pacific and Sumner and 

unincorporated Pierce County.

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $24,004,419 $0 $65,776 $0 $0 $0 $0 $24,070,195

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $24,070,195

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $24,004,419 $0 $65,776 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $65,776

Total Revenue $0 $65,776 $0 $0 $0 $0 $65,776

33833 - FLOOD CONTROL REIMB $0 $65,776 $0 $0

WLFL9 COUNTYLINE TO A STREET
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$71,357 $0 $0 $0 $0 $0 $0 $0

$5,090 $0 $0 $0 $0

$0 $0 $0

$15,886,249 $0 $0 $0 $0 $0 $0 $0

$3,391,733 $0 $0 $0 $0

$0 $0 $0

$4,025,593 $5,330,253 $0 $0 $0 $0 $0 $0

$863 $0 $219,448 $65,776 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$23,380,886 $5,330,253 $219,448 $65,776 $0

$5,090

2 Preliminary Design $600,000 $0 $71,357 $0 $71,357

1 Planning $75,000 $0 $5,090 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 COUNTYLINE TO A STREET 1112049

Baseline Required, Green Building Reporting

$3,391,733

4 Implementation $11,015,000 $0 $16,204,677 $24,004,419 $15,886,249

3 Final Design $1,750,000 $0 $3,397,666 $0

$863

6 Acquisition $1,350,000 $5,330,253 $4,027,727 $0 $9,355,846

5 Closeout $50,000 $285,224 $863 $0

1 Planning ($5,090) $0 $0 ($5,090)

$28,711,138

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $14,840,000 $5,615,477 $23,707,380 $24,004,419

3 Final Design ($3,391,733) $0 $0 ($3,391,733)

2 Preliminary Design ($71,357) $0 $0 ($71,357)

5 Closeout ($863) $0 $219,448 ($220,311)

4 Implementation $8,118,170 $0 $0 $8,118,170

Total ($4,706,719) $0 $219,448 ($4,926,167)

6 Acquisition ($9,355,846) $0 $0 ($9,355,846)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Flows in this reach of the White River are constricted by concrete revetments and the Countyline levee on the left (east) bank, below the BNSF Railway 

bridge. The channel is disconnected from its floodplain by the left bank levee, forcing sediment to deposit in the channel instead of in the floodplain. Flood 

flows overtop the right (west) bank and impact residential development.  During the 1995, 1996, 2006, and 2009 floods, extensive flooding of overbank 

areas occurred near the King-Pierce county boundary line.  Approximately 100 homes in the White River Estates neighborhood were flooded in 2009. The 

White River carries a relatively high sediment load originating from Mt. Rainier and deposits much of this sediment in the Countyline reach due to a 

declining channel gradient.  Although this reach was dredged through the late 1980s, recent studies show that levee setbacks are a more effective, longer-

lasting approach to reducing flood risks. If a setback levee is not built, continued sediment deposition will result in severe flood conditions and channel 

migration into the right bank, resulting in significant damages to the Pacific City Park revetment and the adjacent residential community of Pacific. This 

project is recommended in the 2006 FHMP and the Water Resource Inventory Area 10 Salmon Recovery Plan and is strongly supported by the Puyallup 

Tribe of Indians and the Muckleshoot Indian Tribe. 

4. SCHEDULE RISK

NARRATIVES WLFL9 COUNTYLINE TO A STREET 1112049

1.  CURRENT PROJECT SCOPE

Countyline to A St Levee Setback: This project constructed a new setback levee and revetment and removed portions of the existing Countyline levee in 

order to reconnect the White River channel with this section of its floodplain, resulting in an increase in flood capacity, reduction in flood levels, and 

restoration of river channel processes. The project included acquiring the remaining private property and obtaining easements, conducting detailed design 

analyses, constructing a new setback levee and revetment for flood and erosion protection, creating habitat structural components and re-establishing a 

riparian buffer with native vegetation. 

This project completed major constuction in 2017.  The remining activity in the construction phase is for planting and revegetation of the site which is 

scheduled to finish in early 2019.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on the project managers estimate to complete the project in 2019.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 COUNTYLINE TO A STREET 1112049

Baseline Required, Green Building Reporting

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

The project is substantially complete and is expected to close out in 2020.

9.  ALTERNATIVES ANALYSIS

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

An alternatives analysis was completed in 2012 during the 30% design development.  Four alternatives for levee removal and design of the setback levee 

were evaluated and ranked against the three project goals (habitat restoration, prevent off-site increase in flood hazard, and cost-effectiveness).  The 

alternative with the highest score and greatest benefit to cost ratio was selected.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 COUNTYLINE TO A STREET 1112049

Baseline Required, Green Building Reporting

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS
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EXPENSE 1112038
Capital Phase Total Expense

1 Planning $97,866

2 Prelim Design $1,185,617

3 Final Design $1,819,722

4 Implementation $14,974,479

5 Closeout $46,613

6 Acquisition $21,415,808

Total Expense $39,540,105

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 RIGHT BANK LEVEE SETBACK 1112038

Master Project, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL9 RIGHT BANK LEVEE SETBACK

Substantial Completion 12/31/2018

Location City of Pacific

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $13,231,194 $1,612,600 $655,636 $8,079,077 $6,419,902 $69,556 $0 $30,067,965

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$6,419,902 $69,556 $0 $30,067,965

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $13,231,194 $1,612,600 $655,636 $8,079,077

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$69,556 $0 $16,836,771

Total Revenue $1,612,600 $655,636 $8,079,077 $6,419,902 $69,556 $0 $16,836,771

33833 - FLOOD CONTROL REIMB $1,612,600 $655,636 $8,079,077 $6,419,902

WLFL9 RIGHT BANK LEVEE SETBACK
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$1,043,617 $0 $142,000 $0 $0 $0 $0 $0

$97,866 $0 $0 $0 $0

$0 $0 $0

$841,198 $0 $0 $0 $7,675,123 $6,419,902 $38,256 $0

$3,436 $0 $756,697 $655,636 $403,954

$0 $31,300 $0

$9,008,677 $10,488,924 $1,918,207 $0 $0 $0 $0 $0

$15,313 $0 $0 $0 $0

$6,419,902 $69,556 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$11,010,106 $10,488,924 $2,816,904 $655,636 $8,079,077

$97,866

2 Preliminary Design $0 $142,000 $1,481,886 $0 $1,043,617

1 Planning $0 $0 $97,866 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 RIGHT BANK LEVEE SETBACK 1112038

Master Project, Green Building Reporting

$3,436

4 Implementation $0 $14,133,281 $851,512 $13,231,194 $841,198

3 Final Design $0 $1,816,287 $3,436 $0

$15,313

6 Acquisition $0 $12,407,131 $9,399,962 $0 $19,497,601

5 Closeout $0 $31,300 $15,313 $0

1 Planning ($97,865) $0 $0 ($97,865)

$21,499,031

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $28,529,999 $11,849,975 $13,231,194

3 Final Design ($3,436) $0 $756,697 ($760,133)

2 Preliminary Design ($1,043,617) $0 $142,000 ($1,185,617)

5 Closeout ($15,313) $0 $0 ($15,313)

4 Implementation $12,389,996 $1,612,600 $0 $14,002,596

Total ($8,267,836) $1,612,600 $2,816,904 ($9,472,140)

6 Acquisition ($19,497,601) $0 $1,918,207 ($21,415,808)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The right bank of the White River and the existing residential homes experienced significant flooding in January 2009.  Specifically, 116 homes within White 

River Estates, numerous first floor apartments within Megan's Court and Park View apartments experienced flood damage.  Ongoing sediment deposition 

in the channel is increasing the flood risk.  The County acquired several flood-prone residences and constructed temporary flood (HESCO) barriers from the 

BNSF Railway embankment to Government Canal at the King-Pierce county boundary line.  The temporary barrier provides limited flood protection for up 

to a 10-year recurrence flood event and is nearing the end of its intended design life.  The Pacific Right Bank project is needed in this reach to increase 

storage area for the accumulating sediment, improve flood conveyance, reduce flood and channel migration risks to the surrounding community, and 

restore habitat-forming processes where possible.  The right bank project will function in concert with the Countyline Levee Setback project completed on 

the left bank.  Both projects are needed in this reach of the White River to maximize the flood-risk reduction benefits for the City of Pacific.

4. SCHEDULE RISK

NARRATIVES WLFL9 RIGHT BANK LEVEE SETBACK 1112038

1.  CURRENT PROJECT SCOPE

Right Bank Levee Setback: This project will acquire at-risk, flood prone residential properties along the right bank of the White River within the City of 

Pacific to allow for the construction of a new levee setback flood protection structure.  This levee setback will extend from the BNSF railroad bridge 

embankment to an endpoint at Butte Avenue by White River Estates neighborhood.  Acquired residential structures will be removed, temporary sand-filled 

flood protection barriers will be removed, artificial fill will be excavated, existing wetland areas will be enhanced, and an earthen setback levee will be 

constructed. 

Construction in 2021 is considered high risk while construction in 2022 is considered low risk. A draft environmental impact statement (DEIS) is underway 

and scheduled for completion in the first quarter of 2019 followed by District selection alternatives to be included in the final EIS in June 2019.  In addition, 

there is high risk the Department of Ecology will take more than a year to complete their review of contaminated soils and groundwater impacts, which 

could delay the DEIS. There is also a potential for delays as the design of Pacific's Butte Avenue Pump Station is incorporated into the project. Finally, there 

is a high risk that the Corps of Engineers will require an individual rather than nationwide permit, which could add 6-12 months to the project. In light of 

these potential schedule risks, construction in 2022 is considered low risk.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 RIGHT BANK LEVEE SETBACK 1112038

Master Project, Green Building Reporting

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Major work completed includes installation and maintenance of temporary HESCO flood barrier, property acquisitions from willing sellers, soil and 

groundwater investigation of the former dumpsite beneath Pacific Park, and coordination with the City of Pacific for the temporary pump station at 

Government Canal.

9.  ALTERNATIVES ANALYSIS

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on the engineer's cost estimates for acquiring the final property rights and completing the environmental impact 

statement and selection of an alternative by the Exec Cmte in June 2019 with authorization to proceed to 60% design.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. This project is listed on the Puget 

Sound Near-Term Action Agenda, grant applications will likely be submitted in 2019-2020 based on the selected alternative. 

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

This project will develop alternatives through EIS process which is currently scheduled for completion in 2019.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 RIGHT BANK LEVEE SETBACK 1112038

Master Project, Green Building Reporting

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1134345
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $0

5 Closeout $0

6 Acquisition $180,000

Total Expense $180,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 SLIPPERY CREEK ACQ 1134345

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $100,000 $80,000 $0 $0 $0 $0 $0 $180,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $180,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $100,000 $80,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $80,000

Total Revenue $80,000 $0 $0 $0 $0 $0 $80,000

33833 - FLOOD CONTROL REIMB $80,000 $0 $0 $0

WLFL9 SLIPPERY CREEK ACQ
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $180,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $180,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$03 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 SLIPPERY CREEK ACQ 1134345

4 Implementation $0 $0 $0 $100,000 $0

$0

6 Acquisition $0 $180,000 $7,472 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $180,000 $7,472 $100,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $100,000 $80,000 $0 $180,000

Total $100,000 $80,000 $180,000 $0

6 Acquisition $0 $0 $180,000 ($180,000)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL9 SLIPPERY CREEK ACQ 1134345

1.  CURRENT PROJECT SCOPE

Acquire vacant parcel on Slippery Creek along Chinook Pass Hwy 410.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION

10.  OTHER AGENCY INVOLVEMENT
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 SLIPPERY CREEK ACQ 1134345

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1135541
Capital Phase Total Expense

1 Planning $15,000

2 Prelim Design $50,000

3 Final Design $60,000

4 Implementation $350,000

5 Closeout $25,000

6 Acquisition $0

Total Expense $500,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 STUCK R DR 2019 REPAIR 1135541

Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $500,000 $0 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $500,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $500,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $500,000

Total Revenue $500,000 $0 $0 $0 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $500,000 $0 $0 $0

WLFL9 STUCK R DR 2019 REPAIR
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $50,000 $0 $0 $0 $0 $0

$0 $0 $15,000 $0 $0

$0 $0 $0

$0 $0 $350,000 $0 $0 $0 $0 $0

$0 $0 $60,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $25,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $500,000 $0 $0

$0

2 Preliminary Design $0 $50,000 $0 $0 $0

1 Planning $0 $15,000 $0 $0

$03 Final Design $0 $60,000 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 STUCK R DR 2019 REPAIR 1135541

Green Building Reporting

4 Implementation $0 $350,000 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,000 $0 $0

1 Planning $0 $0 $15,000 ($15,000)

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $500,000 $0 $0

3 Final Design $0 $0 $60,000 ($60,000)

2 Preliminary Design $0 $0 $50,000 ($50,000)

5 Closeout $0 $0 $25,000 ($25,000)

4 Implementation $0 $500,000 $350,000 $150,000

Total $0 $500,000 $500,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFL9 STUCK R DR 2019 REPAIR 1135541

1.  CURRENT PROJECT SCOPE

Loss of facing rock along 130’ of the lower half of the embankment. Some of the gravel fill under the rock has eroded as well, leaving a near-vertical face 

supporting the rock remaining on the upper slope. The rock that slid down is currently providing scour protection at the toe.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable. The project has not yet been formally scheduled.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFL9 STUCK R DR 2019 REPAIR 1135541

Green Building Reporting

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1122628
Capital Phase Total Expense

1 Planning $84

2 Prelim Design $0

3 Final Design $0

4 Implementation $42,236,269

5 Closeout $0

6 Acquisition $0

Total Expense $42,236,353

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLG FLOOD REDUCTION GRANTS 1122628

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $14,685,996 $3,166,261 $3,281,568 $3,359,037 $3,435,258 $3,511,156 $3,588,460 $35,027,736

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$3,435,258 $3,511,156 $3,588,460 $35,027,736

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $14,685,996 $3,166,261 $3,281,568 $3,359,037

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$3,511,156 $3,588,460 $20,341,740

Total Revenue $3,166,261 $3,281,568 $3,359,037 $3,435,258 $3,511,156 $3,588,460 $20,341,740

33833 - FLOOD CONTROL REIMB $3,166,261 $3,281,568 $3,359,037 $3,435,258

WLFLG FLOOD REDUCTION GRANTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$84 $0 $0 $0 $0

$0 $0 $0

$7,208,533 $7,477,379 $4,363,460 $4,430,117 $4,534,700 $4,637,598 $4,740,061 $4,844,421

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$4,637,598 $4,740,061 $4,844,421

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$7,208,617 $7,477,379 $4,363,460 $4,430,117 $4,534,700

$84

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $84 $0

$03 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLG FLOOD REDUCTION GRANTS 1122628

4 Implementation $0 $35,027,736 $6,612,184 $14,685,996 $14,685,912

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($84) $0 $0 ($84)

$14,685,996

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $35,027,736 $6,612,268 $14,685,996

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $84 $3,166,261 $4,363,460 ($1,197,115)

Total $0 $3,166,261 $4,363,460 ($1,197,199)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The early focus of the Flood District capital program has been on larger projects along the main stem river corridors, consequently capital needs for more 

localized flooding or surface water projects have largely been unmet. 

4. SCHEDULE RISK

NARRATIVES WLFLG FLOOD REDUCTION GRANTS 1122628

1.  CURRENT PROJECT SCOPE

Flood Reduction Grants: This project is a grant program established by the Flood District Board of Supervisors to focus on localized flooding and surface 

water needs not associated with King County's major rivers.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This is an ongoing program that awards grants to municipalities and environmental groups.  There has been no change to the scope since inception.

There have been no changes since last year.

5.  BUDGET REQUEST BASIS

The program budget was originally established by the Flood District Board of supervisors and has remained at a constant percentage of total flood tax 

revenue.      

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLG FLOOD REDUCTION GRANTS 1122628

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1117333
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $73,840,054

5 Closeout $0

6 Acquisition $0

Total Expense $73,840,054

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLG WRIA GRANTS 1117333

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $27,619,780 $4,684,168 $4,853,735 $5,029,440 $5,211,506 $5,400,162 $5,595,648 $58,394,439

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$5,211,506 $5,400,162 $5,595,648 $58,394,439

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $27,619,780 $4,684,168 $4,853,735 $5,029,440

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$5,400,162 $5,595,648 $30,774,659

Total Revenue $4,684,168 $4,853,735 $5,029,440 $5,211,506 $5,400,162 $5,595,648 $30,774,659

33833 - FLOOD CONTROL REIMB $4,684,168 $4,853,735 $5,029,440 $5,211,506

WLFLX WRIA GRANTS
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$15,445,614 $12,174,166 $7,084,538 $7,280,602 $7,544,160 $7,817,259 $8,100,243 $8,393,472

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$7,817,259 $8,100,243 $8,393,472

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$15,445,614 $12,174,166 $7,084,538 $7,280,602 $7,544,160

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$03 Final Design $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLG WRIA GRANTS 1117333

4 Implementation $0 $58,394,440 $16,423,921 $27,619,780 $27,619,780

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$27,619,780

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $58,394,440 $16,423,921 $27,619,780

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $4,684,168 $7,084,538 ($2,400,370)

Total $0 $4,684,168 $7,084,538 ($2,400,370)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The Flood District Board of Supervisors enacted the program after a similar grant program was canceled by the King Conservation District. 

Recommendations are developed by watershed groups and submitted to the District for approval. 

4. SCHEDULE RISK

NARRATIVES WLFLX WRIA GRANTS 1117333

1.  CURRENT PROJECT SCOPE

WRIA Grants: The project provides grant funding for salmon recovery and riverine habitat restoration.  It replaces the WRIA grants previously funded by the 

King Conservation District.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This is an ongoing program that awards grants to municipalities and environmental groups.  There has been no change to the scope since inception.

9.  ALTERNATIVES ANALYSIS

Not applicable.

5.  BUDGET REQUEST BASIS

The funding request for the WRIA grants is generally set to increase with inflation.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not applicable.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLG WRIA GRANTS 1117333

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1112022
Capital Phase Total Expense

1 Planning $16,225

2 Prelim Design $6,715

3 Final Design $219,031

4 Implementation $7,003,145

5 Closeout $108,189

6 Acquisition $2,018

Total Expense $7,355,323

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLM EFFECTIVENESS MONITORING 1112022

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLM EFFECTIVENESS MONITORING

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,218,519 ($431,365) $594,987 $398,884 $588,509 $636,581 $519,813 $4,525,928

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$588,509 $636,581 $519,813 $4,525,929

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $2,218,520 ($431,365) $594,987 $398,884

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$636,581 $519,813 $2,307,409

Total Revenue ($431,365) $594,987 $398,884 $588,509 $636,581 $519,813 $2,307,409

33833 - FLOOD CONTROL REIMB ($431,365) $594,987 $398,884 $588,509

WLFLM EFFECTIVENESS MONITORING
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$6,715 $0 $0 $0 $0 $0 $0 $0

$16,225 $0 $0 $0 $0

$0 $0 $0

$1,540,178 $2,136,523 $587,670 $594,987 $398,884 $588,509 $636,581 $519,813

$219,031 $0 $0 $0 $0

$0 $0 $0

$2,018 $0 $0 $0 $0 $0 $0 $0

$108,189 $0 $0 $0 $0

$588,509 $636,581 $519,813

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$1,892,356 $2,136,523 $587,670 $594,987 $398,884

$16,225

2 Preliminary Design $0 $0 $6,715 $0 $6,715

1 Planning $0 $0 $20,960 $0

$219,031

4 Implementation $0 $5,462,967 $1,780,678 $2,218,519 $3,676,701

3 Final Design $0 $0 $219,031 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLM EFFECTIVENESS MONITORING 1112022

Master Project

$108,189

6 Acquisition $0 $0 $2,018 $0 $2,018

5 Closeout $0 $0 $108,189 $0

1 Planning ($16,225) $0 $0 ($16,225)

$4,028,879

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $5,462,967 $2,137,591 $2,218,519

3 Final Design ($219,031) $0 $0 ($219,031)

2 Preliminary Design ($6,715) $0 $0 ($6,715)

5 Closeout ($108,189) $0 $0 ($108,189)

4 Implementation ($1,458,182) ($431,365) $587,670 ($2,477,217)

Total ($1,810,360) ($431,365) $587,670 ($2,829,395)

6 Acquisition ($2,018) $0 $0 ($2,018)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Flood Control District Capital Improvement Projects require monitoring and maintenance to ensure the project is achieving its intended purpose.  

Monitoring is used to identify maintenance needs, to ensure engineering and ecological objectives are being met and to improve future project designs.

4. SCHEDULE RISK

NARRATIVES WLFLM EFFECTIVENESS MONITORING 1112022

1.  CURRENT PROJECT SCOPE

Effectiveness Monitoring: This program monitors King County Flood Control District projects in order to evaluate project performance to meet permit 

requirements and provide information for the design and construction of future capital projects. Monitoring varies by project and may include assessment 

of project structures, flood performance, plantings, channel morphology, and fish and wildlife habitats.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Effectiveness monitoring is an on-going effort.  Twenty-four projects are currently being monitored in 2017 to satisfy permit requirements and to assess 

their effectiveness in meeting project goals for flood hazard reduction and habitat improvement to inform the design of future projects.  In 2018 we will 

continue to monitor these twenty-four projects, plus two new projects.

The scope/schedule/budget is revised annually and changes depending on monitoring requirements in a given year.

5.  BUDGET REQUEST BASIS

The 2019 budget request is based on cost estimates to carry out monitoring of capital project success at twenty-six sites in the  Cedar/Sammamish, Green, 

Snoqualmie, and White River basins.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLM EFFECTIVENESS MONITORING 1112022

Master Project

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

US Army Corps of Engineers, NOAA/National Marine Fisheries Service, US Fish and Wildlife Service, Washington Department of Fish and Wildlife, 

Washington Department of Ecology, Washington Department of Ecology, Water Resources Inventory Areas (WRIAs), Muckleshoot Indian Tribe, Tulalip 

Indian Tribe, Puyallup Indian Tribe, and local jurisdictions all require effectiveness monitoring as a condition of issuing permits required for project 

construction.  Monitoring plans are developed in a collaborative, iterative negotiation between project ecologists and regulators.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1045042
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $67,535

3 Final Design $964,082

4 Implementation $105,143,780

5 Closeout $0

6 Acquisition $0

Total Expense $106,175,397

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLO SUBREGNL OPPRTNTY FUND 1045042

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLO SUBREGNL OPPRTNTY FUND

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $50,382,633 $5,889,245 $6,103,717 $6,247,808 $6,389,580 $6,530,751 $6,674,535 $88,218,269

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$6,389,580 $6,530,751 $6,674,535 $88,218,270

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $50,382,634 $5,889,245 $6,103,717 $6,247,808

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$6,530,751 $6,674,535 $37,835,636

Total Revenue $5,889,245 $6,103,717 $6,247,808 $6,389,580 $6,530,751 $6,674,535 $37,835,636

33833 - FLOOD CONTROL REIMB $5,889,245 $6,103,717 $6,247,808 $6,389,580

WLFLO SUBREGNL OPPRTNTY FUND
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$67,535 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$30,571,887 $17,818,436 $8,833,868 $9,155,576 $9,371,712 $9,584,370 $9,796,127 $10,011,803

$964,082 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$9,584,370 $9,796,127 $10,011,803

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$31,603,504 $17,818,436 $8,833,868 $9,155,576 $9,371,712

$0

2 Preliminary Design $0 $0 $67,535 $0 $67,535

1 Planning $0 $0 $0 $0

$964,0823 Final Design $0 $0 $964,082 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLO SUBREGNL OPPRTNTY FUND 1045042

Master Project

4 Implementation $0 $74,571,892 $30,609,728 $50,382,633 $48,390,324

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$49,421,941

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $74,571,892 $31,641,345 $50,382,633

3 Final Design ($964,082) $0 $0 ($964,082)

2 Preliminary Design ($67,534) $0 $0 ($67,534)

5 Closeout $0 $0 $0 $0

4 Implementation $1,992,310 $5,889,245 $8,833,868 ($952,313)

Total $960,694 $5,889,245 $8,833,868 ($1,983,929)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

The King County Flood Control District Board of Supervisors set aside 10% of revenues, beginning with the 2008 budget, for a Subregional Opportunity 

Fund. The program provides funding in predetermined amounts to all the jurisdictions that are encompassed by the King County Flood District.  The intent 

of the fund is to address flooding problems unrelated to large rivers. 

4. SCHEDULE RISK

NARRATIVES WLFLO SUBREGNL OPPRTNTY FUND 1045042

1.  CURRENT PROJECT SCOPE

Subregional Opportunity Fund: This project provides funding equal to 10.23% of the tax levy raised in each jurisdiction to allow the jurisdiction to carry out 

local flood reduction improvements, local storm water control improvements, and watershed management activities. 

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

This is an ongoing program that returns approximately 10% of the flood levy to the originating jurisdiction to be used for localized flooding and related 

problems.  There has been no change to the scope since inception.

There have been no changes since last year.

5.  BUDGET REQUEST BASIS

The total program budget is equal to 10.23% for the flood tax revenue.  

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLO SUBREGNL OPPRTNTY FUND 1045042

Master Project

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

All jurisdictions in King County are involved as the recipients of the Opportunity Fund payments.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1044281
Capital Phase Total Expense

1 Planning $36,003

2 Prelim Design $0

3 Final Design $77,245

4 Implementation $2,058,646

5 Closeout $0

6 Acquisition $0

Total Expense $2,171,894

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX CENTRAL CHARGES 1044281

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLX CENTRAL CHARGES

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $907,437 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $1,507,437

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$100,000 $100,000 $100,000 $1,507,437

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $907,437 $100,000 $100,000 $100,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$100,000 $100,000 $600,000

Total Revenue $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

33833 - FLOOD CONTROL REIMB $100,000 $100,000 $100,000 $100,000

WLFLX CENTRAL CHARGES
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$36,003 $0 $0 $0 $0

$0 $0 $0

$587,211 $700,000 $271,435 $100,000 $100,000 $100,000 $100,000 $100,000

$77,245 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$100,000 $100,000 $100,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$700,459 $700,000 $271,435 $100,000 $100,000

$36,003

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $36,003 $0

$77,245

4 Implementation $0 $1,471,435 $591,148 $907,437 $1,287,211

3 Final Design $0 $0 $77,245 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX CENTRAL CHARGES 1044281

Master Project

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning ($36,003) $0 $0 ($36,003)

$1,400,459

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $1,471,435 $704,396 $907,437

3 Final Design ($77,244) $0 $0 ($77,244)

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation ($379,774) $100,000 $271,435 ($551,209)

Total ($493,021) $100,000 $271,435 ($664,456)

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Not applicable.  The project is an ongoing administrative project.

4. SCHEDULE RISK

NARRATIVES WLFLX CENTRAL CHARGES 1044281

1.  CURRENT PROJECT SCOPE

Central Charges: This is an administrative project used for incurring expenditures for central costs assigned by the Budget Office.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.

9.  ALTERNATIVES ANALYSIS

Not applicable.

5.  BUDGET REQUEST BASIS

The budget request is based on anticipated central costs for 2019.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 
13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.
14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

Not Applicable.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Page 302 of 312 Pages



Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX CENTRAL CHARGES 1044281

Master Project

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1124993
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 

Implementation

$27,200,000

5 Closeout $0

6 Acquisition $0

Total Expense $27,200,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? 

Both Yes and No

WLFLX CORRIDOR PLAN IMP 1124993

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $142,610 ($142,610) $0 $0 $0 $0 $27,200,000 $27,200,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $27,200,000 $27,200,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $142,610 ($142,610) $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $27,200,000 $27,057,390

Total Revenue ($142,610) $0 $0 $0 $0 $27,200,000 $27,057,390

33833 - FLOOD CONTROL REIMB ($142,610) $0 $0 $0

WLFLX CORRIDOR PLAN IMP
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $27,200,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $27,200,000

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? 

Both Yes and No

WLFLX CORRIDOR PLAN IMP 1124993

$0

4 Implementation $0 $27,200,000 $0 $142,610 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $27,200,000 $0 $142,610

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $142,610 ($142,610) $0 $0

Total $142,610 ($142,610) $0 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Placeholder funding for implementation of capital investment strategies as the strategies are adopted by the District for different river systems. 

4. SCHEDULE RISK

NARRATIVES WLFLX CORRIDOR PLAN IMP 1124993

1.  CURRENT PROJECT SCOPE

Corridor Plans Design and Construction Placeholder: This is a placeholder for out year costs resulting from future projects to be identified in the various 

river corridor plans.

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.

9.  ALTERNATIVES ANALYSIS

Not applicable

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Not applicable.  This is a placeholder project until future, specific projects are identified on the 6-year CIP.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? 

Both Yes and No

WLFLX CORRIDOR PLAN IMP 1124993

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating 

in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review 

process for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk 

policies established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 

projects such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

No additional agency involvement has been identified at this time.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1044279
Capital Phase Total Expense

1 Planning $38,855

2 Prelim Design $198

3 Final Design $115,288

4 Implementation $2,345,908

5 Closeout $0

6 Acquisition $17,509

Total Expense $2,517,758

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX FLOOD EMERGENCY CONTGNCY 1044279

Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLX FLOOD EMERGENCY CONTGNCY

Substantial Completion

Location Countywide

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 07/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 ($25,000)

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning ($25,000) $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,675,917 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $3,175,917

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$250,000 $250,000 $250,000 $3,150,917

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $1,650,917 $250,000 $250,000 $250,000

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$250,000 $250,000 $1,500,000

Total Revenue $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $1,500,000

33833 - FLOOD CONTROL REIMB $250,000 $250,000 $250,000 $250,000

WLFLX FLOOD EMERGENCY CONTGNCY
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$198 $0 $0 $0 $0 $0 $0 $0

$38,855 $0 $0 $0 $0

$0 $0 $0

$173,246 $290,787 $350,000 $300,000 $300,000 $300,000 $300,000 $331,875

$115,288 $0 $0 $0 $0

$0 $0 $0

$17,509 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$300,000 $300,000 $331,875

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 07/2018

ITD Budget

thru 07/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$345,096 $290,787 $350,000 $300,000 $300,000

$38,855

2 Preliminary Design $0 $0 $29,142 $0 $198

1 Planning $0 $0 $100,641 ($25,000)
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX FLOOD EMERGENCY CONTGNCY 1044279

Master Project

$115,288

4 Implementation $0 $2,172,662 $173,419 $1,675,917 $464,033

3 Final Design $0 $0 $115,288 $0

$0

6 Acquisition $0 $0 $17,509 $0 $17,509

5 Closeout $0 $0 $0 $0

1 Planning ($63,855) $0 $0 ($63,855)

$635,883

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $2,172,662 $435,999 $1,650,917

3 Final Design ($115,287) $0 $0 ($115,287)

2 Preliminary Design ($197) $0 $0 ($197)

5 Closeout $0 $0 $0 $0

4 Implementation $1,211,884 $250,000 $350,000 $1,111,884

Total $1,015,036 $250,000 $350,000 $915,036

6 Acquisition ($17,509) $0 $0 ($17,509)

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

Frequently during major flood events there are threats to public safety or public facilities that require immediate action and are of the nature of a capital 

project.  Examples from the January 2009 event was a the removal of a log jam that threatened to take out a bridge over the Cedar River in Renton, or an 

emergency repair to the Frew levee to prevent additional flooding on the Tolt River.  This project provides contingency appropriation for these 

circumstances, when there is insufficient time to gain approval from the Flood District Board of Supervisors before acting.  The result of not implementing 

this project may cause preventable delays in taking emergency actions during major flood events.

4. SCHEDULE RISK

NARRATIVES WLFLX FLOOD EMERGENCY CONTGNCY 1044279

1.  CURRENT PROJECT SCOPE

Flood Emergency Contingency: This project provides funding for minor emergency repairs during a flood event.   

7. OPERATING BUDGET AND OTHER IMPACTS

There are no significant impacts to the operating budget from this project.

8. PROJECT STATUS

Not applicable.

Not applicable.

5.  BUDGET REQUEST BASIS

There is no 2019 budget request for this project.

6.  FUNDING AND REVENUE DISCUSSION

Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX FLOOD EMERGENCY CONTGNCY 1044279

Master Project

9.  ALTERNATIVES ANALYSIS

12.  EQUITY AND SOCIAL JUSTICE IMPACT

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 

Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating in 

an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review process 

for capital projects in King County. Distributional Equity: Capital project location and methods used to mitigate flooding are based on flood risk policies 

established in the District’s adopted plan.

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection projects 

such as levees and revetments do not emit green house gases.

14.  OTHER CONSIDERATIONS (OPTIONAL)

Not applicable.

10.  OTHER AGENCY INVOLVEMENT

Not Applicable.

11.  ART ELIGIBILITY

No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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EXPENSE 1045333
Capital Phase Total Expense

1 Planning $0

2 Prelim Design $0

3 Final Design $0

4 Implementation $500,000

5 Closeout $0

6 Acquisition $0

Total Expense $500,000

Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX FLOOD MATERIAL STOCKPILE 1045333

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLX CENTRAL CHARGES

Substantial Completion 10/15/2019

Location

Cap Status Approved

BUDGET (Appropriation)

Capital Phase ITD Budget

thru 10/2018

FY19 FY20 FY21 FY22 FY23 FY24 Total Budget

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $500,000 $0 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $500,000

ART FY19 FY20 FY21 FY21 FY23 FY24 Total 6-Year

Art Budget

Total Budget $0 $500,000 $0 $0

$0 $0 $0

REVENUE

Account FY19 FY20 FY21 FY22 FY23 FY24 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $500,000

Total Revenue $500,000 $0 $0 $0 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $500,000 $0 $0 $0

WLFLX FLOOD MATERIAL STOCKPILE
ITD Actuals

thru 12/2017

2018

Projected YE

FY 19 FY 20 FY 21 FY 22 FY 23 FY 24

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $500,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS

Capital Phase Baseline Estimate At 

Completion

ITD Actuals

thru 10/2018

ITD Budget

thru 10/2018

ITD Actuals thru 12/2017

+ 2018 Projected YE

$0 $0 $500,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX FLOOD MATERIAL STOCKPILE 1045333

$0

4 Implementation $0 $500,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2019

 Starting Balance

2019

 Budget Request

2019

 Expense

2019

 Ending Balance

Total $0 $500,000 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $500,000 $500,000 $0

Total $0 $500,000 $500,000 $0

6 Acquisition $0 $0 $0 $0

2.  PROGRAMMATIC PROJECT DISCUSSION

3. PROJECT JUSTIFICATION

4. SCHEDULE RISK

NARRATIVES WLFLX FLOOD MATERIAL STOCKPILE 1045333

1.  CURRENT PROJECT SCOPE

Central charges related to the FCD's capital fund.

7. OPERATING BUDGET AND OTHER IMPACTS

8. PROJECT STATUS

9.  ALTERNATIVES ANALYSIS

Not applicable.  This is an ongoing program.

5.  BUDGET REQUEST BASIS

6.  FUNDING AND REVENUE DISCUSSION
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Capital Appropriation Proposal
Budget: 2019 Flood District Capital Contract, Scenario: Final Adopted, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All, Is IT Proj? Both 

Yes and No

WLFLX FLOOD MATERIAL STOCKPILE 1045333

12.  EQUITY AND SOCIAL JUSTICE IMPACT

13.  STRATEGIC CLIMATE ACTION PLAN ALIGNMENT

14.  OTHER CONSIDERATIONS (OPTIONAL)

10.  OTHER AGENCY INVOLVEMENT

11.  ART ELIGIBILITY

16.  PROJECT COMPLEXITY

17.  CAPACITY TO IMPLEMENT THE PROJECT

18.  PROJECT RISKS

ADDITIONAL QUESTIONS FOR IT PROJECTS ONLY

15.  STRATEGIC  IT PLAN ALIGNMENT
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