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1044460 WLFL0 TIMBER LANE 
VILLAGE EROSION 
BUYOUTS
STANDALONE

$223,361 Current Scope:  This project will acquire and remove homes along a stretch of 
the South Fork Skykomish River that are endangered by erosive forces, channel 
migration, and inundation in some places.  A risk assessment completed in 2014 
provides guidance to prioritize the acquisitions.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
acquire at-risk homes from willing seller as they become available.

1115032 Tolt River Natural 
Area Acquisition
STANDALONE

$515,000 Current Scope:  This project will acquire up to 12 properties in the channel 
migration zone of the Tolt River in the vicinity of the Tolt Natural Area.  The 
project will also assess the feasibility of removing the Edenholm levee which is 
currently disconnecting a side channel from being active.   
Budget Request Basis: The 2018 budget request is based on cost estimates to 
acquire at-risk homes from willing seller as they become available.

1129356 WLFL0 MILLER RIVER 
RD REVETMENT 
2016 REPAIR
STANDALONE

1129359 WLFL0 TIMBERLANE 
2016 REPAIR
STANDALONE

($36,460) Current Scope:  This project will respond to urgent flood repair needs in the 
South Fork Skykomish River basin as identified in the WLRD 2015-2016 Flood 
Season Report to the KCFCD.
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017.   Outyear 
budget requests are shown on the CIP as a placeholder for anticipated future 
damage until a more permanent fix to the site can be completed.

CAP Summary by Fund
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Cap Status: 

All

2018 Flood District Capital Contract - Agency Proposed
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

1044461 WLFL0 SOUTH FORK 
SKYKOMSH 
REPETITIVE LOSS 
MITIGATION
PROGRAMMATIC

$54,566 Current Scope:  This project will elevate or buyout individual structures in the 
South Fork Skykomish Basin to eliminate the risk of flooding or erosion damage 
during future flood events.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
demolish a home acquired in January 2017.

($334,425) Current Scope:  This project will repair the Miller River Road by addressing 
damage to the revetment.  Damage to the Miller River Road Revetment at RM 
0.8-0.9 was sustained during the 2015-2016 flood season.  Very large rock was 
removed from revetment by floodwater leaving vertical banks and exposed 
roadway subgrade in several locations totaling approximately 350 feet of 
damage.    The roadway is very near to the Town of Skykomish.
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017. 
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$278,505 Current Scope:  This project will evaluate actions to reduce long term risks from 
channel migration in the Circle River Ranch Neighborhood on the South Fork 
Snoqualmie River.   
Budget Request Basis: The 2018 request is based on disappropriation of unused 
budget as this project has been delayed.

1132458 WLFL1 REIF RD 
LEVEE IMPRVMENTS
STANDALONE

$0 Current Scope:  This project will first conduct a feasibility study to determine the 
full scope. Potential solutions include: repair and/or raise levee in place, set back 
the  levee, remove gravel, and or elevate nearby homes.
Budget Request Basis: There is no 2018 budget request for this project.

1132457 WLFL1 RIBARY 
CREEK
STANDALONE

$0 Current Scope:  This project will construct drainage improvements to prevent 
flooding from Ribary Creek.  Potential solutions include construction of a new 
culvert under Highway SR202,  to the Snoqualmie River. under SR202 in North 
Bend.  Potential solutions include 
Budget Request Basis: There is no 2018 budget request for this project.

1121588 WLFL1 MF SNO 
CORRIDOR IMP
STANDALONE

$0 Current Scope:  This project is a generic placeholder for projects to be 
developed out of the Middle Fork Snoqualmie River corridor planning process.  
Specific projects will be identified in the latter half of 2014.  The projects will 
address the aging system of levees along this river segment.
Budget Request Basis: There is no 2018 budget request for this project.

1126589 WLFL1 428TH AVE 
SE BR FEAS
STANDALONE

($31,386) Current Scope:  The project will assess feasibility and develop design 
alternatives to reduce the incidence of community isolation due to river flooding 
in the area around the North Fork Bridge (428th Avenue SE) over the North Fork 
Snoqualmie River. The analysis will recommend alternatives that protect the 
North Fork Bridge from erosion/scour/channel migration and reduce incidence 
of floodwater overtopping roadways including: 428th Avenue SE, SE 92nd Street, 
and the intersection of Reinig Road and 428th Avenue SE.
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017.

1121044 WLFL1 CIRCLE R 
RANCH RISK RED
STANDALONE
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($647,676) Current Scope:  The project will repair a damaged section of the Shake Mill Left 
Bank revetment  to reduce the risk of flooding to 428th Ave SE and isolation of 
surrounding neighborhoods.  The exact scope will be determined depending on 
outcome of a feasibility study. 
Budget Request Basis: The 2018 request is based on disappropriation of unused 
budget as construction has been delayed until 2019.

1129363 WLFL1 SHAKE MILL 
RIGHT BANK LEVEE 
2016 REPAIR
STANDALONE

$620,575 Current Scope:  The project will repair a damaged section of the Shake Mill Right 
Bank levee to reduce the risk of flooding to 428th Ave SE and isolation of 
surrounding neighborhoods.  The exact scope will be determined depending on 
outcome of a feasibility study. 
Budget Request Basis: The 2018 budget request is based on preliminary 
engineering cost estimates to complete construction of the repair.

1122632 WLFL1 SOUTH FORK 
SNOQUALMIE 
CORRIDOR PLAN 
EARLY ACTION
STANDALONE

($4,039,655) Current Scope:  This project will design and implement actions to protect and 
reduce flood risks to Interstate 90 resulting from the South Fork Snoqualmie 
River and Clough Creek.  Additionally the project will reduce flood hazards in the 
Clough Creek neighborhood and address long term sediment accumulation in 
the leveed segment of the South Fork Snoqualmie by increasing sediment 
storage between RM 4.0 and 4.8 (I-90).  The project will improve ecological 
conditions and connectivity in the corridor.
Budget Request Basis: This is placeholder funding for SF Snoqualmie Capital 
Investment Strategy.  The basis for the request is an approximation of future 
costs from the CIS.

1121587 WLFL1 SF SNO 
CORRIDOR IMP
STANDALONE

($57,971) Current Scope:  This project is a generic placeholder for projects to be 
developed out of the South Fork Snoqualmie River corridor planning process.  
Specific projects will be identified in the latter half of 2014, and may require 
Flood Control District board approval in 2015 prior to project initiation.  The 
projects will address the aging system of levees along this river segment.
Budget Request Basis: Disappropriated now that specific projects are identifed 
on the project list.

1132357 WLFL1 SF SNO LEVEE 
REMEDIATION
STANDALONE

$295,673 Current Scope:  This project will design and reconstruct the impaired segment of 
levee in place to resolve six known levee definiencies.
Budget Request Basis: The budget request is based on an initial planning 
estimate.

1129364 WLFL1 SHAKE MILL 
LEVEE LEFT BANK 
REVETMENT 2016 
RPAIR
STANDALONE
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1044517 WLFL1 UPPER 
SNOQUALMIE 
RESIDENTIAL FLOOD 
MITIGATION
PROGRAMMATIC

$1,454,158 Current Scope:  This project will acquire flood-prone properties or elevate 
individual structures in the Upper Snoqualmie basin to eliminate the risk of flood 
damage when Snoqualmie River flows overtop the existing levees.
Budget Request Basis: Is based on elevating 10 homes per year plus additional 
funding, partnering with the City of Snoqualmie on the River Front Park 
Acquisitions and for  acquisitions to reduce risks created by failing infrastructure 
where no repairs make sense.

1126590 WLFL1 UPR SNO 
2015 FLOOD 
REPAIRS
STANDALONE

$15,450 Current Scope:  This project will investigate, assess and prioritize winter 
2015/16 flood damages to FCD flood facilities in the Upper Snoqualmie Basin, 
followed by implementation of repairs as necessary in order to ensure ongoing 
integrity and function of the damaged facilities.
Budget Request Basis: The 2018 budget request is based on the engineer's cost 
estimates to continue designing, permitting and implementing repairs to flood 
facilities in the Upper Snoqualmie damaged in 2015.

1132338 WLFL1 USACE PL 84-
99 SF SNO
STANDALONE

$150,223 Current Scope:  This project will ensure eleven South Fork Snoqualmie River 
levees meet the standards of the US Army Corps of Engineers PL 84-99 program 
in order to receive future assistance from the Corps in the event of flood 
damage to the levees.
Budget Request Basis: The budget request is based on an initial planning 
estimate.

1116342 WLFL2 DUTCHMAN 
RD REVETMENT 
REPAIR
STANDALONE

$338,679 Current Scope:  This project will repair approximately 200 linear feet of the 
Dutchman Road revetment to protect sole access to residences and business on 
the west side of the Snoqualmie Valley downstream of Duvall. 
Budget Request Basis: The 2018 budget request is based on cost estimates to 
conduct preliminary design, final design and construction.  

1044581 WLFL2 FARM FLOOD 
TASK FORCE 
IMPLEMENTATION
STANDALONE

$111,858 Current Scope:  This project provides technical and cost-sharing assistance to 
agricultural landowners in floodplains to help them better maintain their 
operations during and after flood events. Specific project actions include farm 
pads, elevations of barns and agricultural accessory dwellings, etc.
Budget Request Basis: The 2018 budget request is based on elevating two 
homes per year and completing barn elevation projects at approximately one 
every other year.

1130025 WLFL1 SR202 SF 
BRIDGE LENGTHEN
STANDALONE

$0 Current Scope:  This project will  partner with WSDOT to expand bridge SR202 
opening over South Fork Snoqualmie and Ribary Creek to improve conveyance 
and reduce upstream flood impacts. 
Budget Request Basis: There is no 2018 budget request for this project.
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1044580 WLFL2 L SNO REP 
LOSS MITGTION
PROGRAMMATIC

($17,028) Current Scope:  This  project will elevate or purchase individual structures in the 
Lower Snoqualmie basin to eliminate the risk of damage during Snoqualmie 
River floods.
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017.

1044576 WLFL2 L 
SNO/ALDAIR 
CORRIDOR PLAN 
AND ACQUISITION
STANDALONE

$113,053 Current Scope:  This project was originally scoped to remove homes and 
agricultural structures from behind the Aldair levee, to eliminate risk of a 
potential levee failure. The project also includes buyouts from the Raging River 
confluence area to Patterson Creek to reduce flood and erosion risks in the 
Snoqualmie at Fall City (SAFC) reach. The project also supports planning for 
levee setback projects throughout the SAFC reach.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
complete preliminary design of the Barfuse project in Fall City.

1130555 WLFL2 NE 8TH ST AT 
LAKE ALLEN OUTLET
STANDALONE

$0 Current Scope:  This project will evaluate upstream retention/detention options, 
study road raising options, prepare a Concept Development Report to analyze 
option(s) and identify the preferred option, and implement the project.
Budget Request Basis: There is no 2018 budget request for this project.

1130514 WLFL2 SE DAVID 
POWELL UPSTREAM
STANDALONE

$700,000 Current Scope:  This project will repair an existing failing revetment and extend 
a Mechanically Stabilized Earth wall to prevent undercutting of the riverbank 
and the roadway.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
begin construction.

1044582 WLFL2 LOWER 
SNOQUALMIE 
RESIDENTIAL FLOOD 
MITIGATION
STANDALONE

($27,959) Current Scope:  This project provides technical and cost-sharing assistance to 
residential and agricultural landowners in the Lower Snoqualmie floodplain to 
help them better withstand the impacts of flooding. Specific project actions 
include farm pads, elevations of homes, and elevation or flood proofing of 
agricultural structures.
Budget Request Basis: The 2018 budget request is based on retaining enough 
carryover budget to complete one barn elevation and two home elevations and 
participate in any Fish, Farm, Flood Advisory Committee implementation 
meetings. 
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1131563 WLFL3 RIO VISTA 
ACQUSITIONS
STANDALONE

$500,000 Current Scope:  This project will initially acquire 2 at-risk homes from willing 
sellers, then acquire the remaining 14 homes as funding becomes available.  
Budget Request Basis: The budget request is based on an initial planning 
estimate. 

1044579 WLFL2 TOLT 
PIPELINE 
PROTECTION
STANDALONE

$6,162,541 Current Scope:  This project will redesign and rebuild approximately 1,000 feet 
of failed riprap river bank protection at the Winkelman facility on the 
Snoqualmie River in order to provide necessary protection of Seattle Public 
Utilities' Tolt River water supply pipelines and adjacent farmlands from bank 
erosion and channel migration.
Budget Request Basis: The 2018 budget request is based on the engineers cost 
estimate to construct the project..

1130516 WLFL2 WDNVL 
DUVALL BR 1136B/E
STANDALONE

$300,000 Current Scope:  This project will excavate and rebuild the bridge approaches to 
prevent losing approaches during flooding.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
implement the project.

1131803 WLFL3 L FREW 
LEVEE SETBACK
STANDALONE

$1,236,000 Current Scope:  This project will design a new setback levee along the Tolt River 
based on results of the Tolt Level of Service Analysis.  Future review by the Flood 
District Board of Supervisors will determine whether the design proceeds to 
construction.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
complete preliminary design established as part of the Tolt Capital Investment 
Strategy.

1131565 WLFL3 SAN SOUCI 
REACH IMPVMNTS
STANDALONE

$100,000 Current Scope:  This project will construct an elevation of the Tolt Road NE in 
one location and remove illegal revetments and roads in the San Souci 
neighborhood.  
Budget Request Basis: The budget request is based on an initial planning 
estimate.

1130515 WLFL2 
SNOQUALMIE 
VALLEY FEAS
STANDALONE

$0 Current Scope:  This project will determine which major roadway(s) that cross 
the Snoqualmie Valley would be the most cost effective to improve in the valley 
with chronic flood issues which have the potential to impact more than 25,000 
daily drivers. Roadways to be studied include NE 124th Street, NE Woodinville-
Duvall Road, Tolt Hill Road and NE Carnation Farm Road.
Budget Request Basis: There is no 2018 budget request for this project.
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1132003 WLFL3 TOLT R RD NE 
IMPRVMNTS
STANDALONE

$0 Current Scope:  This project will  design the elevation of one section of the Tolt 
River Rd  to reduce or eliminate isolation during flooding, including  a 
cost/benefit analysis of road elevations versus property acquisitions.
Budget Request Basis: There is no 2018 budget request for this project.

1132002 WLFL3 UPPER FREW 
LEVEE SETBACK
STANDALONE

$0 Current Scope:  This project will complete the initial design of a new setback 
levee in order to apply for grant funding and ultimately complete construction, 
in order to increase sediment storage and floodwater conveyance, protect 
adjacent development, and reduce damage to trail bridge.  
Budget Request Basis: There is no 2018 budget request for this project.

1131560 WLFL3 SEDIMENT 
MGMT FEAS
STANDALONE

$209,605 Current Scope:  This project conduct a sediment management feasibility study 
to determine sediment production estimates and  develop and implement a 
sediment management plan, if warranted. 
Budget Request Basis: The budget request is based on an initial planning 
estimate.

1131562 WLFL3 SR 203 BR 
IMPRVMNTS FEAS
STANDALONE

$205,743 Current Scope:  This project will conduct an initial feasibility study (with 
potential future design and construct) to add bridge spans, raise the highway, 
and relocate King County Parks parking area.
Budget Request Basis: The basis for this request is an initial planning estimate. 

1131559 WLFL3 TOLT LEVEE 
LOS ANALYSIS
STANDALONE

$400,000 Current Scope:  This project will conduct a detailed analysis to optimize the 
elevation of new levees in order to maximize public safety. 
Budget Request Basis: The 2018 request is based on estimated staff and 
consultant costs to complete the first stage of the analysis.

1112058 WLFL3 TOLT R MILE 
1.1 SETBACK
PROGRAMMATIC

($578,254) Current Scope:  This project will purchase flood and erosion prone properties on 
both sides of the Tolt River between SR203 and the Snoqualmie Valley Trail 
Bridge. These acquisitions will allow for future setback of the Tolt 1.1 (Hwy to RR 
Bridge) and Frew levees in order to reduce flood and channel migration hazards, 
increase sediment storage and flood conveyance capacity, restore natural 
riverine processes, and reduce future maintenance costs.
Budget Request Basis: The 2018 disappropriation is based on anticipated delays 
in acquisition of properties due to landowner unwillingness to sell.
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1124988 WLFL5 SAMMAMISH 
R BANK REPAIRS
STANDALONE

$721,929 Current Scope:  This project will restore two over-steepened sections of the 
right bank of the Sammamish River, between river mile (RM) 4.7 and 4.9 in order 
to repair the two damage areas and maintain the integrity of the adjacent 
Sammamish River Trail (SRT).
Budget Request Basis: The 2018 request is based on estimated costs to 
construct and close out the project.

1112037 WLFL5 
WILLOWMOOR 
FLDPLAIN REST
STANDALONE

($181,655) Current Scope:  This project will reconfigure the outlet from Lake Sammamish to 
the Sammamish River in order to maintain or reduce current level of flood risk in 
the downstream river channel and along the lake shore. The project will be 
designed in a manner that reduces flooding impacts and improves conditions for 
ESA-listed fish and other wildlife in the transition zone between the lake and the 
river.  
Budget Request Basis: This project is being transferred to the City of Redmond.  
The 2018 disappropriation is based on a delay in establishing the agreement 
between the City and the Flood District.

1116846 WLFL6 LOWER COAL 
CRK PH I
STANDALONE

$5,595,000 Current Scope:  This project will provide feasibility and predesign analysis of 
possible solutions in order to reduce flooding problems in the City of Bellevue's 
Coal Creek neighborhood.  
Budget Request Basis: This project is managed by the City of Bellevue  The 
budget request is based on their schedule of projected expenditures and 
conforms with the agreement governing the project.

1131691 WLFL7 CEDAR R TR 
SITE 2A BANK
STANDALONE

$0 Current Scope:  This project will repair an eroded section of the left back of the 
Cedar River with a bioengineered revetment to stabilize the toe of the bank and 
to prevent large scale bank failure.
Budget Request Basis: There is no 2018 budget request for this project.

1044647 WLFL4 ALPINE 
MANOR MOB PRK 
ACQ
PROGRAMMATIC

$405,755 Current Scope:  This project will acquire and remove most, if not all, of the 
homes in the Alpine Manor Mobile Home Park, as well as several single family 
homes in the area in order to permanently remove these structures from areas 
at high risk for channel migration, avulsion and flooding.   
Budget Request Basis: The 2018 budget request is based on estimates to 
complete the acquisition.

1130513 WLFL5 DUVALL 
BRIDGE 1136A
STANDALONE

$120,000 Current Scope:  The foundation of the main-span pier is exposed and is 
vulnerable to destabilization during a flood. This project will add scour 
mitigation measures to protect the bridge footings.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
implement the project.
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1112041 WLFL7 ELLIOTT BR 
LEVEE SETBACK
STANDALONE

($7,335) Current Scope:  This project seeks to acquire flood-prone homes in a repetitive 
loss area spanning both sides of the Cedar River.  Levees on both banks will then 
be setback or removed.  The project will eliminate potential for future flood 
damage to these homes.   To date 19 of 24 parcels needed for the project have 
been acquired and removed from harms way.  
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017.

1128284 WLFL7 FBD 
CORRIDOR IMPL
STANDALONE

$806,284 Current Scope:  The project focuses on large-scale floodplain reconnection 
including restoration and/or protection of about 232 acres of floodplain in the 
three key reaches within the Cedar River watershed-Riverbend, Royal Arch, and 
Mouth of Taylor. The City of Seattle will serve as a primary sub-consultant to 
King County to complete these efforts. Project activities include the 
development of a final design and permitting package for the contiguous 
Riverbend, Cavanaugh Pond and Herzmann Levee Setback and Restoration 
projects; preparation work at the Riverbend site for future levee setback; and 
acquisition of up to 15 key properties that are high priority acquisition targets 
for subsequent floodplain reconnections projects on the lower Cedar River. 
Budget Request Basis: The 2018 budget request is based the remaining cost 
share required to fully spend the Floodplains by Design grant from the 
Department of Ecology, plus an additional $30K to cover costs not covered by 
the grant, such as 3rd burden charges.

1044729 WLFL7 CEDAR RVR 
GRAVEL REMOVAL
STANDALONE

$0 Current Scope:  This project will remove gravel along the lower 1.25 miles of the 
Lower Cedar River in order to maintain 100-year level of flood protection for the 
City of Renton. The project will also include implementation of several specific 
mitigation measures to offset environmental impact.
Budget Request Basis: This project is managed by the City of Renton.  The 
budget request is based on their schedule of projected expenditures and 
conforms with the agreement governing the project.
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1131550 WLFL7 JAN RD 
NBRHOOD 
IMPRVMNTS
STANDALONE

$900,000 Current Scope:  This project will undertake improvements to Jan Road to 
minimize flood risk.  Alternatives include raising Jan Road to improve access 
during flood events; setting back or removing potions of the Jan Road and 
Rutledge-Johnson Levees in order to reduce potential damage to the 
downstream Cedar River Trail Levee, which protects portions of both the Cedar 
River Trail and the Maple Valley Highway; and acquiring at-risk homes.  The 
project will be designed to ensure that equivalent or better flood protection 
remains for the houses remaining behind the levees.  
Budget Request Basis: There is no 2018 budget request for this project.

1131689 WLFL7 LOWER 
CEDAR FEAS STUDY
STANDALONE

$200,000 Current Scope:  This project will conduct a feasibility study to 1) quantify 
economic damage potential 2) determine infrastructure modifications to 
improve flood resiliency and sediment storage potential, and 30 conduct cost-
benefit analysis.
Budget Request Basis: The budget request is based on an initial planning 
estimate.

1131548 WLFL7 LOWER 
JONES ROAD 
NEIGHBORHOOD 
IMPROVEMENTS
STANDALONE

$3,057,792 Current Scope:  This project will raise-in-place or setback a portion of SE Jones 
Road to reduce the frequency and severity of roadway inundation and to 
improve neighborhood access. It will also remove a portion of the Buck's Curve 
revetment and reinforce Cedar River Trail 1 revetment; acquire high risk homes 
along the right bank of the river and construct a stable right bank.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
procure consultant team and initiate and complete preliminary design.

1131549 WLFL7 HERZMAN 
LEVEE SETBACK
STANDALONE

$944,872 Current Scope:  This project will remove and setback a portion of or the entire 
Herzman Levee along the right (west, northwest) bank of the Cedar River 
between river mile 6.55 and river mile 6.70 in unincorporated King County. It is 
anticipated that the project will reduce upstream water surface elevations 
during flood events; reduce future maintenance needs on the downstream 
Cedar Trail 2 (CRT2) revetment by reducing the angle at which the river attacks 
the revetment and by reducing the velocities and shear stresses exerted on this 
revetment; reduce future maintenance needs on the Herzman Levee; and 
provide improved riparian and aquatic habitat.
Budget Request Basis: The budget request is based on an initial planning 
estimates to acquire the necessary right of way and complete 30% design.
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1116360 WLFL8 BLACK R 
PUMP STATION
PROGRAMMATIC

($229,161) Current Scope:  This project will identify and resolve needs of the aging pump 
station, which was built in 1971 and is obsolete in many aspects.  Proposal 
includes: 1) increased WTD loan-in support to address backlog of unmet need; 2) 
consultant study to determine whether partial or complete replacement of the 
facility is warranted, and to recommend an appropriate asset management 
strategy; 3) separate consultant study of hydraulic and hydrologic design issues; 
and 4) forebay sediment removal.
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017. 

1131690 WLFL7 RENTON 
LEVEE CERTIFICATN
STANDALONE

$750,000 Current Scope:  This project will construct a levee and make floodwall 
improvements recommended by Cedar 205 levee re-certification report
Budget Request Basis: The budget request is based on an initial planning 
estimate.

1130556 WLFL7 SE 162ND 
AVE AT 266TH CT
STANDALONE

$250,000 Current Scope:  This project will prepare a Concept Development Report to 
analyze culvert replacement and road-raising options and identify preferred 
option(s), analyze upstream retention/detention impacts, and implement the 
project.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
complete design and start implementation.

1130557 WLFL7 SR 169 
FEASIBILITY STUDY
STANDALONE

$61,800 Current Scope:  The project will quantitatively evaluate the existing flood hazard 
and risk and their impacts to the SR 169 transportation corridor and adjacent 
neighborhood, located just west of the intersection of Cedar Grove Road.  
Additionally, the project will include a feasibility study to develop alternatives 
for mitigating flood risks found in the existing conditions analyses.  
Budget Request Basis: The 2018 budget request is based on engineer's 
estimates of staff and consultant costs to complete the alternatives analysis and 
close out the project..

1129569 WLFL8 BRPS 
CONTROL BLDG 
RPLCMT
STANDALONE

$480,368 Current Scope:  This project will design and build the second phase of 
renovations to the Black River pump station. Major components include 
replacement of the control building, replacement of the trash rake system, and 
replacement of the screen spray system.
Budget Request Basis: The 2018 budget request is based on cost estimates 
given in the BRPS Condition Assessment (Tetra Tech 2015) to begin design in 
2018.



 

- 14 -

Project
Number

Project Name
Class Code

FY18 Narratives

CAP Summary by Fund
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2018 Flood District Capital Contract - Agency Proposed
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

1126059 WLFL8 DYKSTRA 
USACE 2015
STANDALONE

$6,695 Current Scope:  This is a levee repair project proposed by the U.S. Army Corps of 
Engineers under their PL 84-99 Levee Rehabilitation Program authority to 
address scour damage to the Dykstra levee at three locations.    
Budget Request Basis: The 2018 request is based on estimated final costs to 
complete the project.

1044882 WLFL8 GREEN R 
PL84-99 MITIGATN
PROGRAMMATIC

$1,616,554 Current Scope:   The project will place large wood along the Green River in three 
locations and plant native trees in order to meet the King County Flood District's 
mitigation obligation for the past cutting of trees along levees in 2008 and 2009, 
that was done to remain eligible for levee repair assistance offered by the US 
Army Corps of Engineers through the PL84-99 program. 
Budget Request Basis: The 2018 request is based on estimated costs to 
construct and close the project.

1130020 WLFL8 BRPS FISH 
PASS IMPRVMNTS
STANDALONE

$0 Current Scope:  This project will design and build the fourth phase of 
renovations to the Black River pump station, revising and replacing the obsolete 
fish passage systems.
Budget Request Basis: There is no 2018 budget request for this project.

1129574 WLFL8 BRPS HIGH-
USE ENGINES
STANDALONE

$221,179 Current Scope:  This project will design and build the first phase of renovations 
to the Black River pump station, replacing the three smaller pump engines which 
run much more frequently than the other, larger pump engines.
Budget Request Basis: The 2018 budget request is based on cost estimates 
given in the BRPS Condition Assessment (Tetra Tech 2015) to cover design and 
possible early implementation in late 2018.

1130024 WLFL8 BRPS 
SUPPORT SYS 
UPGRADE
STANDALONE

$0 Current Scope:  This project will design and build the third phase of renovations 
to the Black River pump station, replacing support systems such as engine 
control panels, cooling systems, oilers and hoists.
Budget Request Basis: There is no 2018 budget request for this project.

1124990 WLFL8 DESIMONE 
USACE 2015
STANDALONE

($923,922) Current Scope:  This is a levee repair project proposed by the U.S. Army Corps of 
Engineers under their PL 84-99 Levee Rehabilitation Program authority to 
address scour damage to the Desimone levee between RM 14.5 and 14.6.    
Budget Request Basis: The 2018 request is based on disappropriation of 
estimated remaining budget after completion of the project in 2017.
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1127209 WLFL8 S 277TH ST 
REVETMENT
STANDALONE

$1,726,802 Current Scope:  This project will address channel migration of the Green River 
that is threatening farm property, including processing and packaging facilities, 
between river mile 27.3 and 27.5. 2.   It will also minimize long-term 
maintenance costs and enhance habitat as necessary for permitting.  
Budget Request Basis: The 2018 request is based on staff and consultant costs 
to complete the analysis of channel migration hazards. There is no request for 
design and construction funding at this time.

1130560 WLFL8 SE 380 PL AT 
SR 164
STANDALONE

$90,000 Current Scope:  This project will prepare a Concept Development Report to 
analyze culvert replacement and road raising options and identify the preferred 
option(s), and analyze upstream and downstream retention/detention impacts, 
and implement the project. This location crosses the same stream as the project 
at SE 38th Street and 176th Avenue SE (WLRD CIP project 1130561).
Budget Request Basis: The basis for this request is an initial planning estimate. 

1132391 WLFL8 HSB BREDA 
LEVEE SETBACK
STANDALONE

$2,522,674 Current Scope:  This project will reconstruct the Horseshoe Bend Levee at the 
Breda reach (RM 24.46-24.72) to a more stable configuration in order to reduce 
flood risk to the surrounding areas.  The project will also raise levee crest 
elevations to contain the 500-year (0.2% annual chance) flood.  This segment of 
the levee has the lowest factor of safety rating of the Horseshoe Bend levee.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
start preliminary design and alternatives analysis in 2018 and continue with 
property acquisition. SWIF indicates project completion at the end of 2020

1112056 WLFL8 LWR RUSSELL 
LEVEE SETBACK
STANDALONE

$2,478,808 Current Scope:  This project will remove and replace the existing flood 
containment system of levee and revetments along the right (east) bank of the 
Green River between river mile 17.85 (S 212th St) and river mile 19.25 (S 228th 
Street/Veterans Drive) in the City of Kent in order to construct a flood protection 
system that balances policy directives regarding flood protection (e.g., flow 
containment, scour protection, stability, and vegetation maintenance), habitat 
restoration, and recreational use.  
Budget Request Basis: The 2018 request is based on the engineer's estimate 
costs to acquire right of way and complete final design in preparation for 
construction in 2019.
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1129577 WLFL8 TUK-205 
SEGALE FLOODWALL
STANDALONE

$0 Current Scope:  This project will construct a floodwall and embankment levee 
downstream of the Gaco-Mitchell segment approximately between River mile 
15.55 to RM 15.7 of the Tukwila 205 levee to address a slope stability deficiency 
identified by the US Army Corps of Engineers.  The alignment of the floodwall or 
levee (including embankment slope, factors of safety, and necessary real estate) 
would be established as part of the capital project design phase.  Riparian 
vegetation will be included in the design as feasible.  
Budget Request Basis: There is no 2018 budget request for this project.

1130561 WLFL8 SE 384 ST @ 
176 AVE SE
STANDALONE

$0 Current Scope:  This project will prepare a Concept Development Report to 
analyze culvert replacement and road-raising options and identify the preferred 
option(s), analyze upstream and downstream retention/detention impacts, and 
implement the project. This location crosses the same stream as the project at 
SE 38oth Place at SR 164 (WLRD CIP project 1130561).
Budget Request Basis: There is no 2018 budget request for this project.

1123254 WLFL8 SWIF 
IMPLEMENTATION
STANDALONE

$0 Current Scope:  This project will construct either a floodwall and embankment 
or in-place replacement levee from river mile 25.4 to 25.65 along 0.25 miles of 
the Horseshoe Bend levee to stabilize the levee, resolving an issue identified by 
the US Army Corps of Engineers.   Embankment slope proposed at a minimum of 
2:1 (preferably 2.5:1).  The alignment of the floodwall or levee (including 
embankment slope, factors of safety, and necessary real estate) would be 
established as part of the capital project design phase, once the Flood District 
initiates the project. Riparian vegetation will be included in the design as 
feasible. 
Budget Request Basis: The budget request is based on an initial planning 
estimate. 

1130021 WLFL8 TUK-205 
RATOLO 
FLOODWALL
STANDALONE

$0 Current Scope:  This project will construct a 0.15 mile floodwall and sloped 
embankment to protect adjacent businesses from flooding.  The floodwall 
alignment (including embankment slope, factors of safety, and necessary real 
estate) will be finalized during the project design phase.
Budget Request Basis: There is no 2018 budget request for this project.
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1129367 WLFL8 TUK-205 
USACE GACO REPAIR
STANDALONE

$3,796,580 Current Scope:  This project will provide supplementary support for the repair of 
a 600 foot stretch of the Gaco-Western Levee by the US Army Corps of 
Engineers.  While the design and construction are managed and funded by the 
Corps, this appropriation will be used to acquire easements and right-of-way, 
coordinate actions between the Corps, the City of Tukwila, King County, and the 
King County Flood District, as well as review the project design by the Corps to 
ensure it meets the standards of the King County Flood District.
Budget Request Basis: The 2018 request is based on projected costs to acquire 
all necessary property, demolish existing structures and relocate tenants, 
allowing the US Army Corps of Engineers to construct the project.  

1112038 WLFL9 RIGHT BANK 
LEVEE SETBACK
PROGRAMMATIC

$1,079,358 Current Scope:  This project will acquire at-risk, flood prone residential 
properties along the right bank of the White River within the City of Pacific to 
allow for the construction of a new levee setback flood protection structure.  
This levee setback will extend from the BNSF railroad bridge embankment to an 
endpoint at Butte Avenue by White River Estates neighborhood.  Acquired 
residential structures will be removed, temporary sand-filled flood protection 
barriers will be removed, artificial fill will be excavated, existing wetland areas 
will be enhanced, and an earthen setback levee will be constructed. 
Budget Request Basis: The 2018 budget request is based on the engineer's cost 
estimates for acquiring the final property rights and completing the 
environmental impact statement and 30% design of the preferred alternative.  

1122630 WLFL9 WHITE-
GREENWATER ACQ
STANDALONE

$0 Current Scope:  This project would acquire flood prone residences along the 
White River near the Greenwater River.  Several homes experienced inundation 
and are very exposed to channel migration hazards.  Acquisition of an at-risk 
residential structure would be a permanent solution.  Acquired structures would 
be surplused and/or demolished with the property returned to natural 
floodplain open space.
Budget Request Basis: There is no 2018 budget request for this project.

1130023 WLFL9 RED CREEK 
ACQ
STANDALONE

$0 Current Scope:  This project will acquire homes near the confluence of Red 
Creek and the White River as willing sellers become available.
Budget Request Basis: There is no 2018 budget request for this project.
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1112036 WLFLS SOUTH PARK 
DWMSH BACKWTR
STANDALONE

($4,215,112) Current Scope:  The project will construct a pump station to alleviate flooding in 
Seattle's Duwamish industrial area that occurs during high tides when storm 
water runoff is unable to drain to the Duwamish River.
Budget Request Basis: This project is managed by the City of Seattle.  The 
budget request is based on their schedule of projected expenditures and 
conforms with the agreement governing the project.

1112022 WLFLM 
EFFECTIVENESS 
MONITORING
PROGRAMMATIC

$1,076,734 Current Scope:  This program monitors King County Flood Control District 
projects in order to evaluate project performance to meet permit requirements 
and provide information for the design and construction of future capital 
projects. Monitoring varies by project and may include assessment of project 
structures, flood performance, plantings, channel morphology, and fish and 
wildlife habitats.
Budget Request Basis: The 2018 budget request is based on cost estimates to 
carry out monitoring of capital project success at twenty-six sites in the  
Cedar/Sammamish, Green, Snoqualmie, and White River basins.

1045042 WLFLO SUBREGNL 
OPPRTNTY FUND
PROGRAMMATIC

$5,735,774 Current Scope:  This project provides funding equal to 10.23% of the tax levy 
raised in each jurisdiction to allow the jurisdiction to carry our local flood 
reduction improvements, local storm water control improvements, and 
watershed management activities. 
Budget Request Basis: The total program budget is equal to 10.23% for the flood 
tax revenue.  

1129203 WLFLS S PARK 
DRAIN 
IMPROVMNTS
STANDALONE

$0 Current Scope:  This project provides partial funding for the City of Seattle's 
project to improve drainage and localized flooding in the South Park 
neighborhood adjacent to the Duwamish River.
Budget Request Basis: This project is managed by the City of Seattle.  The 
budget request is based on their schedule of projected expenditures and 
conforms with the agreement governing the project.

1044281 WLFLX CENTRAL 
CHARGES
PROGRAMMATIC

$130,000 Current Scope:  This is an administrative project used for incurring expenditures 
for central costs assigned by the Budget Office.
Budget Request Basis: The budget request is based on anticipated central costs 
for 2018.

1122628 WLFLG FLOOD 
REDUCTION GRANTS
STANDALONE

$3,083,749 Current Scope:  This project is a grant program established by the Flood District 
Board of Supervisors to focus on localized flooding and surface water needs not 
associated with King County's major rivers.
Budget Request Basis: The program budget was originally established by the 
Flood District Board of supervisors and has remained at a constant percentage of 
total flood tax revenue.      
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$44,905,994

1117333 WLFLX WRIA 
GRANTS
STANDALONE

$4,390,296 Current Scope:  The project provides grant funding for salmon recovery and 
riverine habitat restoration.  It replaces the WRIA grants previously funded by 
the King Conservation District.
Budget Request Basis: The funding request for the WRIA grants is generally set 
to increase with inflation.

3571 - KC FLD CNTRL CAP 
CONTRACT

1124993 WLFLX CORRIDOR 
PLAN IMP
STANDALONE

$0 Current Scope:  This is a placeholder for out year costs resulting from future 
projects to be identified in the various river corridor plans.
Budget Request Basis: There is no 2018 budget request for this project.

1044279 WLFLX FLOOD 
EMERGENCY 
CONTGNCY
PROGRAMMATIC

$0 Current Scope:  This project provides funding for minor emergency repairs 
during a flood event.   
Budget Request Basis: There is no 2018 budget request for this project.
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$721,929 $0 $0 $0 $0 $0 $721,929

$721,929 $0 $0 $0 $0 $0 $721,929

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

COUNCIL DISTRICT 01 (ROD 

$0 $0 $0 $0 $721,9291124988 WLFL5 SAMMAMISH R 
BANK REPAIRS
STANDALONE

$721,929 $0

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council District: All, Cap 

S  All

2018 Flood District Capital Contract - Agency Proposed
COUNCIL DISTRICT 01 (ROD DEMBOWSKI)
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources
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1129363 WLFL1 SHAKE MILL RB 
 

$620,575 $0 $0 $0 $0 $0 $620,575

$0 $0 $61,680

1132357 WLFL1 SF SNO LEVEE 
REMEDIATION
STANDALONE

$295,673 $374,439 $727,790 $749,623 $0 $0 $2,147,525

1129364 WLFL1 SHAKE MILL LB 
2016 RPR
STANDALONE

($647,676) $709,356 $0 $0

$0 $0 ($57,971)

1122632 WLFL1 SF SNO CORR 
EARLY ACTION
STANDALONE

($4,039,655) $0 $0 $0 $0 $0 ($4,039,655)

1121587 WLFL1 SF SNO CORRIDOR 
IMP
STANDALONE

($57,971) $0 $0 $0

$2,408,777 $0 $6,198,993

1132458 WLFL1 REIF RD LEVEE 
IMPRVMENTS
STANDALONE

$0 $0 $265,438 $318,421 $385,937 $457,218 $1,427,014

1132457 WLFL1 RIBARY CREEK
STANDALONE

$0 $636,492 $815,106 $2,338,618

$0 $0 $5,145,983

1121044 WLFL1 CIRCLE R RANCH 
RISK RED
STANDALONE

$278,505 $513,426 $1,608,159 $1,738,003 $0 $0 $4,138,093

1121588 WLFL1 MF SNO 
CORRIDOR IMP
STANDALONE

$0 $2,243,361 $1,591,350 $1,311,272

$0 $0 ($31,386)

1129359 WLFL0 TIMBERLANE 2016 
REPAIR
STANDALONE

($36,460) $20,000 $20,000 $20,000 $20,000 $0 $43,540

1126589 WLFL1 428TH AVE SE BR 
FEAS
STANDALONE

($31,386) $0 $0 $0

$173,971

1129356 WLFL0 MLR R RD RVTMNT 
2016 RPR
STANDALONE

($334,425) $0 $0 $0 ($334,425)

1044461 WLFL0 SF SKYKMSH REP 
LOSS MIT
PROGRAMMATIC

$54,566 $0 $0 $0 $0 $119,405

1044460 WLFL0 TIMBER LN EROSN 
BUYOUTS
STANDALONE

$223,361 $0

$0 $0

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council District: All, Cap 

St t  All

2018 Flood District Capital Contract - Agency Proposed
COUNCIL DISTRICT 03 (KATHY LAMBERT)
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

$0 $0 $0 $0 $223,361
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St t  All

2018 Flood District Capital Contract - Agency Proposed

$0 $0 $300,000

1044579 WLFL2 TOLT PIPELINE 
PROTECTION
STANDALONE

$6,162,541 $42,436 $0 $0 $0 $0 $6,204,977

1130516 WLFL2 WDNVL DUVALL 
BR 1136B/E
STANDALONE

$300,000 $0 $0 $0

$250,000 $0 $500,000

1130514 WLFL2 SE DAVID POWELL 
UPSTREAM
STANDALONE

$700,000 $1,250,000 $0 $0 $0 $0 $1,950,000

1130515 WLFL2 SNOQUALMIE 
VALLEY FEAS
STANDALONE

$0 $0 $0 $250,000

$1,000,000 $0 $2,800,000

1044582 WLFL2 LWR SNO RESDL 
FLD MITGTN
STANDALONE

($27,959) $737,924 $0 $0 $0 $0 $709,965

1130555 WLFL2 NE 8TH ST LK 
ALLEN
STANDALONE

$0 $0 $400,000 $1,400,000

$0 $0 $1,511,319

1044580 WLFL2 L SNO REP LOSS 
MITGTION
PROGRAMMATIC

($17,028) $0 $0 $0 $0 $0 ($17,028)

1044576 WLFL2 L SNO/ALDAIR 
CORRDOR PLN
STANDALONE

$113,053 $742,630 $655,636 $0

$125,897 $0 $593,869

1130513 WLFL2 DUVALL BRIDGE 
1136A
STANDALONE

$120,000 $0 $0 $0 $0 $0 $120,000

1044581 WLFL2 FARM FLOOD TSK 
FORCE IMP
STANDALONE

$111,858 $115,214 $118,670 $122,230

$0 $0 $338,679

1132338 WLFL1 USACE PL 84-99 SF 
SNO
STANDALONE

$150,223 $183,154 $352,868 $363,454 $0 $0 $1,049,699

1116342 WLFL2 DUTCHMAN RD 
REPAIR
STANDALONE

$338,679 $0 $0 $0

$2,635,823 $0 $11,545,699

1126590 WLFL1 UPR SNO 2015 FLD 
REPAIRS
STANDALONE

$15,450 $0 $0 $0 $0 $0 $15,450

1044517 WLFL1 UPR SNO RES FLD 
MITIGTN
PROGRAMMATIC

$1,454,158 $2,412,151 $2,484,516 $2,559,051

$0 $100,000 $100,000

    
2016 REPR
STANDALONE

1130025 WLFL1 SR202 SF BRIDGE 
LENGTHEN
STANDALONE

$0 $0 $0 $0
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St t  All

2018 Flood District Capital Contract - Agency Proposed

$8,558,276 $15,336,744 $12,010,471 $12,070,672 $7,936,434 $1,476,623 $57,389,220

$8,558,276 $15,336,744 $12,010,471 $12,070,672 $7,936,434 $1,476,623 $57,389,220

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

COUNCIL DISTRICT 03 (KATHY 

$0 $0 $0 $405,755

1112037 WLFL5 WILLOWMOOR 
FLDPLAIN REST
STANDALONE

($181,655) $1,684,709 $2,011,665 $0 $0 $0 $3,514,719

1044647 WLFL4 ALPINE MANOR 
MOB PRK ACQ
PROGRAMMATIC

$405,755 $0 $0

$150,000 $0 $350,000

1132003 WLFL3 TOLT R RD NE 
IMPRVMNTS
STANDALONE

$0 $0 $50,000 $100,000 $210,000 $800,000 $1,160,000

1132002 WLFL3 UPPER FREW 
LEVEE SETBACK
STANDALONE

$0 $0 $100,000 $100,000

$0 $0 $1,154,723

1112058 WLFL3 TOLT R MILE 1.1 
SETBACK
PROGRAMMATIC

($578,254) $530,450 $0 $0 $0 $0 ($47,804)

1115032 WLFL3 TOLT R NATURAL 
AREA ACQ
STANDALONE

$515,000 $530,450 $109,273 $0

$0 $0 $550,000

1131562 WLFL3 SR 203 BR 
IMPRVMNTS FEAS
STANDALONE

$205,743 $181,306 $0 $0 $0 $0 $387,049

1131559 WLFL3 TOLT LEVEE LOS 
ANALYSIS
STANDALONE

$400,000 $150,000 $0 $0

$0 $0 $414,889

1131565 WLFL3 SAN SOUCI REACH 
IMPVMNTS
STANDALONE

$100,000 $250,000 $700,000 $700,000 $750,000 $0 $2,500,000

1131560 WLFL3 SEDIMENT MGMT 
FEAS
STANDALONE

$209,605 $205,284 $0 $0

$0 $0 $500,000

1131803 WLFL3 L FREW LEVEE 
SETBACK
STANDALONE

$1,236,000 $1,823,962 $0 $0 $0 $0 $3,059,962

1131563 WLFL3 RIO VISTA 
ACQUSITIONS
STANDALONE

$500,000 $0 $0 $0

   
 

STANDALONE
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1130021 WLFL8 TUK-205 RATOLO 
FLOODWALL
STANDALONE

$0 $0 $0 $0 $1,500,000 $300,000 $1,800,000

$2,000,000 $500,000 $2,600,000

1127209 WLFL8 S 277TH ST 
REVETMENT
STANDALONE

$1,726,802 $44,558 $0 $0 $0 $0 $1,771,360

1123254 WLFL8 SWIF 
IMPLEMENTATION
STANDALONE

$0 $0 $0 $100,000

$0 $0 $34,810,168

1132391 WLFL8 HSB BREDA LEVEE 
SETBACK
STANDALONE

$2,522,674 $590,285 $2,427,136 $982,119 $0 $0 $6,522,214

1112056 WLFL8 LWR RUSSELL 
LEVEE SETBCK
STANDALONE

$2,478,808 $13,910,520 $18,357,812 $63,028

$0 $0 ($923,922)

1130024 WLFL8 BRPS SUPPORT SYS 
UPGRADE
STANDALONE

$0 $175,261 $822,168 $779,584 $26,663 $0 $1,803,676

1124990 WLFL8 DESIMONE USACE 
2015
STANDALONE

($923,922) $0 $0 $0

$0 $0 $1,660,386

1130020 WLFL8 BRPS FISH PASS 
IMPRVMNTS
STANDALONE

$0 $0 $0 $831,751 $2,241,456 $6,316,655 $9,389,862

1129574 WLFL8 BRPS HIGH-USE 
ENGINES
STANDALONE

$221,179 $1,414,074 $25,133 $0

$0 $0 $9,638,501

1116360 WLFL8 BLACK R PUMP 
STATION
PROGRAMMATIC

($229,161) $0 $0 $0 $0 $0 ($229,161)

1129569 WLFL8 BRPS CONTROL 
BLDG RPLCMT
STANDALONE

$480,368 $1,554,622 $7,577,624 $25,887

$5,000,000

1131689 WLFL7 LOWER CEDAR 
FEAS STUDY
STANDALONE

$200,000 $200,000 $100,000 $0 $500,000

1131690 WLFL7 RENTON LEVEE 
CERTIFICATN
STANDALONE

$750,000 $3,000,000 $1,250,000 $0 $0 $0

1044729 WLFL7 CEDAR RVR 
GRAVEL REMOVAL
STANDALONE

$0 $962,613

$0 $0

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council Distrct: All, Cap 

S  All

2018 Flood District Capital Contract - Agency Proposed
COUNCIL DISTRICT 05 (DAVE UPTHEGROVE)
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

$104,880 $445,679 $111,267 $114,605 $1,739,044
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Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council Distrct: All, Cap 

S  All

2018 Flood District Capital Contract - Agency Proposed

$11,023,328 $21,867,846 $31,265,753 $3,790,802 $9,067,389 $10,514,903 $87,530,021

$11,023,328 $21,867,846 $31,265,753 $3,790,802 $9,067,389 $10,514,903 $87,530,021

$0

COUNCIL DISTRICT 05 (DAVE 

$0 $0 $0 $3,812,493

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

1129367 WLFL8 TUK-205 USACE 
GACO RPAIR
STANDALONE

$3,796,580 $15,913

$3,188,003 $3,283,643 $7,635,400

   

STANDALONE

1129577 WLFL8 TUK-205 SEGALE 
FLOODWALL
STANDALONE

$0 $0 $601,000 $562,754
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Project 
Number

Project Name
Class Code

FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year 
Budget

$1,713,249 $152,000 $425,000 $125,000 $150,000 $1,800,000 $4,365,249

$1,713,249 $152,000 $425,000 $125,000 $150,000 $1,800,000 $4,365,249

1130561 WLFL8 SE 384 ST @ 176 
AVE SE
STANDALONE

$0 $0 $0

$690,000

1044882 WLFL8 GREEN R PL84-99 
MITIGATN
PROGRAMMATIC

$1,616,554

COUNCIL DISTRICT 07 (PETE 

$0 $150,000 $1,800,000 $1,950,000

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

$0 $1,718,554

1130560 WLFL8 SE 380 PL AT SR 
164
STANDALONE

$90,000 $100,000 $400,000 $100,000 $0 $0

$0

$52,000 $25,000

$0 $0 $0

$25,000 $0

$0 $6,6951126059 WLFL8 DYKSTRA USACE 
2015
STANDALONE

$6,695

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council Distrct: All, Cap 

S  All

2018 Flood District Capital Contract - Agency Proposed
COUNCIL DISTRICT 07 (PETE VON REICHBAUER)
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources
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Project 
Number

Project Name
Class Code

FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year 
Budget

($4,215,112) $1,550,000 $6,173,781 $0 $0 $0 $3,508,669

($4,215,112) $1,550,000 $6,173,781 $0 $0 $0 $3,508,669COUNCIL DISTRICT 08 (JOE 

$0 $0 $0 $3,005,000

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

1129203 WLFLS S PARK DRAIN 
IMPROVMNTS
STANDALONE

$0 $1,550,000 $1,455,000

WLFLS SOUTH PARK 
DWMSH BACKWTR
STANDALONE

($4,215,112) $0 $4,718,781

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council Distrct: All, Cap 

S  All

2018 Flood District Capital Contract - Agency Proposed
COUNCIL DISTRICT 08 (JOE MCDERMOTT)
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

$0 $0 $0 $503,6691112036
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Project 
Number

Project Name
Class Code

FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year 
Budget

$12,687,771 $8,613,244 $17,381,757 $7,741,082 $781,280 $349,584 $47,554,718

$12,687,771 $8,613,244 $17,381,757 $7,741,082 $781,280 $349,584 $47,554,718

$0

COUNCIL DISTRICT 09 

$0 $0 $100,000 $100,000

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

1122630 WLFL9 WHITE-
GREENWATER ACQ
STANDALONE

$0 $0

$69,556 $0 $16,823,445

1130023 WLFL9 RED CREEK ACQ
STANDALONE

$0 $0 $0 $0 $0 $100,000 $100,000

1112038 WLFL9 RIGHT BANK LEVEE 
SETBACK
PROGRAMMATIC

$1,079,358 $1,989,187 $7,887,849 $5,797,495

$0 $0 $61,800

1130556 WLFL7 SE 162ND AVE AT 
266TH CT
STANDALONE

$250,000 $400,000 $700,000 $0 $0 $0 $1,350,000

1130557 WLFL7 SR 169 FEASIBILITY 
STUDY
STANDALONE

$61,800 $0 $0 $0

$40,575 $0 $10,951,589

1131550 WLFL7 JAN RD NBRHOOD 
IMPRVMNTS
STANDALONE

$900,000 $0 $0 $0 $0 $0 $900,000

1131548 WLFL7 LOWER JONES 
IMPRVMNTS
STANDALONE

$3,057,792 $1,738,873 $4,569,548 $1,544,801

$81,149 $83,584 $5,393,935

1128284 WLFL7 FBD CORRIDOR 
IMPL
STANDALONE

$806,284 $0 $0 $0 $0 $0 $806,284

1131549 WLFL7 HERZMAN LEVEE 
SETBACK
STANDALONE

$944,872 $226,184 $3,979,360 $78,786

($7,335)

1131691 WLFL7 CEDAR R TR SITE 
2A BANK
STANDALONE

$0 $100,000 $100,000 $0 $890,000

1112041 WLFL7 ELLIOTT BR LEVEE 
SETBACK
STANDALONE

($7,335) $0 $0 $0 $0 $0

1116846 WLFL6 LOWER COAL CRK 
PH I
STANDALONE

$5,595,000 $4,159,000

$200,000 $490,000

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council Distrct: All, Cap 

 ll

2018 Flood District Capital Contract - Agency Proposed
COUNCIL DISTRICT 09 (REAGAN DUNN)
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

$145,000 $120,000 $100,000 $66,000 $10,185,000
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Project 
Number

Project Name
Class Code

FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year 
Budget

$14,416,553 $14,646,910 $15,123,199 $15,458,700 $15,770,778 $42,877,985 $118,294,125

$14,416,553 $14,646,910 $15,123,199 $15,458,700 $15,770,778 $42,877,985 $118,294,125

$44,905,994 $62,166,744 $82,379,961 $39,186,256 $33,705,881 $57,019,095 $319,363,931GRAND TOTAL

3571 KC FLD CNTRL CAP CONTRACT - Water 
and Land Resources

MULTIPLE DISTRICTS

$0 $0 $27,000,000 $27,000,000

1044279 WLFLX FLOOD 
EMERGENCY CONTGNCY
Districts: 1, 2, 3, 4, 5, 6, 7, 
8, 9
PROGRAMMATIC

$250,000 $250,000 $250,000 $250,000 $250,000

1045042 WLFLO SUBREGNL 
OPPRTNTY FUND
Districts: 1, 2, 3, 4, 5, 6, 7, 
8, 9
PROGRAMMATIC

$5,735,774

$1,250,000

1124993 WLFLX CORRIDOR PLAN 
IMP
Districts: 3, 5, 7, 9
STANDALONE

$0 $0 $0

$0

$36,515,770

1044281 WLFLX CENTRAL CHARGES
Districts: 1, 2, 3, 4, 5, 6, 7, 
8, 9
PROGRAMMATIC

$130,000 $132,600 $135,252 $137,957 $140,716 $143,531 $820,056

$5,879,816 $6,017,689 $6,154,984 $6,293,910 $6,433,597

$813,940 $767,476 $510,698

$28,374,216

$4,701,949

$4,792,688 $4,934,853 $5,081,2361117333 WLFLG WRIA GRANTS
Districts: 1, 2, 3, 4, 5, 6, 7, 
8, 9
STANDALONE

$4,390,296 $4,520,525 $4,654,618

1112022 WLFLM EFFECTIVENESS 
MONITORING
Districts: 1, 2, 3, 4, 5, 6, 7, 
8, 9
PROGRAMMATIC

$1,076,734 $702,778 $830,323

1122628 WLFLG FLOOD 
REDUCTION GRANTS
Districts: 1, 2, 3, 4, 5, 6, 7, 
8, 9
STANDALONE

$3,083,749 $3,161,191

Projects by Council District
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Council Distrct: All, Cap 

S  All

2018 Flood District Capital Contract - Agency Proposed
MULTIPLE DISTRICTS
3571 KC FLD CNTRL CAP CONTRACT - Water and Land Resources

$3,235,317 $3,309,131 $3,383,823 $3,458,923 $19,632,134
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Raging River

Snoqualmie Basin

SF Skykomsish River
Upper Snoqualmie River
Lower Snoqualmie River

Tolt River
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EXPENSE 1129356
Capital Phase Total Expense

1 Planning $3,476
2 Prelim Design $31,798
3 Final Design $30,609
4 Implementation $345,491
5 Closeout $15,000
6 Acquisition $0

Total Expense $426,374

$326,374Total $0 $426,374 $1,409 $760,799

$15,000

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $15,000 $0 $0

$30,609

4 Implementation $0 $345,491 $0 $760,799 $245,491

3 Final Design $0 $30,609 $0 $0

$3,476

2 Preliminary Design $0 $31,798 $333 $0 $31,798

1 Planning $0 $3,476 $1,076 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,409 $324,965 $100,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $15,000 $0 $0 $0

$0 $0 $0

$0 $245,491 $100,000 $0 $0 $0 $0 $0

$0 $30,609 $0 $0 $0

$0 $0 $0

$333 $31,465 $0 $0 $0 $0 $0 $0

$1,076 $2,400 $0 $0 $0

WLFL0 MLR R RD RVTMNT 2016 RPR
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($334,425)

Total Revenue ($334,425) $0 $0 $0 $0 $0 ($334,425)

33833 - FLOOD CONTROL REIMB ($334,425) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $426,374

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $760,799 ($334,425) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $760,799 ($334,425) $0 $0 $0 $0 $0 $426,374

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL0 MILLER RIVER RD REVETMENT 2016 REPAIR (WLFL0 MLR R RD RVTMNT 2016 RPR) 1129356
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Near the Town of Skykomish

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is now in the final design phase.

Alternatives Analysis                             
Alternatives considered for implementation consisted of the following: no immediate action (continued monitoring of facility condition); placing bank 
rock in areas of observed deficiency, staying about the designated ordinary high water elevation (OHWM), introduction of a series of rock groins to 
deflect flow away from the facility and improve level of protection; construction of a series of Engineered Log Jam (ELJ) features approximately 500 feet 
upstream of the project location to guide flow away from the facility and into the expansive right overbank floodplain.  The chosen alternative is one 
that will place rock within areas of observed deficiencies; this option was selected due to the favorable design and permit timeline, enabling us to plan 
for construction of the project in the summer of 2018.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
If not repaired, Miller River Road could be severely damaged.  This damage could cut off sole access to several private properties and access into the 
Alpine Lakes wilderness including the popular Lake Dorothy trail.  Project was identified in the 2015-2016 flood response report and included in the 
2016 mid-year budget revision.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget after completion of the project in 2017. 

Project Status                                    

Schedule Risk

No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL0 MLR R RD RVTMNT 2016 RPR 1129356

Current Scope
This project will repair the Miller River Road by addressing damage to the revetment.  Damage to the Miller River Road Revetment at RM 0.8-0.9 was 
sustained during the 2015-2016 flood season.  Very large rock was removed from revetment by floodwater leaving vertical banks and exposed roadway 
subgrade in several locations totaling approximately 350 feet of damage.    The roadway is very near to the Town of Skykomish.

Total $434,425 ($334,425) $100,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout ($15,000) $0 $0 ($15,000)

4 Implementation $515,308 ($334,425) $100,000 $80,883

3 Final Design ($30,609) $0 $0 ($30,609)

2 Preliminary Design ($31,798) $0 $0 ($31,798)

1 Planning ($3,476) $0 $0 ($3,476)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.



- 34 -

EXPENSE 1044461
Capital Phase Total Expense

1 Planning $342
2 Prelim Design $839
3 Final Design $2,705
4 Implementation $3,905
5 Closeout $0
6 Acquisition $857,018

Total Expense $864,809

$745,404Total $0 $864,809 $295,404 $606,838

$0

6 Acquisition $0 $857,018 $287,613 $0 $737,613

5 Closeout $0 $0 $0 $0

$2,705

4 Implementation $0 $3,905 $3,905 $606,838 $3,905

3 Final Design $0 $2,705 $2,705 $0

$342

2 Preliminary Design $0 $839 $839 $0 $839

1 Planning $0 $342 $342 $0

$0 $0 $119,405

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$295,404 $450,000 $0 $0 $0

$0 $0 $0

$287,613 $450,000 $0 $0 $0 $0 $0 $119,405

$0 $0 $0 $0 $0

$0 $0 $0

$3,905 $0 $0 $0 $0 $0 $0 $0

$2,705 $0 $0 $0 $0

$0 $0 $0

$839 $0 $0 $0 $0 $0 $0 $0

$342 $0 $0 $0 $0

WLFL0 SF SKYKMSH REP LOSS MIT
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $119,405 $173,971

Total Revenue $54,566 $0 $0 $0 $0 $119,405 $173,971

33833 - FLOOD CONTROL REIMB $54,566 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $119,405 $780,809

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $606,838 $54,566 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $606,838 $54,566 $0 $0 $0 $0 $119,405 $780,809

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL0 SOUTH FORK SKYKOMSH REPETITIVE LOSS MITIGATION (WLFL0 SF SKYKMSH REP LOSS MIT) 1044461
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL0 SF SKYKMSH REP LOSS MIT

Substantial Completion

Location Near the Town of Skykomish

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 
there is a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to 
decrease this inequity.

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Purchased one property in the Baring area in early 2017. Home will be demolished by end of 2017. Additional flood mitigation priorities are TBD. 

Alternatives Analysis                             
Not applicable.  This project funds home elevations and acquisitions.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
This project will reduce flood and erosion damages by purchasing or elevating the most flood prone residences along the SF Skykomish. The 2013 King 
County Flood Hazard Management Plans identifies 35-40 homes considered to be at risk of flooding and channel migration in the Baring community.

Budget Request Basis
The 2018 budget request is based on cost estimates to demolish a home acquired in January 2017.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL0 SF SKYKMSH REP LOSS MIT 1044461

Current Scope
This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate the risk of flooding or erosion damage during 
future flood events.

Total ($138,566) $54,566 $0 ($84,000)

6 Acquisition ($737,613) $0 $0 ($737,613)

5 Closeout $0 $0 $0 $0

4 Implementation $602,933 $54,566 $0 $657,499

3 Final Design ($2,705) $0 $0 ($2,705)

2 Preliminary Design ($839) $0 $0 ($839)

1 Planning ($342) $0 $0 ($342)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1044460
Capital Phase Total Expense

1 Planning $1,730
2 Prelim Design $76,574
3 Final Design $10,328
4 Implementation $0
5 Closeout $0
6 Acquisition $2,721,241

Total Expense $2,809,874

$2,172,272Total $0 $2,809,873 $1,571,272 $2,586,513

$0

6 Acquisition $0 $2,721,241 $1,482,640 $0 $2,083,640

5 Closeout $0 $0 $0 $0

$10,328

4 Implementation $0 $0 $0 $2,586,513 $0

3 Final Design $0 $10,328 $10,328 $0

$1,730

2 Preliminary Design $0 $76,574 $76,574 $0 $76,574

1 Planning $0 $1,730 $1,730 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,571,273 $601,000 $637,601 $0 $0

$0 $0 $0

$1,482,640 $601,000 $637,601 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$10,328 $0 $0 $0 $0

$0 $0 $0

$76,574 $0 $0 $0 $0 $0 $0 $0

$1,730 $0 $0 $0 $0

WLFL0 TIMBER LN EROSN BUYOUTS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $223,361

Total Revenue $223,361 $0 $0 $0 $0 $0 $223,361

33833 - FLOOD CONTROL REIMB $223,361 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $2,809,874

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $2,586,513 $223,361 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,586,513 $223,361 $0 $0 $0 $0 $0 $2,809,874

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL0 TIMBER LANE VILLAGE EROSION BUYOUTS (WLFL0 TIMBER LN EROSN BUYOUTS) 1044460
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Near the Town of Skykomish

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

A home purchased in 2015 is being surplused with at least one known interested party. Pursuing one additional high flood and erosion risk property. 

Alternatives Analysis                             
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
The homes along this stretch of the SF Skykomish River are endangered by the erosive forces, channel migration and inundation.  Based on a risk 
assessment completed in 2014 and presented to the public in a community meeting, 27 parcels are at severe or extreme risk. To date, eight parcels 
have been acquired from willing sellers; 19 continue to be of interest for acquisition from willing sellers as of July 2017. 

Budget Request Basis
The 2018 budget request is based on cost estimates to acquire at-risk homes from willing seller as they become available.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL0 TIMBER LN EROSN BUYOUTS 1044460

Current Scope
This project will acquire and remove homes along a stretch of the South Fork Skykomish River that are endangered by erosive forces, channel 
migration, and inundation in some places.  A risk assessment completed in 2014 provides guidance to prioritize the acquisitions.

Total $414,241 $223,361 $637,601 $1

6 Acquisition ($2,083,640) $0 $637,601 ($2,721,241)

5 Closeout $0 $0 $0 $0

4 Implementation $2,586,513 $223,361 $0 $2,809,874

3 Final Design ($10,328) $0 $0 ($10,328)

2 Preliminary Design ($76,574) $0 $0 ($76,574)

1 Planning ($1,730) $0 $0 ($1,730)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1129359
Capital Phase Total Expense

1 Planning $4,936
2 Prelim Design $1,897
3 Final Design $1,046
4 Implementation $87,767
5 Closeout $395
6 Acquisition $0

Total Expense $96,040

$16,041Total $0 $96,041 $11,041 $52,500

$395

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $395 $395 $0

$1,046

4 Implementation $0 $87,767 $2,767 $52,500 $7,767

3 Final Design $0 $1,046 $1,046 $0

$4,936

2 Preliminary Design $0 $1,897 $1,897 $0 $1,897

1 Planning $0 $4,936 $4,936 $0

$20,000 $20,000 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$11,040 $5,000 $0 $20,000 $20,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$395 $0 $0 $0 $0

$0 $0 $0

$2,767 $5,000 $0 $20,000 $20,000 $20,000 $20,000 $0

$1,046 $0 $0 $0 $0

$0 $0 $0

$1,897 $0 $0 $0 $0 $0 $0 $0

$4,936 $0 $0 $0 $0

WLFL0 TIMBERLANE 2016 REPAIR
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$20,000 $0 $43,540

Total Revenue ($36,460) $20,000 $20,000 $20,000 $20,000 $0 $43,540

33833 - FLOOD CONTROL REIMB ($36,460) $20,000 $20,000 $20,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$20,000 $20,000 $0 $96,040

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $52,500 ($36,460) $20,000 $20,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $52,500 ($36,460) $20,000 $20,000 $20,000 $20,000 $0 $96,040

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL0 TIMBERLANE 2016 REPAIR 1129359
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Two miles east of the Town of Skykomish

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Work on site was started and completed on October 3, 2016.

Alternatives Analysis                             
Not applicable.  Small repair projects often do not require an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Scour along the foundation of a vertical rockery undermined several large stones that were potentially hazardous to passers by. Repositioning the 
stones would reduce the hazard.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget after completion of the project in 2017.   Outyear budget requests are 
shown on the CIP as a placeholder for anticipated future damage until a more permanent fix to the site can be completed.

Project Status                                    

Schedule Risk
Not applicable.  Project is complete.

NARRATIVES WLFL0 TIMBERLANE 2016 REPAIR 1129359

Current Scope
This project will respond to urgent flood repair needs in the South Fork Skykomish River basin as identified in the WLRD 2015-2016 Flood Season Report 
to the KCFCD.

Total $36,460 ($36,460) $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout ($395) $0 $0 ($395)

4 Implementation $44,733 ($36,460) $0 $8,273

3 Final Design ($1,046) $0 $0 ($1,046)

2 Preliminary Design ($1,896) $0 $0 ($1,896)

1 Planning ($4,936) $0 $0 ($4,936)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1126589
Capital Phase Total Expense

1 Planning $53,963
2 Prelim Design $214,576
3 Final Design $0
4 Implementation $74
5 Closeout $0
6 Acquisition $0

Total Expense $268,614

$268,613Total $0 $268,613 $168,613 $300,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $74 $74 $300,000 $74

3 Final Design $0 $0 $0 $0

$53,963

2 Preliminary Design $0 $214,576 $114,576 $0 $214,576

1 Planning $0 $53,963 $53,963 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$168,614 $100,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$74 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$114,576 $100,000 $0 $0 $0 $0 $0 $0

$53,963 $0 $0 $0 $0

WLFL1 428TH AVE SE BR FEAS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($31,386)

Total Revenue ($31,386) $0 $0 $0 $0 $0 ($31,386)

33833 - FLOOD CONTROL REIMB ($31,386) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $268,614

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $300,000 ($31,386) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $300,000 ($31,386) $0 $0 $0 $0 $0 $268,614

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 428TH AVE SE BR FEAS 1126589
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Major work completed includes bathymetric survey, hydraulic modeling, geomorphic and ecologic assessments, and conceptual design of alternatives. 
Remaining work includes finalization of Alternatives Analysis report (July 2017) and presentation of alternatives to FCD (July/August 2017).

Alternatives Analysis                             
Alternatives development and analysis is ongoing.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
This area is one of four neighborhoods identified as a result of a King County Flood Control District Executive Committee motion to reduce risks to 
neighborhoods isolated due to flood inundation. 428th Avenue SE is a critical piece of infrastructure that serves approximately 200 homes as well as a 
variety of commercial and recreational activities including access to Alpine Lakes Wilderness trailheads in the Upper Snoqualmie Valley. 428th Avenue 
SE and the North Fork Bridge provide access to several communities along the North Fork Snoqualmie River, north of the City of North Bend. 428th 
Avenue SE often serves as sole access to these neighborhoods for a period of time during moderate flooding since Reinig Road, the only other route, is 
inundated more frequently.  428th Avenue SE is susceptible to overtopping and is impassible during moderate flood events (approximately the 10-year 
flood) including multiple road closures in 2015 (January 8, October 31, November 13 and 16, December 8). SE 92nd St, the sole access to the Moon 
Valley and Ellisville neighborhood between the Middle Fork Snoqualmie and North Fork Snoqualmie, is also frequently overtopped resulting in isolation 
of these neighborhoods. The North Fork Bridge on 428th Ave. SE is also threatened by scour and channel migration as the river has eroded its banks 
and moved across its floodplain upstream of the North Fork Bridge.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget after completion of the project in 2017.

Project Status                                    

Schedule Risk
Feasibility study is completed, anticipate briefing with Executive Director by end of December 2017. There is low risk to this schedule. 

NARRATIVES WLFL1 428TH AVE SE BR FEAS 1126589

Current Scope
The project will assess feasibility and develop design alternatives to reduce the incidence of community isolation due to river flooding in the area 
around the North Fork Bridge (428th Avenue SE) over the North Fork Snoqualmie River. The analysis will recommend alternatives that protect the 
North Fork Bridge from erosion/scour/channel migration and reduce incidence of floodwater overtopping roadways including: 428th Avenue SE, SE 
92nd Street, and the intersection of Reinig Road and 428th Avenue SE.

Total $31,387 ($31,386) $0 $1

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $299,926 ($31,386) $0 $268,540

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($214,576) $0 $0 ($214,576)

1 Planning ($53,963) $0 $0 ($53,963)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1121044
Capital Phase Total Expense

1 Planning $7,091
2 Prelim Design $410,383
3 Final Design $838,538
4 Implementation $3,032,081
5 Closeout $0
6 Acquisition $0

Total Expense $4,288,093

$84,225Total $0 $4,288,093 $64,225 $150,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $3,032,081 $11,031 $150,000 $11,031

3 Final Design $0 $838,538 $0 $0

$7,091

2 Preliminary Design $0 $410,383 $46,103 $0 $66,103

1 Planning $0 $7,091 $7,091 $0

$1,738,003 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$64,225 $20,000 $344,280 $513,426 $1,608,159

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$11,031 $0 $0 $0 $1,283,047 $1,738,003 $0 $0

$0 $0 $0 $513,426 $325,112

$0 $0 $0

$46,103 $20,000 $344,280 $0 $0 $0 $0 $0

$7,091 $0 $0 $0 $0

WLFL1 CIRCLE R RANCH RISK RED
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $4,138,093

Total Revenue $278,505 $513,426 $1,608,159 $1,738,003 $0 $0 $4,138,093

33833 - FLOOD CONTROL REIMB $278,505 $513,426 $1,608,159 $1,738,003

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$1,738,003 $0 $0 $4,288,093

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $150,000 $278,505 $513,426 $1,608,159

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $150,000 $278,505 $513,426 $1,608,159 $1,738,003 $0 $0 $4,288,093

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 CIRCLE R RANCH RISK RED 1121044
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Circle River Ranch Neighborhood north of North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Project is inactive pending completion of the South Fork Snoqualmie River Corridor Plan and Capital Investment Strategy.

Alternatives Analysis                             
Not yet initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
There are approximately a dozen homes within the severe channel migration hazard area and changes in the channel alignment of the past few years 
have increased the potential of additional erosion and channel migration into developed areas.

Budget Request Basis
The 2018 request is based on disappropriation of unused budget as this project has been delayed.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 CIRCLE R RANCH RISK RED 1121044

Current Scope
This project will evaluate actions to reduce long term risks from channel migration in the Circle River Ranch Neighborhood on the South Fork 
Snoqualmie River.   

Total $65,775 $278,505 $344,280 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $138,969 $278,505 $0 $417,474

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($66,103) $0 $344,280 ($410,383)

1 Planning ($7,091) $0 $0 ($7,091)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1121588
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $167,362
4 Implementation $4,801,937
5 Closeout $0
6 Acquisition $1,276,684

Total Expense $6,245,983

$1,100,000Total $0 $6,245,983 $954 $1,100,000

$0

6 Acquisition $0 $1,276,684 $954 $0 $1,041,020

5 Closeout $0 $0 $0 $0

$24,480

4 Implementation $0 $4,801,937 $0 $1,100,000 $34,500

3 Final Design $0 $167,362 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$1,311,272 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$954 $1,099,046 $0 $2,243,361 $1,591,350

$0 $0 $0

$954 $1,040,066 $0 $235,664 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $34,500 $0 $1,864,815 $1,591,350 $1,311,272 $0 $0

$0 $24,480 $0 $142,882 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL1 MF SNO CORRIDOR IMP
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $5,145,983

Total Revenue $0 $2,243,361 $1,591,350 $1,311,272 $0 $0 $5,145,983

33833 - FLOOD CONTROL REIMB $0 $2,243,361 $1,591,350 $1,311,272

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$1,311,272 $0 $0 $6,245,983

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $1,100,000 $0 $2,243,361 $1,591,350

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,100,000 $0 $2,243,361 $1,591,350 $1,311,272 $0 $0 $6,245,983

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 MF SNO CORRIDOR IMP 1121588
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Middle Fork Snoqualmie River east of North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is on-hold.

Alternatives Analysis                             
Not applicable.  This is a placeholder project until future, specific projects are identified on the 6-year CIP.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
Numerous homes along the Middle Fork Snoqualmie are subject to recurring flooding and erosion hazards. Folllowing completion of a capital 
investment strategy in 2018, placeholder implementation funding will be allocated to specific projects as determined by the District.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk

Not applicable.  This project is on-hold.

NARRATIVES WLFL1 MF SNO CORRIDOR IMP 1121588

Current Scope
This project is a generic placeholder for projects to be developed out of the Middle Fork Snoqualmie River corridor planning process.  Specific projects 
will be identified in the latter half of 2014.  The projects will address the aging system of levees along this river segment.

Total $0 $0 $0 $0

6 Acquisition ($1,041,020) $0 $0 ($1,041,020)

5 Closeout $0 $0 $0 $0

4 Implementation $1,065,500 $0 $0 $1,065,500

3 Final Design ($24,480) $0 $0 ($24,480)

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1132458
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $365,438
3 Final Design $554,358
4 Implementation $457,218
5 Closeout $0
6 Acquisition $0

Total Expense $1,427,014

$0Total $0 $1,427,014 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $457,218 $0 $0 $0

3 Final Design $0 $554,358 $0 $0

$0

2 Preliminary Design $0 $365,438 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$318,421 $385,937 $457,218

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 07/2017
ITD Budget

thru 07/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $265,438

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$168,421 $385,937 $0

$0 $0 $0 $0 $0 $0 $0 $457,218

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $215,438 $150,000 $0 $0

$0 $0 $0 $0 $50,000

WLFL1 REIF RD LEVEE IMPRVMENTS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$385,937 $457,218 $1,427,014

Total Revenue $0 $0 $265,438 $318,421 $385,937 $457,218 $1,427,014

33833 - FLOOD CONTROL REIMB $0 $0 $265,438 $318,421

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$318,421 $385,937 $457,218 $1,427,014

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $265,438

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $265,438 $318,421 $385,937 $457,218 $1,427,014

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 REIF RD LEVEE IMPRVMENTS 1132458
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
Not applicable. 

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Reif Road Levee overtops at a 20-year or greater flood resulting in widespread inundation of adjacent homes.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 REIF RD LEVEE IMPRVMENTS 1132458

Current Scope
This project will first conduct a feasibility study to determine the full scope. Potential solutions include: repair and/or raise levee in place, set back the 
the levee, remove gravel, and or elevate nearby homes.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1132457
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $586,492
3 Final Design $815,106
4 Implementation $4,747,395
5 Closeout $0
6 Acquisition $0

Total Expense $6,198,993

$0Total $0 $6,198,993 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $4,747,395 $0 $0 $0

3 Final Design $0 $815,106 $0 $0

$0

2 Preliminary Design $0 $586,492 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$2,338,618 $2,408,777 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 07/2017
ITD Budget

thru 07/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $636,492 $815,106

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $2,338,618 $2,408,777 $0

$0 $0 $0 $0 $815,106

$0 $0 $0

$0 $0 $0 $586,492 $0 $0 $0 $0

$0 $0 $0 $50,000 $0

WLFL1 RIBARY CREEK
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$2,408,777 $0 $6,198,993

Total Revenue $0 $636,492 $815,106 $2,338,618 $2,408,777 $0 $6,198,993

33833 - FLOOD CONTROL REIMB $0 $636,492 $815,106 $2,338,618

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$2,338,618 $2,408,777 $0 $6,198,993

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $636,492 $815,106

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $636,492 $815,106 $2,338,618 $2,408,777 $0 $6,198,993

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 RIBARY CREEK 1132457
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
Not applicable.  

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The levees and culverts that contain Ribary Creek as it flows to the Snoqualmie River overtop SR 202 in North Bend (Bendigo Boulevard), flooding the 
retail center nearly annually.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 RIBARY CREEK 1132457

Current Scope
This project will construct drainage improvements to prevent flooding from Ribary Creek.  Potential solutions include construction of a new culvert 
under Highway SR202,  to the Snoqualmie River. under SR202 in North Bend.  

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1122632
Capital Phase Total Expense

1 Planning $45,167
2 Prelim Design $1,171,484
3 Final Design $3,661
4 Implementation $0
5 Closeout $52,805
6 Acquisition $249,971

Total Expense $1,523,089

$1,523,088Total $0 $1,523,088 $1,373,088 $5,562,744

$52,805

6 Acquisition $0 $249,971 $249,971 $0 $249,971

5 Closeout $0 $52,805 $2,805 $0

$3,661

4 Implementation $0 $0 $0 $5,562,744 $0

3 Final Design $0 $3,661 $3,661 $0

$45,167

2 Preliminary Design $0 $1,171,484 $1,071,484 $0 $1,171,484

1 Planning $0 $45,167 $45,167 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,373,089 $150,000 $0 $0 $0

$0 $0 $0

$249,971 $0 $0 $0 $0 $0 $0 $0

$2,805 $50,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$3,661 $0 $0 $0 $0

$0 $0 $0

$1,071,484 $100,000 $0 $0 $0 $0 $0 $0

$45,167 $0 $0 $0 $0

WLFL1 SF SNO CORR EARLY ACTION
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($4,039,655)

Total Revenue ($4,039,655) $0 $0 $0 $0 $0 ($4,039,655)

33833 - FLOOD CONTROL REIMB ($4,039,655) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $1,523,089

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $5,562,744 ($4,039,655) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $5,562,744 ($4,039,655) $0 $0 $0 $0 $0 $1,523,089

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 SOUTH FORK SNOQUALMIE CORRIDOR PLAN EARLY ACTION (WLFL1 SF SNO CORR EARLY ACTION) 1122632
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Upper Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement                          
The Washington State Department of Transportation is involved as the owner of I-90.  The City of North Bend is involved as they are directly affected by 
flooding in this area.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Project prioritized as a long-term project in the South Fork Snoqualmie Capital Investment Strategy, approved as policy guidance by the Executive 
Committee in 2017.

Alternatives Analysis                             
Technical evaluation of 5 alternatives is complete.  Alternatives include 4 levee setback alignments of various widths and a dredging alternative.  A 
preferred alternative has not been selected at this time (Gate 2).

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
The South Fork Snoqualmie Corridor Early Action project was adopted by the King County Flood Control District in the 2014 budget. The corridor 
planning process identified potential flooding of Interstate 90. Hydraulic modeling analysis of the South Fork Snoqualmie River system indicates flood 
water overtopping the McConkey Levee combines with flows from Clough Creek to inundate a portion of Interstate-90.  The flooding is predicted 
during a 2% annual chance flood (50-year recurrence interval). This project will include analysis, design, and implementation to reduce the risk of 
flooding impacts to Interstate 90. Overtopping of the McConkey Levee on the left bank of the South Fork Snoqualmie River immediately upstream of 
the Interstate at RM 4.9, is estimate to occur at flows greater than a 5% annual chance flood  (20-year = 12,190 cfs).  While it is clear that Clough Creek 
would contribute to I-90 flooding, the corridor plan hydraulic modeling made assumptions about Clough Creek flow levels and timing that need to be 
verified.  This project will include additional analysis to better determine the relationship and relative contributions of Clough Creek and the South Fork 
to the flooding on I-90.   

Budget Request Basis
Disappropriated based on the SF Snoqualmie Capital Investment Strategy.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 SF SNO CORR EARLY ACTION 1122632

Current Scope
This project will design and implement actions to protect and reduce flood risks to Interstate 90 resulting from the South Fork Snoqualmie River and 
Clough Creek.  Additionally the project will reduce flood hazards in the Clough Creek neighborhood and address long term sediment accumulation in 
the leveed segment of the South Fork Snoqualmie by increasing sediment storage between RM 4.0 and 4.8 (I-90).  The project will improve ecological 
conditions and connectivity in the corridor.

Total $4,039,656 ($4,039,655) $0 $1

6 Acquisition ($249,971) $0 $0 ($249,971)

5 Closeout ($52,805) $0 $0 ($52,805)

4 Implementation $5,562,744 ($4,039,655) $0 $1,523,089

3 Final Design ($3,661) $0 $0 ($3,661)

2 Preliminary Design ($1,171,484) $0 $0 ($1,171,484)

1 Planning ($45,167) $0 $0 ($45,167)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1121587
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $64,800
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $8,000

Total Expense $72,800

$72,800

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l

Total $0 $72,800 $0 $130,771

$0

6 Acquisition $0 $8,000 $0 $0 $8,000

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $130,771 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $64,800 $0 $0 $64,800

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $72,800 $0 $0 $0

$0 $0 $0

$0 $8,000 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $64,800 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL1 SF SNO CORRIDOR IMP
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($57,971)

Total Revenue ($57,971) $0 $0 $0 $0 $0 ($57,971)

33833 - FLOOD CONTROL REIMB ($57,971) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $72,800

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $130,771 ($57,971) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $130,771 ($57,971) $0 $0 $0 $0 $0 $72,800

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 SF SNO CORRIDOR IMP 1121587
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Disappropriated. Placeholder replaced with specific projects from the SF Capital Investment Strategy.

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
Placeholder funding for implementation of the South Fork Snoqualmie capital investment strategy.

Budget Request Basis
This is placeholder funding for SF Snoqualmie Capital Investment Strategy.  The basis for the request is an approximation of future costs from the CIS.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 SF SNO CORRIDOR IMP 1121587

Current Scope
This project is a generic placeholder for projects to be developed out of the South Fork Snoqualmie River corridor planning process.  Specific projects 
will be identified in the latter half of 2014, and may require Flood Control District board approval in 2015 prior to project initiation.  The projects will 
address the aging system of levees along this river segment.

Total $57,971 ($57,971) $0 $0

6 Acquisition ($8,000) $0 $0 ($8,000)

5 Closeout $0 $0 $0 $0

4 Implementation $130,771 ($57,971) $0 $72,800

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($64,800) $0 $0 ($64,800)

1 Planning $0 $0 $0 $0
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EXPENSE 1132357
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $245,673
3 Final Design $374,439
4 Implementation $1,427,413
5 Closeout $50,000
6 Acquisition $0

Total Expense $2,147,525

$0Total $0 $2,147,525 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $50,000 $0 $0

$0

4 Implementation $0 $1,427,413 $0 $0 $0

3 Final Design $0 $374,439 $0 $0

$0

2 Preliminary Design $0 $245,673 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$749,623 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 07/2017
ITD Budget

thru 07/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $295,673 $374,439 $727,790

$50,000 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $727,790 $699,623 $0 $0

$0 $0 $0 $374,439 $0

$0 $0 $0

$0 $0 $245,673 $0 $0 $0 $0 $0

$0 $0 $50,000 $0 $0

WLFL1 SF SNO LEVEE REMEDIATION
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $2,147,525

Total Revenue $295,673 $374,439 $727,790 $749,623 $0 $0 $2,147,525

33833 - FLOOD CONTROL REIMB $295,673 $374,439 $727,790 $749,623

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$749,623 $0 $0 $2,147,525

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $295,673 $374,439 $727,790

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $295,673 $374,439 $727,790 $749,623 $0 $0 $2,147,525

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 SF SNO LEVEE REMEDIATION 1132357
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Near North Bend on the SF Snoqualmie River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
Not applicable. 

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Several levee deficiencies have been identified in this section of the SF Snoqualmie levee system.  These deficiencies include erosion of the levee toe, 
seepage of water through the levee, a sink hole, and a depression in the levee surface which could indicate larger structural problems.  

Budget Request Basis
The budget request is based on an initial planning estimate.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 SF SNO LEVEE REMEDIATION 1132357

Current Scope
This project will design and reconstruct the impaired segment of levee in place to resolve six known levee definiencies.

Total $0 $295,673 $295,673 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $295,673 $0 $295,673

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $245,673 ($245,673)

1 Planning $0 $0 $50,000 ($50,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1129364
Capital Phase Total Expense

1 Planning $20,000
2 Prelim Design $62,001
3 Final Design $70,323
4 Implementation $688,138
5 Closeout $21,218
6 Acquisition $0

Total Expense $861,680

$0Total $0 $861,680 $0 $800,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $21,218 $0 $0

$0

4 Implementation $0 $688,138 $0 $800,000 $0

3 Final Design $0 $70,323 $0 $0

$0

2 Preliminary Design $0 $62,001 $0 $0 $0

1 Planning $0 $20,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $152,324 $709,356 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $21,218 $0

$0 $0 $0

$0 $0 $0 $688,138 $0 $0 $0 $0

$0 $0 $70,323 $0 $0

$0 $0 $0

$0 $0 $62,001 $0 $0 $0 $0 $0

$0 $0 $20,000 $0 $0

WLFL1 SHAKE MILL LB 2016 RPR
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $61,680

Total Revenue ($647,676) $709,356 $0 $0 $0 $0 $61,680

33833 - FLOOD CONTROL REIMB ($647,676) $709,356 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $861,680

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $800,000 ($647,676) $709,356 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $800,000 ($647,676) $709,356 $0 $0 $0 $0 $861,680

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 SHAKE MILL LEVEE LEFT BANK REVETMENT 2016 RPAIR (WLFL1 SHAKE MILL LB 2016 RPR) 1129364
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Upper Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Shake Mill Left Levee, damaged in 2015, protects 428th Avenue SE and is a critical piece of infrastructure that serves approximately 200 homes as 
well as a variety of commercial and recreational activities including access to Alpine Lakes Wilderness trailheads in the Upper Snoqualmie Valley.  
428th Avenue SE and the North Fork Bridge provide access to several communities along the North Fork Snoqualmie River, north of the City of North 
Bend. 428th Avenue SE often serves as sole access to these neighborhoods for a period of time during moderate flooding since Reinig Road, the only 
other route, is inundated more frequently. Project was identified in the 2015-2016 flood response report and included in the 2016 mid-year budget 
revision. 

Budget Request Basis
The 2018 request is based on disappropriation of unused budget as construction has been delayed until 2019.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 SHAKE MILL LB 2016 RPR 1129364

Current Scope
The project will repair a damaged section of the Shake Mill Left Bank revetment  to reduce the risk of flooding to 428th Ave SE and isolation of 
surrounding neighborhoods.  The exact scope will be determined depending on outcome of a feasibility study. 

Total $800,000 ($647,676) $152,324 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $800,000 ($647,676) $0 $152,324

3 Final Design $0 $0 $70,323 ($70,323)

2 Preliminary Design $0 $0 $62,001 ($62,001)

1 Planning $0 $0 $20,000 ($20,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l



- 60 -

EXPENSE 1129363
Capital Phase Total Expense

1 Planning $10,000
2 Prelim Design $150,000
3 Final Design $153,375
4 Implementation $504,700
5 Closeout $0
6 Acquisition $0

Total Expense $818,075

$197,500Total $0 $818,075 $0 $52,169

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$37,500

4 Implementation $0 $504,700 $0 $52,169 $0

3 Final Design $0 $153,375 $0 $0

$10,000

2 Preliminary Design $0 $150,000 $0 $0 $150,000

1 Planning $0 $10,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $197,500 $620,575 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $504,700 $0 $0 $0 $0 $0

$0 $37,500 $115,875 $0 $0

$0 $0 $0

$0 $150,000 $0 $0 $0 $0 $0 $0

$0 $10,000 $0 $0 $0

WLFL1 SHAKE MILL RB 2016 REPR
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $620,575

Total Revenue $620,575 $0 $0 $0 $0 $0 $620,575

33833 - FLOOD CONTROL REIMB $620,575 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $672,744

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $52,169 $620,575 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $52,169 $620,575 $0 $0 $0 $0 $0 $672,744

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 SHAKE MILL RIGHT BANK LEVEE 2016 REPAIR (WLFL1 SHAKE MILL RB 2016 REPR) 1129363
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Upper Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
The Shake Mill Right Levee, damaged in 2015, protects 428th Avenue SE and is a critical piece of infrastructure that serves approximately 200 homes as 
well as a variety of commercial and recreational activities including access to Alpine Lakes Wilderness. 

Budget Request Basis
The 2018 budget request is based on preliminary engineering cost estimates to complete construction of the repair.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 SHAKE MILL RB 2016 REPR 1129363

Current Scope
The project will repair a damaged section of the Shake Mill Right Bank levee to reduce the risk of flooding to 428th Ave SE and isolation of surrounding 
neighborhoods.  The exact scope will be determined depending on outcome of a feasibility study. 

Total ($145,331) $620,575 $620,575 ($145,331)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $52,169 $620,575 $504,700 $168,044

3 Final Design ($37,500) $0 $115,875 ($153,375)

2 Preliminary Design ($150,000) $0 $0 ($150,000)

1 Planning ($10,000) $0 $0 ($10,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1130025
Capital Phase Total Expense

1 Planning $100,000
2 Prelim Design $0
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $100,000

$0Total $0 $100,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $100,000 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $100,000

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL1 SR202 SF BRIDGE LENGTHEN
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $100,000 $100,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 SR202 SF BRIDGE LENGTHEN 1130025
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North Bend

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
The Washington State Department of Transportation is likely to be involved as a cost-share partner.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
The bridge over South Fork Snoqualmie and Ribary Creek is too narrow and restricts flows and leads to flooding.  The project is supported by North 
Bend, but requires state or federal funding. 

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 SR202 SF BRIDGE LENGTHEN 1130025

Current Scope
This project will  partner with WSDOT to expand bridge SR202 opening over South Fork Snoqualmie and Ribary Creek to improve conveyance and 
reduce upstream flood impacts. 

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1126590
Capital Phase Total Expense

1 Planning $5,673
2 Prelim Design $0
3 Final Design $85,000
4 Implementation $1,285,000
5 Closeout $15,450
6 Acquisition $90,000

Total Expense $1,481,123

$1,465,673

Capital Phase 2018
  

2018
  

2018
 

2018
  

Total $0 $1,481,123 $5,673 $700,000

$0

6 Acquisition $0 $90,000 $0 $0 $90,000

5 Closeout $0 $15,450 $0 $0

$85,000

4 Implementation $0 $1,285,000 $0 $700,000 $1,285,000

3 Final Design $0 $85,000 $0 $0

$5,673

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $5,673 $5,673 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$5,673 $1,460,000 $15,450 $0 $0

$0 $0 $0

$0 $90,000 $0 $0 $0 $0 $0 $0

$0 $0 $15,450 $0 $0

$0 $0 $0

$0 $1,285,000 $0 $0 $0 $0 $0 $0

$0 $85,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$5,673 $0 $0 $0 $0

WLFL1 UPR SNO 2015 FLD REPAIRS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $15,450

Total Revenue $15,450 $0 $0 $0 $0 $0 $15,450

33833 - FLOOD CONTROL REIMB $15,450 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $715,450

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $700,000 $15,450 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $700,000 $15,450 $0 $0 $0 $0 $0 $715,450

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 UPR SNO 2015 FLOOD REPAIRS (WLFL1 UPR SNO 2015 FLD REPAIRS) 1126590
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Upper Snoqualmie River Basin

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Work continues on prioritizing and scheduling Upper Snoqualmie flood damage repairs, assigning staff resources to the repair projects, conducting 
data collection and technical studies, coordinating with stakeholder, and developing design alternatives.  Please note that  individual project numbers 
and associated budgets are created for each flood damage repair project once they are prioritized and resourced. 

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District. 

Project Justification
During the winter of 2015/16, several flood events occurred in the Snoqualmie Basin.  These flood events may have exacerbated existing damage 
and/or caused new damage to FCD flood facilities including levees and revetments (i.e.. riprap) in the Upper Snoqualmie Basin.  If significant damages 
are not identified, assessed and repaired in a timely fashion, the damaged facilities' ability to provide their intended flood control function may be 
compromised.  This in turn may result in increased risk to public safety and property.

Budget Request Basis
The 2018 budget request is based on the engineer's cost estimates to continue designing, permitting and implementing repairs to flood facilities in the 
Upper Snoqualmie damaged in 2015.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 UPR SNO 2015 FLD REPAIRS 1126590

Current Scope
This project will investigate, assess and prioritize winter 2015/16 flood damages to FCD flood facilities in the Upper Snoqualmie Basin, followed by 
implementation of repairs as necessary in order to ensure ongoing integrity and function of the damaged facilities.

Total ($765,673) $15,450 $15,450 ($765,673)

6 Acquisition ($90,000) $0 $0 ($90,000)

5 Closeout $0 $0 $15,450 ($15,450)

4 Implementation ($585,000) $15,450 $0 ($569,550)

3 Final Design ($85,000) $0 $0 ($85,000)

2 Preliminary Design $0 $0 $0 $0

1 Planning ($5,673) $0 $0 ($5,673)
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EXPENSE 1044517
Capital Phase Total Expense

1 Planning $73,813
2 Prelim Design $13,492
3 Final Design $243,573
4 Implementation $17,758,016
5 Closeout $4,360
6 Acquisition $5,423,730

Total Expense $23,516,983

$11,083,548Total $0 $23,516,984 $9,163,548 $11,971,284

$4,360

6 Acquisition $0 $5,423,730 $5,423,730 $0 $5,423,730

5 Closeout $0 $4,360 $4,360 $0

$243,573

4 Implementation $0 $17,758,016 $3,404,580 $11,971,284 $5,324,580

3 Final Design $0 $243,573 $243,573 $0

$73,813

2 Preliminary Design $0 $13,492 $13,492 $0 $13,492

1 Planning $0 $73,813 $73,813 $0

$2,559,051 $2,635,823 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$9,163,547 $1,920,000 $2,341,895 $2,412,151 $2,484,516

$0 $0 $0

$5,423,730 $0 $0 $0 $0 $0 $0 $0

$4,360 $0 $0 $0 $0

$0 $0 $0

$3,404,580 $1,920,000 $2,341,895 $2,412,151 $2,484,516 $2,559,051 $2,635,823 $0

$243,573 $0 $0 $0 $0

$0 $0 $0

$13,492 $0 $0 $0 $0 $0 $0 $0

$73,813 $0 $0 $0 $0

WLFL1 UPR SNO RES FLD MITIGTN
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$2,635,823 $0 $11,545,699

Total Revenue $1,454,158 $2,412,151 $2,484,516 $2,559,051 $2,635,823 $0 $11,545,699

33833 - FLOOD CONTROL REIMB $1,454,158 $2,412,151 $2,484,516 $2,559,051

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$2,559,051 $2,635,823 $0 $23,516,984

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $11,971,285 $1,454,158 $2,412,151 $2,484,516

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $11,971,284 $1,454,158 $2,412,151 $2,484,516 $2,559,051 $2,635,823 $0 $23,516,983

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 UPPER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL1 UPR SNO RES FLD MITIGTN) 1044517
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL1 UPR SNO RES FLD MITIGTN

Substantial Completion

Location Upper Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 
there is a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to 
decrease this inequity.

Strategic Climate Action Plan Alignment
Elevation of homes above the 100-yr flood increases resilience to larger floods.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
Coordination with the City of Snoqualmie on residential flood mitigation within the City. 

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

We anticipate completing ten home elevation projects in 2016.  Property acquisitions are on hold pending policy guidance.  

Alternatives Analysis                             
Not applicable.  This is an acquisition/home elevation project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Although a system of levees and revetments partially protects homes in the Upper Snoqualmie around the cities of Snoqualmie and North Bend from 
damage during minor floods, the capacity of the system is limited.  The frequency with which flows overtop the levee system varies, but in some 
locations is 20-year magnitude or less.  These flows cause damage to neighboring properties.  The Upper Snoqualmie Residential Flood Mitigation 
Analysis identified 353 homes that are below base flood elevation in areas where elevation is a viable alternative to more expensive acquisitions or 
levee construction.  This project continues a long-standing programmatic effort to elevate homes, and whenever possible, grant funds are used to 
leverage this program.  Elevation efforts are implemented in partnership with the cities of Snoqualmie and North Bend.

Budget Request Basis
Is based on elevating 10 homes per year plus additional funding, partnering with the City of Snoqualmie on the River Front Park Acquisitions and for  
acquisitions to reduce risks created by failing infrastructure where no repairs make sense.

Project Status                                    

Schedule Risk
Schedule determined by landowner willingness and contractor schedule.

NARRATIVES WLFL1 UPR SNO RES FLD MITIGTN 1044517

Current Scope
This project will acquire flood-prone properties or elevate individual structures in the Upper Snoqualmie basin to eliminate the risk of flood damage 
when Snoqualmie River flows overtop the existing levees.

Total $887,737 $1,454,158 $2,341,895 $0

6 Acquisition ($5,423,730) $0 $0 ($5,423,730)

5 Closeout ($4,360) $0 $0 ($4,360)

4 Implementation $6,646,705 $1,454,158 $2,341,895 $5,758,968

3 Final Design ($243,573) $0 $0 ($243,573)

2 Preliminary Design ($13,492) $0 $0 ($13,492)

1 Planning ($73,813) $0 $0 ($73,813)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1132338
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $100,223
3 Final Design $183,154
4 Implementation $666,322
5 Closeout $50,000
6 Acquisition $0

Total Expense $1,049,699

$0Total $0 $1,049,699 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $50,000 $0 $0

$0

4 Implementation $0 $666,322 $0 $0 $0

3 Final Design $0 $183,154 $0 $0

$0

2 Preliminary Design $0 $100,223 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$363,454 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 07/2017
ITD Budget

thru 07/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $150,223 $183,154 $352,868

$50,000 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $352,868 $313,454 $0 $0

$0 $0 $0 $183,154 $0

$0 $0 $0

$0 $0 $100,223 $0 $0 $0 $0 $0

$0 $0 $50,000 $0 $0

WLFL1 USACE PL 84-99 SF SNO
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,049,699

Total Revenue $150,223 $183,154 $352,868 $363,454 $0 $0 $1,049,699

33833 - FLOOD CONTROL REIMB $150,223 $183,154 $352,868 $363,454

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$363,454 $0 $0 $1,049,699

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $150,223 $183,154 $352,868

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $150,223 $183,154 $352,868 $363,454 $0 $0 $1,049,699

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL1 USACE PL 84-99 SF SNO 1132338
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Near North Bend on the SF Snoqualmie River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
Not applicable. 

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
 The US Army Corps of Engineers has authority under Public Law 84-99 to supplement local efforts in the repair of flood control projects (i.e. Levees) 
which are damaged by a flood. To be eligible for rehabilitation assistance under PL 84-99 Projects constructed by non-federal interests must meet 
certain criteria and standards set forth by the Corps of Engineers.  Eleven South Fork Snoqualmie River levees are eligible under the Corps of Engineers 
criteria, but do not currently meet the required standards for participation.

Budget Request Basis
The budget request is based on an initial planning estimate.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL1 USACE PL 84-99 SF SNO 1132338

Current Scope
This project will ensure eleven South Fork Snoqualmie River levees meet the standards of the US Army Corps of Engineers PL 84-99 program in order to 
receive future assistance from the Corps in the event of flood damage to the levees.

Total $0 $150,223 $150,223 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $150,223 $0 $150,223

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $100,223 ($100,223)

1 Planning $0 $0 $50,000 ($50,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1044576
Capital Phase Total Expense

1 Planning $100,604
2 Prelim Design $276,591
3 Final Design $101,856
4 Implementation $1,469,654
5 Closeout $451
6 Acquisition $6,814,924

Total Expense $8,764,080

$6,644,814Total $0 $8,764,080 $5,644,814 $7,252,761

$451

6 Acquisition $0 $6,814,924 $5,023,499 $0 $5,773,499

5 Closeout $0 $451 $451 $0

$101,856

4 Implementation $0 $1,469,654 $141,813 $7,252,761 $391,813

3 Final Design $0 $101,856 $101,856 $0

$100,604

2 Preliminary Design $0 $276,591 $276,591 $0 $276,591

1 Planning $0 $100,604 $100,604 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$5,644,814 $1,000,000 $721,000 $742,630 $655,636

$0 $0 $0

$5,023,499 $750,000 $395,337 $318,270 $327,818 $0 $0 $0

$451 $0 $0 $0 $0

$0 $0 $0

$141,813 $250,000 $325,663 $424,360 $327,818 $0 $0 $0

$101,856 $0 $0 $0 $0

$0 $0 $0

$276,591 $0 $0 $0 $0 $0 $0 $0

$100,604 $0 $0 $0 $0

WLFL2 L SNO/ALDAIR CORRDOR PLN
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,511,319

Total Revenue $113,053 $742,630 $655,636 $0 $0 $0 $1,511,319

33833 - FLOOD CONTROL REIMB $113,053 $742,630 $655,636 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $8,764,080

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $7,252,761 $113,053 $742,630 $655,636

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $7,252,761 $113,053 $742,630 $655,636 $0 $0 $0 $8,764,080

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 L SNO/ALDAIR CORRIDOR PLAN AND ACQUISITION (WLFL2 L SNO/ALDAIR CORRDOR PLN) 1044576
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Barfuse Levee Setback project is in the feasibility planning stage. Rainier Woods Recycling property is to close by the end of summer and business 
moved by the end of 2017. The Fall City Acquisition Strategy and Community Engagement Plan process has been initiated. 

Alternatives Analysis                             
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
This reach of the Lower Snoqualmie River is very hazardous due to flooding, lateral river migration, and avulsion.  This project will purchase at-risk 
residences and support design/construction of several levee setback projects along the mainstem Snoqualmie and Lower Raging Rivers to permanently 
remove at-risk structures, and to provide increased storage capacity for flood waters and sediment from setting back levees. Scope of this project 
includes (1) demolition of RV park (2) cost-share design and construction costs to set back the Barfuse, Aldair, and Hafner levees, and (3) acquisition of 
structures at risk of flooding and erosion. 

Budget Request Basis
The 2018 budget request is based on cost estimates to complete preliminary design of the Barfuse project in Fall City.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 L SNO/ALDAIR CORRDOR PLN 1044576

Current Scope
This project was originally scoped to remove homes and agricultural structures from behind the Aldair levee, to eliminate risk of a potential levee 
failure. The project also includes buyouts from the Raging River confluence area to Patterson Creek to reduce flood and erosion risks in the Snoqualmie 
at Fall City (SAFC) reach. The project also supports planning for levee setback projects throughout the SAFC reach.

Total $607,947 $113,053 $721,000 $0

6 Acquisition ($5,773,499) $0 $395,337 ($6,168,836)

5 Closeout ($451) $0 $0 ($451)

4 Implementation $6,860,948 $113,053 $325,663 $6,648,338

3 Final Design ($101,856) $0 $0 ($101,856)

2 Preliminary Design ($276,591) $0 $0 ($276,591)

1 Planning ($100,604) $0 $0 ($100,604)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

There are no significant impacts to the operating budget from this project.
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EXPENSE 1116342
Capital Phase Total Expense

1 Planning $12,000
2 Prelim Design $145,000
3 Final Design $46,800
4 Implementation $319,793
5 Closeout $25,000
6 Acquisition $0

Total Expense $548,593

$203,800Total $0 $548,593 $0 $209,914

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,000 $0 $0

$46,800

4 Implementation $0 $319,793 $0 $209,914 $0

3 Final Design $0 $46,800 $0 $0

$12,000

2 Preliminary Design $0 $145,000 $0 $0 $145,000

1 Planning $0 $12,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $203,800 $344,793 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $25,000 $0 $0

$0 $0 $0

$0 $0 $319,793 $0 $0 $0 $0 $0

$0 $46,800 $0 $0 $0

$0 $0 $0

$0 $145,000 $0 $0 $0 $0 $0 $0

$0 $12,000 $0 $0 $0

WLFL2 DUTCHMAN RD REPAIR
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $338,679

Total Revenue $338,679 $0 $0 $0 $0 $0 $338,679

33833 - FLOOD CONTROL REIMB $338,679 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $548,593

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $209,914 $338,679 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $209,914 $338,679 $0 $0 $0 $0 $0 $548,593

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 DUTCHMAN RD REVETMENT REPAIR (WLFL2 DUTCHMAN RD REPAIR) 1116342
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
King County Department of Transportation will be consulted during project predesign, design, and implementation phases due to the proximity of the 
revetment to West Snoqualmie Valley Road NE.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis                             
Repair alternatives will be considered during the predesign phase.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Dutchman Road in this location provides the sole access to residences and business on the west side of the Snoqualmie Valley downstream of Duvall.  
Continued erosion of the embankment could result in damages to West Snoqualmie Valley Road NE which would severely limit access to the 
downstream property owners during or following a flood event.

Budget Request Basis
The 2018 budget request is based on cost estimates to conduct preliminary design, final design and construction.  

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 DUTCHMAN RD REPAIR 1116342

Current Scope
This project will repair approximately 200 linear feet of the Dutchman Road revetment to protect sole access to residences and business on the west 
side of the Snoqualmie Valley downstream of Duvall. 

Total $6,114 $338,679 $344,793 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $25,000 ($25,000)

4 Implementation $209,914 $338,679 $319,793 $228,800

3 Final Design ($46,800) $0 $0 ($46,800)

2 Preliminary Design ($145,000) $0 $0 ($145,000)

1 Planning ($12,000) $0 $0 ($12,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1130513
Capital Phase Total Expense

1 Planning $10,000
2 Prelim Design $20,000
3 Final Design $30,000
4 Implementation $80,000
5 Closeout $10,000
6 Acquisition $0

Total Expense $150,000

$30,000Total $0 $150,000 $0 $30,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $10,000 $0 $0

$0

4 Implementation $0 $80,000 $0 $30,000 $0

3 Final Design $0 $30,000 $0 $0

$10,000

2 Preliminary Design $0 $20,000 $0 $0 $20,000

1 Planning $0 $10,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $30,000 $120,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $10,000 $0 $0

$0 $0 $0

$0 $0 $80,000 $0 $0 $0 $0 $0

$0 $0 $30,000 $0 $0

$0 $0 $0

$0 $20,000 $0 $0 $0 $0 $0 $0

$0 $10,000 $0 $0 $0

WLFL2 DUVALL BRIDGE 1136A
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $120,000

Total Revenue $120,000 $0 $0 $0 $0 $0 $120,000

33833 - FLOOD CONTROL REIMB $120,000 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $150,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $30,000 $120,000 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $30,000 $120,000 $0 $0 $0 $0 $0 $150,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 DUVALL BRIDGE 1136A (WLFL2 DUVALL BRIDGE 1136A) 1130513
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
This project is being managed by the Roads Services Division.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is in design

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The foundation of the main-span pier is exposed and is vulnerable to destabilization during a flood. Add scour mitigation measures to protect footing. 
Bridge crosses the Snoqualmie River at Duvall and is the city's primary route.

Budget Request Basis
The 2018 budget request is based on cost estimates to implement the project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 DUVALL BRIDGE 1136A 1130513

Current Scope
The foundation of the main-span pier is exposed and is vulnerable to destabilization during a flood. This project will add scour mitigation measures to 
protect the bridge footings.

Total $0 $120,000 $120,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $10,000 ($10,000)

4 Implementation $30,000 $120,000 $80,000 $70,000

3 Final Design $0 $0 $30,000 ($30,000)

2 Preliminary Design ($20,000) $0 $0 ($20,000)

1 Planning ($10,000) $0 $0 ($10,000)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1044581
Capital Phase Total Expense

1 Planning $66,671
2 Prelim Design $27,030
3 Final Design $190,162
4 Implementation $1,070,901
5 Closeout $1,457
6 Acquisition $1,408

Total Expense $1,357,628

$763,760Total $0 $1,357,629 $668,349 $763,759

$1,457

6 Acquisition $0 $1,408 $1,408 $0 $1,408

5 Closeout $0 $1,457 $1,457 $0

$190,162

4 Implementation $0 $1,070,901 $381,621 $763,759 $477,032

3 Final Design $0 $190,162 $190,162 $0

$66,671

2 Preliminary Design $0 $27,030 $27,030 $0 $27,030

1 Planning $0 $66,671 $66,671 $0

$122,230 $125,897 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$668,348 $95,411 $111,858 $115,214 $118,670

$0 $0 $0

$1,408 $0 $0 $0 $0 $0 $0 $0

$1,457 $0 $0 $0 $0

$0 $0 $0

$381,621 $95,411 $111,858 $115,214 $118,670 $122,230 $125,897 $0

$190,162 $0 $0 $0 $0

$0 $0 $0

$27,030 $0 $0 $0 $0 $0 $0 $0

$66,671 $0 $0 $0 $0

WLFL2 FARM FLOOD TSK FORCE IMP
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$125,897 $0 $593,869

Total Revenue $111,858 $115,214 $118,670 $122,230 $125,897 $0 $593,869

33833 - FLOOD CONTROL REIMB $111,858 $115,214 $118,670 $122,230

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$122,230 $125,897 $0 $1,357,628

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $763,759 $111,858 $115,214 $118,670

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $763,759 $111,858 $115,214 $118,670 $122,230 $125,897 $0 $1,357,628

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 FARM FLOOD TASK FORCE IMPLEMENTATION (WLFL2 FARM FLOOD TSK FORCE IMP) 1044581
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Supports Measure 4 regarding the number of farms with farm pads or elevated structures in the 100-year floodplain.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

We anticipate two farm pads applications in 2018 as well as added support for the completion of previously permitted farm pads.

Alternatives Analysis                             
Not applicable.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The purpose of this project is to support agricultural landowners in protecting their farms from flooding and erosion impacts, in a way that doesn't 
compromise flood protection for other neighboring landowners.  The result of not implementing this project would be that agricultural activity in King 
County flood zones will continue to be hindered by recurring flooding.

Budget Request Basis
The 2018 budget request is based on elevating two homes per year and completing barn elevation projects at approximately one every other year.

Project Status                                    

Schedule Risk
Schedule is determined by landowner interest.

NARRATIVES WLFL2 FARM FLOOD TSK FORCE IMP 1044581

Current Scope
This project provides technical and cost-sharing assistance to agricultural landowners in floodplains to help them better maintain their operations 
during and after flood events. Specific project actions include farm pads, elevations of barns and agricultural accessory dwellings, etc.

Total ($1) $111,858 $111,858 ($1)

6 Acquisition ($1,408) $0 $0 ($1,408)

5 Closeout ($1,457) $0 $0 ($1,457)

4 Implementation $286,727 $111,858 $111,858 $286,727

3 Final Design ($190,162) $0 $0 ($190,162)

2 Preliminary Design ($27,030) $0 $0 ($27,030)

1 Planning ($66,671) $0 $0 ($66,671)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1044580
Capital Phase Total Expense

1 Planning $985
2 Prelim Design $0
3 Final Design $74,232
4 Implementation $1,155,879
5 Closeout $3,326
6 Acquisition $461,249

Total Expense $1,695,671

$1,479,300Total $0 $1,695,671 $1,269,231 $1,712,699

$3,326

6 Acquisition $0 $461,249 $461,249 $0 $461,249

5 Closeout $0 $3,326 $3,326 $0

$74,232

4 Implementation $0 $1,155,879 $729,439 $1,712,699 $939,508

3 Final Design $0 $74,232 $74,232 $0

$985

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $985 $985 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,269,231 $210,069 $216,371 $0 $0

$0 $0 $0

$461,249 $0 $0 $0 $0 $0 $0 $0

$3,326 $0 $0 $0 $0

$0 $0 $0

$729,439 $210,069 $216,371 $0 $0 $0 $0 $0

$74,232 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$985 $0 $0 $0 $0

WLFL2 L SNO REP LOSS MITGTION
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($17,028)

Total Revenue ($17,028) $0 $0 $0 $0 $0 ($17,028)

33833 - FLOOD CONTROL REIMB ($17,028) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $1,695,671

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $1,712,699 ($17,028) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,712,699 ($17,028) $0 $0 $0 $0 $0 $1,695,671

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 L SNO REP LOSS MITGTION 1044580
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL2 L SNO REP LOSS MITGTION

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 
there is a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to 
decrease this inequity.

Strategic Climate Action Plan Alignment
Elevation of homes above the 100-yr flood provides greater resiliency to higher magnitude floods.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Placeholder funding for FEMA grant match - no FEMA grant applications anticipated in 2017

Alternatives Analysis                             
Not applicable.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
This project will reduce flood damages by purchasing and removing, or elevating the most flood and/or erosion prone residential structures in the 
Lower Snoqualmie.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget after completion of the project in 2017.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 L SNO REP LOSS MITGTION 1044580

Current Scope
This  project will elevate or purchase individual structures in the Lower Snoqualmie basin to eliminate the risk of damage during Snoqualmie River 
floods.

Total $233,399 ($17,028) $216,371 $0

6 Acquisition ($461,249) $0 $0 ($461,249)

5 Closeout ($3,326) $0 $0 ($3,326)

4 Implementation $773,191 ($17,028) $216,371 $539,792

3 Final Design ($74,232) $0 $0 ($74,232)

2 Preliminary Design $0 $0 $0 $0

1 Planning ($985) $0 $0 ($985)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1044582
Capital Phase Total Expense

1 Planning $213,545
2 Prelim Design $1,641
3 Final Design $99,516
4 Implementation $3,145,326
5 Closeout $165
6 Acquisition $556,049

Total Expense $4,016,241

$2,582,754Total $0 $4,016,242 $1,927,118 $3,306,276

$165

6 Acquisition $0 $556,049 $556,049 $0 $556,049

5 Closeout $0 $165 $165 $0

$99,516

4 Implementation $0 $3,145,326 $1,056,202 $3,306,276 $1,711,838

3 Final Design $0 $99,516 $99,516 $0

$213,545

2 Preliminary Design $0 $1,641 $1,641 $0 $1,641

1 Planning $0 $213,545 $213,545 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,927,117 $655,636 $695,564 $737,924 $0

$0 $0 $0

$556,049 $0 $0 $0 $0 $0 $0 $0

$165 $0 $0 $0 $0

$0 $0 $0

$1,056,202 $655,636 $695,564 $737,924 $0 $0 $0 $0

$99,516 $0 $0 $0 $0

$0 $0 $0

$1,641 $0 $0 $0 $0 $0 $0 $0

$213,545 $0 $0 $0 $0

WLFL2 LWR SNO RESDL FLD MITGTN
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $709,965

Total Revenue ($27,959) $737,924 $0 $0 $0 $0 $709,965

33833 - FLOOD CONTROL REIMB ($27,959) $737,924 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $4,016,241

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $3,306,276 ($27,959) $737,924 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $3,306,276 ($27,959) $737,924 $0 $0 $0 $0 $4,016,241

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 LOWER SNOQUALMIE RESIDENTIAL FLOOD MITIGATION (WLFL2 LWR SNO RESDL FLD MITGTN) 1044582
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

This home elevation program has an impact on low income families as this program is partially a cost share program for home elevations, for which 
there is a greater burden on low income homeowners to supply the cost-share.  The Water and Land Resources Division is exploring options to 
decrease this inequity.

Strategic Climate Action Plan Alignment
Elevation increases resiliency for larger flood events. 

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Fish Farm Flood Phase 2 to begin in 2017. Two home elevations are almost complete. One barn elevation has begun.

Alternatives Analysis                             
Not applicable.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The purpose of this project is to support agricultural and residential landowners in protecting their homes and farms from flooding and erosion impacts 
in a way that doesn't compromise flood protection for other neighboring landowners.  The result of not implementing this project would be that 
agricultural and residential areas in King County flood zones will continue to be hindered by recurring flooding.  Approximately 100 homes have been 
identified as candidates for elevation above the base flood.

Budget Request Basis
The 2018 budget request is based on retaining enough carryover budget to complete one barn elevation and two home elevations and participate in 
any Fish, Farm, Flood Advisory Committee implementation meetings. 

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 LWR SNO RESDL FLD MITGTN 1044582

Current Scope
This project provides technical and cost-sharing assistance to residential and agricultural landowners in the Lower Snoqualmie floodplain to help them 
better withstand the impacts of flooding. Specific project actions include farm pads, elevations of homes, and elevation or flood proofing of agricultural 
structures.

Total $723,523 ($27,959) $695,564 $0

6 Acquisition ($556,049) $0 $0 ($556,049)

5 Closeout ($165) $0 $0 ($165)

4 Implementation $1,594,439 ($27,959) $695,564 $870,916

3 Final Design ($99,516) $0 $0 ($99,516)

2 Preliminary Design ($1,641) $0 $0 ($1,641)

1 Planning ($213,545) $0 $0 ($213,545)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1130514
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $200,000
3 Final Design $700,000
4 Implementation $1,200,000
5 Closeout $50,000
6 Acquisition $0

Total Expense $2,200,000

$250,000Total $0 $2,200,000 $0 $250,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $50,000 $0 $0

$0

4 Implementation $0 $1,200,000 $0 $250,000 $0

3 Final Design $0 $700,000 $0 $0

$50,000

2 Preliminary Design $0 $200,000 $0 $0 $200,000

1 Planning $0 $50,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $250,000 $700,000 $1,250,000 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $50,000 $0

$0 $0 $0

$0 $0 $0 $1,200,000 $0 $0 $0 $0

$0 $0 $700,000 $0 $0

$0 $0 $0

$0 $200,000 $0 $0 $0 $0 $0 $0

$0 $50,000 $0 $0 $0

WLFL2 SE DAVID POWELL UPSTREAM
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,950,000

Total Revenue $700,000 $1,250,000 $0 $0 $0 $0 $1,950,000

33833 - FLOOD CONTROL REIMB $700,000 $1,250,000 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $2,200,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $250,000 $700,000 $1,250,000 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $250,000 $700,000 $1,250,000 $0 $0 $0 $0 $2,200,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 SE DAVID POWELL UPSTREAM 1130514
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
This project is being managed by the Roads Services Division.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is in design

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The river is scouring the road away and David Powell Road is collapsing into the river. This project will repair an existing failing revetment and extend 
MSE wall to prevent undercutting of the riverbank and roadway.

Budget Request Basis
The 2018 budget request is based on cost estimates to begin construction.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 SE DAVID POWELL UPSTREAM 1130514

Current Scope
This project will repair an existing failing revetment and extend a Mechanically Stabilized Earth wall to prevent undercutting of the riverbank and the 
roadway.

Total $0 $700,000 $700,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $250,000 $700,000 $0 $950,000

3 Final Design $0 $0 $700,000 ($700,000)

2 Preliminary Design ($200,000) $0 $0 ($200,000)

1 Planning ($50,000) $0 $0 ($50,000)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1130515
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $450,000
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $500,000

$0Total $0 $500,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $450,000 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$250,000 $250,000 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$50,000 $0 $0

$0 $0 $0 $0 $0 $200,000 $250,000 $0

$0 $0 $0 $0 $0

WLFL2 SNOQUALMIE VALLEY FEAS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$250,000 $0 $500,000

Total Revenue $0 $0 $0 $250,000 $250,000 $0 $500,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $250,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$250,000 $250,000 $0 $500,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $250,000 $250,000 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 SNOQUALMIE VALLEY FEAS 1130515
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
This project is being managed by the Roads Services Division.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major roadway(s) that cross the Snoqualmie Valley would 
be the most cost effective to improve in the valley with chronic flood issues impacting over 25,000 daily drivers.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 SNOQUALMIE VALLEY FEAS 1130515

Current Scope
This project will determine which major roadway(s) that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with 
chronic flood issues which have the potential to impact more than 25,000 daily drivers. Roadways to be studied include NE 124th Street, NE 
Woodinville-Duvall Road, Tolt Hill Road and NE Carnation Farm Road.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1044579
Capital Phase Total Expense

1 Planning $44,250
2 Prelim Design $948,814
3 Final Design $973,406
4 Implementation $6,509,247
5 Closeout $43,379
6 Acquisition $957,257

Total Expense $9,476,352

$2,939,063Total $8,594,697 $9,476,353 $1,515,789 $8,771,375

$943

6 Acquisition $70,000 $957,257 $20,257 $0 $957,257

5 Closeout $50,000 $43,379 $943 $0

$904,703

4 Implementation $6,473,843 $6,509,247 $83,096 $8,771,375 $83,096

3 Final Design $1,009,090 $973,406 $418,429 $0

$44,250

2 Preliminary Design $947,762 $948,814 $948,814 $0 $948,814

1 Planning $44,002 $44,250 $44,250 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,515,788 $1,423,274 $6,494,854 $42,436 $0

$0 $0 $0

$20,257 $937,000 $0 $0 $0 $0 $0 $0

$943 $0 $0 $42,436 $0

$0 $0 $0

$83,096 $0 $6,426,151 $0 $0 $0 $0 $0

$418,429 $486,274 $68,703 $0 $0

$0 $0 $0

$948,814 $0 $0 $0 $0 $0 $0 $0

$44,250 $0 $0 $0 $0

WLFL2 TOLT PIPELINE PROTECTION
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $6,204,977

Total Revenue $6,162,541 $42,436 $0 $0 $0 $0 $6,204,977

33833 - FLOOD CONTROL REIMB $6,162,541 $42,436 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $14,976,352

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $8,771,375 $6,162,541 $42,436 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $8,771,375 $6,162,541 $42,436 $0 $0 $0 $0 $14,976,352

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 TOLT PIPELINE PROTECTION 1044579
Baseline Required, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement                          
Many agencies and organizations were involved in the development of this project, including: -City of Seattle (manages water supply pipeline) 
Permitting agencies: King County Department of Permitting and Environmental Review (DPER), Washington Department of Fish and Wildlife (WDFW), 
Washington Department of Ecology (WDOE).

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Work Accomplished To-date:  all technical studies, 90% design documents (plans, specs, construction cost estimate)  *Work Currently Underway:  
Acquiring easements or fee-simple acquisition of property required for project implementation, 100% design documents, finalizing construction 
permits.  *Work to be Performed:  Finalizing design documents, conducting bid-process for construction contractor, constructing the project.                                                                

Alternatives Analysis                             
Several alternatives were considered early in the design process to repair the failed revetment.  These alternatives included individual use or various 
combinations of the following elements: bank slope regrading, rock riprap, rock ballasted logs, bank-roughing engineered log jams, engineered log 
barbs, sheet pile, concrete dolos and encapsulated soil lifts.  Preferred alternative selection criteria included:  cost, habitat impacts, habitat benefits, 
expected longevity, resilience to change, construction duration, and constructability.  The preferred alternative was identified as the best combination 
of engineering and habitat enhancement features to meet the project's primary objective of limiting channel migration while also providing onsite 
habitat mitigation.  The preferred alternative revetment elements can deform without failing providing resiliency to change.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Winkelman facility provides necessary protection of the Seattle Public Utilities Tolt River water supply pipelines from bank erosion and channel 
migration.  The Tolt Pipeline supplies water to approximately 30% of Seattle's municipal water customers in communities from I-90 north around Lake 
Washington.  However, repeated flood events have severely damaged approximately 1,000 feet of riprap at the project site.

Budget Request Basis
The 2018 budget request is based on the engineers cost estimate to construct the project..

Project Status                                    

Schedule Risk
Low risk to 2018 construction schedule.  Permitting processes are well underway so that the construction contract can be advertised in January 2018.

NARRATIVES WLFL2 TOLT PIPELINE PROTECTION 1044579

Current Scope
This project will redesign and rebuild approximately 1,000 feet of failed riprap river bank protection at the Winkelman facility on the Snoqualmie River 
in order to provide necessary protection of Seattle Public Utilities' Tolt River water supply pipelines and adjacent farmlands from bank erosion and 
channel migration.

Total $5,832,313 $6,162,541 $6,494,854 $5,500,000

6 Acquisition ($957,257) $0 $0 ($957,257)

5 Closeout ($943) $0 $0 ($943)

4 Implementation $8,688,279 $6,162,541 $6,426,151 $8,424,669

3 Final Design ($904,703) $0 $68,703 ($973,406)

2 Preliminary Design ($948,813) $0 $0 ($948,813)

1 Planning ($44,250) $0 $0 ($44,250)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1130516
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $100,000
4 Implementation $300,000
5 Closeout $0
6 Acquisition $0

Total Expense $400,000

$100,000

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l

Total $0 $400,000 $0 $100,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$100,000

4 Implementation $0 $300,000 $0 $100,000 $0

3 Final Design $0 $100,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $100,000 $300,000 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $300,000 $0 $0 $0 $0 $0

$0 $100,000 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL2 WDNVL DUVALL BR 1136B/E
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $300,000

Total Revenue $300,000 $0 $0 $0 $0 $0 $300,000

33833 - FLOOD CONTROL REIMB $300,000 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $400,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $100,000 $300,000 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $100,000 $300,000 $0 $0 $0 $0 $0 $400,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL2 WDNVL DUVALL BR 1136B/E 1130516
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Lower Snoqualmie Valley

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
This project is being managed by the Roads Services Division.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is in design

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate approaches and rebuild approaches to prevent 
loosing approaches during flooding. A similar repair was done on Woodinville-Duvall Bridge No. 1136D.recurring flood events on county roads have 
isolated or have the potential to isolate communities. This location was included on that list, and this bridge scour project was approved by the District 
to address the roadway approaches which wash out during flooding.

Budget Request Basis
The 2018 budget request is based on cost estimates to implement the project.

Project Status                                    

Schedule Risk
Construction is delayed to 2018 due to permitting issues (primarily the USACE individual 404 permit) and the decision by the Services (NOAA Fisheries, 
USFWS) to require formal consultation.  Final design is scheduled for December 2017, and bid advertisement in January 2018.

NARRATIVES WLFL2 WDNVL DUVALL BR 1136B/E 1130516

Current Scope
This project will excavate and rebuild the bridge approaches to prevent losing approaches during flooding.

Total $0 $300,000 $300,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $100,000 $300,000 $300,000 $100,000

3 Final Design ($100,000) $0 $0 ($100,000)

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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EXPENSE 1131803
Capital Phase Total Expense

1 Planning $10,000
2 Prelim Design $1,401,000
3 Final Design $1,823,962
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $3,234,962

$175,000Total $0 $3,234,962 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $1,823,962 $0 $0

$10,000

2 Preliminary Design $0 $1,401,000 $0 $0 $165,000

1 Planning $0 $10,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $175,000 $1,236,000 $1,823,962 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $1,823,962 $0

$0 $0 $0

$0 $165,000 $1,236,000 $0 $0 $0 $0 $0

$0 $10,000 $0 $0 $0

WLFL3 L FREW LEVEE SETBACK
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $3,059,962

Total Revenue $1,236,000 $1,823,962 $0 $0 $0 $0 $3,059,962

33833 - FLOOD CONTROL REIMB $1,236,000 $1,823,962 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $3,059,962

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $1,236,000 $1,823,962 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $1,236,000 $1,823,962 $0 $0 $0 $0 $3,059,962

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 L FREW LEVEE SETBACK 1131803
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

The project is in the feasibility planning stage. Once additional funding is allocated, preliminary design work will be initiated. 

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Frew Levee overtops between 2- and 5-year flows, flooding and potentially damaging SR203 and properties in City of Carnation.

Budget Request Basis
The 2018 budget request is based on cost estimates to complete preliminary design established as part of the Tolt Capital Investment Strategy.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 L FREW LEVEE SETBACK 1131803

Current Scope
This project will design a new setback levee along the Tolt River based on results of the Tolt Level of Service Analysis.  Future review by the Flood 
District Board of Supervisors will determine whether the design proceeds to construction.

Total ($175,000) $1,236,000 $1,236,000 ($175,000)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $1,236,000 $0 $1,236,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($165,000) $0 $1,236,000 ($1,401,000)

1 Planning ($10,000) $0 $0 ($10,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1131563
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $500,000

Total Expense $500,000

$0Total $0 $500,000 $0 $0

$0

6 Acquisition $0 $500,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $500,000 $0 $0

$0 $0 $0

$0 $0 $500,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL3 RIO VISTA ACQUSITIONS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $500,000

Total Revenue $500,000 $0 $0 $0 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $500,000 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $500,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $500,000 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $500,000 $0 $0 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 RIO VISTA ACQUSITIONS 1131563
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
16 properties in the Rio Vista neighborhood are at risk from deep and/or fast flows.  Landslide hazards in the area add an additional threat of flooding.

Budget Request Basis
The budget request is based on an initial planning estimate. 

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 RIO VISTA ACQUSITIONS 1131563

Current Scope
This project will initially acquire 2 at-risk homes from willing sellers, then acquire the remaining 14 homes as funding becomes available.  

Total $0 $500,000 $500,000 $0

6 Acquisition $0 $0 $500,000 ($500,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $500,000 $0 $500,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1131565
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $250,000
3 Final Design $250,000
4 Implementation $1,900,000
5 Closeout $50,000
6 Acquisition $0

Total Expense $2,500,000

$0Total $0 $2,500,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $50,000 $0 $0

$0

4 Implementation $0 $1,900,000 $0 $0 $0

3 Final Design $0 $250,000 $0 $0

$0

2 Preliminary Design $0 $250,000 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$700,000 $750,000 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $100,000 $250,000 $700,000

$0 $50,000 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $500,000 $700,000 $700,000 $0

$0 $0 $0 $50,000 $200,000

$0 $0 $0

$0 $0 $50,000 $200,000 $0 $0 $0 $0

$0 $0 $50,000 $0 $0

WLFL3 SAN SOUCI REACH IMPVMNTS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$750,000 $0 $2,500,000

Total Revenue $100,000 $250,000 $700,000 $700,000 $750,000 $0 $2,500,000

33833 - FLOOD CONTROL REIMB $100,000 $250,000 $700,000 $700,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$700,000 $750,000 $0 $2,500,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $100,000 $250,000 $700,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $100,000 $250,000 $700,000 $700,000 $750,000 $0 $2,500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 SAN SOUCI REACH IMPVMNTS 1131565
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Tolt River is threatened by erosion, avulsion, flooding, and landslides.   Additionally, the Tolt River Rd NE overtops during minor flooding isolating 
40 homes in the San Souci reach. 

Budget Request Basis
The budget request is based on an initial planning estimate.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 SAN SOUCI REACH IMPVMNTS 1131565

Current Scope
This project will construct an elevation of the Tolt Road NE in one location and remove illegal revetments and roads in the San Souci neighborhood.  

Total $0 $100,000 $100,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $100,000 $0 $100,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $50,000 ($50,000)

1 Planning $0 $0 $50,000 ($50,000)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1131560
Capital Phase Total Expense

1 Planning $10,300
2 Prelim Design $404,589
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $414,889

$0Total $0 $414,889 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $404,589 $0 $0 $0

1 Planning $0 $10,300 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $209,605 $205,284 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $199,305 $205,284 $0 $0 $0 $0

$0 $0 $10,300 $0 $0

WLFL3 SEDIMENT MGMT FEAS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $414,889

Total Revenue $209,605 $205,284 $0 $0 $0 $0 $414,889

33833 - FLOOD CONTROL REIMB $209,605 $205,284 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $414,889

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $209,605 $205,284 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $209,605 $205,284 $0 $0 $0 $0 $414,889

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 SEDIMENT MGMT FEAS 1131560
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Sediment accumulation increases levee overtopping and potential failure. Sediment redirects flow into levees causing erosion.

Budget Request Basis
The budget request is based on an initial planning estimate.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 SEDIMENT MGMT FEAS 1131560

Current Scope
This project conduct a sediment management feasibility study to determine sediment production estimates and  develop and implement a sediment 
management plan, if warranted. 

Total $0 $209,605 $209,605 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $209,605 $0 $209,605

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $199,305 ($199,305)

1 Planning $0 $0 $10,300 ($10,300)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1131562
Capital Phase Total Expense

1 Planning $10,300
2 Prelim Design $376,749
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $387,049

$0Total $0 $387,049 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $376,749 $0 $0 $0

1 Planning $0 $10,300 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $205,743 $181,306 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $195,443 $181,306 $0 $0 $0 $0

$0 $0 $10,300 $0 $0

WLFL3 SR 203 BR IMPRVMNTS FEAS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $387,049

Total Revenue $205,743 $181,306 $0 $0 $0 $0 $387,049

33833 - FLOOD CONTROL REIMB $205,743 $181,306 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $387,049

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $205,743 $181,306 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $205,743 $181,306 $0 $0 $0 $0 $387,049

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
This project is being managed by the Roads Services Division.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The SR 203 approach to the Tolt River bridge blocks flood flows, overtopping the highway north of the bridge, and is subject to erosion and damage.

Budget Request Basis
The basis for this request is an initial planning estimate. 

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 SR 203 BR IMPRVMNTS FEAS 1131562

Current Scope
This project will conduct an initial feasibility study (with potential future design and construct) to add bridge spans, raise the highway, and relocate 
King County Parks parking area.

Total $0 $205,743 $205,743 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $205,743 $0 $205,743

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $195,443 ($195,443)

1 Planning $0 $0 $10,300 ($10,300)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1131559
Capital Phase Total Expense

1 Planning $25
2 Prelim Design $699,975
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $700,000

$150,000Total $0 $700,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$25

2 Preliminary Design $0 $699,975 $0 $0 $149,975

1 Planning $0 $25 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $150,000 $400,000 $150,000 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $149,975 $400,000 $150,000 $0 $0 $0 $0

$0 $25 $0 $0 $0

WLFL3 TOLT LEVEE LOS ANALYSIS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $550,000

Total Revenue $400,000 $150,000 $0 $0 $0 $0 $550,000

33833 - FLOOD CONTROL REIMB $400,000 $150,000 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $550,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $400,000 $150,000 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $400,000 $150,000 $0 $0 $0 $0 $550,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 TOLT LEVEE LOS ANALYSIS 1131559
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Tolt River levees provide inadequate and uneven flood protection. Due to the complex interaction between flooding on the Snoqualmie and Tolt 
rivers, the elevation of new levees must be evaluated to maximize benefits and ensure no off-site impacts.

Budget Request Basis
The 2018 request is based on estimated staff and consultant costs to complete the first stage of the analysis.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 TOLT LEVEE LOS ANALYSIS 1131559

Current Scope
This project will conduct a detailed analysis to optimize the elevation of new levees in order to maximize public safety. 

Total ($150,000) $400,000 $400,000 ($150,000)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $400,000 $0 $400,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($149,975) $0 $400,000 ($549,975)

1 Planning ($25) $0 $0 ($25)

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1112058
Capital Phase Total Expense

1 Planning $10,951
2 Prelim Design $58,578
3 Final Design $104,647
4 Implementation $126,202
5 Closeout $167
6 Acquisition $5,136,010

Total Expense $5,436,556

$4,597,105

Capital Phase 2018
  

2018
  

2018
 

2018
  

Total $0 $5,436,555 $4,097,105 $5,484,360

$167

6 Acquisition $0 $5,136,010 $3,796,560 $0 $4,296,560

5 Closeout $0 $167 $167 $0

$104,647

4 Implementation $0 $126,202 $126,202 $5,298,268 $126,202

3 Final Design $0 $104,647 $104,647 $186,092

$10,951

2 Preliminary Design $0 $58,578 $58,578 $0 $58,578

1 Planning $0 $10,951 $10,951 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$4,097,106 $500,000 $309,000 $530,450 $0

$0 $0 $0

$3,796,560 $500,000 $309,000 $530,450 $0 $0 $0 $0

$167 $0 $0 $0 $0

$0 $0 $0

$126,202 $0 $0 $0 $0 $0 $0 $0

$104,647 $0 $0 $0 $0

$0 $0 $0

$58,578 $0 $0 $0 $0 $0 $0 $0

$10,951 $0 $0 $0 $0

WLFL3 TOLT R MILE 1.1 SETBACK
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($47,804)

Total Revenue ($578,254) $530,450 $0 $0 $0 $0 ($47,804)

33833 - FLOOD CONTROL REIMB ($578,254) $530,450 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $5,436,556

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $5,484,360 ($578,254) $530,450 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $186,092

4 Implementation $5,298,268 ($578,254) $530,450 $0 $0 $0 $0 $5,250,464

3 Final Design $186,092 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 TOLT R MILE 1.1 SETBACK 1112058
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL3 TOLT R MILE 1.1 SETBACK

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Pursuing acquisition of up to 13 acres on right bank for the Lower Frew Levee Setback project. Two properties on the left bank are on hold pending 
landowner lack of interest in selling. 

Alternatives Analysis                             
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
This section of the Tolt River is subject to recurrent flooding and dynamic channel process hazards. The January 2009 flood damaged the Tolt 1.1 and 
Frew levees, and damaged multiple residences behind Tolt 1.1.  Comprehensive flood hazard management and habitat recovery plans call for setback 
of both levees to restore natural fluvial processes, reconnect floodplain and floodplain channels, and increase the abundance and diversity of aquatic 
habitat.

Budget Request Basis
The 2018 disappropriation is based on anticipated delays in acquisition of properties due to landowner unwillingness to sell.

Project Status                                    

Schedule Risk
Dependent on landowner willingness.

NARRATIVES WLFL3 TOLT R MILE 1.1 SETBACK 1112058

Current Scope
This project will purchase flood and erosion prone properties on both sides of the Tolt River between SR203 and the Snoqualmie Valley Trail Bridge. 
These acquisitions will allow for future setback of the Tolt 1.1 (Hwy to RR Bridge) and Frew levees in order to reduce flood and channel migration 
hazards, increase sediment storage and flood conveyance capacity, restore natural riverine processes, and reduce future maintenance costs.

Total $887,255 ($578,254) $309,000 $1

6 Acquisition ($4,296,560) $0 $309,000 ($4,605,560)

5 Closeout ($167) $0 $0 ($167)

4 Implementation $5,172,066 ($578,254) $0 $4,593,812

3 Final Design $81,445 $0 $0 $81,445

2 Preliminary Design ($58,578) $0 $0 ($58,578)

1 Planning ($10,951) $0 $0 ($10,951)
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EXPENSE 1115032
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $1,224
5 Closeout $0
6 Acquisition $3,623,566

Total Expense $3,624,790

$2,470,067

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l

Total $0 $3,624,790 $1,140,067 $1,669,610

$0

6 Acquisition $0 $3,623,566 $1,138,843 $0 $2,468,843

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $1,224 $1,224 $1,669,610 $1,224

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,140,067 $1,330,000 $515,000 $530,450 $109,273

$0 $0 $0

$1,138,843 $1,330,000 $515,000 $530,450 $109,273 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,224 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL3 TOLT R NATURAL AREA ACQ
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,154,723

Total Revenue $515,000 $530,450 $109,273 $0 $0 $0 $1,154,723

33833 - FLOOD CONTROL REIMB $515,000 $530,450 $109,273 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $2,824,333

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $1,669,610 $515,000 $530,450 $109,273

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,669,610 $515,000 $530,450 $109,273 $0 $0 $0 $2,824,333

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Tolt River Natural Area Acquisition (WLFL3 TOLT R NATURAL AREA ACQ) 1115032
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Purchased one property in January 2017. Home will be demolished by end of 2017 provided additional funding is allocated. Pursuing an additional 
home acquisition if funding is allocated.

Alternatives Analysis                             
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Properties just upstream of the Edenholm levee are at high risk for channel migration and avulsion; acquisition will eliminate the risk of damages to 
homes from fast, erosive flood flows.  Properties which are currently behind the Edenholm levee would need to be purchased prior to removing or 
setting back the levee.  Setting the levee back would reduce or eliminate long term costs of facility repair, as well as restore important salmon habitat.

Budget Request Basis
The 2018 budget request is based on cost estimates to acquire at-risk homes from willing seller as they become available.

Project Status                                    

Schedule Risk
Dependent on landowner willingness.

NARRATIVES WLFL3 TOLT R NATURAL AREA ACQ 1115032

Current Scope
This project will acquire up to 12 properties in the channel migration zone of the Tolt River in the vicinity of the Tolt Natural Area.  The project will also 
assess the feasibility of removing the Edenholm levee which is currently disconnecting a side channel from being active.   

Total ($800,457) $515,000 $515,000 ($800,457)

6 Acquisition ($2,468,843) $0 $515,000 ($2,983,843)

5 Closeout $0 $0 $0 $0

4 Implementation $1,668,386 $515,000 $0 $2,183,386

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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EXPENSE 1132003
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $100,000
3 Final Design $210,000
4 Implementation $800,000
5 Closeout $0
6 Acquisition $0

Total Expense $1,160,000

$0Total $0 $1,160,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $800,000 $0 $0 $0

3 Final Design $0 $210,000 $0 $0

$0

2 Preliminary Design $0 $100,000 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$100,000 $210,000 $800,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $50,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $210,000 $0

$0 $0 $0 $0 $0 $0 $0 $800,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $100,000 $0 $0

$0 $0 $0 $0 $50,000

WLFL3 TOLT R RD NE IMPRVMNTS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$210,000 $800,000 $1,160,000

Total Revenue $0 $0 $50,000 $100,000 $210,000 $800,000 $1,160,000

33833 - FLOOD CONTROL REIMB $0 $0 $50,000 $100,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$100,000 $210,000 $800,000 $1,160,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $50,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $50,000 $100,000 $210,000 $800,000 $1,160,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 TOLT R RD NE IMPRVMNTS 1132003
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved



- 109 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Five road locations flood between the 10- and 100-year flows.  At the 100-year event 59 upstream homes are isolated by flooded roads.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 TOLT R RD NE IMPRVMNTS 1132003

Current Scope
This project will  design the elevation of one section of the Tolt River Rd  to reduce or eliminate isolation during flooding, including  a cost/benefit 
analysis of road elevations versus property acquisitions.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1132002
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $300,000
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $350,000

$0Total $0 $350,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $300,000 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$100,000 $150,000 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $100,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $50,000 $100,000 $150,000 $0

$0 $0 $0 $0 $50,000

WLFL3 UPPER FREW LEVEE SETBACK
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$150,000 $0 $350,000

Total Revenue $0 $0 $100,000 $100,000 $150,000 $0 $350,000

33833 - FLOOD CONTROL REIMB $0 $0 $100,000 $100,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$100,000 $150,000 $0 $350,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $100,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $100,000 $100,000 $150,000 $0 $350,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL3 UPPER FREW LEVEE SETBACK 1132002
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Carnation along the Tolt River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
No additional agency involvement has been identified at this time.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Upper Frew Levee overtops between 10- and 25-year flows.  The levee also directs flow and debris into the trail bridge causing damage.  

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL3 UPPER FREW LEVEE SETBACK 1132002

Current Scope
This project will complete the initial design of a new setback levee in order to apply for grant funding and ultimately complete construction, in order to 
increase sediment storage and floodwater conveyance, protect adjacent development, and reduce damage to trail bridge.  

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1044647
Capital Phase Total Expense

1 Planning $17,105
2 Prelim Design $396
3 Final Design $38,250
4 Implementation $97,002
5 Closeout $0
6 Acquisition $2,533,654

Total Expense $2,686,407

$2,215,652Total $0 $2,686,407 $1,715,652 $2,280,652

$0

6 Acquisition $0 $2,533,654 $1,562,899 $0 $2,062,899

5 Closeout $0 $0 $0 $0

$38,250

4 Implementation $0 $97,002 $97,002 $2,280,652 $97,002

3 Final Design $0 $38,250 $38,250 $0

$17,105

2 Preliminary Design $0 $396 $396 $0 $396

1 Planning $0 $17,105 $17,105 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,715,652 $500,000 $470,755 $0 $0

$0 $0 $0

$1,562,899 $500,000 $470,755 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$97,002 $0 $0 $0 $0 $0 $0 $0

$38,250 $0 $0 $0 $0

$0 $0 $0

$396 $0 $0 $0 $0 $0 $0 $0

$17,105 $0 $0 $0 $0

WLFL4 ALPINE MANOR MOB PRK ACQ
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $405,755

Total Revenue $405,755 $0 $0 $0 $0 $0 $405,755

33833 - FLOOD CONTROL REIMB $405,755 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $2,686,407

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $2,280,652 $405,755 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,280,652 $405,755 $0 $0 $0 $0 $0 $2,686,407

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL4 ALPINE MANOR MOB PRK ACQ 1044647
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL4 ALPINE MANOR MOB PRK ACQ

Substantial Completion

Location South of Fall City along the Raging River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

RFMS maintenance group is working on a site management plan. This reach of the Raging River needs a hazard/risk assessment to refine remaining 
buyout strategy.

Alternatives Analysis
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Flow between or through the cabled-log Jelstrup revetment and the Hess rock revetment could result in a channel avulsion though the Alpine Mobile 
Home Park.  A third of the approximately 35 homes in the mobile home park are in the severe or moderate channel migration Hazards.

Budget Request Basis
The 2018 budget request is based on estimates to complete the acquisition.

Project Status

Schedule Risk
Dependent on landowner willingness.

NARRATIVES WLFL4 ALPINE MANOR MOB PRK ACQ 1044647

Current Scope
This project will acquire and remove most, if not all, of the homes in the Alpine Manor Mobile Home Park, as well as several single family homes in the 
area in order to permanently remove these structures from areas at high risk for channel migration, avulsion and flooding.   

Total $65,000 $405,755 $470,755 $0

6 Acquisition ($2,062,899) $0 $470,755 ($2,533,654)

5 Closeout $0 $0 $0 $0

4 Implementation $2,183,650 $405,755 $0 $2,589,405

3 Final Design ($38,250) $0 $0 ($38,250)

2 Preliminary Design ($396) $0 $0 ($396)

1 Planning ($17,105) $0 $0 ($17,105)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Cedar Basin

Sammamish River
Lake Washington Tributaries

Cedar River
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EXPENSE 1130555
Capital Phase Total Expense

1 Planning $20,000
2 Prelim Design $380,000
3 Final Design $600,000
4 Implementation $1,800,000
5 Closeout $0
6 Acquisition $0

Total Expense $2,800,000

$0Total $0 $2,800,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $1,800,000 $0 $0 $0

3 Final Design $0 $600,000 $0 $0

$0

2 Preliminary Design $0 $380,000 $0 $0 $0

1 Planning $0 $20,000 $0 $0

$1,400,000 $1,000,000 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $400,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$600,000 $0 $0

$0 $0 $0 $0 $0 $800,000 $1,000,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $380,000 $0 $0 $0

$0 $0 $0 $0 $20,000

WLFL2 NE 8TH ST LK ALLEN
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$1,000,000 $0 $2,800,000

Total Revenue $0 $0 $400,000 $1,400,000 $1,000,000 $0 $2,800,000

33833 - FLOOD CONTROL REIMB $0 $0 $400,000 $1,400,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$1,400,000 $1,000,000 $0 $2,800,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $400,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $400,000 $1,400,000 $1,000,000 $0 $2,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL5 NE 8TH ST AT LAKE ALLEN OUTLET (WLFL2 NE 8TH ST LK ALLEN) 1130555
Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location City of Sammamish

Cap Status Approved



- 117 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement                          
This project is being managed by the Roads Services Division.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis                             
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream and downstream retention/detention 
options; study road-raining options; prepare Concept Development Report, analyze and select best options.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status                                    

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL2 NE 8TH ST LK ALLEN 1130555

Current Scope
This project will evaluate upstream retention/detention options, study road raising options, prepare a Concept Development Report to analyze 
option(s) and identify the preferred option, and implement the project.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 i  l

2018
 d  

2018
 

2018
 di  l
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EXPENSE 1124988
Capital Phase Total Expense

1 Planning $35,232
2 Prelim Design $204,398
3 Final Design $177,385
4 Implementation $717,479
5 Closeout $4,450
6 Acquisition $2,880

Total Expense $1,141,824

$419,895Total $0 $1,141,824 $106,050 $419,895

$0

6 Acquisition $0 $2,880 $0 $0 $2,880

5 Closeout $0 $4,450 $0 $0

$177,385

4 Implementation $0 $717,479 $0 $419,895 $0

3 Final Design $0 $177,385 $3,851 $0

$35,232

2 Preliminary Design $0 $204,398 $102,199 $0 $204,398

1 Planning $0 $35,232 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$106,050 $313,845 $721,929 $0 $0

$0 $0 $0

$0 $2,880 $0 $0 $0 $0 $0 $0

$0 $0 $4,450 $0 $0

$0 $0 $0

$0 $0 $717,479 $0 $0 $0 $0 $0

$3,851 $173,534 $0 $0 $0

$0 $0 $0

$102,199 $102,199 $0 $0 $0 $0 $0 $0

$0 $35,232 $0 $0 $0

WLFL5 SAMMAMISH R BANK REPAIRS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $721,929

Total Revenue $721,929 $0 $0 $0 $0 $0 $721,929

33833 - FLOOD CONTROL REIMB $721,929 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $1,141,824

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $419,895 $721,929 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $419,895 $721,929 $0 $0 $0 $0 $0 $1,141,824

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL5 SAMMAMISH R BANK REPAIRS 1124988
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 1

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Bothell

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement
The other internal agency involved with this project is the King County Parks department.  This agency owns the trail that is being relocated as part of 
the project.  There are many external agencies involved in the project.  The United States Army Corps of Engineers owns and operates the Sammamish 
River as a Federal flood control facility and is responsible for issuance of various permits required for the project.  The Washington State Department of 
Transportation owns a significant portion of the land within the project area and own and manage a highway in close proximity to the project area 
(State Route 522).  Washington State Department of Fish and Wildlife, Washington State Department of Natural Resources, Washington State 
Department of Ecology, and City of Bothell are all involved as reviewing agencies with the authority to issue the necessary permits for the project.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is currently in the final design stage; completion of 100% design phase is scheduled for completion during the third quarter of 2017.  
Construction is scheduled for the summer of 2018.  

Alternatives Analysis
The alternatives analysis conducted for the project evaluated a variety of toe and bank stabilization measures as the design concept to be employed at 
both project sites.  The chosen alternative will include slope flattening and installation of woody plantings along the bank at the both sites.  In addition, 
the east site will also include the introduction of a large wood toe to protect against the threat of bend scour at this location, which is situated along 
the outside of bend.  Local, landward realignment of the SRT will occur at both sites; this action will require construction of a retaining wall at the west 
site, due the required cut into the existing hillslope to the north of the trail in this location.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
This project is necessary to limit the potential for further failure of the bank and possible failure of the Sammamish Regional Trail; the project will 
provide a greater level of safety for trail users.  In addition, the project will provide maintenance to the United States Corps of Engineers (USACE) 
Federal flood control facility.

Budget Request Basis
The 2018 request is based on estimated costs to construct and close out the project.

Project Status

Schedule Risk
Permits must be received by January 2018 for construction advertisement in March 2018. As this repair impacts a Corps facility, Corps Section 408 
Major Modification approval is necessary.  As of 10/10/17, the Corps has initiated the final public notification phase of this approval process.  This is 
considered only a low risk to the 2018 construction schedule.

NARRATIVES WLFL5 SAMMAMISH R BANK REPAIRS 1124988

Current Scope
This project will restore two over-steepened sections of the right bank of the Sammamish River, between river mile (RM) 4.7 and 4.9 in order to repair 
the two damage areas and maintain the integrity of the adjacent Sammamish River Trail (SRT).

Total $0 $721,929 $721,929 $0

6 Acquisition ($2,880) $0 $0 ($2,880)

5 Closeout $0 $0 $4,450 ($4,450)

4 Implementation $419,895 $721,929 $717,479 $424,345

3 Final Design ($177,385) $0 $0 ($177,385)

2 Preliminary Design ($204,398) $0 $0 ($204,398)

1 Planning ($35,232) $0 $0 ($35,232)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1112037
Capital Phase Total Expense

1 Planning $267,432
2 Prelim Design $1,561,858
3 Final Design $706,917
4 Implementation $3,666,435
5 Closeout $30,000
6 Acquisition $0

Total Expense $6,232,642

$2,381,768Total $0 $6,232,642 $1,405,468 $2,717,923

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $30,000 $0 $0

$552,417

4 Implementation $0 $3,666,435 $61 $2,717,923 $61

3 Final Design $0 $706,917 $0 $0

$267,432

2 Preliminary Design $0 $1,561,858 $1,316,263 $0 $1,561,858

1 Planning $0 $267,432 $89,144 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,405,468 $976,300 $154,500 $1,684,709 $2,011,665

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $30,000

$0 $0 $0

$61 $0 $0 $1,684,709 $1,981,665 $0 $0 $0

$0 $552,417 $154,500 $0 $0

$0 $0 $0

$1,316,263 $245,595 $0 $0 $0 $0 $0 $0

$89,144 $178,288 $0 $0 $0

WLFL5 WILLOWMOOR FLDPLAIN REST
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $3,514,719

Total Revenue ($181,655) $1,684,709 $2,011,665 $0 $0 $0 $3,514,719

33833 - FLOOD CONTROL REIMB ($181,655) $1,684,709 $2,011,665 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $6,232,642

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $2,717,923 ($181,655) $1,684,709 $2,011,665

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,717,923 ($181,655) $1,684,709 $2,011,665 $0 $0 $0 $6,232,642

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL5 WILLOWMOOR FLDPLAIN REST 1112037
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 3

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Redmond

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement
King County Parks owns property. Funding support from City of Redmond Opportunity Fund. 

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Design RFP issued October 9, 2017.  30% Design scheduled for 4th Quarter, 2018.

Alternatives Analysis
The Flood Control District selected Alternative 4, Split Channels with Pumped Groundwater to be developed to 30% design, based on an Alternatives 
Considerations Memo.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The project is required to maintain and mitigate the existing flood control facility in accordance with the U.S. Army Corps of Engineers agreement.  
During recent flood events residents along the lake shore experienced increasing lake levels during storm events. Improved vegetation maintenance in 
the transition zone to relieve flooding issues requires expensive mitigation. 

Budget Request Basis
This project is being transferred to the City of Redmond.  The 2018 disappropriation is based on a delay in establishing the agreement between the City 
and the Flood District.

Project Status

Schedule Risk
Scheduled for 2021 construction. RFP is scheduled to be advertised in October 2017 so that 30% design can be completed by 4Q 2018. Cultural resource 
finds are highly likely during Willowmoor project construction, however, there is a low risk this will impact 30% design schedule. WLR staff will continue 
to work closely with the Muckleshoot, Snoqualmie, Stillaguamish, and Tulalip Indian Tribal cultural resources staff on appropriate site investigation 
measures. There are no permit applications necessary prior to 30% design. Close coordination with permit agencies and the Tribes during the 30% 
design phase will help facilitate permits later in the design process. 

NARRATIVES WLFL5 WILLOWMOOR FLDPLAIN REST 1112037

Current Scope
This project will reconfigure the outlet from Lake Sammamish to the Sammamish River in order to maintain or reduce current level of flood risk in the 
downstream river channel and along the lake shore. The project will be designed in a manner that reduces flooding impacts and improves conditions 
for ESA-listed fish and other wildlife in the transition zone between the lake and the river.  

Total $336,156 ($181,655) $154,500 $1

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $2,717,863 ($181,655) $0 $2,536,208

3 Final Design ($552,417) $0 $154,500 ($706,917)

2 Preliminary Design ($1,561,858) $0 $0 ($1,561,858)

1 Planning ($267,432) $0 $0 ($267,432)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1116846
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $14,143,751
5 Closeout $0
6 Acquisition $0

Total Expense $14,143,751

$3,958,751Total $0 $14,143,751 $1,504,751 $3,778,576

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $14,143,751 $1,504,751 $3,778,576 $3,958,751

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$120,000 $100,000 $66,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,504,751 $2,454,000 $5,595,000 $4,159,000 $145,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,504,751 $2,454,000 $5,595,000 $4,159,000 $145,000 $120,000 $100,000 $66,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL6 LOWER COAL CRK PH I
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$100,000 $66,000 $10,185,000

Total Revenue $5,595,000 $4,159,000 $145,000 $120,000 $100,000 $66,000 $10,185,000

33833 - FLOOD CONTROL REIMB $5,595,000 $4,159,000 $145,000 $120,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$120,000 $100,000 $66,000 $13,963,576

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $3,778,576 $5,595,000 $4,159,000 $145,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $3,778,576 $5,595,000 $4,159,000 $145,000 $120,000 $100,000 $66,000 $13,963,576

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL6 LOWER COAL CRK PH I 1116846
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Bellevue

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
Not applicable. This is a City of Bellevue project to which the Flood District is contributing partial funding.  

Other Agency Involvement
This project is being managed by the City of Bellevue.  

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is managed by the City of Bellevue.

Alternatives Analysis
Not applicable. This project is being managed by the City of Bellevue.  

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Over the last two decades the City of Bellevue has received and responded to numerous flooding complaints associated with a range of causes, 
including backup of storm drains, culvert blockages, and channel overflows.  Project will increase conveyance capacity at the five box culvert crossings 
to reduce flooding of residences and roadways. Implemented by City of Bellevue.

Budget Request Basis
This project is managed by the City of Bellevue  The budget request is based on their schedule of projected expenditures and conforms with the 
agreement governing the project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL6 LOWER COAL CRK PH I 1116846

Current Scope
This project will provide feasibility and predesign analysis of possible solutions in order to reduce flooding problems in the City of Bellevue's Coal Creek 
neighborhood.  

Total ($180,175) $5,595,000 $5,595,000 ($180,175)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation ($180,175) $5,595,000 $5,595,000 ($180,175)

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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EXPENSE 1131691
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $150,000
3 Final Design $200,000
4 Implementation $470,000
5 Closeout $20,000
6 Acquisition $0

Total Expense $890,000

$0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l

Total $0 $890,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $20,000 $0 $0

$0

4 Implementation $0 $470,000 $0 $0 $0

3 Final Design $0 $200,000 $0 $0

$0

2 Preliminary Design $0 $150,000 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$200,000 $490,000 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $100,000 $100,000

$0 $20,000 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$200,000 $0 $0

$0 $0 $0 $0 $0 $0 $470,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $50,000 $100,000 $0 $0 $0

$0 $0 $0 $50,000 $0

WLFL7 CEDAR R TR SITE 2A BANK
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$490,000 $0 $890,000

Total Revenue $0 $100,000 $100,000 $200,000 $490,000 $0 $890,000

33833 - FLOOD CONTROL REIMB $0 $100,000 $100,000 $200,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$200,000 $490,000 $0 $890,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $100,000 $100,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $100,000 $100,000 $200,000 $490,000 $0 $890,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 CEDAR R TR SITE 2A BANK 1131691
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of I-405 in Renton on the Cedar River

Cap Status Approved



- 127 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Bank erosion on the left bank opposite Riviera Apartments threatens trail stability; could trigger a landslide and increase right bank flood risk.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 CEDAR R TR SITE 2A BANK 1131691

Current Scope
This project will repair an eroded section of the left back of the Cedar River with a bioengineered revetment to stabilize the toe of the bank and to 
prevent large scale bank failure.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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EXPENSE 1044729
Capital Phase Total Expense

1 Planning $16,679
2 Prelim Design $19,321
3 Final Design $614,437
4 Implementation $10,961,731
5 Closeout $0
6 Acquisition $0

Total Expense $11,612,169

$9,758,815Total $0 $11,612,168 $8,480,220 $12,502,885

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$614,437

4 Implementation $0 $10,961,731 $7,829,783 $12,502,885 $9,108,378

3 Final Design $0 $614,437 $614,437 $0

$16,679

2 Preliminary Design $0 $19,321 $19,321 $0 $19,321

1 Planning $0 $16,679 $16,679 $0

$445,679 $111,267 $114,605

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$8,480,221 $1,278,595 $114,309 $962,613 $104,880

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$7,829,783 $1,278,595 $114,309 $962,613 $104,880 $445,679 $111,267 $114,605

$614,437 $0 $0 $0 $0

$0 $0 $0

$19,321 $0 $0 $0 $0 $0 $0 $0

$16,679 $0 $0 $0 $0

WLFL7 CEDAR RVR GRAVEL REMOVAL
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$111,267 $114,605 $1,739,044

Total Revenue $0 $962,613 $104,880 $445,679 $111,267 $114,605 $1,739,044

33833 - FLOOD CONTROL REIMB $0 $962,613 $104,880 $445,679

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$445,679 $111,267 $114,605 $14,241,929

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $12,502,885 $0 $962,613 $104,880

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $12,502,885 $0 $962,613 $104,880 $445,679 $111,267 $114,605 $14,241,929

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement
City of Renton - Local sponsor; contributing opportunity fund money to the project. Muckleshoot Indian Tribe - Project review and mitigation review 
Washington Department of Fish and Wildlife - permitting agency; mitigation requirements United States Army Corps of Engineers - permitting agency; 
mitigation review.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

The construction is complete and the project is now in post-construction monitoring and maintenance as required by permits.

Alternatives Analysis
No alternatives to gravel removal were considered in the project design. The removal of gravel is a maintenance activity required as part of the original 
1998 construction of the Cedar River 205 levee system. As a side note, the United States Army Corps of Engineers did consider alternatives other than 
levee construction with periodic maintenance dredging back in the mid-1990's.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Lower Cedar River is an engineered channel, located in an area where the Cedar River historically deposited sediment. After the levees were 
constructed on both banks of the river in 1998, the sediment is now forced to deposit in the lower 1.25 miles of the river, thus requiring periodic 
dredging of the channel to maintain 100-yr level of protection. At the time of the levee construction, it was acknowledged that periodic dredging would 
need to be conducted to maintain flow conveyance in order to avert flood damages to the regionally significant economic investments on both the 
right and left floodplain areas.  Gravel and sediment removal was last performed in 1998. The project is considered maintenance of the Corps of 
Engineers 205 Flood Control Project and is sponsored by the City of Renton.

Budget Request Basis
This project is managed by the City of Renton.  The budget request is based on their schedule of projected expenditures and conforms with the 
agreement governing the project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 CEDAR RVR GRAVEL REMOVAL 1044729

Current Scope
This project will remove gravel along the lower 1.25 miles of the Lower Cedar River in order to maintain 100-year level of flood protection for the City 
of Renton. The project will also include implementation of several specific mitigation measures to offset environmental impact.

Total $2,744,070 $0 $114,309 $2,629,761

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $3,394,507 $0 $114,309 $3,280,198

3 Final Design ($614,437) $0 $0 ($614,437)

2 Preliminary Design ($19,321) $0 $0 ($19,321)

1 Planning ($16,679) $0 $0 ($16,679)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1131690
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $5,000,000
5 Closeout $0
6 Acquisition $0

Total Expense $5,000,000

$0Total $0 $5,000,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $5,000,000 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $750,000 $3,000,000 $1,250,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $750,000 $3,000,000 $1,250,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL7 RENTON LEVEE CERTIFICATN
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $5,000,000

Total Revenue $750,000 $3,000,000 $1,250,000 $0 $0 $0 $5,000,000

33833 - FLOOD CONTROL REIMB $750,000 $3,000,000 $1,250,000 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $5,000,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $750,000 $3,000,000 $1,250,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $750,000 $3,000,000 $1,250,000 $0 $0 $0 $5,000,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 RENTON LEVEE CERTIFICATN 1131690
Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
This project is being managed by the City of Renton.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Sections of the Cedar 205 floodwall and levees do not meet levee certification requirements for accreditation under the National Flood Insurance 
Program; land behind these levees and floodwalls will be shown as mapped flood hazard areas without certification and accreditation.

Budget Request Basis
The budget request is based on an initial planning estimate from the City of Renton.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 RENTON LEVEE CERTIFICATN 1131690

Current Scope
This project will construct a levee and make floodwall improvements recommended by Cedar 205 levee re-certification report

Total $0 $750,000 $750,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $750,000 $750,000 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1112041
Capital Phase Total Expense

1 Planning $5,893
2 Prelim Design $106,370
3 Final Design $51,015
4 Implementation $119,377
5 Closeout $2,787
6 Acquisition $1,882,631

Total Expense $2,168,073

$2,168,073Total $0 $2,168,073 $2,168,073 $2,425,408

$2,787

6 Acquisition $0 $1,882,631 $1,882,631 $0 $1,882,631

5 Closeout $0 $2,787 $2,787 $0

$51,015

4 Implementation $0 $119,377 $119,377 $2,425,408 $119,377

3 Final Design $0 $51,015 $51,015 $0

$5,893

2 Preliminary Design $0 $106,370 $106,370 $0 $106,370

1 Planning $0 $5,893 $5,893 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$2,168,073 $0 $0 $0 $0

$0 $0 $0

$1,882,631 $0 $0 $0 $0 $0 $0 $0

$2,787 $0 $0 $0 $0

$0 $0 $0

$119,377 $0 $0 $0 $0 $0 $0 $0

$51,015 $0 $0 $0 $0

$0 $0 $0

$106,370 $0 $0 $0 $0 $0 $0 $0

$5,893 $0 $0 $0 $0

WLFL7 ELLIOTT BR LEVEE SETBACK
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($7,335)

Total Revenue ($7,335) $0 $0 $0 $0 $0 ($7,335)

33833 - FLOOD CONTROL REIMB ($7,335) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $2,418,073

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $2,425,408 ($7,335) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,425,408 ($7,335) $0 $0 $0 $0 $0 $2,418,073

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 ELLIOTT BR LEVEE SETBACK 1112041
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Cedar River, near SR 169 and 154th Pl SE

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

The project is on hold and has been rescheduled outside of the 6-year CIP.

Alternatives Analysis
This project is on hold and has not yet conducted an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Homes downstream of the new Elliott Bridge are subject to severe flood hazards, including high velocity flows and channel migration.  In addition, a 
major active landslide hazard is located immediately downstream from the residential areas.  Complete blockage of the river due to an active landslide, 
most recently triggered in 2001, caused flows to back up in and around the nearby homes; the potential for future slides further increases flood risks in 
this area.  Both sides of the river have sections of levees, but they provide only limited protection as they do not fully tie into high ground, they overtop 
at moderate to higher flood events, and they only extend coverage to a portion of the homes in this area.   In addition, the location of the levees on 
opposing banks tends to constrict flood flows through this area, increasing flood velocities, elevations and damage vulnerability.  Acquisition is 
complete on 19 of the homes in this area; three of them had been identified as FEMA repetitive flood loss properties, including one "severe repetitive 
loss" property.  Once acquisition is complete, the levees can be setback to improve flood conveyance and storage through the reach, as well as 
contributing to salmon restoration and habitat improvement efforts.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget based on the capital investment strategy.

Project Status

Schedule Risk
The project is on hold. 

NARRATIVES WLFL7 ELLIOTT BR LEVEE SETBACK 1112041

Current Scope
This project seeks to acquire flood-prone homes in a repetitive loss area spanning both sides of the Cedar River.  Levees on both banks will then be 
setback or removed.  The project will eliminate potential for future flood damage to these homes.   To date 19 of 24 parcels needed for the project 
have been acquired and removed from harms way.  

Total $257,335 ($7,335) $0 $250,000

6 Acquisition ($1,882,631) $0 $0 ($1,882,631)

5 Closeout ($2,787) $0 $0 ($2,787)

4 Implementation $2,306,031 ($7,335) $0 $2,298,696

3 Final Design ($51,015) $0 $0 ($51,015)

2 Preliminary Design ($106,370) $0 $0 ($106,370)

1 Planning ($5,893) $0 $0 ($5,893)

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1128284
Capital Phase Total Expense

1 Planning $90,900
2 Prelim Design $0
3 Final Design $972,669
4 Implementation $663,432
5 Closeout $0
6 Acquisition $3,978,499

Total Expense $5,705,500

$4,782,547Total $0 $5,705,500 $932,547 $5,705,500

$0

6 Acquisition $0 $3,978,499 $299,415 $0 $3,419,415

5 Closeout $0 $0 $0 $0

$650,000

4 Implementation $0 $663,432 $633,132 $5,705,500 $653,132

3 Final Design $0 $972,669 $0 $0

$60,000

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $90,900 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$932,547 $3,850,000 $922,953 $0 $0

$0 $0 $0

$299,415 $3,120,000 $559,084 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$633,132 $20,000 $10,300 $0 $0 $0 $0 $0

$0 $650,000 $322,669 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $60,000 $30,900 $0 $0

WLFL7 FBD CORRIDOR IMPL
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $806,284

Total Revenue $806,284 $0 $0 $0 $0 $0 $806,284

33833 - FLOOD CONTROL REIMB $806,284 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $6,511,784

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $5,705,500 $806,284 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $5,705,500 $806,284 $0 $0 $0 $0 $0 $6,511,784

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 FBD CORRIDOR IMPL 1128284
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Multiple sites along the Cedar River.

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement
The City of Seattle will undertake a significant portion of the land acquisition for this project.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Riverbend 30% design completed Q2 2017, moving on to Final Design funded by this grant. Acquisitions analysis completed and specific acquisitions list 
developed for Flood Control District Executive Committee Review. City of Seattle has exhausted pass-through funding in the Royal Arch Reach 
purchasing several high flood risk homes. King County has completed purchase on two homes with four others in appraisal or offer phase.

Alternatives Analysis
Not applicable to acquisitions portion of grant funding. Alternatives analysis completed and preferred alternative selected and approved for the 
Riverbend project design. 

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The project will acquire land and design projects that will restore channel migration, side channel formation, large wood recruitment, and other 
floodplain processes for flood protection and ESA-listed salmon habitat restoration. Flood Control District matching funds may only be used to acquire 
those properties where flood risk reduction is a primary objective.  

Budget Request Basis
The 2018 budget request is based the remaining cost share required to fully spend the Floodplains by Design grant from the Department of Ecology, 
plus an additional $30K to cover costs not covered by the grant, such as 3rd burden charges.

Project Status

Schedule Risk
Construction planned for 2020. Schedule risk related to alternative decision timing, ROW acquisition, and permitting.  

NARRATIVES WLFL7 FBD CORRIDOR IMPL 1128284

Current Scope
The project focuses on large-scale floodplain reconnection including restoration and/or protection of about 232 acres of floodplain in the three key 
reaches within the Cedar River watershed-Riverbend, Royal Arch, and Mouth of Taylor. The City of Seattle will serve as a primary sub-consultant to King 
County to complete these efforts. Project activities include the development of a final design and permitting package for the contiguous Riverbend, 
Cavanaugh Pond and Herzmann Levee Setback and Restoration projects; preparation work at the Riverbend site for future levee setback; and 
acquisition of up to 15 key properties that are high priority acquisition targets for subsequent floodplain reconnections projects on the lower Cedar 
River. 

Total $922,953 $806,284 $922,953 $806,284

6 Acquisition ($3,419,415) $0 $559,084 ($3,978,499)

5 Closeout $0 $0 $0 $0

4 Implementation $5,052,368 $806,284 $10,300 $5,848,352

3 Final Design ($650,000) $0 $322,669 ($972,669)

2 Preliminary Design $0 $0 $0 $0

1 Planning ($60,000) $0 $30,900 ($90,900)

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1131549
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $73,130
3 Final Design $648,237
4 Implementation $3,933,334
5 Closeout $289,545
6 Acquisition $449,689

Total Expense $5,393,935

$0Total $0 $5,393,935 $0 $0

$0

6 Acquisition $0 $449,689 $0 $0 $0

5 Closeout $0 $289,545 $0 $0

$0

4 Implementation $0 $3,933,334 $0 $0 $0

3 Final Design $0 $648,237 $0 $0

$0

2 Preliminary Design $0 $73,130 $0 $0 $0

1 Planning $0 $0 $0 $0

$78,786 $81,149 $83,584

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $944,872 $226,184 $3,979,360

$78,786 $81,149 $83,584

$0 $0 $449,689 $0 $0 $0 $0 $0

$0 $0 $0 $0 $46,026

$0 $0 $0

$0 $0 $0 $0 $3,933,334 $0 $0 $0

$0 $0 $422,053 $226,184 $0

$0 $0 $0

$0 $0 $73,130 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL7 HERZMAN LEVEE SETBACK
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$81,149 $83,584 $5,393,935

Total Revenue $944,872 $226,184 $3,979,360 $78,786 $81,149 $83,584 $5,393,935

33833 - FLOOD CONTROL REIMB $944,872 $226,184 $3,979,360 $78,786

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$78,786 $81,149 $83,584 $5,393,935

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $944,872 $226,184 $3,979,360

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $944,872 $226,184 $3,979,360 $78,786 $81,149 $83,584 $5,393,935

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 HERZMAN LEVEE SETBACK 1131549
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Cedar River, 1 mile upstream of 154th Pl SE bridge

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
It is likely that two primary alternatives will be considered during the alternatives analysis, and will include (1) removal of a portion of the length of the 
Herzman Levee and construction of a setback levee/revetment and (2) removal of the entire Herzman Levee and construction of a new setback buried 
revetment. A floodplain side channel may be constructed as part of each of these alternatives to promote conveyance of flood flows across the point 
bar at RM 6.5. Also, as part of each of these primary alternatives, various materials and construction techniques will be considered for the setback 
levee/revetment construction.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Herzman Levee is prone to seepage, has an excessively steep riverward slope, and is subject to damage during flood events. Additionally, 
the Herzman Levee artificially confines the alignment of the Cedar River in such a manner that the angle of attack on the downstream CRT2 revetment 
is at 90 degrees. This results in flow impingement and creates locally high velocities along the CRT2 revetment and creates the potential for flanking the 
upstream end of the revetment. The CRT2 revetment provides protection for State Route (SR) 169, the Cedar River Trail, and a regional fiber optics 
trunk line buried within the SR 169 right-of-way. Currently, the top of bank is within 5 feet of the trail edge, providing very little buffer in the event of 
failure. The project is included as a near-term action in the Draft Cedar River Corridor 6-year Capital Investment Strategy. Planning and preliminary 
design of the Herzman Project is currently funded by a Floodplains by Design (FbD) Grant that expires June 2018 and select acquisitions are also being 
funded by this same FbD grant.

Budget Request Basis
The budget request is based on an initial planning estimates to acquire the necessary right of way and complete 30% design.

Project Status

Schedule Risk
Construction is currently scheduled for 2020. To meet this schedule, Executive Committee selection of a preferred alternative is needed by the end of 
June 2018 so that final right-of-way needs can be determined.  Right-of-way would need to be finalized by June 2019 to allow design, permitting, and 
construction to move forward so that construction advertisement by early 2020. Based on the selected alternative, there is a potential that the Corps 
will require an individual rather than nationwide permit, which could add 6-12 months to the schedule. Based on risks associated with the above items, 
there is a moderate risk that construction will shift from 2020 to 2021.

NARRATIVES WLFL7 HERZMAN LEVEE SETBACK 1131549

Current Scope
This project will remove and setback a portion of or the entire Herzman Levee along the right (west, northwest) bank of the Cedar River between river 
mile 6.55 and river mile 6.70 in unincorporated King County. It is anticipated that the project will reduce upstream water surface elevations during 
flood events; reduce future maintenance needs on the downstream Cedar Trail 2 (CRT2) revetment by reducing the angle at which the river attacks the 
revetment and by reducing the velocities and shear stresses exerted on this revetment; reduce future maintenance needs on the Herzman Levee; and 
provide improved riparian and aquatic habitat.

Total $0 $944,872 $944,872 $0

6 Acquisition $0 $0 $449,689 ($449,689)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $944,872 $0 $944,872

3 Final Design $0 $0 $422,053 ($422,053)

2 Preliminary Design $0 $0 $73,130 ($73,130)

1 Planning $0 $0 $0 $0

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1131550
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $900,000

Total Expense $900,000

$0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l

Total $0 $900,000 $0 $0

$0

6 Acquisition $0 $900,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $900,000 $0 $0

$0 $0 $0

$0 $0 $900,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL7 JAN RD NBRHOOD IMPRVMNTS
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $900,000

Total Revenue $900,000 $0 $0 $0 $0 $0 $900,000

33833 - FLOOD CONTROL REIMB $900,000 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $900,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $900,000 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $900,000 $0 $0 $0 $0 $0 $900,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location North of Maple Valley on the Cedar River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Jan Rd Neighborhood becomes isolated due to road flooding. Seventeen homes are at risk from 100-yr flooding and/or channel migration.  The 
Jan Road Levee directs flows towards Cedar River Trail Site 7 Revetment (CRT7) that protects highway (SR-169), trail and utility lines.

Budget Request Basis
Acquisition costs are included in 2018.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 JAN RD NBRHOOD IMPRVMNTS 1131550

Current Scope
This project will undertake improvements to Jan Road to minimize flood risk.  Alternatives include raising Jan Road to improve access during flood 
events; setting back or removing potions of the Jan Road and Rutledge-Johnson Levees in order to reduce potential damage to the downstream 
Cedar River Trail Levee, which protects portions of both the Cedar River Trail and the Maple Valley Highway; and acquiring at-risk homes.  The project 
will be designed to ensure that equivalent or better flood protection remains for the houses remaining behind the levees.  

Total $0 $900,000 $900,000 $0

6 Acquisition $0 $0 $900,000 ($900,000)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $900,000 $0 $900,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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EXPENSE 1131689
Capital Phase Total Expense

1 Planning $500,000
2 Prelim Design $0
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $500,000

$0

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l

Total $0 $500,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $500,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $200,000 $200,000 $100,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $200,000 $200,000 $100,000

WLFL7 LOWER CEDAR FEAS STUDY
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $500,000

Total Revenue $200,000 $200,000 $100,000 $0 $0 $0 $500,000

33833 - FLOOD CONTROL REIMB $200,000 $200,000 $100,000 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $500,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $200,000 $200,000 $100,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $200,000 $200,000 $100,000 $0 $0 $0 $500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 LOWER CEDAR FEAS STUDY 1131689
Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Downton Renton on the Cedar River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
City of Renton will be a partner in this feasibility study.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Extreme flood events such as 200 year and 500 year floods would inundate much of downtown Renton, including Boeing plant and Renton Municipal 
Airport.

Budget Request Basis
The budget request is based on an initial planning estimate.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 LOWER CEDAR FEAS STUDY 1131689

Current Scope
This project will conduct a feasibility study to 1) quantify economic damage potential 2) determine infrastructure modifications to improve flood 
resiliency and sediment storage potential, and 30 conduct cost-benefit analysis.

Total $0 $200,000 $200,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $200,000 $0 $200,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $200,000 ($200,000)
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EXPENSE 1131548
Capital Phase Total Expense

1 Planning $40,120
2 Prelim Design $209,533
3 Final Design $842,393
4 Implementation $5,953,308
5 Closeout $40,575
6 Acquisition $3,901,660

Total Expense $10,987,589

$36,000Total $0 $10,987,589 $0 $0

$0

6 Acquisition $0 $3,901,660 $0 $0 $0

5 Closeout $0 $40,575 $0 $0

$0

4 Implementation $0 $5,953,308 $0 $0 $0

3 Final Design $0 $842,393 $0 $0

$36,000

2 Preliminary Design $0 $209,533 $0 $0 $0

1 Planning $0 $40,120 $0 $0

$1,544,801 $40,575 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $36,000 $3,057,792 $1,738,873 $4,569,548

$0 $40,575 $0

$0 $0 $2,844,139 $1,057,521 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $4,408,507 $1,544,801 $0 $0

$0 $0 $0 $681,352 $161,041

$0 $0 $0

$0 $0 $209,533 $0 $0 $0 $0 $0

$0 $36,000 $4,120 $0 $0

WLFL7 LOWER JONES IMPRVMNTS
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$40,575 $0 $10,951,589

Total Revenue $3,057,792 $1,738,873 $4,569,548 $1,544,801 $40,575 $0 $10,951,589

33833 - FLOOD CONTROL REIMB $3,057,792 $1,738,873 $4,569,548 $1,544,801

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$1,544,801 $40,575 $0 $10,951,589

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $3,057,792 $1,738,873 $4,569,548

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $3,057,792 $1,738,873 $4,569,548 $1,544,801 $40,575 $0 $10,951,589

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 LOWER JONES ROAD NEIGHBORHOOD IMPROVEMENTS (WLFL7 LOWER JONES IMPRVMNTS) 1131548
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Cedar River, at 154th Pl SE bridge.

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is in the planning phase.

Alternatives Analysis
It is likely that two primary alternatives will be considered during the alternatives analysis, and will include (1) raise-in-place a portion of SE Jones Road  
and acquire necessary rights of way to accommodate the road improvements and (2) setback and raise a portion of SE Jones Road, acquire 3 parcels 
and additional rights of way to accommodate the road improvements. Regardless of the alternative, up to 8 high risk homes located along the right 
bank of the river will be acquired. Both of these two primary alternatives will include other actions such as constructing a stable right bank where the 
high risk homes were removed, removing  the downstream portion of Buck's Curve Revetment, and reinforcing the Cedar River Trail 1 revetment. As 
part of the alternatives analysis, various materials and construction techniques will be considered for the right bank construction. A determination of 
the top elevation of the raised roadway will be made based on a cost-benefit analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Homes along Jones Rd are at high risk from flooding and channel migration.  Flooding over SE Jones Road cuts off access to neighborhood. Cedar River 
Trail Site 1 (CRT1) and Buck’s Curve Revetments are at risk of damage or failure.

Budget Request Basis
The 2018 budget request is based on cost estimates to procure consultant team and initiate and complete preliminary design.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 LOWER JONES IMPRVMNTS 1131548

Current Scope
This project will raise-in-place or setback a portion of SE Jones Road to reduce the frequency and severity of roadway inundation and to improve 
neighborhood access. It will also remove a portion of the Buck's Curve revetment and reinforce Cedar River Trail 1 revetment; acquire high risk homes 
along the right bank of the river and construct a stable right bank.

Total ($36,000) $3,057,792 $3,057,792 ($36,000)

6 Acquisition $0 $0 $2,844,139 ($2,844,139)

5 Closeout $0 $0 $0 $0

4 Implementation $0 $3,057,792 $0 $3,057,792

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $209,533 ($209,533)

1 Planning ($36,000) $0 $4,120 ($40,120)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1130556
Capital Phase Total Expense

1 Planning $50,000
2 Prelim Design $200,000
3 Final Design $400,000
4 Implementation $675,000
5 Closeout $25,000
6 Acquisition $0

Total Expense $1,350,000

$0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l

Total $0 $1,350,000 $0 $150,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $25,000 $0 $0

$0

4 Implementation $0 $675,000 $0 $150,000 $0

3 Final Design $0 $400,000 $0 $0

$0

2 Preliminary Design $0 $200,000 $0 $0 $0

1 Planning $0 $50,000 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $250,000 $400,000 $700,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $25,000

$0 $0 $0

$0 $0 $0 $0 $675,000 $0 $0 $0

$0 $0 $0 $400,000 $0

$0 $0 $0

$0 $0 $200,000 $0 $0 $0 $0 $0

$0 $0 $50,000 $0 $0

WLFL7 SE 162ND AVE AT 266TH CT
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,350,000

Total Revenue $250,000 $400,000 $700,000 $0 $0 $0 $1,350,000

33833 - FLOOD CONTROL REIMB $250,000 $400,000 $700,000 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $1,500,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $150,000 $250,000 $400,000 $700,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $150,000 $250,000 $400,000 $700,000 $0 $0 $0 $1,500,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 SE 162ND AVE AT 266TH CT 1130556
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Fairwood

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
This project is being managed by the Roads Services Division.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is in design

Alternatives Analysis
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
To address a culvert failure affecting approximately 10 properties, prepare Concept Development Report to analyze and select best culvert 
replacement and road-raising option; and analyze upstream and downstream retention/detention impacts.

Budget Request Basis
The 2018 budget request is based on cost estimates to complete design and start implementation.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL7 SE 162ND AVE AT 266TH CT 1130556

Current Scope
This project will prepare a Concept Development Report to analyze culvert replacement and road-raising options and identify preferred option(s), 
analyze upstream retention/detention impacts, and implement the project.

Total $150,000 $250,000 $250,000 $150,000

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $150,000 $250,000 $0 $400,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $200,000 ($200,000)

1 Planning $0 $0 $50,000 ($50,000)
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EXPENSE 1130557
Capital Phase Total Expense

1 Planning $10,200
2 Prelim Design $249,600
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $0

Total Expense $259,800

$198,000Total $0 $259,800 $0 $260,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $260,000 $0

3 Final Design $0 $0 $0 $0

$10,200

2 Preliminary Design $0 $249,600 $0 $0 $187,800

1 Planning $0 $10,200 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $198,000 $61,800 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $187,800 $61,800 $0 $0 $0 $0 $0

$0 $10,200 $0 $0 $0

WLFL7 SR 169 FEASIBILITY STUDY
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $61,800

Total Revenue $61,800 $0 $0 $0 $0 $0 $61,800

33833 - FLOOD CONTROL REIMB $61,800 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $321,800

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $260,000 $61,800 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $260,000 $61,800 $0 $0 $0 $0 $0 $321,800

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL7 SR 169 FEASIBILITY STUDY 1130557
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Cedar River near SR 169 and Cedar Grove Road

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts

Other Agency Involvement
The Washington State Department of Transportation will be involved with this project.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

A Draft Project Charter has been developed for the study.  Gate 1a meeting and approval of the Project Charter, development of the Project 
Management Plan (PMP), and scoping of the study are planned to be completed in the second quarter of 2017. 

Alternatives Analysis
Scope of project is effectively an alternative analysis; selection of a preferred alternative will be done as part of the Gate 2 Gate Review Committee 
meeting, which is scheduled to occur in quarter four of 2017.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
During large flood events within the Cedar River, overtopping of SR 169 occurs just west of the intersection of Cedar Grove Road, forcing closure of SR 
169 and creating a significant detour for many residents within the valley.  The significant impacts experienced by users of this transportation corridor 
and residents of the adjacent neighborhood during flood conditions has led to the recommendation for a feasibility study within the Cedar River 
Capital Investment Strategy (CIS), completed as a milestone for the Corridor Planning Process. 

Budget Request Basis
The 2018 budget request is based on engineer's estimates of staff and consultant costs to complete the alternatives analysis and close out the project..

Project Status

Schedule Risk
Feasibility study is scheduled to be delivered to the District by June 2018. There is low risk to this schedule based on securing landowner access to the 
site for survey work. 

NARRATIVES WLFL7 SR 169 FEASIBILITY STUDY 1130557

Current Scope
The project will quantitatively evaluate the existing flood hazard and risk and their impacts to the SR 169 transportation corridor and adjacent 
neighborhood, located just west of the intersection of Cedar Grove Road.  Additionally, the project will include a feasibility study to develop 
alternatives for mitigating flood risks found in the existing conditions analyses.  

Total $62,000 $61,800 $61,800 $62,000

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $260,000 $61,800 $0 $321,800

3 Final Design $0 $0 $0 $0

2 Preliminary Design ($187,800) $0 $61,800 ($249,600)

1 Planning ($10,200) $0 $0 ($10,200)

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

There are no significant impacts to the operating budget from this project.
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Green River
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EXPENSE 1116360
Capital Phase Total Expense

1 Planning $760,594
2 Prelim Design $126,896
3 Final Design $450,073
4 Implementation $3,795,710
5 Closeout $11,356
6 Acquisition $414

Total Expense $5,145,042

$5,145,043Total $0 $5,145,043 $5,134,043 $5,374,203

$11,356

6 Acquisition $0 $414 $414 $0 $414

5 Closeout $0 $11,356 $356 $0

$450,073

4 Implementation $0 $3,795,710 $3,795,710 $5,374,203 $3,795,710

3 Final Design $0 $450,073 $450,073 $0

$760,594

2 Preliminary Design $0 $126,896 $126,896 $0 $126,896

1 Planning $0 $760,594 $760,594 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$5,134,042 $11,000 $0 $0 $0

$0 $0 $0

$414 $0 $0 $0 $0 $0 $0 $0

$356 $11,000 $0 $0 $0

$0 $0 $0

$3,795,710 $0 $0 $0 $0 $0 $0 $0

$450,073 $0 $0 $0 $0

$0 $0 $0

$126,896 $0 $0 $0 $0 $0 $0 $0

$760,594 $0 $0 $0 $0

WLFL8 BLACK R PUMP STATION
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($229,161)

Total Revenue ($229,161) $0 $0 $0 $0 $0 ($229,161)

33833 - FLOOD CONTROL REIMB ($229,161) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $5,145,042

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $5,374,203 ($229,161) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $5,374,203 ($229,161) $0 $0 $0 $0 $0 $5,145,042

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 BLACK R PUMP STATION 1116360
Master Project, Baseline Required

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL8 BLACK R PUMP STATION

Substantial Completion

Location Renton

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
WLRD funds WTD operation of the pump station, including coordination time spent with WLRD capital projects.

Other Agency Involvement                          
WTD operates the pump station and brings important expertise to related capital project work. City of Renton issues local permits for the work.

Art Eligibility                                   
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is complete and the request is for disappropriation.

Alternatives Analysis                             
See forebay sediment removal subproject 1120590.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Black River Pump Station was built in 1971.  In subsequent years of service, it has had no major upgrades and does not meet modern 
code requirements.  Replacement parts are not available for many components.  This project will improve the safety, reliability, and efficiency of this 
vital flood prevention infrastructure.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget after completion of the project in 2017. 

Project Status                                    

Schedule Risk
Not applicable. The project is complete.

NARRATIVES WLFL8 BLACK R PUMP STATION 1116360

Current Scope
This project will identify and resolve needs of the aging pump station, which was built in 1971 and is obsolete in many aspects.  Proposal includes: 1) 
increased WTD loan-in support to address backlog of unmet need; 2) consultant study to determine whether partial or complete replacement of the 
facility is warranted, and to recommend an appropriate asset management strategy; 3) separate consultant study of hydraulic and hydrologic design 
issues; and 4) forebay sediment removal.

Total $229,160 ($229,161) $0 ($1)

6 Acquisition ($414) $0 $0 ($414)

5 Closeout ($11,356) $0 $0 ($11,356)

4 Implementation $1,578,493 ($229,161) $0 $1,349,332

3 Final Design ($450,073) $0 $0 ($450,073)

2 Preliminary Design ($126,896) $0 $0 ($126,896)

1 Planning ($760,594) $0 $0 ($760,594)

Capital Phase 2018
  l

2018
 d  

2018
 

2018
 d  l
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EXPENSE 1129569
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $1,760,933
4 Implementation $7,927,568
5 Closeout $0
6 Acquisition $0

Total Expense $9,688,501

$0Total $0 $9,688,501 $0 $50,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $7,927,568 $0 $50,000 $0

3 Final Design $0 $1,760,933 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$25,887 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $530,368 $1,554,622 $7,577,624

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $62,270 $347,020 $7,492,391 $25,887 $0 $0

$0 $0 $468,098 $1,207,602 $85,233

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL8 BRPS CONTROL BLDG RPLCMT
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $9,638,501

Total Revenue $480,368 $1,554,622 $7,577,624 $25,887 $0 $0 $9,638,501

33833 - FLOOD CONTROL REIMB $480,368 $1,554,622 $7,577,624 $25,887

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$25,887 $0 $0 $9,688,501

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $50,000 $480,368 $1,554,622 $7,577,624

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $50,000 $480,368 $1,554,622 $7,577,624 $25,887 $0 $0 $9,688,501

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 BRPS CONTROL BLDG RPLCMT 1129569
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
WTD operates the pump station and brings important expertise to related capital project work. City of Renton issues local permits for the work.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis
This project has not yet complete an alternatives analysis.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Black River Pump Station was built in 1971.  A condition assessment completed by a consultant in 2015 identified several opportunities to 
improve performance, reliability and efficiency of the station. This project implements high and medium priority work recommended for 
implementation within 5 years.

Budget Request Basis
The 2018 budget request is based on cost estimates given in the BRPS Condition Assessment by King County in 2015 to begin design in 2018.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 BRPS CONTROL BLDG RPLCMT 1129569

Current Scope
This project will design and build the second phase of renovations to the Black River pump station. Major components include replacement of the 
control building, replacement of the trash rake system, and replacement of the screen spray system.

Total $50,000 $480,368 $530,368 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $50,000 $480,368 $62,270 $468,098

3 Final Design $0 $0 $468,098 ($468,098)

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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EXPENSE 1130020
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $2,053,021
4 Implementation $7,336,841
5 Closeout $0
6 Acquisition $0

Total Expense $9,389,862

$0Total $0 $9,389,862 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $7,336,841 $0 $0 $0

3 Final Design $0 $2,053,021 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$831,751 $2,241,456 $6,316,655

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$722,577 $1,288,533 $41,911

$0 $0 $0 $0 $0 $109,174 $952,923 $6,274,744

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL8 BRPS FISH PASS IMPRVMNTS
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$2,241,456 $6,316,655 $9,389,862

Total Revenue $0 $0 $0 $831,751 $2,241,456 $6,316,655 $9,389,862

33833 - FLOOD CONTROL REIMB $0 $0 $0 $831,751

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$831,751 $2,241,456 $6,316,655 $9,389,862

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $831,751 $2,241,456 $6,316,655 $9,389,862

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 BRPS FISH PASS IMPRVMNTS 1130020
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved



- 161 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
WTD operates the pump station and brings important expertise to related capital project work. City of Renton issues local permits for the work.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Black River Pump Station was built in 1971.  A condition assessment completed by a consultant in 2015 identified several opportunities 
to improve performance, reliability and efficiency of the station. This project implements priority work recommended for implementation within 5-10 
years. The most significant of these recommendations would replace the existing Denil fish ladder with a vertical slot fishway.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 BRPS FISH PASS IMPRVMNTS 1130020

Current Scope
This project will design and build the fourth phase of renovations to the Black River pump station, revising and replacing the obsolete fish passage 
systems.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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EXPENSE 1129574
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $225,662
3 Final Design $164,417
4 Implementation $1,523,207
5 Closeout $0
6 Acquisition $0

Total Expense $1,913,286

$110,900Total $0 $1,913,286 $0 $252,900

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$16,900

4 Implementation $0 $1,523,207 $0 $252,900 $84,000

3 Final Design $0 $164,417 $0 $0

$0

2 Preliminary Design $0 $225,662 $0 $0 $10,000

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $110,900 $363,179 $1,414,074 $25,133

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $84,000 $0 $1,414,074 $25,133 $0 $0 $0

$0 $16,900 $147,517 $0 $0

$0 $0 $0

$0 $10,000 $215,662 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL8 BRPS HIGH-USE ENGINES
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,660,386

Total Revenue $221,179 $1,414,074 $25,133 $0 $0 $0 $1,660,386

33833 - FLOOD CONTROL REIMB $221,179 $1,414,074 $25,133 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $1,913,286

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $252,900 $221,179 $1,414,074 $25,133

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $252,900 $221,179 $1,414,074 $25,133 $0 $0 $0 $1,913,286

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 BRPS HIGH-USE ENGINES 1129574
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
The new engines for the Black River Pump Station will have significantly higher emissions controls than the existing engines.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
WTD operates the pump station and brings important expertise to related capital project work. City of Renton issues local permits for the work.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Initial planning has started, and the project charter is being drafted.

Alternatives Analysis
The 2015 condition assessment considered converting the high-use (small) diesel engines to run on natural gas instead of diesel, and recommended 
against conversion in this case.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Black River Pump Station was built in 1971.  A condition assessment completed by a consultant in 2015 identified several opportunities 
to improve performance, reliability and efficiency of the station. This project implements the highest priorities of the 2015 recommendations.

Budget Request Basis
The 2018 budget request is based on cost estimates given in the BRPS Condition Assessment by a consultant in 2015 to cover design and possible 
early implementation in late 2018.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 BRPS HIGH-USE ENGINES 1129574

Current Scope
This project will design and build the first phase of renovations to the Black River pump station, replacing the three smaller pump engines which run 
much more frequently than the other, larger pump engines.

Total $142,000 $221,179 $363,179 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $168,900 $221,179 $0 $390,079

3 Final Design ($16,900) $0 $147,517 ($164,417)

2 Preliminary Design ($10,000) $0 $215,662 ($225,662)

1 Planning $0 $0 $0 $0

Capital Phase 2018
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2018
 d

2018 2018
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EXPENSE 1130024
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $321,416
4 Implementation $1,482,260
5 Closeout $0
6 Acquisition $0

Total Expense $1,803,676

$0Total $0 $1,803,676 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $1,482,260 $0 $0 $0

3 Final Design $0 $321,416 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$779,584 $26,663 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $175,261 $822,168

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $45,619 $630,394 $779,584 $26,663 $0

$0 $0 $0 $129,642 $191,774

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL8 BRPS SUPPORT SYS UPGRADE
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$26,663 $0 $1,803,676

Total Revenue $0 $175,261 $822,168 $779,584 $26,663 $0 $1,803,676

33833 - FLOOD CONTROL REIMB $0 $175,261 $822,168 $779,584

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$779,584 $26,663 $0 $1,803,676

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $175,261 $822,168

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $175,261 $822,168 $779,584 $26,663 $0 $1,803,676

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 BRPS SUPPORT SYS UPGRADE 1130024
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Renton

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
WTD operates the pump station and brings important expertise to related capital project work. City of Renton issues local permits for the work.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing Black River Pump Station was built in 1971.  A condition assessment completed by a consultant in 2015 identified several opportunities to 
improve performance, reliability and efficiency of the station. This project implements the highest priorities of the 2015 recommendations.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 BRPS SUPPORT SYS UPGRADE 1130024

Current Scope
This project will design and build the third phase of renovations to the Black River pump station, replacing support systems such as engine control 
panels, cooling systems, oilers and hoists.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
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2018
 d

2018 2018
 d l
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EXPENSE 1124990
Capital Phase Total Expense

1 Planning $1,345
2 Prelim Design $5,618
3 Final Design $1,620,841
4 Implementation $10,449
5 Closeout $1,111
6 Acquisition $334

Total Expense $1,639,698

$1,639,698Total $0 $1,639,698 $1,634,698 $2,563,620

$1,111

6 Acquisition $0 $334 $334 $0 $334

5 Closeout $0 $1,111 $1,111 $0

$1,620,841

4 Implementation $0 $10,449 $5,449 $2,563,620 $10,449

3 Final Design $0 $1,620,841 $1,620,841 $0

$1,345

2 Preliminary Design $0 $5,618 $5,618 $0 $5,618

1 Planning $0 $1,345 $1,345 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,634,698 $5,000 $0 $0 $0

$0 $0 $0

$334 $0 $0 $0 $0 $0 $0 $0

$1,111 $0 $0 $0 $0

$0 $0 $0

$5,449 $5,000 $0 $0 $0 $0 $0 $0

$1,620,841 $0 $0 $0 $0

$0 $0 $0

$5,618 $0 $0 $0 $0 $0 $0 $0

$1,345 $0 $0 $0 $0

WLFL8 DESIMONE USACE 2015
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 ($923,922)

Total Revenue ($923,922) $0 $0 $0 $0 $0 ($923,922)

33833 - FLOOD CONTROL REIMB ($923,922) $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $1,639,698

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $2,563,620 ($923,922) $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,563,620 ($923,922) $0 $0 $0 $0 $0 $1,639,698

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 DESIMONE USACE 2015 1124990
Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Tukwila

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
This has been managed by the US Army Corps of Engineers.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Construction is complete.

Alternatives Analysis
The U.S. Army Corps of Engineers studied 5 project alternatives as follows: 1) no action; 2) restore levee at stable bank slope; 3) restore levee at stable 
waterward slope with landward wall; 4) restore levee to match local design of landward wall; and 5) relocate riverfront buildings and utilities. 
Alternative 4 was preferred.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Desimone Levee  was damaged by flood water in March 2014. King County requested federal levee repair assistance from the U.S. Army Corps of 
Engineers. The levee protects people and property in the Cities of Tukwila, Renton and Kent.

Budget Request Basis
The 2018 request is based on disappropriation of estimated remaining budget after completion of the project in 2017.

Project Status

Schedule Risk
Not applicable.  Construction is complete.

NARRATIVES WLFL8 DESIMONE USACE 2015 1124990

Current Scope
This is a levee repair project proposed by the U.S. Army Corps of Engineers under their PL 84-99 Levee Rehabilitation Program authority to address 
scour damage to the Desimone levee between RM 14.5 and 14.6.    

Total $923,922 ($923,922) $0 $0

6 Acquisition ($334) $0 $0 ($334)

5 Closeout ($1,111) $0 $0 ($1,111)

4 Implementation $2,553,171 ($923,922) $0 $1,629,249

3 Final Design ($1,620,841) $0 $0 ($1,620,841)

2 Preliminary Design ($5,618) $0 $0 ($5,618)

1 Planning ($1,345) $0 $0 ($1,345)

Capital Phase 2018
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2018
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2018 2018
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EXPENSE 1126059
Capital Phase Total Expense

1 Planning $10,492
2 Prelim Design $0
3 Final Design $53,958
4 Implementation $537,275
5 Closeout $5,150
6 Acquisition $92,676

Total Expense $699,551

$692,856

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l

Total $0 $699,551 $638,356 $390,029

$0

6 Acquisition $0 $92,676 $92,676 $0 $92,676

5 Closeout $0 $5,150 $0 $0

$53,958

4 Implementation $0 $537,275 $481,230 $390,029 $535,730

3 Final Design $0 $53,958 $53,958 $0

$10,492

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $10,492 $10,492 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$638,356 $54,500 $6,695 $0 $0

$0 $0 $0

$92,676 $0 $0 $0 $0 $0 $0 $0

$0 $0 $5,150 $0 $0

$0 $0 $0

$481,230 $54,500 $1,545 $0 $0 $0 $0 $0

$53,958 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$10,492 $0 $0 $0 $0

WLFL8 DYKSTRA USACE 2015
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $6,695

Total Revenue $6,695 $0 $0 $0 $0 $0 $6,695

33833 - FLOOD CONTROL REIMB $6,695 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $396,724

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $390,029 $6,695 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $390,029 $6,695 $0 $0 $0 $0 $0 $396,724

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 DYKSTRA USACE 2015 1126059
Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Auburn

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
This has been managed by the US Army Corps of Engineers.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Construction was substantially completed in 2016. Punchlist deficiencies are still being resolved.

Alternatives Analysis
Corps staff considered three alternatives: no action, restore pre-damage function, and non-structural alternative (relocate homes from riverfront lots). 
Restoration of pre-damage levee function was preferred.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Dykstra Levee was damaged by flood water in March 2014. King County requested federal levee repair assistance from the U.S. Army Corps of 
Engineers. The levee protects people and property in the City of Auburn.

Budget Request Basis
The 2018 request is based on estimated final costs to complete the project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 DYKSTRA USACE 2015 1126059

Current Scope
This is a levee repair project proposed by the U.S. Army Corps of Engineers under their PL 84-99 Levee Rehabilitation Program authority to address 
scour damage to the Dykstra levee at three locations.    

Total ($302,827) $6,695 $6,695 ($302,827)

6 Acquisition ($92,676) $0 $0 ($92,676)

5 Closeout $0 $0 $5,150 ($5,150)

4 Implementation ($145,701) $6,695 $1,545 ($140,551)

3 Final Design ($53,958) $0 $0 ($53,958)

2 Preliminary Design $0 $0 $0 $0

1 Planning ($10,492) $0 $0 ($10,492)
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EXPENSE 1044882
Capital Phase Total Expense

1 Planning $88,173
2 Prelim Design $592,224
3 Final Design $795,656
4 Implementation $2,126,439
5 Closeout $131,283
6 Acquisition $2,028,768

Total Expense $5,762,542

$3,969,661Total $0 $5,762,543 $3,668,479 $5,043,987

$29,283

6 Acquisition $0 $2,028,768 $2,028,768 $0 $2,028,768

5 Closeout $0 $131,283 $29,283 $2,102,815

$733,856

4 Implementation $0 $2,126,439 $468,071 $2,941,172 $497,357

3 Final Design $0 $795,656 $461,960 $0

$88,173

2 Preliminary Design $0 $592,224 $592,224 $0 $592,224

1 Planning $0 $88,173 $88,173 $0

$25,000 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$3,668,478 $301,182 $1,690,882 $52,000 $25,000

$25,000 $0 $0

$2,028,768 $0 $0 $0 $0 $0 $0 $0

$29,283 $0 $0 $52,000 $25,000

$0 $0 $0

$468,071 $29,286 $1,629,082 $0 $0 $0 $0 $0

$461,960 $271,896 $61,800 $0 $0

$0 $0 $0

$592,224 $0 $0 $0 $0 $0 $0 $0

$88,173 $0 $0 $0 $0

WLFL8 GREEN R PL84-99 MITIGATN
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,718,554

Total Revenue $1,616,554 $52,000 $25,000 $25,000 $0 $0 $1,718,554

33833 - FLOOD CONTROL REIMB $1,616,554 $52,000 $25,000 $25,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$25,000 $0 $0 $6,762,541

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $5,043,987 $1,616,554 $52,000 $25,000

$0 $0 $0 $2,102,815

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $2,102,815 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,941,172 $1,616,554 $52,000 $25,000 $25,000 $0 $0 $4,659,726

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 GREEN R PL84-99 MITIGATN 1044882
Master Project, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL8 GREEN R PL84-99 MITIGATN

Substantial Completion

Location Between Auburn and Tukwila along the Green River

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement
The King County Flood Control District is the project sponsor and federal levee sponsor for the U.S. Army Corps of Engineers PL84-99 program. The 
Muckleshoot Indian Tribe and Washington Department of Fish and Wildlife are co-managers for salmon and steelhead, and must approve the project 
as being sufficient for the required mitigation.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Two of the three required mitigation projects (Foster and Fenster) were completed in 2015. The remaining -and largest- mitigation project (Teufel) is 
planned for 2018 construction at the King County owned Teufel property in the City of Kent.

Alternatives Analysis
The Foster and Fenster projects have been completed so the alternatives analysis description is for the Teufel project. Alternatives were developed by 
a consultant for review and selection of a chosen alternative by the County project team in August/September 2016.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The King County Flood District has a number of Green River flood protection facilities (levees) that are enrolled in the US Army Corps of Engineers PL84-
99 program.  The benefit of the program is that the Flood District is eligible for cost share funding. Program eligibility requires maintenance of the 
facilities. In 2008 and 2009, this included a requirement to cut trees along several levees in the Lower Green River. Permits granted for the tree cutting 
activity required this mitigation. The final mitigation project at the Teufel site will be constructed in 2018, fulfilling the mitigation requirements from 
the vegetation removal. 

Budget Request Basis
The 2018 request is based on estimated costs to construct and close the project.

Project Status

Schedule Risk
Construction is scheduled for 2018. There is a relatively low risk to this schedule from a pending permit from WDNR for aquatic use authorization.  As 
of 10/10/17 this authorization is in preapproval status. It must be received no later than December 30 for scheduled construction bid advertisement on 
January 5, 2018.

NARRATIVES WLFL8 GREEN R PL84-99 MITIGATN 1044882

Current Scope
 The project will place large wood along the Green River in three locations and plant native trees in order to meet the King County Flood District's 
mitigation obligation for the past cutting of trees along levees in 2008 and 2009, that was done to remain eligible for levee repair assistance offered by 
the US Army Corps of Engineers through the PL84-99 program. 

Total $1,074,327 $1,616,554 $1,690,882 $999,999

6 Acquisition ($2,028,768) $0 $0 ($2,028,768)

5 Closeout $2,073,532 $0 $0 $2,073,532

4 Implementation $2,443,815 $1,616,554 $1,629,082 $2,431,287

3 Final Design ($733,855) $0 $61,800 ($795,655)

2 Preliminary Design ($592,224) $0 $0 ($592,224)

1 Planning ($88,173) $0 $0 ($88,173)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l



- 172 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

This projects supports the 2015 Strategic Climate Action Plan by planting over 1,000 trees as mitigation for the environmental impacts of levee 
maintenance.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1132391
Capital Phase Total Expense

1 Planning $18,160
2 Prelim Design $522,674
3 Final Design $590,285
4 Implementation $3,359,255
5 Closeout $50,000
6 Acquisition $3,736,840

Total Expense $8,277,214

$18,160

Capital Phase 2018
  

2018
  

2018
 

2018
  

Total $0 $8,277,214 $0 $1,755,000

$0

6 Acquisition $0 $3,736,840 $0 $0 $0

5 Closeout $0 $50,000 $0 $0

$0

4 Implementation $0 $3,359,255 $0 $1,755,000 $0

3 Final Design $0 $590,285 $0 $0

$18,160

2 Preliminary Design $0 $522,674 $0 $0 $0

1 Planning $0 $18,160 $0 $0

$982,119 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 07/2017
ITD Budget

thru 07/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $18,160 $4,259,514 $590,285 $2,427,136

$50,000 $0 $0

$0 $0 $3,736,840 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $2,427,136 $932,119 $0 $0

$0 $0 $0 $590,285 $0

$0 $0 $0

$0 $0 $522,674 $0 $0 $0 $0 $0

$0 $18,160 $0 $0 $0

WLFL8 HSB BREDA LEVEE SETBACK
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $6,522,214

Total Revenue $2,522,674 $590,285 $2,427,136 $982,119 $0 $0 $6,522,214

33833 - FLOOD CONTROL REIMB $2,522,674 $590,285 $2,427,136 $982,119

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$982,119 $0 $0 $8,277,214

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $1,755,000 $2,522,674 $590,285 $2,427,136

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,755,000 $2,522,674 $590,285 $2,427,136 $982,119 $0 $0 $8,277,214

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

 /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 HSB BREDA LEVEE SETBACK 1132391
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Kent

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis
Not applicable.  The King County portion of this project is strictly acquisitions.  The US Army Corps of Engineers is analyzing alternatives and completing 
construction in future years..

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The purpose of the project is to address remaining deficiencies in the current federal levee system, ultimately mitigating the risk of flooding within 
highly developed areas of protected floodplain. Previous levee reconstruction efforts did not address this segment, leaving significant portions of the 
levee system in a condition that does not meet adequate structural design standards for urban levees where levee failure could result in catastrophic 
flooding.  It also does not meet newly estimated levee elevation for flood containment.

Budget Request Basis
The 2018 budget request is based on cost estimates to start preliminary design and alternatives analysis in 2018 and continue with property acquisition. 
SWIF indicates project completion at the end of 2020

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 HSB BREDA LEVEE SETBACK 1132391

Current Scope
This project will reconstruct the Horseshoe Bend Levee at the Breda reach (RM 24.46-24.72) to a more stable configuration in order to reduce flood risk 
to the surrounding areas.  The project will also raise levee crest elevations to contain the 500-year (0.2% annual chance) flood.  This segment of the 
levee has the lowest factor of safety rating of the Horseshoe Bend levee.

Total $1,736,840 $2,522,674 $4,259,514 $0

6 Acquisition $0 $0 $3,736,840 ($3,736,840)

5 Closeout $0 $0 $0 $0

4 Implementation $1,755,000 $2,522,674 $0 $4,277,674

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $522,674 ($522,674)

1 Planning ($18,160) $0 $0 ($18,160)
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EXPENSE 1123254
Capital Phase Total Expense

1 Planning $75,000
2 Prelim Design $1,234,625
3 Final Design $250,000
4 Implementation $0
5 Closeout $0
6 Acquisition $1,800,000

Total Expense $3,359,625

$0Total $0 $3,359,625 $0 $0

$0

6 Acquisition $0 $1,800,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $250,000 $0 $0

$0

2 Preliminary Design $0 $1,234,625 $0 $0 $0

1 Planning $0 $75,000 $0 $0

$100,000 $2,000,000 $500,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $759,625 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $1,800,000 $0

$0 $0 $0 $0 $0

$0 $0 $250,000

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$50,000 $0 $0

$0 $0 $734,625 $0 $0 $50,000 $200,000 $250,000

$0 $0 $25,000 $0 $0

WLFL8 SWIF IMPLEMENTATION
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$2,000,000 $500,000 $2,600,000

Total Revenue $0 $0 $0 $100,000 $2,000,000 $500,000 $2,600,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $100,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$100,000 $2,000,000 $500,000 $2,600,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $100,000 $2,000,000 $500,000 $2,600,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 SWIF IMPLEMENTATION 1123254
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Kent

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Nursing Home levee is over-steepened and does not meet current engineering standards.  The economic consequence of levee failure or 
overtopping to the lower Green River valley is extensive and could cause tens of millions of dollars in damage.  This capital project area contains a 
‘Minimally Acceptable’ deficiency by the US Army Corps of Engineers at RM 25.  5 (over steepened slopes from 1.  25 to 1.  7H:1V for 225 feet).  The 
Horseshoe Bend Levee Certification Report calculated a Factor of Safety (FOS) value for rapid drawdown of 1.  01 at RM 25.  57 (Section F).  This is 
barely above the minimum FOS (1.  0) from the US Army Corps of Engineers manual.

Budget Request Basis
The budget request is based on an initial planning estimate. 

Project Status

Schedule Risk
Construction is planned for 2019. Schedule risks include cultural resources, coordination and decision making in association with the City of Kent, and 
KOA campground acquisition issues.

NARRATIVES WLFL8 SWIF IMPLEMENTATION 1123254

Current Scope
This project will construct either a floodwall and embankment or in-place replacement levee from river mile 25.4 to 25.65 along 0.25 miles of the 
Horseshoe Bend levee to stabilize the levee, resolving an issue identified by the US Army Corps of Engineers.   Embankment slope proposed at a 
minimum of 2:1 (preferably 2.5:1).  The alignment of the floodwall or levee (including embankment slope, factors of safety, and necessary real estate) 
would be established as part of the capital project design phase, once the Flood District initiates the project. Riparian vegetation will be included in the 
design as feasible. 

Total $0 $0 $759,625 ($759,625)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $734,625 ($734,625)

1 Planning $0 $0 $25,000 ($25,000)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1112056
Capital Phase Total Expense

1 Planning $87,443
2 Prelim Design $1,387,038
3 Final Design $4,541,424
4 Implementation $31,473,507
5 Closeout $11,255
6 Acquisition $9,386,631

Total Expense $46,887,298

$11,841,888Total $0 $46,887,298 $6,041,888 $12,077,130

$0

6 Acquisition $0 $9,386,631 $3,788,466 $0 $8,288,466

5 Closeout $0 $11,255 $0 $0

$2,078,941

4 Implementation $0 $31,473,507 $0 $12,077,130 $0

3 Final Design $0 $4,541,424 $778,941 $0

$87,443

2 Preliminary Design $0 $1,387,038 $1,387,038 $0 $1,387,038

1 Planning $0 $87,443 $87,443 $0

$63,028 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$6,041,888 $5,800,000 $2,714,050 $13,910,520 $18,357,812

$11,255 $0 $0

$3,788,466 $4,500,000 $1,091,800 $6,365 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $13,063,922 $18,357,812 $51,773 $0 $0

$778,941 $1,300,000 $1,622,250 $840,233 $0

$0 $0 $0

$1,387,038 $0 $0 $0 $0 $0 $0 $0

$87,443 $0 $0 $0 $0

WLFL8 LWR RUSSELL LEVEE SETBCK
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $34,810,168

Total Revenue $2,478,808 $13,910,520 $18,357,812 $63,028 $0 $0 $34,810,168

33833 - FLOOD CONTROL REIMB $2,478,808 $13,910,520 $18,357,812 $63,028

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$63,028 $0 $0 $46,887,298

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $12,077,130 $2,478,808 $13,910,520 $18,357,812

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $12,077,130 $2,478,808 $13,910,520 $18,357,812 $63,028 $0 $0 $46,887,298

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 LWR RUSSELL LEVEE SETBACK (WLFL8 LWR RUSSELL LEVEE SETBCK) 1112056
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Kent

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement
Partnership with the City of Kent, funding contribution from Department of Ecology.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

30% design completed Jan. 2016.  60% design is underway.  Acquisition of two significant properties. 

Alternatives Analysis
Several alternatives were considered prior to identifying the selected alternative.  Six alternatives, capturing a range of project elements and cost 
($25M to $33M), were compared using a multi-criteria decision analysis in first quarter of 2015.  The Flood Control District (FCD) selected alternative 
was not one of the original six alternatives.  The FCD directed alternative at an estimated cost of $43M (based on 30% design and 2018 construction), 
added significantly more habitat and recreational features than the previous six alternatives.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The existing system of levee and revetments do not meet current engineering design standards. The system is prone to scour and slope instability 
leaving the lower Green River valley at a higher flood risk than desired.  The US Army Corps of Engineers has given the levee an unacceptable rating 
largely due to a segment of levee with slope stability failure. The Lower Russell Road Levee Setback Project is an early action project of the Interim 
Green River System Wide Improvement Framework (SWIF). In setting the levee back from the river, this project supports the goals of the SWIF by 
providing greater flood storage and conveyance capacity, increasing shallow, slow water habitat for ESA-listed species, enhancing recreational 
opportunities, and reducing long-term maintenance costs. 

Budget Request Basis
The 2018 request is based on the engineer's estimate costs to acquire right of way and complete final design in preparation for construction in 2019.

Project Status

Schedule Risk
Construction is scheduled for 2019.  There is moderate risk to 2019 construction due to cultural resources, coordination and decision making with the 
City of Kent, and KOA campground acquisition issues.  

NARRATIVES WLFL8 LWR RUSSELL LEVEE SETBCK 1112056

Current Scope
This project will remove and replace the existing flood containment system of levee and revetments along the right (east) bank of the Green River 
between river mile 17.85 (S 212th St) and river mile 19.25 (S 228th Street/Veterans Drive) in the City of Kent in order to construct a flood protection 
system that balances policy directives regarding flood protection (e.g., flow containment, scour protection, stability, and vegetation maintenance), 
habitat restoration, and recreational use.  

Total $235,243 $2,478,808 $2,714,050 $1

6 Acquisition ($8,288,466) $0 $1,091,800 ($9,380,266)

5 Closeout $0 $0 $0 $0

4 Implementation $12,077,130 $2,478,808 $0 $14,555,938

3 Final Design ($2,078,940) $0 $1,622,250 ($3,701,190)

2 Preliminary Design ($1,387,038) $0 $0 ($1,387,038)

1 Planning ($87,443) $0 $0 ($87,443)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l



- 180 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1127209
Capital Phase Total Expense

1 Planning $6,945
2 Prelim Design $90,975
3 Final Design $211,028
4 Implementation $1,738,730
5 Closeout $6,365
6 Acquisition $17,317

Total Expense $2,071,360

$239,237Total $0 $2,071,360 $90,528 $300,000

$0

6 Acquisition $0 $17,317 $408 $0 $17,317

5 Closeout $0 $6,365 $0 $0

$124,000

4 Implementation $0 $1,738,730 $0 $300,000 $0

3 Final Design $0 $211,028 $0 $0

$6,945

2 Preliminary Design $0 $90,975 $83,175 $0 $90,975

1 Planning $0 $6,945 $6,945 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$90,528 $148,709 $1,787,565 $44,558 $0

$0 $0 $0

$408 $16,909 $0 $0 $0 $0 $0 $0

$0 $0 $0 $6,365 $0

$0 $0 $0

$0 $0 $1,700,537 $38,193 $0 $0 $0 $0

$0 $124,000 $87,028 $0 $0

$0 $0 $0

$83,175 $7,800 $0 $0 $0 $0 $0 $0

$6,945 $0 $0 $0 $0

WLFL8 S 277TH ST REVETMENT
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $1,771,360

Total Revenue $1,726,802 $44,558 $0 $0 $0 $0 $1,771,360

33833 - FLOOD CONTROL REIMB $1,726,802 $44,558 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $2,071,360

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $300,000 $1,726,802 $44,558 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $300,000 $1,726,802 $44,558 $0 $0 $0 $0 $2,071,360

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 S 277TH ST REVETMENT 1127209
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location S 277th St between Kent and Auburn

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Met with local landowner Dec. 2016 to discuss project approach and present 3 likely alternatives that would be considered as part of the alternatives 
analysis. Alternatives submitted to Flood Control District on August 31, 2017.

Alternatives Analysis
Alternatives development and analysis is ongoing.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Significant bank erosion occurred from 1992 to 2013 (21 years), with the left bank of the Green River migrating landward approximately 80 feet.  The 
existing farm land and buildings are vulnerable to channel migration (currently estimated at approximately 4 feet/year), reducing farm income and 
threatening farm operation buildings.  In the near term (3-12 years), existing farm roads are threatened, and in the long-term (36 years), buildings are 
threatened.  The FCD has requested an alternatives analysis to evaluate options to address channel migration at this location as an early action of the 
Green River SWIF.  Goals of the project are to: (1) reduce channel migration, (2) enhance habitat as necessary for permitting, and (3) minimize long-
term maintenance costs.

Budget Request Basis
The 2018 request is based on staff and consultant costs to complete the analysis of channel migration hazards. Assumes expenditures for Alternative 1. 
At this time the alternative is not selected.  

Project Status

Schedule Risk
Construction is scheduled for 2019 or 2021, depending on the alternative selected and when it is selected. Schedule risks include permitting 
(challenging channel migration zone issues and the fact that this is an entirely new facility in a reach of river used by ESA-listed salmon for spawning) 
and space constraints that limit design options.  The draft alternatives analysis report was transmitted to the District on 8/31/17.  The 2019 
construction date for Alternative 1 assumes Executive Committee action to select an alternative in November 2017 and Executive Committee 
authorization to proceed to 60% design in December 2017.

NARRATIVES WLFL8 S 277TH ST REVETMENT 1127209

Current Scope
This project will address channel migration of the Green River that is threatening farm property, including processing and packaging facilities, between 
river mile 27.3 and 27.5. 2.   It will also minimize long-term maintenance costs and enhance habitat as necessary for permitting.  

Total $60,763 $1,726,802 $1,787,565 $0

6 Acquisition ($17,317) $0 $0 ($17,317)

5 Closeout $0 $0 $0 $0

4 Implementation $300,000 $1,726,802 $1,700,537 $326,265

3 Final Design ($124,000) $0 $87,028 ($211,028)

2 Preliminary Design ($90,975) $0 $0 ($90,975)

1 Planning ($6,945) $0 $0 ($6,945)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.



- 184 -

EXPENSE 1130560
Capital Phase Total Expense

1 Planning $20,000
2 Prelim Design $70,000
3 Final Design $100,000
4 Implementation $480,000
5 Closeout $20,000
6 Acquisition $0

Total Expense $690,000

$0Total $0 $690,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $20,000 $0 $0

$0

4 Implementation $0 $480,000 $0 $0 $0

3 Final Design $0 $100,000 $0 $0

$0

2 Preliminary Design $0 $70,000 $0 $0 $0

1 Planning $0 $20,000 $0 $0

$100,000 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $90,000 $100,000 $400,000

$20,000 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $400,000 $80,000 $0 $0

$0 $0 $0 $100,000 $0

$0 $0 $0

$0 $0 $70,000 $0 $0 $0 $0 $0

$0 $0 $20,000 $0 $0

WLFL8 SE 380 PL AT SR 164
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $690,000

Total Revenue $90,000 $100,000 $400,000 $100,000 $0 $0 $690,000

33833 - FLOOD CONTROL REIMB $90,000 $100,000 $400,000 $100,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$100,000 $0 $0 $690,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $90,000 $100,000 $400,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $90,000 $100,000 $400,000 $100,000 $0 $0 $690,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 SE 380 PL AT SR 164 1130560
Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Auburn

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
This project is being managed by the Roads Services Division.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
This project will  analyze culvert replacement and road-raising options and implement the preferred option.

Budget Request Basis
The basis for this request is an initial planning estimate. 

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 SE 380 PL AT SR 164 1130560

Current Scope
This project will prepare a Concept Development Report to analyze culvert replacement and road raising options and identify the preferred option(s), 
and analyze upstream and downstream retention/detention impacts, and implement the project. This location crosses the same stream as the project 
at SE 38th Street and 176th Avenue SE (WLRD CIP project 1130561).

Total $0 $90,000 $90,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $90,000 $0 $90,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $70,000 ($70,000)

1 Planning $0 $0 $20,000 ($20,000)

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1130561
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $150,000
4 Implementation $1,800,000
5 Closeout $0
6 Acquisition $0

Total Expense $1,950,000

$0Total $0 $1,950,000 $0 $0

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $1,800,000 $0 $0 $0

3 Final Design $0 $150,000 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $150,000 $1,800,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $150,000 $0

$0 $0 $0 $0 $0 $0 $0 $1,800,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL8 SE 384 ST @ 176 AVE SE
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$150,000 $1,800,000 $1,950,000

Total Revenue $0 $0 $0 $0 $150,000 $1,800,000 $1,950,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $150,000 $1,800,000 $1,950,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $150,000 $1,800,000 $1,950,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 SE 384 ST @ 176 AVE SE 1130561
Department NATURAL RESOURCES AND PARKS

Council District(s) 7

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Auburn

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
This project is being managed by the Roads Services Division.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has not yet started.

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate approaches and rebuild approaches to prevent 
loosing approaches during flooding. A similar repair was done on Woodinville-Duvall Bridge No. 1136D.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 SE 384 ST @ 176 AVE SE 1130561

Current Scope
This project will prepare a Concept Development Report to analyze culvert replacement and road-raising options and identify the preferred option(s), 
analyze upstream and downstream retention/detention impacts, and implement the project. This location crosses the same stream as the project at SE 
38oth Place at SR 164 (WLRD CIP project 1130561).

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1129367
Capital Phase Total Expense

1 Planning $149,267
2 Prelim Design $0
3 Final Design $500,863
4 Implementation $536,630
5 Closeout $0
6 Acquisition $11,689,786

Total Expense $12,876,546

$9,064,053Total $0 $12,876,546 $44,246 $130,440

$0

6 Acquisition $0 $11,689,786 $39,786 $0 $8,599,786

5 Closeout $0 $0 $0 $0

$315,000

4 Implementation $0 $536,630 $0 $130,440 $0

3 Final Design $0 $500,863 $0 $0

$149,267

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $149,267 $4,460 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$44,246 $9,019,807 $3,796,580 $15,913 $0

$0 $0 $0

$39,786 $8,560,000 $3,090,000 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $536,630 $0 $0 $0 $0 $0

$0 $315,000 $169,950 $15,913 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$4,460 $144,807 $0 $0 $0

WLFL8 TUK-205 USACE GACO RPAIR
ITD Actuals

 /
2017

 
FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $3,812,493

Total Revenue $3,796,580 $15,913 $0 $0 $0 $0 $3,812,493

33833 - FLOOD CONTROL REIMB $3,796,580 $15,913 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $3,942,933

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $130,440 $3,796,580 $15,913 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $130,440 $3,796,580 $15,913 $0 $0 $0 $0 $3,942,933

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 TUK-205 USACE GACO REPAIR (WLFL8 TUK-205 USACE GACO RPAIR) 1129367
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Tukwila

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement
Partnership with the Corps of Engineers, who will design and construct the setback levee.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project has started property acquisition and is coordinating  with the City of Tukwila and USACE on possible design options.      

Alternatives Analysis
Per Corps of Engineers and City of Tukwila (local sponsor of this federal levee), the floodwall alternative is not viable due to the proximity of buildings 
to the levee prism. The Corps recommends a levee setback; this recommendation is supported by staff from the City of Tukwila. 

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Gaco-Western Levee was damaged by flood water in the 2015-16 flood season. Tukwila requested federal levee repair assistance from the U.S. 
Army Corps of Engineers. Through this project the District will acquire property and clean up contamination so that the Corps can design and build a 
setback levee that is consistent with the adopted goals and objectives of the interim SWIF. The levee protects people and property in the City of 
Tukwila.  The levee has slope deficiencies: River mile 15.7 (over-steepened slopes range from 1.25H to 1.33H:1V). The Tukwila certification study 
calculated a Factor of Safety value for rapid drawdown of 0.74 at RM 15.86. This is below the minimum Factor of Safety of 1.0 from the US Army Corps 
of Engineers manual.  Additionally, river bed scour in this reach between 1986 and 2011 showed erosion of 7 feet at RM 15.85 over 25 years. This 
indicates that the river is actively down cutting in the vicinity of the levee, leading to further over-steepening the slopes.

Budget Request Basis
The 2018 request is based on projected costs to acquire all necessary property, demolish existing structures and relocate tenantes, allowing the US 
Army Corps of Engineers to construct the project.  

Project Status

Schedule Risk
Corps construction is scheduled for summer of 2019. For the Corps to proceed with 2019 construction, acquisition, site clean-up, and consent decree 
with the Department of Ecology must be completed no later than January 2019. As of 10/10/17 there is moderate risk related to the acquisition 
schedule, and it will be closely monitored to determine if this will create a risk to the Corps 2019 construction schedule.

NARRATIVES WLFL8 TUK-205 USACE GACO RPAIR 1129367

Current Scope
This project will provide supplementary support for the repair of a 600 foot stretch of the Gaco-Western Levee by the US Army Corps of Engineers.  
While the design and construction are managed and funded by the Corps, this appropriation will be used to acquire easements and right-of-way, 
coordinate actions between the Corps, the City of Tukwila, King County, and the King County Flood District, as well as review the project design by the 
Corps to ensure it meets the standards of the King County Flood District.

Total ($8,933,613) $3,796,580 $3,796,580 ($8,933,613)

6 Acquisition ($8,599,786) $0 $3,090,000 ($11,689,786)

5 Closeout $0 $0 $0 $0

4 Implementation $130,440 $3,796,580 $536,630 $3,390,390

3 Final Design ($315,000) $0 $169,950 ($484,950)

2 Preliminary Design $0 $0 $0 $0

1 Planning ($149,267) $0 $0 ($149,267)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1130021
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $300,000
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $1,500,000

Total Expense $1,800,000

$0Total $0 $1,800,000 $0 $0

$0

6 Acquisition $0 $1,500,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $300,000 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $1,500,000 $300,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $1,500,000 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $300,000

$0 $0 $0 $0 $0

WLFL8 TUK-205 RATOLO FLOODWALL
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$1,500,000 $300,000 $1,800,000

Total Revenue $0 $0 $0 $0 $1,500,000 $300,000 $1,800,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $1,500,000 $300,000 $1,800,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $1,500,000 $300,000 $1,800,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 TUK-205 RATOLO FLOODWALL 1130021
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location West bank of the Green River in Tukwila

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
This PL 84-99 levee segment contains a ‘Minimally acceptable’ rating by the USACE due to a slope deficiency at RM 14.6 (over steepened slopes from 
1.25H:1V for 200-300 feet). The Tukwila certification study measured 1.64:1 slopes at RM 14.72 (X-section 7). This study also calculated a Factor of 
Safety (FOS) value for rapid drawdown of 0.69 at RM 14.72. This is below the minimum FOS of 1.0 from the USACE manual. River bed scour in this reach 
between 1986 and 2011 is modest (approximately 1 foot), but there is one known deep scour hole downstream of RM 14.5.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFL8 TUK-205 RATOLO FLOODWALL 1130021

Current Scope
This project will construct a 0.15 mile floodwall and sloped embankment to protect adjacent businesses from flooding.  The floodwall alignment 
(including embankment slope, factors of safety, and necessary real estate) will be finalized during the project design phase.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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EXPENSE 1129577
Capital Phase Total Expense

1 Planning $54,636
2 Prelim Design $546,364
3 Final Design $0
4 Implementation $7,034,400
5 Closeout $0
6 Acquisition $0

Total Expense $7,635,400

Total $5,640,000 $0 $0 $5,640,000

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $5,640,000 $0 $0 $5,640,000

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0

Capital Phase 2018
 l

2018 2018 2018
 l

Total $0 $7,635,400 $0 $5,640,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $7,034,400 $0 $5,640,000 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $546,364 $0 $0 $0

1 Planning $0 $54,636 $0 $0

$562,754 $3,188,003 $3,283,643

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $601,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $562,754 $3,188,003 $3,283,643

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $546,364 $0 $0 $0

$0 $0 $0 $0 $54,636

WLFL8 TUK-205 SEGALE FLOODWALL
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$3,188,003 $3,283,643 $7,635,400

Total Revenue $0 $0 $601,000 $562,754 $3,188,003 $3,283,643 $7,635,400

33833 - FLOOD CONTROL REIMB $0 $0 $601,000 $562,754

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$562,754 $3,188,003 $3,283,643 $13,275,400

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $5,640,000 $0 $0 $601,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $5,640,000 $0 $0 $601,000 $562,754 $3,188,003 $3,283,643 $13,275,400

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL8 TUK-205 SEGALE FLOODWALL 1129577
Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 5

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Tukwila

Cap Status Approved



- 194 -

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management and 
Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently participating 
in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity Impact Review 
process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s adopted 
plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement     
No additional agency involvement has been identified at this time.

Art Eligibility  
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis      
This project has not yet been initiated.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Segale-Gaco levee is over-steepened and does not meet current engineering standards.  The economic consequence of levee failure or overtopping 
to the lower Green River valley is extensive.  The Factor of Safety value for rapid drawdown of 0.74 and steady state seepage of 0.88 at RM 15.86. These 
are below the minimum Factor of Safety of 1.0 from the US Army Corps of Engineers manual. Additionally, river bed scour in this reach between 1986 
and 2011 showed erosion of 7 feet at RM 15.85 and 4.1 feet at RM 15.59 over 25 years. This indicates that the river is actively down cutting in the vicinity 
of the levee, leading to further over-steepening of the slopes.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status  

Schedule Risk
Construction by USACE is planned for 2019. Risks include Gaco property contamination, clean-up and Ecology approval, acquisition negotiations with 
private property owners, and permitting. 

NARRATIVES WLFL8 TUK-205 SEGALE FLOODWALL 1129577

Current Scope
This project will construct a floodwall and embankment levee downstream of the Gaco-Mitchell segment approximately between River mile 15.55 to RM 
15.7 of the Tukwila 205 levee to address a slope stability deficiency identified by the US Army Corps of Engineers.  The alignment of the floodwall or 
levee (including embankment slope, factors of safety, and necessary real estate) would be established as part of the capital project design phase.  
Riparian vegetation will be included in the design as feasible.  
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White River
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EXPENSE 1130023
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $100,000

Total Expense $100,000

$0Total $0 $100,000 $0 $0

$0

6 Acquisition $0 $100,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $100,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL9 RED CREEK ACQ
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $100,000 $100,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL9 RED CREEK ACQ 1130023
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Enumclaw

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Red Creek neighborhood is directly below Mud Mountain Dam and at risk of hazards from flooding and channel migration.  Past flooding has 
isolated homeowners requiring their rescue by the Enumclaw Fire Department.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
Dependent on landowner willingness.

NARRATIVES WLFL9 RED CREEK ACQ 1130023

Current Scope
This project will acquire homes near the confluence of Red Creek and the White River as willing sellers become available.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1112038
Capital Phase Total Expense

1 Planning $97,866
2 Prelim Design $1,988,416
3 Final Design $1,034,986
4 Implementation $15,504,803
5 Closeout $84,869
6 Acquisition $10,264,341

Total Expense $28,975,281

$11,721,111Total $0 $28,974,644 $10,578,692 $12,151,836

$15,313

6 Acquisition $0 $10,263,739 $8,980,090 $0 $9,502,038

5 Closeout $0 $84,869 $15,313 $0

$3,436

4 Implementation $0 $15,504,768 $792,765 $12,151,836 $861,822

3 Final Design $0 $1,034,986 $3,436 $0

$97,866

2 Preliminary Design $0 $1,988,416 $689,222 $0 $1,240,636

1 Planning $0 $97,866 $97,866 $0

$5,797,495 $69,556 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$10,578,692 $1,142,419 $1,510,083 $1,989,187 $7,887,849

$0 $69,556 $0

$8,980,090 $521,948 $762,303 $0 $0 $0 $0 $0

$15,313 $0 $0 $0 $0

$0 $0 $0

$792,765 $69,057 $0 $1,060,900 $7,784,586 $5,797,495 $0 $0

$3,436 $0 $0 $928,287 $103,263

$0 $0 $0

$689,222 $551,414 $747,780 $0 $0 $0 $0 $0

$97,866 $0 $0 $0 $0

WLFL9 RIGHT BANK LEVEE SETBACK
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$69,556 $0 $16,823,445

Total Revenue $1,079,358 $1,989,187 $7,887,849 $5,797,495 $69,556 $0 $16,823,445

33833 - FLOOD CONTROL REIMB $1,079,358 $1,989,187 $7,887,849 $5,797,495

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$5,797,495 $69,556 $0 $28,975,281

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $12,151,836 $1,079,358 $1,989,187 $7,887,849

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $12,151,836 $1,079,358 $1,989,187 $7,887,849 $5,797,495 $69,556 $0 $28,975,281

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL9 RIGHT BANK LEVEE SETBACK 1112038
Master Project, Green Building Reporting

Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFL9 RIGHT BANK LEVEE SETBACK

Substantial Completion

Location City of Pacific

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Other Agency Involvement
No additional agency involvement has been identified at this time.

Major work completed includes installation and maintenance of temporary HESCO flood barrier, property acquisitions from willing sellers, soil and 
groundwater investigation of the former dumpsite beneath Pacific Park, and coordination with the City of Pacific for the temporary pump station at 
Government Canal.

Alternatives Analysis
This project will develop alternatives  through EIS process which is currently scheduled for the summer of 2018.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The right bank of the White River and the existing residential homes experienced significant flooding in January 2009.  Specifically, 116 homes within 
White River Estates, numerous first floor apartments within Megan's Court and Park View apartments experienced flood damage.  Ongoing sediment 
deposition in the channel is increasing the flood risk.  The County acquired several flood-prone residences and constructed temporary flood (HESCO) 
barriers from the BNSF Railway embankment to Government Canal at the King-Pierce county boundary line.  The temporary barrier provides limited 
flood protection for up to a 10-year recurrence flood event and is nearing the end of its intended design life.  The Pacific Right Bank project is needed in 
this reach to increase storage area for the accumulating sediment, improve flood conveyance, reduce flood and channel migration risks to the 
surrounding community, and restore habitat-forming processes where possible.  The right bank project will function in concert with the Countyline 
Levee Setback project completed on the left bank.  Both projects are needed in this reach of the White River to maximize the flood-risk reduction 
benefits for the City of Pacific.

Budget Request Basis
The 2018 budget request is based on the engineer's cost estimates for acquiring the final property rights and completing the environmental impact 
statement and 30% design of the preferred alternative.  

Project Status

Schedule Risk
In communications with the community, this project has been presented as scheduled for 2020-2021. As of 10/10/2017, construction in 2020 is not 
achievable. Construction in 2021 is considered high risk while construction in 2022 is considered low risk.

A consultant contract to prepare a draft environmental impact statement (DEIS) is in the process of being executed. The DEIS is scheduled for 
completion in Dec 2018 along with District selection of a preferred alternative. Depending on the level of effort to respond to public comments there is 
a risk the Final EIS could shift to June 2019. In addition, there is high risk the Department of Ecology will take more than a year to complete their review 
of contaminated soils and groundwater impacts, which could delay the DEIS. Finally, there is a high risk that the Corps of Engineers will require an 
individual rather than nationwide permit, which could add 6-12 months to the project.  In light of these potential schedule risks, construction in 2022 is 
considered low risk.

NARRATIVES WLFL9 RIGHT BANK LEVEE SETBACK 1112038

Current Scope
This project will acquire at-risk, flood prone residential properties along the right bank of the White River within the City of Pacific to allow for the 
construction of a new levee setback flood protection structure.  This levee setback will extend from the BNSF railroad bridge embankment to an 
endpoint at Butte Avenue by White River Estates neighborhood.  Acquired residential structures will be removed, temporary sand-filled flood 
protection barriers will be removed, artificial fill will be excavated, existing wetland areas will be enhanced, and an earthen setback levee will be 
constructed. 

Total $430,726 $1,079,358 $1,510,083 $1

6 Acquisition ($9,502,038) $0 $762,303 ($10,264,341)

5 Closeout ($15,313) $0 $0 ($15,313)

4 Implementation $11,290,014 $1,079,358 $0 $12,369,372

3 Final Design ($3,436) $0 $0 ($3,436)

2 Preliminary Design ($1,240,636) $0 $747,780 ($1,988,416)

1 Planning ($97,865) $0 $0 ($97,865)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact
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EXPENSE 1122630
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $0
5 Closeout $0
6 Acquisition $100,000

Total Expense $100,000

$0Total $0 $100,000 $0 $0

$0

6 Acquisition $0 $100,000 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $100,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $100,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFL9 WHITE-GREENWATER ACQ
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $100,000 $100,000

Total Revenue $0 $0 $0 $0 $0 $100,000 $100,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $100,000 $100,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $0 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $0 $0 $0 $0 $0 $0 $100,000 $100,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFL9 WHITE-GREENWATER ACQ 1122630
Department NATURAL RESOURCES AND PARKS

Council District(s) 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location East of Enumclaw

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

New

Alternatives Analysis
Not applicable.  This is an acquisition project.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
There are significant flood and erosion hazards threatening several residential homes in this area.

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
Dependent on landowner willingness.

NARRATIVES WLFL9 WHITE-GREENWATER ACQ 1122630

Current Scope
This project would acquire flood prone residences along the White River near the Greenwater River.  Several homes experienced inundation and are 
very exposed to channel migration hazards.  Acquisition of an at-risk residential structure would be a permanent solution.  Acquired structures would 
be surplused and/or demolished with the property returned to natural floodplain open space.

Total $0 $0 $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $0 $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1045042
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $67,535
3 Final Design $964,082
4 Implementation $79,167,421
5 Closeout $0
6 Acquisition $0

Total Expense $80,199,038

$43,683,268Total $0 $80,199,038 $27,038,460 $43,683,268

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$964,082

4 Implementation $0 $79,167,421 $26,006,843 $43,683,268 $42,651,651

3 Final Design $0 $964,082 $964,082 $0

$0

2 Preliminary Design $0 $67,535 $67,535 $0 $67,535

1 Planning $0 $0 $0 $0

$6,154,984 $6,293,910 $6,433,597

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$27,038,460 $16,644,808 $5,735,774 $5,879,816 $6,017,689

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$26,006,843 $16,644,808 $5,735,774 $5,879,816 $6,017,689 $6,154,984 $6,293,910 $6,433,597

$964,082 $0 $0 $0 $0

$0 $0 $0

$67,535 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFLO SUBREGNL OPPRTNTY FUND
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$6,293,910 $6,433,597 $36,515,770

Total Revenue $5,735,774 $5,879,816 $6,017,689 $6,154,984 $6,293,910 $6,433,597 $36,515,770

33833 - FLOOD CONTROL REIMB $5,735,774 $5,879,816 $6,017,689 $6,154,984

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$6,154,984 $6,293,910 $6,433,597 $80,199,039

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $43,683,269 $5,735,774 $5,879,816 $6,017,689

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $43,683,268 $5,735,774 $5,879,816 $6,017,689 $6,154,984 $6,293,910 $6,433,597 $80,199,038

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLO SUBREGNL OPPRTNTY FUND 1045042
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLO SUBREGNL OPPRTNTY FUND

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
All jurisdcitions in King County are involved as the recipients of the Opportunity Fund payments.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This is an ongoing program that returns approximately 10% of the flood levy to the originating jurisdiction to be used for localized flooding and related 
problems.  There has been no change to the scope since inception.

Alternatives Analysis
Not applicable. 

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The King County Flood Control District Board of Supervisors set aside 10% of revenues, beginning with the 2008 budget, for a Subregional Opportunity 
Fund. The program provides funding in predetermined amounts to all the jurisdictions that are encompassed by the King County Flood District.  The 
intent of the fund is to address flooding problems unrelated to large rivers. 

Budget Request Basis
The total program budget is equal to 10.23% for the flood tax revenue.  

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFLO SUBREGNL OPPRTNTY FUND 1045042

Current Scope
This project provides funding equal to 10.23% of the tax levy raised in each jurisdiction to allow the jurisdiction to carry our local flood reduction 
improvements, local storm water control improvements, and watershed management activities. 

Total $1 $5,735,774 $5,735,774 $1

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $1,031,617 $5,735,774 $5,735,774 $1,031,617

3 Final Design ($964,082) $0 $0 ($964,082)

2 Preliminary Design ($67,534) $0 $0 ($67,534)

1 Planning $0 $0 $0 $0

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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EXPENSE 1129203
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $4,005,000
5 Closeout $0
6 Acquisition $0

Total Expense $4,005,000

$375,000

Capital Phase 2018
 l

2018
 d

2018 2018
 d l

Total $0 $4,005,000 $720 $1,000,000

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $4,005,000 $720 $1,000,000 $375,000

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$720 $374,280 $625,000 $1,550,000 $1,455,000

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$720 $374,280 $625,000 $1,550,000 $1,455,000 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFLS S PARK DRAIN IMPROVMNTS
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $3,005,000

Total Revenue $0 $1,550,000 $1,455,000 $0 $0 $0 $3,005,000

33833 - FLOOD CONTROL REIMB $0 $1,550,000 $1,455,000 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $4,005,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $1,000,000 $0 $1,550,000 $1,455,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $1,000,000 $0 $1,550,000 $1,455,000 $0 $0 $0 $4,005,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLS S PARK DRAIN IMPROVMNTS 1129203
Department NATURAL RESOURCES AND PARKS

Council District(s) 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location South Park neighborhood in Seattle

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
Not applicable. This is a City of Seattle project to which the Flood District is contributing partial funding.  

Other Agency Involvement
This project is being managed by the City of Seattle.  

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is managed by the City of Seattle.

Alternatives Analysis
Not applicable. This project is managed by the City of Seattle.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The project area currently drains to the combined sewer system and experiences flooding problems which occur in both the right-of-way and on 
private property.  These problems are due to the lack of existing infrastructure to collect and convey storm water runoff and, in some instances, to 
tidal effects on the storm water system.  In addition, poor roadway conditions and lack of roadway grading does not adequately convey runoff which 
contributes to the flooding problem.  This industrial area of Seattle experiences flooding during high tides when storm water runoff is unable to drain 
to the Duwamish.

Budget Request Basis
This project is managed by the City of Seattle.  The budget request is based on their schedule of projected expenditures and conforms with the 
agreement governing the project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFLS S PARK DRAIN IMPROVMNTS 1129203

Current Scope
This project provides partial funding for the City of Seattle's project to improve drainage and localized flooding in the South Park neighborhood 
adjacent to the Duwamish River.

Total $625,000 $0 $625,000 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $625,000 $0 $625,000 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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EXPENSE 1122628
Capital Phase Total Expense

1 Planning $84
2 Prelim Design $0
3 Final Design $0
4 Implementation $31,232,741
5 Closeout $0
6 Acquisition $0

Total Expense $31,232,824

$11,600,691Total $0 $31,232,825 $2,585,920 $11,600,690

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $31,232,741 $2,585,836 $11,600,690 $11,600,607

3 Final Design $0 $0 $0 $0

$84

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $84 $84 $0

$3,309,131 $3,383,823 $3,458,923

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$2,585,919 $9,014,771 $3,083,749 $3,161,191 $3,235,317

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$2,585,836 $9,014,771 $3,083,749 $3,161,191 $3,235,317 $3,309,131 $3,383,823 $3,458,923

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$84 $0 $0 $0 $0

WLFLG FLOOD REDUCTION GRANTS
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$3,383,823 $3,458,923 $19,632,134

Total Revenue $3,083,749 $3,161,191 $3,235,317 $3,309,131 $3,383,823 $3,458,923 $19,632,134

33833 - FLOOD CONTROL REIMB $3,083,749 $3,161,191 $3,235,317 $3,309,131

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$3,309,131 $3,383,823 $3,458,923 $31,232,824

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $11,600,690 $3,083,749 $3,161,191 $3,235,317

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $11,600,690 $3,083,749 $3,161,191 $3,235,317 $3,309,131 $3,383,823 $3,458,923 $31,232,824

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLG FLOOD REDUCTION GRANTS 1122628
Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This is an ongoing program that awards grants to municipalities and environmental groups.  There has been no change to the scope since inception.

Alternatives Analysis
Not applicable.  

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The early focus of the Flood District capital program has been on larger projects along the main stem river corridors, consequently capital needs for 
more localized flooding or surface water projects have largely been unmet. 

Budget Request Basis
The program budget was originally established by the Flood District Board of supervisors and has remained at a constant percentage of total flood tax 
revenue.      

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFLG FLOOD REDUCTION GRANTS 1122628

Current Scope
This project is a grant program established by the Flood District Board of Supervisors to focus on localized flooding and surface water needs not 
associated with King County's major rivers.

Total ($1) $3,083,749 $3,083,749 ($1)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $83 $3,083,749 $3,083,749 $83

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning ($84) $0 $0 ($84)

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1117333
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $51,473,471
5 Closeout $0
6 Acquisition $0

Total Expense $51,473,471

$23,099,255Total $0 $51,473,471 $11,348,474 $23,099,255

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $51,473,471 $11,348,474 $23,099,255 $23,099,255

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$4,792,688 $4,934,853 $5,081,236

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$11,348,474 $11,750,781 $4,390,296 $4,520,525 $4,654,618

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$11,348,474 $11,750,781 $4,390,296 $4,520,525 $4,654,618 $4,792,688 $4,934,853 $5,081,236

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFLG WRIA GRANTS
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$4,934,853 $5,081,236 $28,374,216

Total Revenue $4,390,296 $4,520,525 $4,654,618 $4,792,688 $4,934,853 $5,081,236 $28,374,216

33833 - FLOOD CONTROL REIMB $4,390,296 $4,520,525 $4,654,618 $4,792,688

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$4,792,688 $4,934,853 $5,081,236 $51,473,471

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $23,099,255 $4,390,296 $4,520,525 $4,654,618

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $23,099,255 $4,390,296 $4,520,525 $4,654,618 $4,792,688 $4,934,853 $5,081,236 $51,473,471

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLG WRIA GRANTS 1117333
Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
The grants awarded by this project are managed by numerous municipal and not-for-profit environmental agencies.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This is an ongoing program that awards grants to municipalities and environmental groups.  There has been no change to the scope since inception.

Alternatives Analysis
Not applicable.  

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The Flood District Board of Supervisors enacted the program after a similar grant program was canceled by the King Conservation District. 
Recommendations are developed by watershed groups and submitted to the District for approval. 

Budget Request Basis
The funding request for the WRIA grants is generally set to increase with inflation.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFLX WRIA GRANTS 1117333

Current Scope
The project provides grant funding for salmon recovery and riverine habitat restoration.  It replaces the WRIA grants previously funded by the King 
Conservation District.

Total $0 $4,390,296 $4,390,296 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $0 $4,390,296 $4,390,296 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1112022
Capital Phase Total Expense

1 Planning $13,380
2 Prelim Design $6,715
3 Final Design $219,031
4 Implementation $6,571,135
5 Closeout $108,189
6 Acquisition $2,018

Total Expense $6,920,468

$2,160,780Total $0 $6,920,468 $1,616,734 $2,218,519

$108,189

6 Acquisition $0 $2,018 $2,018 $0 $2,018

5 Closeout $0 $108,189 $108,189 $0

$219,031

4 Implementation $0 $6,571,135 $1,267,401 $2,218,519 $1,811,447

3 Final Design $0 $219,031 $219,031 $0

$13,380

2 Preliminary Design $0 $6,715 $6,715 $0 $6,715

1 Planning $0 $13,380 $13,380 $0

$813,940 $767,476 $510,698

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,616,734 $544,046 $1,134,473 $702,778 $830,323

$0 $0 $0

$2,018 $0 $0 $0 $0 $0 $0 $0

$108,189 $0 $0 $0 $0

$0 $0 $0

$1,267,401 $544,046 $1,134,473 $702,778 $830,323 $813,940 $767,476 $510,698

$219,031 $0 $0 $0 $0

$0 $0 $0

$6,715 $0 $0 $0 $0 $0 $0 $0

$13,380 $0 $0 $0 $0

WLFLM EFFECTIVENESS MONITORING
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$767,476 $510,698 $4,701,949

Total Revenue $1,076,734 $702,778 $830,323 $813,940 $767,476 $510,698 $4,701,949

33833 - FLOOD CONTROL REIMB $1,076,734 $702,778 $830,323 $813,940

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$813,940 $767,476 $510,698 $6,920,468

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $2,218,519 $1,076,734 $702,778 $830,323

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $2,218,519 $1,076,734 $702,778 $830,323 $813,940 $767,476 $510,698 $6,920,468

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLM EFFECTIVENESS MONITORING 1112022
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLM EFFECTIVENESS MONITORING

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment

Other Agency Involvement
US Army Corps of Engineers, NOAA/National Marine Fisheries Service, US Fish and Wildlife Service, Washington Department of Fish and Wildlife, 
Washington Department of Ecology, Washington Department of Ecology, Water Resources Inventory Areas (WRIAs), Muckleshoot Indian Tribe, Tulalip 
Indian Tribe, Puyallup Indian Tribe, and local jurisdictions all require effectiveness monitoring as a condition of issuing permits required for project 
construction.  Monitoring plans are developed in a collaborative, iterative negotiation between project ecologists and regulators.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Effectiveness monitoring is an on-going effort.  Twenty-four projects are currently being monitored in 2017 to satisfy permit requirements and to 
assess their effectiveness in meeting project goals for flood hazard reduction and habitat improvement to inform the design of future projects.  In 2018 
we will continue to monitor these twenty-four projects, plus two new projects.

Alternatives Analysis
Not applicable.  

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Flood Control District Capital Improvement Projects require monitoring and maintenance to ensure the project is achieving its intended purpose.  
Monitoring is used to identify maintenance needs, to ensure engineering and ecological objectives are being met and to improve future project 
designs.

Budget Request Basis
The 2018 budget request is based on cost estimates to carry out monitoring of capital project success at twenty-six sites in the  Cedar/Sammamish, 
Green, Snoqualmie, and White River basins.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFLM EFFECTIVENESS MONITORING 1112022

Current Scope
This program monitors King County Flood Control District projects in order to evaluate project performance to meet permit requirements and provide 
information for the design and construction of future capital projects. Monitoring varies by project and may include assessment of project structures, 
flood performance, plantings, channel morphology, and fish and wildlife habitats.

Total $57,740 $1,076,734 $1,134,473 $1

6 Acquisition ($2,018) $0 $0 ($2,018)

5 Closeout ($108,189) $0 $0 ($108,189)

4 Implementation $407,073 $1,076,734 $1,134,473 $349,334

3 Final Design ($219,031) $0 $0 ($219,031)

2 Preliminary Design ($6,715) $0 $0 ($6,715)

1 Planning ($13,380) $0 $0 ($13,380)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.
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EXPENSE 1112036
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $6,505,000
5 Closeout $0
6 Acquisition $0

Total Expense $6,505,000

$1,786,219

Capital Phase 2018
 l

2018
 d

2018 2018
 d l

Total $0 $6,505,000 $1,786,219 $6,001,331

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $6,505,000 $1,786,219 $6,001,331 $1,786,219

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $0

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$1,786,219 $0 $0 $0 $4,718,781

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$1,786,219 $0 $0 $0 $4,718,781 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFLS SOUTH PARK DWMSH BACKWTR
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $0 $503,669

Total Revenue ($4,215,112) $0 $4,718,781 $0 $0 $0 $503,669

33833 - FLOOD CONTROL REIMB ($4,215,112) $0 $4,718,781 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $0 $6,505,000

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $6,001,331 ($4,215,112) $0 $4,718,781

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $6,001,331 ($4,215,112) $0 $4,718,781 $0 $0 $0 $6,505,000

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLS SOUTH PARK DWMSH BACKWTR 1112036
Department NATURAL RESOURCES AND PARKS

Council District(s) 8

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location South Park neighborhood in Seattle

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
Project is implemented by the City of Seattle

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

This project is managed by the City of Seattle.

Alternatives Analysis
Not applicable. This project is managed by the City of Seattle.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
The project area currently drains to the combined sewer system and experiences flooding problems which occur in both the right-of-way and on 
private property.  These problems are due to the lack of existing infrastructure to collect and convey storm water runoff and, in some instances, to 
tidal effects on the storm water system.  In addition, poor roadway conditions and lack of roadway grading does not adequately convey runoff which 
contributes to the flooding problem.  This industrial area of Seattle experiences flooding during high tides when storm water runoff is unable to drain 
to the Duwamish.

Budget Request Basis
This project is managed by the City of Seattle.  The budget request is based on their schedule of projected expenditures and conforms with the 
agreement governing the project.

Project Status

Schedule Risk
No risk to schedule.  This project is either an ongoing program, nearing completion, or has not yet been formally scheduled.

NARRATIVES WLFLS SOUTH PARK DWMSH BACKWTR 1112036

Current Scope
The project will construct a pump station to alleviate flooding in Seattle's Duwamish industrial area that occurs during high tides when storm water 
runoff is unable to drain to the Duwamish River.

Total $4,215,112 ($4,215,112) $0 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $4,215,112 ($4,215,112) $0 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0
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EXPENSE 1044281
Capital Phase Total Expense

1 Planning $36,003
2 Prelim Design $0
3 Final Design $77,245
4 Implementation $1,484,246
5 Closeout $0
6 Acquisition $0

Total Expense $1,597,493

$777,438Total $0 $1,601,550 $648,162 $577,437

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $4,056 $0 $0

$77,245

4 Implementation $0 $1,484,246 $534,914 $577,437 $664,190

3 Final Design $0 $77,245 $77,245 $0

$36,003

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $36,003 $36,003 $0

$137,957 $140,716 $143,531

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$648,161 $129,276 $130,000 $132,600 $135,252

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$534,914 $129,276 $130,000 $132,600 $135,252 $137,957 $140,716 $143,531

$77,245 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$36,003 $0 $0 $0 $0

WLFLX CENTRAL CHARGES
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$140,716 $143,531 $820,056

Total Revenue $130,000 $132,600 $135,252 $137,957 $140,716 $143,531 $820,056

33833 - FLOOD CONTROL REIMB $130,000 $132,600 $135,252 $137,957

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$137,957 $140,716 $143,531 $1,397,493

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $577,437 $130,000 $132,600 $135,252

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $577,437 $130,000 $132,600 $135,252 $137,957 $140,716 $143,531 $1,397,493

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLX CENTRAL CHARGES 1044281
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLX CENTRAL CHARGES

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
Not Applicable.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Not Applicable.

Alternatives Analysis
Not Applicable.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Not applicable.  The project is an ongoing administrative project.

Budget Request Basis
The budget request is based on anticipated central costs for 2018.

Project Status

Schedule Risk
Not Applicable.

NARRATIVES WLFLX CENTRAL CHARGES 1044281

Current Scope
This is an administrative project used for incurring expenditures for central costs assigned by the Budget Office.

Total ($200,000) $130,000 $130,000 ($200,000)

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation ($86,753) $130,000 $130,000 ($86,753)

3 Final Design ($77,244) $0 $0 ($77,244)

2 Preliminary Design $0 $0 $0 $0

1 Planning ($36,003) $0 $0 ($36,003)

Capital Phase 2018
 l

2018
 d

2018 2018
 d l
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EXPENSE 1124993
Capital Phase Total Expense

1 Planning $0
2 Prelim Design $0
3 Final Design $0
4 Implementation $27,142,610
5 Closeout $0
6 Acquisition $0

Total Expense $27,142,610

$0Total $0 $27,142,610 $0 $142,610

$0

6 Acquisition $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0

4 Implementation $0 $27,142,610 $0 $142,610 $0

3 Final Design $0 $0 $0 $0

$0

2 Preliminary Design $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

$0 $0 $27,000,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$0 $0 $142,610 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $142,610 $0 $0 $0 $0 $27,000,000

$0 $0 $0 $0 $0

$0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

WLFLX CORRIDOR PLAN IMP
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$0 $27,000,000 $27,000,000

Total Revenue $0 $0 $0 $0 $0 $27,000,000 $27,000,000

33833 - FLOOD CONTROL REIMB $0 $0 $0 $0

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$0 $0 $27,000,000 $27,142,610

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $142,610 $0 $0 $0

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $142,610 $0 $0 $0 $0 $0 $27,000,000 $27,142,610

3 Final Design $0 $0 $0 $0

$0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning $0 $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLX CORRIDOR PLAN IMP 1124993
Department NATURAL RESOURCES AND PARKS

Council District(s) 3, 5, 7, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code STANDALONE

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
No additional agency involvement has been identified at this time.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Not applicable.

Alternatives Analysis
Not applicable.  This is a placeholder project until future, specific projects are identified on the 6-year CIP.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Placeholder funding for implementation of capital investment strategies as the strategies are adopted by the District for different river systems. 

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
Not applicable.

NARRATIVES WLFLX CORRIDOR PLAN IMP 1124993

Current Scope
This is a placeholder for out year costs resulting from future projects to be identified in the various river corridor plans.

Total $142,610 $0 $142,610 $0

6 Acquisition $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

4 Implementation $142,610 $0 $142,610 $0

3 Final Design $0 $0 $0 $0

2 Preliminary Design $0 $0 $0 $0

1 Planning $0 $0 $0 $0

Capital Phase 2018
i  l

2018
 d

2018 2018
 di l
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EXPENSE 1044279
Capital Phase Total Expense

1 Planning $38,855
2 Prelim Design $198
3 Final Design $115,288
4 Implementation $1,879,067
5 Closeout $0
6 Acquisition $17,509

Total Expense $2,050,917

$550,917Total $0 $2,050,917 $300,001 $800,917

$0

6 Acquisition $0 $17,509 $17,509 $0 $17,509

5 Closeout $0 $0 $0 $0

$115,288

4 Implementation $0 $1,879,067 $128,151 $825,917 $379,067

3 Final Design $0 $115,288 $115,288 $0

$38,855

2 Preliminary Design $0 $198 $198 $0 $198

1 Planning $0 $38,855 $38,855 ($25,000)

$250,000 $250,000 $250,000

BUDGET ANALYSIS
Capital Phase Baseline Estimate At 

Completion
ITD Actuals

thru 05/2017
ITD Budget

thru 05/2017
ITD Actuals thru 12/2016

+ 2017 Projected YE

$300,001 $250,916 $250,000 $250,000 $250,000

$0 $0 $0

$17,509 $0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0

$0 $0 $0

$128,151 $250,916 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000

$115,288 $0 $0 $0 $0

$0 $0 $0

$198 $0 $0 $0 $0 $0 $0 $0

$38,855 $0 $0 $0 $0

WLFLX FLOOD EMERGENCY CONTGNCY
ITD Actuals

 /
2017 FY 18 FY 19 FY 20 FY 21 FY 22 FY 23

$250,000 $250,000 $1,250,000

Total Revenue $0 $250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000

33833 - FLOOD CONTROL REIMB $0 $250,000 $250,000 $250,000

$0 $0 $0

REVENUE
Account FY18 FY19 FY20 FY21 FY22 FY23 Total 6-Year

Revenue

Art $0 $0 $0 $0

$250,000 $250,000 $250,000 $2,050,917

ART FY18 FY19 FY20 FY20 FY22 FY23 Total 6-Year
Art Budget

Total Budget $800,917 $0 $250,000 $250,000

$0 $0 $0 $0

6 Acquisition $0 $0 $0 $0 $0 $0 $0 $0

5 Closeout $0 $0 $0 $0

$0 $0 $0 $0

4 Implementation $825,917 $0 $250,000 $250,000 $250,000 $250,000 $250,000 $2,075,917

3 Final Design $0 $0 $0 $0

$0 $0 $0 ($25,000)

2 Preliminary Design $0 $0 $0 $0 $0 $0 $0 $0

1 Planning ($25,000) $0 $0 $0

BUDGET (Appropriation)
Capital Phase ITD Budget

h  /
FY18 FY19 FY20 FY21 FY22 FY23 Total Budget

Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

WLFLX FLOOD EMERGENCY CONTGNCY 1044279
Master Project

Department NATURAL RESOURCES AND PARKS

Council District(s) 1, 2, 3, 4, 5, 6, 7, 8, 9

Fund 3571 KC FLD CNTRL CAP CONTRACT

Class Code WLFLX FLOOD EMERGENCY CONTGNCY

Substantial Completion

Location Countywide

Cap Status Approved
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Capital Appropriation Proposal
Budget: 2018 Flood District Capital Contract, Scenario: Agency Proposed, Agency: Water and Land Resources, Fund: 3571 KC FLD CNTRL CAP CONTRACT, Project: All, Cap Status:All

Process Equity: WLR uses the ESJ Mapping Application tool to research demographics of capital project areas when developing Project Management 
and Communication plans. Information from the tool is used to identify cultural and language needs for use in communication. WLR is currently 
participating in an Equity Impact Review Practicum facilitated by the Office of Equity and Social Justice to recommend improvements to the Equity 
Impact Review process for capital projects in King County.
Distributional Equity:  Capital project location and methods used to mitigate flooding are based on flood risk policies established in the District’s 
adopted plan.  

Strategic Climate Action Plan Alignment
Not applicable.  This project does not overlap with any of the commitments in the 2015 Strategic Climate Action Plan.  In general, flood protection 
projects such as levees and revetments do not emit green house gases.

Operating Budget Impacts
There are no significant impacts to the operating budget from this project.

Other Agency Involvement
Not Applicable.

Art Eligibility
No.  The Flood Control District, unlike King County, has no policy for 1% for art. 

Equity and Social Justice Impact

Not applicable.

Alternatives Analysis
Not applicable.

Funding and Revenue Discussion
Projects in the Flood District Capital Contract fund are supported by reimbursements from the King County Flood District.

Project Justification
Frequently during major flood events there are threats to public safety or public facilities that require immediate action and are of the nature of a 
capital project.  Examples from the January 2009 event was a the removal of a log jam that threatened to 

Budget Request Basis
There is no 2018 budget request for this project.

Project Status

Schedule Risk
Not applicable.

NARRATIVES WLFLX FLOOD EMERGENCY CONTGNCY 1044279

Current Scope
This project provides funding for minor emergency repairs during a flood event.   

Total $250,001 $0 $250,000 $1

6 Acquisition ($17,509) $0 $0 ($17,509)

5 Closeout $0 $0 $0 $0

4 Implementation $446,850 $0 $250,000 $196,850

3 Final Design ($115,288) $0 $0 ($115,288)

2 Preliminary Design ($197) $0 $0 ($197)

1 Planning ($63,855) $0 $0 ($63,855)
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