
 
King County Flood Control District Advisory Committee Meeting Agenda 

The King County Flood Control District Advisory Committee is created to provide expert policy advice to the 
Board of Supervisors of the King County Flood Control Zone District on regional flood protection issues. The 
committee shall review and recommend an annual work program and budget for the district, including capital 
improvement program projects and funding levels, subject to approval or approval and modification by the 
Board of Supervisors.  Ordinance 15728, April 16, 2007 
 
MEETING TIME AND LOCATION 
August 16, 2022  
1:00 -3:00 pm 
Join Zoom Meeting 

https://us02web.zoom.us/j/84162226678?pwd=YVdIQXNLd2xJellsVWhCOWtKY004QT09 
Meeting ID: 841 6222 6678  Passcode: 018123 
One tap mobile +12532158782,,84162226678#,,,,*018123#  
 +1 253 215 8782  

 
PURPOSE OF THE MEETING 

• Hear about King County Flood Hazard Management Plan 
• Briefing about the Flood District Financial Plan 
• Discuss Budget Recommendation and Draft Letter 

Time Topic Objective Lead Materials 
1:00 Call to Order 

 
Dana Ralph, Chair 

 

1:05 Roll Call Attendance and Confirm 
of Voting Members  

Kjristine Lund, Facilitator  

1:10 Public Comment  Dana Ralph, Chair  

1:15 Meeting Summary 
Approval  

 
Dana Ralph, Chair July 28, 2022, Draft 

Meeting Summary 
1:20 Executive Director 

Report 
 Michelle Clark, Executive 

Director, King County Flood 
District 

 

1:25 King County Flood 
Hazard 
Management Plan 
(FHMP) 

Learn about the scope 
and schedule for King 
County FHMP Update. 

Jason Wilkinson, King County, 
Project Manager 

Presentation 

1:55 Flood District 
Financial Plan  

Learn about the forecast 
and assumptions in the 
financial plan. 

Brian Murray, Policy and Program 
Supervisor, King County River and 
Floodplain Management (RFMS) 
Steve Klusman, Economist, RFMS 

Financial Plan 
Expenditure Graphics 

2:15 Budget 
Recommendation 

Discuss Operating and 
Capital Budget  
Discuss Draft Letter 

Michelle Clark, Executive Director 
Kjristine Lund, Facilitator 

Budget Documents 
Draft Letter 

2:50 Next Steps  Michelle Clark, Executive Director 
Kjristine Lund, Facilitator 

 

3:00 Adjourn    Dana Ralph, Chair   
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Committee Members 

 
 
COMMITTEE GROUND RULES 
Come to committee meetings prepared and honor timeframes 
Respect each other’s perspectives 
Listen and participate actively 
Committee members are encouraged to use their video cameras 
The chat function should only be used by Committee members 
 

Status Jurisdiction Title Name 

Member City of Auburn Mayor Nancy Backus 

Member City of Bellevue Councilmember Jeremy Barksdale 

Member City of Carnation Mayor Kim Lisk 

Member  City of Kent Mayor Dana Ralph 

Member King County Executive Dow Constantine 

Member City of North Bend Mayor Rob McFarland 
Member City of Renton Mayor Armondo Pavone 

Member City of Seattle Mayor Bruce Harrell 

Member City of Snoqualmie Mayor Katherine Ross 

Member City of Tukwila Mayor Allan Ekberg 

SCA Black Diamond Mayor Carol Benson 

SCA City of Duvall Councilmember Michelle Hogg 

SCA TBD   

SCA  Town of Skykomish Mayor Henry Sladek 

Rural Unincorporated   Ken Hearing 

Alternate SCA City of Burien Councilmember Sarah Moore 

Alternate SCA City of Des Moines Councilmember JC Harris 

Alternate SCA City of Kenmore Deputy Mayor Melanie O’Cain 

Alternate SCA City of Pacific Mayor Leanne Guier 

Alternate City of Auburn Councilmember Chris Stearns 

Alternate City of Bellevue   

Alternate City of Carnation   

Alternate City of Kent  Councilmember Toni Troutner 

Alternate King County Chief of Staff April Putney 

Alternate City of North Bend   
Alternate City of Renton Councilmember Valerie O’Halloran 

Alternate City of Seattle Councilmember  Alex Pedersen 

Alternate City of Snoqualmie   

Alternate City of Tukwila Councilmember Thomas McLeod 
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DRAFT–King County Advisory Committee Meeting 
 
July 28, 2022 
3:00 p.m. to 5:00 p.m. 
 
Committee Members: 
Chair, Mayor Dana Ralph, City of Kent 
Vice Chair, Mayor Rob McFarland, City of North Bend 
Councilmember Jeremy Barksdale, City of Bellevue 
Mayor Carol Benson, City of Black Diamond 
Mayor Allan Ekberg, City of Tukwila 
Emily Flanagan, City of Redmond 
Ken Hearing, Unincorporated King County 
Councilmember Michelle Hogg, City of Duvall 
Councilmember Karen Howe, City of Sammamish 
Cheryl Paston, City of Bellevue 
Mayor Katherine Ross, City of Snoqualmie 
Mayor Henry Sladek, City of Skykomish 
 
Alternates: 
Mayor Leanne Guier, Alternate SCA, City of Pacific 
Councilmember JC Harris, City of Des Moines 
Deputy Mayor Melanie O’Cain, Alternate SCA, City of Kenmore 
Councilmember Valerie O’Halloran, City of Renton 
Councilmember Alex Pedersen, City of Seattle 
April Putney, Chief of Staff, King County 
Councilmember Chris Stearns, City of Auburn 
 
Staff 
Executive Director Michelle Clark, Rebecca Mendelsohn, Megan Smith, Brian Murray, Sherry 
Edquid, Mike Mactutis, Ron Straka, Kazia Memel, Linda De Boldt 
 
Facilitator: 
Kjristine Lund, Lund Consulting 
  
Call to Order 
 
Chair Ralph called the meeting to order at 3:00 p.m.  Facilitator Kjristine Lund called roll. 
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Housekeeping 
 
Chair Ralph asked that all participants use the “raised-hand” method instead of writing chat 
messages during the meeting. The Chair also asked that any use of chat be limited to Committee 
members and not staff or the general public. 
 
Public Comments 
 
No public comments. 
 
Approval of the Meeting Summary from July 7, 2022  
 
Councilmember Hogg moved to approve the meeting summary, and the motion was seconded by 
Vice Chair Mayor McFarland.   The motion to approve the meeting minutes passed unanimously. 
 
Executive Director Report 
 
Executive Director Michelle Clark started by thanking the staff who joined the Joint Basin 
Technical Committee meeting.   
 
She noted that the King County Council will start a two-week recess on Monday, August 1, 2022.  
There will not be a full board meeting in the month of August.  The Executive Committee meeting 
will be held on August 17.    
 
Executive Director Clark continued with an explanation of the overall process for making the 
budget and creation of the letter for the benefit of the new members, including Facilitator Lund’s 
role and what the Board does with the recommendations that it receives.   
 
In the next meeting Jason Wilkinson will speak about the flood hazard management plan and what 
the County is doing with the plan.  This plan is a functional part of the King County Land Use Plan.   
 
The Board is slated to decide regarding the $14 million for flood-reduction grants in late 
September or early October.  The Board received 58 applications for the funds. 
 
2023 Budget Discussion 
 
Facilitator Lund informed the group that she would send out revised documents after this 
meeting.  Brian Murray started by giving a recap of what is in the documents, and an orientation 
on what is in the packet which was attached to the meeting agenda.   
 
Mr. Murray continued by sharing the Preliminary Draft:  2023 Operating Budget Comparison, and 
highlighted some changes since the June meeting.  There was some discussion regarding these 
changes and how the sums presented were calculated as differences. Ken Hearing noted that two 
projects in the Snoqualmie Basin, items 17 and 24, are related to each other and should be 
considered together.  Councilmember O’Halloran noted that the Cedar River sediment removal 
project needs to be accelerated because of new information showing that sediment is 
accumulating at a faster rate than previously predicted.  
 

Kjristine
Typewritten Text
4



 

3 
 

Potential Themes for Budget Letter 
 
Vice Chair Mayor McFarland started the discussion by bringing up what Executive Director Clark 
said about the gap between revenues and projects and he thinks that a very strong statement 
needs to be made regarding the need to increase revenue.  He requests the guidance of more 
senior members on identifying funding opportunities. Director Clark reminded the group that the 
revenue source for the Flood District is a property tax levy which the Board of Supervisors must 
vote on by the end November every year. 
 
Councilmember Barksdale said it is important to highlight the cost-drivers on construction due to 
inflation, to emphasize investing in urban area flood reduction, to continue to emphasize equity 
and social justice, and to express support for the District’s work on increasing transparency on the 
budget and decision-making.  He asked if it would be possible to get a red-line version of the draft 
work plan.  Executive Director Clark informed him that there is no draft work plan at this time, but 
she could provide the adopted plan from last year. 
 
Councilmember Hogg asked about the format of the budget.  She said the SCA caucus would like 
to see a column in the budget which describes which entity is managing each project.  She also 
asked if there are specific projects that have been added or removed this year. Chair Ralph agreed 
that it would be helpful to show which projects have been closed-out or removed for other 
reasons.  Mayor McFarland suggested that projects be assigned a number that could remain the 
same throughout instead of names which could change.  Executive Director Clark mentioned that 
the County has a number process but does know if it would be helpful for this issue.  Brian Murry 
explained that the County numbering process may not be helpful.  Councilmember Barksdale 
suggested that the County might try a platform such as “Air Table” to help track the projects. 
 
Facilitator Lund shared her screen notes summarizing comments from the Committee for items to 
be included in the letter. 
 
Councilmember O’Halloran brought up that it would be good to follow-up on prior year letters and 
state that the Advisory Committee wants an active role in the County Flood Hazard Reduction Plan 
update especially on proposed policies.   
 
Councilmember Hogg wanted to note appreciation to the County for considering equity and re-
emphasizing the importance of equity and social justice, and to express appreciation for the 
District taking care to educate and engage the Advisory Committee more actively this year.  She 
also asked Executive Director if she had any recommendations about topics to emphasize.  
Director Clark responded by thanking the Councilmember but noting this is the Advisory 
Committee’s letter.  Facilitator Lund said she would review previous meeting notes to be sure the 
prior comments from the Committee are also included in the letter, if any are missing. 
  
Other Business  
 
Councilmember Hogg asked if the Committee will be meeting in person next year or still remotely.  
Executive Director Clark asked the attendees if there would be a quorum if the group met in 
person.  She said that if the members could commit to attending in person next year then it could 
be arranged.  She said that if the Committee wants to meet in person then this should be noted in 
the letter.  Councilmember Harris said that he strongly favored some sort of hybrid option.   
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Mayor Guier suggested that the first meeting of the year be held in person. 
 
Next Meeting Plans 
 
The next scheduled meeting for the Advisory Committee is August 16, 2022, at 1:00 pm on Zoom.  
The final meeting is scheduled for August 24, 2022 at 10:00 am.  The Joint Basin Technical 
Committee meeting will be held on August 10, 2022. 
 
The meeting was adjourned at 4:45 p.m. 
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Attachment A 
2022 Budget Work Program 
11/04/2021 

 
 

King County Flood Control District 2022 Work Program 
 

The District work program is comprised of three categories: district oversight and policy 
development, operations, and capital improvements. The Flood Control District contracts with King 
County for operations and capital improvements. 

 
• District Oversight and Policy Development 

o Policy direction to guide Advisory Committee and King County as service provider 
o Financial planning, budgeting, levy rate, bonding (if any) 
o Administration of contracts 
o Asset management 
o Capital improvement priorities 
o Capital improvement implementation evaluation 
o Public awareness priorities 
o Post flood event review and evaluation 
o Federal and state legislative agenda 
o Legal services, financial management, and Washington State audit 

 
• Operations Work Program 

o Annual Maintenance 
o Flood Hazards Plan, Grants, Outreach 
o Flood Hazard Studies, Maps, Technical Services 
o Flood Preparation, Flood Warning Center, Post Flood Recovery 
o Program Management, Supervision, Finance, Budget 
o Program Implementation, 
o District Planning, Outreach, Policy and Technical Services 

 
• Capital Improvement Program (CIP)  

o Capital Improvement Projects Acquisitions and Elevations 
o Programmatic capital funding (Subregional Opportunity Fund, Cooperative Watershed 

Management Grants, Flood Reduction Grants)  
 
2022 Priorities: 
  
Management & Budget 
o Seek federal assistance with US Army Corps issues 
o Align capital expenditure schedules 
o Provide budget issue requests to Advisory Committee 
o Examining how to increase efficiency and efficacy in flood control capital project planning and 

delivery 
 
Policy Development 
o Develop policy framework for monitoring and maintaining flood protection facilities 
o Equity and Social Justice Policy 
o Recreation Policy 
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o Flood Hazard Management Plan 
o Fund Balance Policy 

 
Capital Projects 
o Align budgeted versus actual expenditures for service providers 
o Reports from WLRD on capital project progress 
 
Real Estate 
o Update facility inventory and real estate records 
o Address property title issues 
 
Reports 
o Monthly hiring report 
o Monthly inventory maintenance/inspection report 

 
Planning and Studies 
o Sammamish CIS, including Lake Sammamish and Willowmoor  
o Issaquah Creek CIS 
o Lower Green River Planning Process 
o Flood Hazard Management Plan Update Process 
o Levee Breach Study to evaluate and identify gaps in evacuation and shelter in place plans in areas 

impacted by a levee breech 
o Evaluation of climate change scenarios in partnership with the University of Washington 
o Small stream flood studies 

 
 
Grants 
o Monitor Opportunity Fund Project Implementation 
o Monitor WRIA/CWM Grant progress and identify leveraging opportunities  
 
Communications 
o Maintain District website 
o Update and redesign Be Flood Ready brochure 
o Continue education and outreach related to dam safety 
o Review and approve communications plans by service providers for planning processes, advisory 

committees, large wood, flood awareness, and special initiatives 
o Conduct media outreach and response on identified priorities 
 

Kjristine
Typewritten Text
8



 
 

 
3 

King County ILA Service Provider Work Plan 
 
Resource Management, Annual Maintenance, and Facility Monitoring 
Program Summary: Coordinate facility and property maintenance for the District, which includes 500 
flood protection facilities covering 119 linear miles and approximately 800 acres of land managed for 
flood mitigation purposes. Facility inspections and assessments may lead to proposed repairs in the 
capital program. Inspections and assessments also help to increase the potential for federal funding 
assistance for future flood damages. 

Annual Maintenance Program: 
• Manage work authorizations and coordinate with Department of Transportation (DOT) Road 

Services Division, Washington Conservation Corps, work crews from the Road Division, Earth 
Corps, the Department of Juvenile and Adult Detention’s Community Work Program, or 
contractors on completion of maintenance activities: 

o Facility mowing 
o Access gate maintenance 
o Access road maintenance 
o Noxious and non-native plant removal 
o Irrigation and watering 
o Interpretive sign installation and maintenance. 

• Coordinate design of facility and acquisition property re-vegetation projects. 
• Coordinate design and implementation of volunteer planting and other land stewardship 

projects. 
• Provide land and resource management including management of lands for appropriate 

levels of public access. 
• Inspect, assess and, if necessary, remove hazardous trees. 
• Collect and remove garbage from fee-simple owned property. 

 
Flood Protection Facility Assessment and Monitoring Program 
• Develop methods for facility inventory/assessment program. 
• Conduct annual, spring and fall, facility assessments. 
• Conduct, or assist with, post-flood damage assessments. 
• Produce annual report on facility conditions. 

 
Facility Maintenance and Repair Program 
• Conduct or assist with facility assessments, consistent with the facility assessment and 

monitoring program. 
• Coordinate with the U.S. Army Corps of Engineers (Corps) on PL 84-99 levee inspections 

including vegetation management, permitting, and mitigation (as necessary). 
• Support or lead staff on the Green River Pump Station Operation and Maintenance Program. 

 
Sediment Management, Large Woody Debris, In-stream Management Program 
• Coordinate sediment management program/project actions to reduce flood risks. 
• Coordinate large woody debris program/project actions to reduce flood risks. 
• Monitor other in-stream hazards and coordinate associated flood risk reduction actions. 
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Flood Hazard Plan, Grants, Repetitive Loss Mitigation, and Public Outreach 

Program Summary: Manage repetitive loss area mitigation coordination, public outreach, flood 
hazard management planning, and grant preparation.  Repetitive loss mitigation is generally achieved 
by buying or elevating at-risk homes. While buyouts and elevations are funded via the capital 
program, the planning, prioritization, and the Federal Emergency Management Agency (FEMA) grant 
submittals are funded via the operating program. Most operating costs for grant development are 
reimbursable if the FEMA grant is awarded. Public outreach for specific capital projects is funded 
through the capital program; basin-wide outreach regarding on-going and planned capital projects is 
considered an operating expense. 

Repetitive Loss Area Mitigation Planning 

Program 
• Track repetitive loss area and repetitive loss property information. 
• Provide ongoing program database updates, including tracking property owner 

communications, interest, and staff recommendations for mitigation options. 
• Manage and administer King County’s Home Buyout and Elevation Program consistent with 

District acquisition policies. 
 

Public Outreach and Communications Program 
• Provide increased citizen preparedness for floods. 
• Provide community outreach support for capital projects. 
• Conduct annual basin-wide meetings and outreach regarding the full range of floodplain 

management activities, whether on-going or planned. 
• Support media relation activities. 
• Coordinate citizen involvement and prepare and facilitate public meetings. 
• Coordinate updates to webpage and other outreach and educational materials. 
• Coordinate outreach to landowners with facility easements regarding maintenance work. 
• Coordinate with the District to implement communications protocols. 

 
Community Rating System (CRS) and federal Disaster Mitigation Act Coordination 
• Manage the CRS program consistent with the newly adopted federal CRS manual, including 

coordination with other CRS jurisdictions in King County through the CRS Users Group. 
• Complete annual CRS recertification documentation. 
• Coordinate/manage updates and process to the planning and regulatory processes for 

future flood plan updates, King County’s Regional Hazard Mitigation Plan, King County 
Comprehensive Plan, Shoreline Master Plan, and Critical Areas Ordinance. This includes 
coordination with other jurisdictions. 

 
Grants Program 
If resources are available, the following types of grant activities may be included: 
• Develop grant applications for FEMA hazard mitigation assistance grants as well as post- 

flood funding. Develop other grant applications to support capital project implementation. 
• Administer the biennial Washington State Department of Ecology Flood Control Assistance 

Account Program (FCAAP) grant process and track successful grants to ensure timely 
reporting. 

• Coordinate and assist with preparation of applications for all state and federal flood hazard 
mitigation grant processes. 
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Provide grant application technical assistance to cities and other stakeholders, as needed. 
Grant prioritization within WLRD shall be based on the following considerations, in order of 
significance: 
• The impacts to public safety. 
• The portion of the project directly related to flood reduction. 
• The risks of potential damage to infrastructure, including but not limited to businesses, 

homes, farms, and roads. 
• Efficiency of staffing hours. 

 
In addition to grant alerts to the District, WLRD shall transmit a grant overview report to the 
District by June 30 of each year including information with a description of grants for which WLRD 
has applied and how the above priorities were taken into consideration. 

 
Flood Hazard Studies, Maps, and Technical Studies 

 
Program Summary: Generate technical information used to characterize, quantify, and delineate 
flood risks, as well as to develop and implement strategies and actions to reduce those risks. Flood 
hazard technical information types include hydrologic and hydraulic studies, floodplain and channel 
migration zone maps, geologic studies, geographic information system (GIS) land use data, dam 
operations studies, risk assessments and flood hazard management corridor working maps. These 
technical assessments are used to inform the capital project feasibility, prioritization, and design 
process funded by the capital program. 

 
• Conduct independently or with consultant contracts, as needed, the following technical study 

and mapping projects: 
o Floodplain delineation and mapping 
o Channel migration zone delineation and mapping 
o Channel monitoring 
o Gravel removal studies and analysis 
o Risk assessments 
o Hydraulic modeling 
o Landslide hazard mapping in areas that may intersect major river floodplains. 

• Coordinate with FEMA and other local, state and federal agencies on mapping studies and 
products. 
• Maintain accessible flood study and flood hazard data in a floodplain mapping library. 

 
Flood Preparation, Flood Warning Center and Post Flood Recovery Program 

 
Program Summary: Implement a comprehensive approach to preparing and educating citizens for 
flood events, coordinating emergency response and regional flood warning center operations during 
flood events, and ensuring consistency across basins for post-flood recovery actions. Post-flood 
damage assessments may result in capital projects to repair damaged facilities. Flood and post- flood 
activities are tracked with a unique project number so that expenditures may be submitted for any 
federal assistance that becomes available following a federal disaster declaration. 
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Flood Preparedness 
• Coordinate flood hazard education program, communication tools (brochures, web content, 

customer service bulletins, etc.) to increase the awareness of flood risks and prepare citizens 
for flood events. This includes base-level participation in the regional Take Winter by Storm 
campaign. 

• Track and disseminate flood hazard technical information to other King County departments 
(Department of Transportation (DOT), Department of Permitting and Environmental Review 
(DPER), etc.) and other local, state, and federal agencies. 

• Coordinate annual flood awareness month and associated public information program 
strategy (meetings, websites, other) designed to increase the public’s awareness of locally 
available resources and information. 

 
Regional Flood Warning Center 
• Staff the Regional Flood Warning Center monitoring and emergency first responder flood 

patrols during flood events. 
• Coordinate with the following agencies in support of the Regional Flood Warning Center 

operations: 
o Local governments 
o City of Seattle and Corps on dam operations 
o National Weather Service on weather forecasts and flood predictions 
o King County Office of Emergency Management for coordinated emergency 

response activities 
o United Sates Geological Survey (USGS) on river gauging contract and gauge 

upgrades 
o King County DOT on road closures and emergency flood damage and repair 

response activities. 
 

• Coordinate flood emergency response activities. 
 

Post-Flood Recovery Operations Program 
• Complete preliminary damage assessments and develop and track FEMA public assistance 

Project Worksheet completion, expenditures and general documentation. 
• Coordinate with FEMA and Corps on flood damage repairs and federal funding 

opportunities; determine eligibility. 
• Identify projects and complete grant applications for post-disaster FEMA Hazard Mitigation 

Grant Program opportunities. 
 

Program Management, Supervision; Finance, Budget and General Administration 
 

Program Summary: Provide supervisory, budgeting, contract administration, and administrative 
services for the District. 

 
Management and Supervision Tasks 
• Manage the technical and business operations of the District work program and staff. 
• Develop annual operating and capital budgets, work programs and staff allocations. 
• Provide supervision, technical assistance and quality control/assurance to staff. 
• Carry out responsibilities for hiring, management performance, developing training 
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expectations and recommending effective discipline and termination. 
• Ensure programs and projects are completed to carry out the goals and objectives of 

the River and Floodplain Management Program. 
• Work collaboratively with other government and regulatory agencies, departments within 

King County, and the public to address environmental policies and issues related to 
floodplain management principles, goals and objectives. 

 
Finance and Budget Operations 
• Develop annual capital and operating budget. 
• Track and report annual capital and operating budget, revenue and expenditures. 
• Process approved reimbursement requests for Subregional Opportunity Fund, Water 

Resource Inventory Area (WRIA) Cooperative Watershed Management grants, and Flood 
Reduction grants. 

• Provide grant and cost-share reporting, billing and documentation. 
• Provide contract and procurement management, support and strategy. (Note: contract 

administration for specific capital projects is charged to the capital project budget rather than 
the operating budget.) 

• Support capital project managers/engineers with detailed project expenditures, revenues, 
scheduling, contract management and other finance needs in support of CIP implementation. 

• Contract record-keeping consistent with county, state, and federal policies and requirements. 
 

General Administration 
• Records maintenance. 
• Copying, filing, correspondence, and scheduling. 
• Meeting preparation, coordination and support. 
• Photo-documentation management. 
• General program administrative support. 

 
Compliance 
• Provide access to records including but not limited to contracts, invoices, timesheets. 
• Respond to annual District audits, King County Council audits, state audits, grant-related 

audits, and quarterly procurement audits. 
• File semi-annual and Annual Report with the Board of Supervisors and Executive Director in 

printed and electronic form for posting to the District website. 
• Notify Executive Director in writing when project scope, budget or schedule change from 

the adopted capital improvement plan. 
• Notify Executive Director of grant requests 30 days prior to grant due date or submittal 
• Notify Executive Director of grant award within 10 days of grant approval. 
• Work with Executive Committee and Executive Director to support the District’s work with 

Advisory Committee. 
 

King County Flood Control District Program Implementation 
 

Program Summary: Implement flood hazard management programs and coordinate capital 
improvement projects for the District. Teams of staff are organized by river basin, supported by 
countywide technical services and countywide planning services, and will be responsible for 
identifying, implementing, and tracking flood risk reduction program and project actions within a 
given basin. Staff also coordinate four basin technical committees with partner jurisdictions and 
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maintain relationships with communities and other agencies. 
 

Basin Team and Basin Technical Committee Program 
• Staff and coordinate regular Basin Technical Committees. 
• Implement work program to guide private property owner and community outreach 

necessary to complete capital improvement projects. 
• Develop ongoing relationships with cities, agencies, and stakeholders within the basin, and 

ensure consistency across basins. 
• Coordinate on acquisition priorities with Acquisition Unit consistent with District acquisition 

policies. 
• Coordinate and support logjam investigation and response/action. 
• Respond to, investigate and provide technical assistance for enforcement on complaints and 

general inquiries. Conduct citizen and/or landowner contact, communication and outreach. 
• Conduct annual public meetings about large wood. 
• Coordinate with the DOT Road Services Division on construction crew scheduling. 
• Provide quarterly project reporting to management. 
• Address and seek resolution on basin-specific floodplain management issues. 

 
King County Flood Control District Advisory Committee Coordination 

• Provide staff support to the Flood Control District Advisory Committee and the Board of 
Supervisors, as requested by the Executive Director. 

• Track basin technical committee meetings, issues, and cross-basin policy issues. 
• Coordinate public process across the District to ensure consistent outreach across basins. 
• Report District activities, accomplishments, revenues and expenditures through an annual 

report. 
• Respond to Advisory Committee and Board of Supervisors requests for information 

regarding rate structure options, and other issues. 
 

Flood Control District Committee Support 
• Provide presentations and updates as requested by the Executive Director at meetings of the 

Executive Committee and Board of Supervisors. 
 
Floodplain Management Planning 

• Support Board discussions of policy issues, building on materials previously developed for 
the Citizens Committee. 

• Support Board engagement in capital project planning efforts, including the development of 
goals and evaluating alternative flood risk reduction actions. Participate in basin planning 
and coordination efforts such as the Lower Snoqualmie Flood-Fish-Farm work group. 

 
Agriculture Needs Assistance 

• Provide technical and modeling assistance and permitting support for farm pad proposals. 
• Manage compensatory storage bank. 
• Provide assistance to identify and pursue mitigation opportunities for barn and other farm 

structure elevations. 
• Implement recommendations of the Farm/Flood Task Force as directed by District 

Executive Committee. 
• Coordinate outreach to farmers and the King County Agriculture Commission to gather 

input on the unique needs of agriculture lands within flood hazard areas. 
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Capital Improvement Program Implementation 
 

Program Summary: The vast majority of the proposed District work program and budget is 
dedicated to the implementation of major maintenance and capital projects. This work includes 
managing and implementing major maintenance, repair and new flood protection facility design, 
permitting and construction; home buyouts and acquisitions; home and barn elevations; and farm 
pad cost-share assistance.  
The capital projects include those projects to be completed by jurisdictions through the Subregional 
Opportunity Fund program with funding allocated proportional to assessed value of each 
jurisdiction, grants recommended through the WRIA cooperative watershed management program, 
and the flood reduction grant program. 

 
Construction of flood protection infrastructure has paved the way for considerable residential, 
commercial and industrial economic development in flood hazard areas. The flood protection 
infrastructure has reduced the frequency of flooding and severity of erosion, and contained flood 
flows within levees that has allowed for significant economic growth by promoting development of 
historical floodplains, as exemplified by the industrial and commercial development lining the lower 
Green River.  However, these areas will always face the potential risk that the flood protection 
facilities could be overwhelmed, resulting in serious flood damage, significant impacts to the regional 
economy, or personal injury and death. While the costs of flood protection facility construction and 
maintenance are borne by the public, the value to the economy is a regional benefit. 

 
The CIP will complete high priority and regionally significant flood hazard management capital 
improvement projects to significantly protect public safety and reduce flood risks to the regional 
economy, transportation corridors, and public and private infrastructure and property. These capital 
improvement projects include retrofits and repairs to levees and revetments; levee setbacks to 
improve slope stability and increase flood conveyance and capacity; and targeted acquisition of 
repetitive loss properties and other at-risk developments. 
 
The CIP will provide project design, construction and management on the following project 
implementation elements, consistent with WLR Division’s Project Management Manual: 

 
• Scope and Concept 

o Identify problem, alternatives, recommended solution and project goals. 
 

• Feasibility 
o Identify and conduct studies, analysis, cost estimates, resource needs, landowner 

issues. 
 

• Acquisition 
o Obtain the necessary property rights to perform the work. 

 
• Design and Permitting 

o Address all elements of the project (e.g. geomorphic, constructability) 
• Complete all federal, state and local permitting requirements (e.g. Corps, 

Endangered Species Act (ESA)) 
o Survey 

• Conduct pre- and post-construction (“as-built”) survey 
o AutoCAD 
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• Develop design plan set 
o Hydraulic Modeling 

• Conduct pre- and post-project modeling 
• Complete Letter of Map Revision (LOMR) for constructed projects, 

when/if warranted 
o Ecological 

• Conduct pre- and post-construction monitoring 
• Complete pre-project feasibility studies/analysis 
• Provide project design support 
• Complete biological assessments/evaluations 

o Individual 
o Programmatic 

• Complete Section 7 ESA consultation 
• Coordinate or support permitting and permit agency outreach 

o State Environmental Policy Act (SEPA) 
• Complete individual project SEPA review 
• Complete programmatic SEPA review 

o Geotechnical Engineering Support/Geologist/Geotechnical 
• Provide sediment management monitoring, analysis and modeling 
• Conduct pre- and post-construction monitoring 
• Conduct pre-project feasibility studies/analysis 
• Provide project design support 

o Engineering (may include Project Management function as well) 
• Lead design engineer for projects 
• Manage construction of projects 
• Obtain resources for projects; make task assignments 
• Track and report project scope, schedule, and budget 
• Develop plan set for construction, or bid documentation support 
• Provide overall project quality assurance and quality control oversight 

o Project Management 
• Obtain resources for projects; make task assignments 
• Track and report project scope, schedule, and budget 
• Provide overall project quality assurance and quality control oversight 
• Monitoring and Adaptive Management o 

Pre-project baseline information o 
Construction Monitoring 
o Conduct pre- and post-construction monitoring 
o Provide monitoring reports to DPER and other agencies as 

required. 
 

Central Costs/Overhead and Reimbursement from Capital 
 

• This category includes use-based and FTE-based overhead costs from the Water and Land 
Resources Division of the Department of Natural Resources and Parks and King County. 
Examples include use-based charges for the Prosecuting Attorney’s Office, risk 
management, and the financial management system, as well as FTE-based charges for 
building rent and utilities. When staff loan out from the operating fund to the capital fund, 
the capital fund reimburses the operating fund for FTE-related overhead charges. 
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Updating the King County Flood Hazard 

Management Plan 

Jason Wilkinson, Project Manager

jason.wilkinson@kingcounty.gov; 206-477-4786 

August 16, 2022
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22

✓ Background on the King County Flood Plan 

✓ Focus areas for the plan update

✓ Scope and schedule

✓ Questions

Overview

Kjristine
Typewritten Text

Kjristine
Typewritten Text
18



3

Identifies and assesses flood hazards and describes 

actions for reducing risk

Fulfills federal and state requirements

Functional plan of the King County Comprehensive Plan 

➢ Defines floodplain management policies within 

King County

Was foundational to formation of Flood Control District 

The Role of the Flood Hazard Management Plan

Kjristine
Typewritten Text
19



4

✓ Reflect changed watershed conditions 

✓ Apply better understanding of climate 

change impacts and strategies

✓ Improve community engagement and 

develop a shared vision

Why update the Flood Plan?

Vashon Island
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Integrated Floodplain Management

Brings together multiple interests to find common agreement on 
local floodplain visions, strategies, and actions that achieve multiple 
benefits.

- Department of Ecology
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6

1. Community engagement focused on pro-equity process and outcomes

2. Advancing multi-benefit outcomes

3. Climate change adaptation and resiliency

Focus for Flood Plan Update

Lower Russell Levee Setback – Green River
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• Assess flood hazards and risks

• Identify risk reduction strategies and actions 

• Analyze topics such as levee certification, 

property acquisition, large wood 

management, etc.

• Characterize flood risks where they occur and describe impact to 
county residents and infrastructure, including saltwater 
shorelines, tributaries, and urban flooding

7

Scope of the Plan Update

čakwab – Green River
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8

✓ Community Engagement Guide to drive engagement with those that 

haven’t previously been at the table

✓ Partner Planning Committee – to be convened fall ‘22

✓ Topic-focused workgroups (winter ’22 – ‘23)

✓ Engagement with existing forums (WRIAs, FFF, SCA, etc.)

✓ Cities, federal/state agencies, NGOs

✓ Tribal consultation (gov’t to gov’t)

Multiple Opportunities for Engagement and 
Consultation
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Project Schedule

Q4 2021 Q1 2022 Q2 2022 Q3 2022 Q4 2022 Q1 2023 Q2 2023 Q3 2023 Q4 2023 Q1 2024 Q2 2024 Q3 2024

Community and partner engagement, Tribal consultation

SEPA Review/Environmental Impact Statement

Analyze technical, policy, and programmatic elements; assess 
hazards and risks; develop action plan; develop plan content

Transmit 
to KCC

KCC 
considers 

plan
Pre-planning

Kjristine
Typewritten Text

Kjristine
Typewritten Text

Kjristine
Typewritten Text
25



10

Engagement Opportunities and Timelines

Engagement with existing groups (e.g., 

WRIA Salmon Recovery Forums, Sound Cities, FCD Advisory 
Committee, emergency management professionals)

Throughout Plan

Partner Planning Committee process and 
Topic-Focused Workshops

Fall 2022 – Fall 2023

SEPA Environmental Impact Statement 
Scoping Public Comment

Fall 2022

Draft Environmental Impact Statement and 
Draft Flood Plan Public Comment 

Fall 2023
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11

Questions?  

https://kingcounty.gov/depts/dnrp/wlr/sections-programs/river-floodplain-section/documents/flood-hazard-
management-plan.aspx

https://kingcounty.gov/depts/dnrp/wlr/sections-programs/river-floodplain-section/documents/flood-hazard-management-plan.aspx
Kjristine
Typewritten Text
27



Preliminary Topics for Analysis in Flood Plan Update 

 
The themes below will be analyzed during the Flood Plan Update to support the development of plan 

strategies and recommendations. Individual topics may be updated based on foundational work for the 

plan update and the current state of knowledge of the topics in the context of flood risk reduction.   

  Scoping and Overarching Policy Topics  

• Multi-Objective Planning and Multi-Benefit 

Flood Risk Reduction  

• Coastal, Tributary Streams, and Urban 

Flooding  

• Climate Change  

• Performance Metrics  

  Flood Protection and Flood Facilities  

• Risk Reduction Standards and Levels of 

Protection  

• Levee Certification and Accreditation  

• Federal Partnerships (e.g., PL 84-99)  

• Maintenance Standards  

• Seismic Risks  

  Equity and Social Justice  

• ESJ in Project and Program Implementation  

• Social Justice and Outreach to Vulnerable 

Populations in High-Risk Areas  

• Property Acquisition and Relocation 

Approaches  

  Physical Processes and Habitat Function 

• Large Wood Management and Mitigation  

• Gravel Removal and Sediment 

Management  

• Acquisition for Risk Reduction and Habitat  

  Project Implementation  

• Project Design Guidelines  

• Capital Project Prioritization, Sequencing, 

Criteria, and Scoring  

• Alternative Models for Efficient Capital 

Project Delivery  

  Cost and Financing  

• Cost Effectiveness and Cost Benefit 

Analysis of Risk Reduction Strategies  

• Funding Mechanisms  
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King County Flood Hazard Management Plan Update 
 

Questions from 8/10/22 Joint Basin Technical Committee Meeting 

 

Q: What are the Partner Planning Committee topic-specific workshop topics? 

 A: Coastal, Urban, and Tributary flood risk; a topics list is included in members' packets 

Q. Will the Duwamish River be a standalone topic or be included in the topic-specific 
workshops? 

A. The Duwamish River will not be a standalone workshop topic but the characterization 
of flood risk will be discussed 

Q. How do we (jurisdictions) provide input into the analysis and methodologies included in the 
Flood Hazard Management Plan update? Early input into the analysis before the analysis begins 
in best. Has the analysis started? 

 A. Analysis/categorization of the hazards and risks hasn't fully started 

• Partner Planning Committee will share assumptions and provide QA/QC for the 
county's work 

• Partner Planning Committee tentatively slated to convene in October 

Q. When will we get the dates for the formal outreach? 

 A. Unknown – the county is working with its SEPA consultant to create a timeline 

Q. Is King County doing most of the analysis in-house? 

 A. Yes 

Q. What is the timing of this process? It seems like the process, including engagement, is rushed. 

 A. It is an aggressive timeline but we are hopeful we can do it 

Q. How does the District interact with the Plan? Confusion about the role of the Advisory 
Committee. 

A. This is a King County Plan that will be transmitted by the County Executive to the 
County Council for approval. Multiple opportunities for jurisdictions to comment as part 
of the SEPA process. 
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King County Flood Control District

Flood Program Financial Plan: 2023 Budget and 6-Year CIP

2021

Actual

2022

Adopted

2022

Revised

2023

Projected

2024

Projected

2025

Projected

2026

Projected

2027

Projected

2028

Projected

Beginning Balance 74,879,404 70,828,888 65,636,041 53,590,088 35,863,666 14,606,934 (9,632,665) (41,270,895) (72,214,026)

Revenue

Flood District

Flood District Levy 
1

58,256,873 58,768,481 58,010,072 58,740,688 59,457,456 60,158,070 60,857,234 61,546,270 62,220,415

Interest Earnings
 2

726,256 1,235,238 636,605 519,771 347,842 141,673 (93,427) (400,287) (700,405)

Miscellaneous Revenue 
3

278,126 250,000 250,000 250,000 250,000 250,000 250,000 250,000 270,000

King County

Grants
 4

138,260 2,869,028 3,000,000 0 0 0 0 0 0

Miscellaneous Revenue 
5

26,740 100,000 30,000 30,000 30,000 30,000 30,000 30,000 30,000

Total Revenue 59,426,255 63,222,747 61,926,676 59,540,459 60,085,298 60,579,743 61,043,807 61,425,983 61,820,010

Expenditure

District Administration 
6

(2,123,434) (2,338,637) (2,338,637) (2,338,637) (2,408,796) (2,408,796) (2,481,060) (2,481,060) (2,555,492)

Operating Expenditure (12,007,219) (16,313,808) (16,738,808) (15,259,758) (15,717,551) (16,189,077) (16,674,750) (17,174,992) (17,690,242)

Capital Expenditure 
7

(54,538,965) (56,213,790) (54,895,185) (59,668,486) (63,215,682) (66,221,468) (73,526,228) (72,713,061) (71,383,441)

Total Expenditure (68,669,618) (74,866,235) (73,972,629) (77,266,881) (81,342,029) (84,819,342) (92,682,037) (92,369,113) (91,629,174)

Ending Fund Balance (Cash) 65,636,041 59,185,400 53,590,088 35,863,666       14,606,934       (9,632,665)         (41,270,895)       (72,214,026)       (102,023,190)     

Target Fund Balance 0 0 0 0 0 0 0 0 0

Budgetary Carryover Reserves (200,491,717) (292,640,908) (282,222,777) (304,507,184) (352,286,859) (453,722,766) (473,068,205) (473,882,953) (487,765,352)

Ending Budgetary Fund Balance 
8

(134,855,676) (233,455,508) (228,632,689) (268,643,519)    (337,679,924)    (463,355,431)     (514,339,101)     (546,096,979)     (589,788,542)     

8/12/2022

- 1 of 3 -
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Flood Program Financial Plan: 2023 Budget and 6-Year CIP
Notes:

1 Property tax forecast provided by the Office of Economic and Financial Analysis in March 2022, less undercollection assumption of 1%.  
2 Future interest earnings approximated using the ration of prior year interest to prior year fund ending fund balance.  
3

4

5

6

7

8

In general, construction projects assume inflationary increases of 3% per year.

District miscellaneous revenue due to multiple sources such as state forest sales, private timber harvest tax, unrealized investments, leashold excise taxes, and immaterial corrections from prior years. 

Miscellaneous revenue due to multiple sources such as state forest sales, private timber harvest tax, rent from tenants of acquired real estate, and immaterial corrections from prior years.

The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand the District's total budgetary commitment.

Grant revenue is assumed only for grants that have been awarded or where an award is likely and imminent.

Costs based on contract established under FCD 2008-07 for District executive services, and inflated at 3% in succeeding years.  

- 2 of 3 -
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Flood Program Financial Plan: 2023 Budget and 6-Year CIP

Capital Expenditure Detail

2021

Actual

2022

Adopted

2022

Revised

2023

Projected

2024

Projected

2025

Projected

2026

Projected

2027

Projected

2028

Projected

FCD Projects New Appropriation (49,915,913) (41,470,401) (42,920,104) (27,263,248) (45,190,682) (94,787,134) (31,008,789) (22,857,212) (19,258,101)

FCD Projects Carryover (16,884,214) (43,420,083) (32,669,026) (51,400,608) (55,064,699) (76,194,090) (145,334,040) (149,891,405) (146,836,324)

Expenditure Rate 52% 30% 32% 30% 24% 15% 15% 15% 15%

A. FCD Projects Managed by RFMS (34,413,022) (25,467,145) (24,188,522) (23,599,157) (24,061,291) (25,647,184) (26,451,424) (25,912,293) (24,914,164)

FCD Flood Mitigation New Appropriation (7,790,806) (17,456,292) (15,644,111) (6,060,940) (16,871,879) (18,295,000) (18,295,000) (17,345,000) (16,945,000)

FCD Flood Mitigation Carryover (17,314,614) (20,837,499) (19,929,347) (29,525,970) (29,181,266) (37,763,579) (49,331,550) (59,511,364) (67,633,600)

Expenditure Rate 24% 15% 17% 18% 18% 12% 12% 12% 12%

B.  FCD Elevations/Buyouts Managed by RFMS (5,947,606) (5,744,069) (6,047,488) (6,405,644) (8,289,566) (6,727,029) (8,115,186) (9,222,764) (10,149,432)

Other Agency New Appropriation (30,730,808) (57,654,609) (51,554,609) (19,139,400) (18,529,122) (23,228,726) (11,247,465) 0 (14,700,000)

Other Agency Carryover (68,127,388) (86,995,212) (94,016,229) (135,380,879) (140,613,454) (146,411,170) (156,068,705) (150,584,553) (137,031,943)

Expenditure Rate 1% 8% 7% 9% 8% 8% 10% 9% 7%

C.  FCD Projects Managed by Other Agencies (1,300,565) (11,571,986) (10,189,959) (13,906,825) (12,731,406) (13,571,192) (16,731,617) (13,552,610) (10,621,236)

Opportunity Fund New Appropriation (5,974,680) (6,012,016) (6,012,016) (6,009,172) (6,082,498) (6,154,171) (6,225,695) (6,296,183) (6,365,148)

Opportunity Fund Carryover (15,187,158) (17,352,707) (16,667,054) (18,596,837) (20,176,928) (21,532,729) (22,703,258) (23,721,742) (24,614,698)

Expenditure Rate 21% 18% 18% 18% 18% 18% 18% 18% 18%

D.  Opportunity Fund Payments (4,357,575) (4,205,650) (4,082,233) (4,429,082) (4,726,697) (4,983,642) (5,207,212) (5,403,226) (5,576,372)

Grants New Appropriation (21,762,382) (22,309,697) (23,309,697) (23,480,133) (24,321,176) (25,192,345) (26,094,718) (27,029,414) (27,997,590)

Grants Carryover (21,342,719) (35,346,183) (34,395,769) (47,318,482) (59,470,837) (70,385,291) (80,285,214) (89,359,143) (97,766,388)

Expenditure Rate 20% 16% 18% 16% 16% 16% 16% 16% 16%

E.  Grant Payments (8,520,196) (9,224,941) (10,386,984) (11,327,778) (13,406,722) (15,292,422) (17,020,789) (18,622,169) (20,122,236)

40% 26% 30% 24% 23% 22% 21% 21% 21%

Capital Summary - All Expenditures A-F

Total New Capital Appropriation 
11

(116,174,589) (144,903,015) (139,440,537) (81,952,893) (110,995,357) (167,657,376) (92,871,667) (73,527,809) (85,265,839)

Total Carryover (138,856,093) (203,951,683) (197,677,425) (282,222,777) (304,507,184) (352,286,859) (453,722,766) (473,068,205) (473,882,953)

Overall Expenditure Rate 21% 16% 16% 16% 15% 13% 13% 13% 13%

Total Capital Expenditure 
7

(54,538,965) (56,213,790) (54,895,185) (59,668,486) (63,215,682) (66,221,468) (73,526,228) (72,713,061) (71,383,441)
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DRAFT: Actual and Forecasted Flood District Expenditures
August 12, 2022

Expenditures

Cash Fund Balance

Annual Levy*

*Annual levy assumes an increase for new construction only in 2021-2027; no 1% increase. See the financial plan for negative cash balances in 2026-2027. 
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DRAFT: Actual and Forecasted Flood District Expenditures by Type
August 12, 2022

Grants Programs

Opportunity Fund

FCD Projects Managed by Other Agencies

FCD Buyouts/Elevations Managed by RFMS

FCD Projects Managed by RFMS

WLR Operating

FCD Admin

Cash Fund Balance

Annual Levy*

*Annual levy assumes an increase for new construction only in 2021-2027; no 1% increase. See the financial plan for negative cash balances in 2026-2027. 
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Preliminary Draft: 2023 Operating Budget Comparison

6/30/2022

FCD Work Category
 2022 Revised 
FCD Budget

PROPOSED 2023 
FCD Budget  Difference Program Description Changes from Adopted 2022 FCD Budget

1 Annual Maintenance 2,533,518  2,611,298   77,780 

Maintenance activities to properly operate and maintain the District’s investments, including levees, revetments, properties, and pump stations, as well as 
large wood hazard investigations in support of the King County Sheriff. Facility inspections and assessments may lead to proposed repairs in the capital 
program. Inspections and assessments also help to increase the potential for federal funding assistance for future flood damages. This includes 
implementation of routine flood facility inspection and maintenance for approximately 500 levees and and revetments along 119 miles of river so that minor 
maintenance needs do not become larger scale repair problems. The program also includes property inspections and maintenance for the approximately 800 
acres of publicly owned floodplain property (managed as 200 separate sites), a responsibility that grows each year as property is acquired to reduce flood risks 
and/or support capital project construction.  Maintenance actions to identify and resolve problems that might pose a risk to the community such as attractive 
nuisances (a hazardous object or condition that poses a risk), illegal dumping, noxious weeds, and public health risks. This category includes maintenance, 
facility assessment and monitoring, facility maintenance and repair, management of sediment and large wood, and monitoring of flood protection assets. The 
largest expenditures in this category are (1) operation and maintenance of the Green River Pump Stations (2) maintenance crew time and (3) inspections of 
levees, revetments, and property on a 2-year cycle.

Includes $150,000 for a consultant to provide options for an asset 
management system and customer records system to replace the 
current River Facility Inventory (RFI). This would include establishing 
levels of service for assets, prioritizing and scheduling maintenance 
activities, and creating a customer records management system to 
document asset management activities. Pump station costs are 
slightly reduced relative to 2022. 

2 Flood Hazards Plan, 
Grants, Outreach 850,653  982,429   131,776 

Programmatic elements of floodplain management include many approaches to understand and communicate risk so that all floodplain residents and users 
can prepare and protect themselves from flooding and related riverine hazards. Other programmatic elements include organizational performance 
measurement. This category includes funding for the Flood Hazard Management Plan Update, and coordinating compliance with FEMA’s Community Rating 
System. Flood Hazard Management Plan Update costs will be covered by $275,000 carryover previously authorized by the FCD and $250,000 previously 
authorized by King County. Also included is the planning, outreach and grant submittals associated with repetitive loss mitigation projects, while the actual 
buyouts and elevations are funded via the capital program. All of this work is only conducted with prior authorization from the Flood Control District. Public 
outreach associated with specific capital projects is funded through the capital program.

Includes $200,000 consultant support to respond to action items from 
FEMA audits of the Community Rating System and the National Flood 
Insurance Program. Also reflects sustaining iservice levels of outreach 
and engagement in light of capital program growth, and the need to 
create more robust and equitable community engagement into 
programs and projects.     

3 Flood Hazard 
Studies, Maps, Tech 
Svcs 5,065,964  2,786,712   (2,279,252)

Generate technical information used to characterize, quantify, and delineate flood risks, as well as to develop and implement strategies and actions to reduce 
those risks. Flood hazard technical information types include hydrologic and hydraulic studies, floodplain and channel migration zone  (CMZ) maps, geologic 
studies, geographic information system (GIS) land use data, dam operations studies, risk assessments and flood hazard management corridor working maps. 
These technical assessments are used to inform the capital project feasibility, prioritization, and design process funded by the capital program. The base 
budget includes funding for LiDAR and post-flood channel evaluations that will not occur unless there are high flow events.

Reduction due to large one-time expenditures during 2022, particularly 
for the levee breach analysis. The 2023 forecast is based on the 
updated schedules for technical studies. 

4 Flood Prep, Flood 
Warning Center 1,198,487  1,153,336   (45,152)

Implement a comprehensive approach to preparing and educating the community for flood events, coordinating emergency response and regional flood 
warning center operations during flood events, and ensuring consistency across basins for post-flood recovery actions. Post-flood damage assessments may 
result in capital projects to repair damaged facilities. Flood and post- flood activities are tracked with a unique project number so that expenditures may be 
submitted for any federal assistance that becomes available following a federal disaster declaration. Base budget includes annual flood preparedness 
campaign, sandbag supplies for distribution centers in each basin, the King County Flood Alert system, King County Sheriff's Office staff for flood emergency 
respone and cost-share with U.S. Geological Survey for operations and maintenance of real-time river gauges around King County.

Includes funding to upgrade technology for the Flood Warning 
Program. Systems rely on real-time data feeds of river flows, this data 
stream feeds the flood alert system as well as forecasting and 
monitoring tools used by the Flood Warning Center. These tools were 
developed over 10 years ago, and the software needs to be updated 
to meet current standards and ensure reliable information for essential 
life-safety purposes. One system failure has already occurred during a 
flood event, highlighting the fragility of the existing technology and the 
need to provide reliable upgrades. This system update also provides 
an opportunity to provide additional functionality such as multiple 
languages, a feedback feature, and stronger integration into Microsoft 
Teams for remote operations. As of 6/30/2022, budget for OEM and 
KCSO are not included. 

5 Program Mgmt, 
Supervision, Fin, 
Budget 1,971,187  2,006,077   34,889 

Provide supervisory, financial management, contract administration, capital program oversight, and administrative services for the River and Floodplain 
Management Section to implement the District's work program. Financial management tasks include forecasting, budget development, accounting, and 
financial and peformance audits from the State of Washington, Flood Control District, King County Council, state and federal grantors, as well as quarterly 
internal audits by King County Procurement. This category also include contract development and administration for work order contracts, individual work 
orders are budgeted and accounted for under other work categories or under a specific capital project.

Sustains service levels to support Flood District grant programs, 
which have more than doubled from $14M to $29M per year.

6 Program 
Implementation 1,921,599  1,865,876   (55,723)

Implement flood hazard management programs and coordinate capital improvement projects for the District. This work category includes river basin team as 
well as the countywide capital strike team, responsible for identifying, implementing, and tracking flood risk reduction program and project actions within a 
given basin. This work category includes coordination with other flood risk reduction partners through the Basin Technical Committees, and similar multi-
stakeholder efforts to manage risk and coordinate efforts in each river basin. This category also includes coordination meetings at the Section, team, and 
individual supervisory level, coordination with the District, as well as trainings for River and Floodplain Management Section staff.  Time spent on capital 
projects is reimbursed from the capital project fund. 

Reflects adjusted assumptions about allocation of staff time between 
operating and capital programs.

7 Overhead / Central 
Costs 3,197,399  3,854,030   656,631 

This category includes use-based and FTE-based overhead costs from the Water and Land Resources Division of the Department of Natural Resources and 
Parks and King County. Examples include use-based charges for the Prosecuting Attorney’s Office, risk management, and the financial management system, 
as well as FTE-based charges for building rent and utilities. When staff loan out from the operating fund to the capital fund, the capital fund reimburses the 
operating fund for FTE-related overhead charges. Per the Inter-Local Agreement between the District and King County, "administrative overhead costs shall 
be determined in accordance with the Overhead Cost Allocation Policy adopted as part of the County’s Comprehensive Financial Management Policies, as 
currently in effect and as amended, and with the overhead costs in the adopted County budget." 

Placeholder, will be updated based on Executive Proposed budget in 
fall 2022.

Grand Total  16,738,808  15,259,757  (1,479,050)
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King County Flood Control District

Capital Investment Strategy Project

2023 - 2028 Six-Year CIP Project Allocations Grant/External Revenue Awarded

Attachment H Cost Share Contribution to Others

Added in 2022

Proposed New Add in 2023

No. Title Basin

Service 

Provider

2021 Inception to 

Date Expenditure

2022

Inception to Date 

Budget

2022 Available 

Budget

2023 

Requested 2024 Forecasted 2025 Forecasted 2026 Forecasted 2027 Forecasted 2028 Forecasted

6-Year CIP

Total

CIS

Year 7-10

CIS

10+ Year

Project Life

Total Comments

1 WLFL0 SF SKYKMSH REP LOSS MIT SF Skykomish King County $2,879,041 $5,600,486 $2,721,445 $578,555 $800,000 $800,000 $800,000 $800,000 $800,000 $4,578,555 $10,179,041

Baring. This project will elevate or buyout individual structures in the South 

Fork Skykomish Basin to eliminate the risk of flooding or erosion damage 

during future flood events. Assumes one home per year.

2 WLFL0 TIMBER LN EROSN BUYOUTS SF Skykomish King County $1,972,095 $2,812,095 $840,000 $0 $800,000 $800,000 $800,000 $800,000 $800,000 $4,000,000 $6,812,095

Skykomish. This project will continue to acquire and remove homes along a 

stretch of the Skykomish River that are endangered by erosive forces as well 

as inundation in some places.Assumes one home per year.

3 WLFL0 TIMBERLANE 2019 REPAIR SF Skykomish King County $304,972 $553,246 $248,274 $0 $0 $0 $0 $0 $0 $0 $553,246

Skykomish. Revetment is approximately 300 LF along left bank of South Fork 

Skykomish River.  Unstable section of vertical stacked rock is approximately 

150 LF.  Failure has occurred previously in this section of revetment. 

4 WLFL1 BENDIGO UPR SETBACK NORTH BEND Upper Snoq North Bend $124 $50,000 $49,876 $0 $0 $0 $0 $0 $4,200,000 $4,200,000 $4,250,000

North Bend. Cost-share of $8.4M levee setback project. The levee overtops at 

a 20-year or greater flood, inundating undeveloped property, railway lines and 

roadways. Project would reconnect 25 acres of floodplain and construct a new 

levee that meets current engineering guidelines. City has submitted grant 

application for the remaining $4.2 million. 

5 WLFL1 CIRCLE RVR RANCH RISK RED Upper Snoq King County $766,017 $1,189,922 $423,905 $0 $395,000 $8,742 $0 $0 $0 $403,742 $1,593,664

North Bend. This project will determine a preferred action to reduce long term 

risks from channel migration in the Circle River Ranch Neighborhood on the 

South Fork Snoqualmie River.  Being conducted concurrent with South Fork 

Snoqualmie Corridor Plan.

6 WLFL1 CITY SNOQ HOME ELEVATIONS Lower Snoq Snoqualmie $0 $368,000 $368,000 $1,100,000 $0 $0 $0 $0 $0 $1,100,000 $1,468,000

City of Snoqualmie. Elevate several flood-prone homes in the areas around 

Walnut St and Northern St.

7 WLFL1 MASON THORSON ELLS 2022 REPAIR Lower Snoq King County $155,000 $155,000 $0 $0 $0 $0 $0 $0 $0 $155,000

North Bend. New project. Provide 20% local match to repair erosion to the 

downstream end of the Mason Thorson Ells levee under the US Army Corps of 

Engineers (USACE) PL 84-99 Levee Rehabilitation and Inspection Program 

(RIP).  The downstream 60-feet of the levee was damaged during the February 

2020 flood event and the proposed project will repair the damage and reduce 

future erosion risk to the facility.

8 WLFL1 MF FLOOD CONVEYANCE N BEND Upper Snoq North Bend $1,085 $300,000 $298,915 $1,500,000 $0 $0 $0 $0 $0 $1,500,000 $1,800,000

North Bend. Overflow channels originating from the Middle Fork Snoqualmie 

River flow through neighborhoods and cross roads creating risk to homes and 

infrastructure. Potential solutions include channel modifications, 

enhancements, and culvert improvements. 

9 WLFL1 MF RESIDENTIAL FLD MTGTN Upper Snoq King County $4,462 $2,292,231 $2,287,769 $1,712,231 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $11,712,231 $14,004,462

North Bend. Work with willing sellers to acquire eighteen homes at risk from 

channel migration along the Middle Fork (Project C in the Capital Investment 

Strategy)

10 WLFL1 MF SNO CORRIDOR PLAN Upper Snoq King County $1,705,594 $1,707,115 $1,521 $0 $0 $0 $0 $0 $0 $0 $1,707,115
North Bend. Middle Fork Snoqualmie Corridor Planning, completed in 2020.

11 WLFL1 NF SNOQUALMIE RES FLD MIT Upper Snoq King County $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $12,000,000 $14,000,000

North Bend. This project will acquire flood-prone properties in the North Fork 

Snoqualmie basin to reduce the risk of flood, erosion, and channel migration 

damage and secure footprints for future capital projects.

12 WLFL1 NORMAN CREEK DS CULV Upper Snoq King County $722,080 $724,000 $1,920 $0 $0 $0 $0 $0 $0 $0 $724,000

North Bend. Complete. Replace two existing rusted out 48” corrugated metal 

pipes on Norman Creek under 428th Ave SE with a new precast concrete box 

culvert. The new culvert will reduce the time it takes to drain the flood waters 

off of private property by increasing the capacity of the crossing.  Currently 

when the North Fork Snoqualmie River overflows water backs up against 428th 

and impedes use of the roadway as the Norman Creek crossing is the normal 

outflow for this flood water once the North Fork has overtopped the adjacent 

levees.

13 WLFL1 NORMAN CREEK US 2024 CULV Upper Snoq King County $0 $350,000 $750,000 $0 $0 $0 $0 $1,100,000 $1,100,000 North Bend. Improve SE 92nd Street, east of 428th Street, and alleviate 

14 WLFL1 NORTH FORK BRIDGE FEASIBILITY Upper Snoq King County $32,554 $464,583 $432,030 $0 $0 $0 $0 $0 $0 $464,583

North Bend. Initiate feasibility study to mitigate the risk of scour damage to the 

North Fork Bridge by retrofitting the existing structure with deep foundations or 

alternative risk mitigation strategies.Alternatives analysis report scheduled for 

submittal in Q3; total project cost may be revised based on the selected 

alternative. 

15 WLFL1 PUMP STATION REVETMENT IMPROVEMENTS Lower Snoq King County $0 $103,030 $181,529 $205,078 $1,099,965 $0 $0 $1,589,602 $1,589,602

Snoqualmie. The Pump Station Revetment reduces erosion risk to a City of 

Snoqualmie sewage pump station. Erosion to the embankment at the upstream 

end of the Pump Station Revetement threatens the upstream end of the 

facility.  The project would consider and implement improvements to the facility 

to reduce future erosion risk.

16 WLFL1 RECORD OFFICE 2016 REPAIR Upper Snoq Snoqualmie $331,407 $3,883,278 $3,551,871 $0 $0 $0 $0 $0 $0 $0 $3,883,278

Snoqualmie. Repair downstream 200 lineal feet of facility which is missing face 

rock and toe rock.  A significant scour hole has formed around a City of 

Snoqualmie stormwater outfall pipe at the downstream end of facility.  Potential 

erosion impact to Park Ave SE in City of Snoqualmie, an area included in the 

City's planned "Riverwalk" park and trail project.  Project implemented by City 

of Snoqualmie  as part of Riverwalk project, completed in 2021.

17 WLFL1 REIF RD LEVEE IMPROVEMENTS Upper Snoq King County $67,000 $67,000 $0 $600,000 $600,000 $160,000 $0 $0 $1,360,000 $1,427,000

North Bend. Conduct a feasibility study to determine ways of preventing the 

overtopping of the Reif Rd Levee. Potential solutions include: repair and/or 

raise levee in place / setback levee / gravel removal / home elevations.

18 WLFL1 REINIG RD RVTMNT 2016 REPAIR Upper Snoq King County $6,345,008 $6,871,008 $526,000 $20,000 $0 $0 $0 $0 $0 $20,000 $6,891,008

North Bend. Repair three primary damage sites just upstream and directly 

across from the South Fork Snoqualmie confluence totaling ~285 lineal feet. 

Completed in 2021.

19 WLFL1 RIBARY CREEK N BEND Upper Snoq North Bend $9,885 $952,660 $942,775 $0 $1,157,949 $5,011,044 $0 $0 $0 $6,168,993 $7,121,653

North Bend. Address flooding from Ribary Creek at Bendigo Blvd in North 

Bend as the Snoqualmie levees prevent drainage to the river during high flows.

20 WLFL1 SF CIS LONG TERM Upper Snoq King County $0 $0 $0 $0 $0 $0 $0 $0 $57,100,000 $57,100,000

North Bend. Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.

21 WLFL1 SF CIS MED TERM Upper Snoq King County $0 $0 $0 $0 $0 $0 $0 $0 $47,200,000 $47,200,000

North Bend. Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.

22 WLFL1 SHAKE MILL LB 2016 REPAIR Upper Snoq King County $2,918,260 $3,139,161 $220,901 $0 $0 $0 $0 $0 $0 $0 $3,139,161

North Bend. Complete. Total breach of levee - erosion and lateral channel 

migration is ongoing.  No immediately adjacent private property or 

infrastructure. Continued erosion could threaten 428th Ave embankment or 

bridge. 

8/4/2022
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23 WLFL1 SHAKE MILL RB 2016 REPAIR Upper Snoq King County $612,229 $672,229 $60,000 $0 $0 $0 $0 $0 $0 $0 $672,229

North Bend. Between 428th St Bridge and Tate Creek, several locations on 

levee where toe-rock dislodged and corresponding minor bank erosion along 

50-60 feet of river bank. Actual gaps range between 6-10 feet. Missing toe rock 

compromises levee integrity, increasing its vulnerability to further scour and 

potential failure. Failure of this facility could result in damage to a heavily used 

county road (428th Ave SE).

24 WLFL1 SR202 SF BRIDGE LENGTHEN Upper Snoq King County $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000

North Bend. Placeholder funding to partner with WSDOT to expand bridge 

SR202 opening over South Fork Snoqualmie River and Ribary Creek to 

improve conveyance and reduce upstream flood impacts. Supported by North 

Bend. Requires state or federal funding. Relative contribution of this project is 

being evaluated in the SF Snoqualmie Corridor Plan.

25 WLFL1 TATE CR SCOUR FEASIBILITY Upper Snoq King County $0 $150,000 $0 $0 $0 $0 $0 $150,000 $150,000

North Bend. Prepare a Concept Development Report (CDR) to analyze and 

select best span/alignment replacement bridge and road-raising option as the 

current bridge does not provide enough hydraulic opening due to the transport 

of sediments and water overtops the approaches during floods. 

25 WLFL1 UPR SNO RES FLD MITIGTN Upper Snoq King County $12,196,349 $17,020,349 $4,824,000 ($572,000) $1,283,000 $1,845,000 $1,845,000 $1,845,000 $1,845,000 $8,091,000 $25,111,349

Snoqualmie. This project will continue to acquire or elevate flood-prone 

structures in the Upper Snoqualmie basin to reduce the risk of flood, erosion, 

and channel migration damage. Partnership with City of Snoqualmie to elevate 

homes and cost-share acquisition of homes where City is planning to construct 

the Riverwalk project. 

26 WLFL1 USACE PL 84-99 UPPER SNO Upper Snoq King County $90,071 $663,594 $573,523 $0 $0 $0 $0 $0 $0 $0 $663,594

North Bend. Ensure eleven South Fork Snoqualmie River levees meet the 

standards of the US Army Corps of Engineers PL 84-99 program in order to 

receive future assistance from the Corps in the event of flood damage to the 

levees.

27 WLFL2 264TH AVE NE AT SR 202 FLD IMPRVMNT Lower Snoq King County $0 $0 $0 $540,000 $0 $0 $0 $540,000 $540,000

Redmond. Alleviate flooding on this sole access road by replacing the existing 

culverts and raising the roadway to elminate over-topping during flood events.

28 WLFL2 334TH AVE SE & SE 43RD PL FLD IMPRVMNT Lower Snoq King County $0 $0 $0 $500,000 $0 $0 $0 $500,000 $500,000

Fall City. Improve drainage to alleviate neighborhood flooding by constructing a 

drainage system to flow to the Snoqualmie River.  

29 WLFL2 DUTCHMAN RD REPAIR Lower Snoq King County $62,471 $1,120,888 $1,058,417 $852,322 $1,581,189 $6,873,365 $28,363 $0 $0 $9,335,239 $10,456,127

Duvall. Repair approximately 200 feet of revetment. Dutchman Road in this 

location provides the sole access to residences and business on the west side 

of the Snoqualmie Valley downstream of Duvall.  Continued erosion of the 

revetment could result in erosion of the road (West Snoqualmie Valley Road 

NE) which would severely limit access to the downstream property owners 

during or following a flood event.

30 WLFL2 FALL CITY FLOODPLAIN RESTORATION Lower Snoq King County $66 $300,000 $299,934 $0 $0 $0 $0 $0 $0 $0 $300,000

Fall City. Project will reconnect floodplain, removing the aging Hafner and 

Barfuse facilities and replacing with modern flood and erosion protection 

features. FCD cost-share funding is intended for design of flood risk reduction 

features.

31 WLFL2 FARM FLOOD TSK FORCE IMP Lower Snoq King County $838,251 $979,803 $141,552 $0 $0 $0 $0 $0 $0 $0 $979,803

Carnation. This project provides technical and cost-sharing assistance to 

agricultural landowners in the Lower Snoqualmie floodplain to help them better 

withstand the impacts of flooding. Specific project actions include farm pads 

and elevation or flood proofing of agricultural structures.

32 WLFL2 FISH HATCHERY RD BR #61B REPAIR Lower Snoq King County $43,801 $514,000 $470,199 $186,000 $0 $0 $0 $0 $0 $186,000 $700,000

Duvall. Strengthen the bridge structure to stabilize it after the most recent flood 

event, rebuild the east approach roadway to address the current issue and to 

protect it against major flood events in the future, and restore the eroded creek 

bed and riverbank profile to buffer the bridge against scour.

33 WLFL2 JOY 2020 REPAIR Lower Snoq King County $35,882 $100,000 $64,118 $0 $0 $0 $0 $0 $0 $0 $100,000

Duvall. Design and repair approximately 800 linear feet of bank erosion along 

the Joy Revetment on the left bank of the Snoqualmie River across from the 

City of Duvall. Bank erosion is undermining an existing road.

34 WLFL2 L SNO 2019 BANK REPAIR Lower Snoq King County $1,074,203 $2,200,000 $1,125,797 $0 $0 $0 $0 $0 $0 $0 $2,200,000

Fall City. The river is scouring the road away and David Powell Road is 

collapsing into the river. This project repaired an existing failing revetment and 

extend MSE wall to prevent undercutting of the riverbank and roadway. 

Completed in September 2020.

35 WLFL2 L SNO/ALDAIR CORRDOR PLN Lower Snoq King County $7,027,593 $7,089,214 $61,622 ($50,207) $0 $0 $0 $0 $0 ($50,207) $7,039,007

Fall City. Cost-shared contribution to multiple levee setbacks and high priority 

flood risk reduction acquisitions in the Fall City reach of the Lower Snoqualmie. 

Projects reduce flood and erosion risk to revetments, roads, and landowners. 

FCD expenditure leverages habitat restoration funding from other sources.

36 WLFL2 LWR SNO RESDL FLD MITGTN Lower Snoq King County $2,256,127 $4,005,156 $1,749,029 $550,971 $500,000 $500,000 $500,000 $500,000 $500,000 $3,050,971 $7,056,127

Carnation: This project will acquire or elevate flood-prone structures in the 

lower Snoqualmie basin to reduce the risk of flood or channel migration 

damage during future flood events.

37 WLFL2 MUD CREEK SEDIMENT FACILITY Lower Snoq King County $0 $432,000 $432,000 $0 $0 $0 $0 $0 $0 $0 $432,000

Snoqualmie. Design and permit a sediment facility to minimize sediment 

deposition, flooding, and channel avulsions at this site.  

38 WLFL2 SNOQUALMIE VALLEY FEAS Lower Snoq King County $23,840 $401,000 $377,160 $99,000 $0 $0 $0 $0 $0 $99,000 $500,000

Duvall. Regional flooding in the Snoqualmie Valley cuts off access to eastern 

cities. Determine which major roadway(s) that cross the Snoqualmie Valley 

would be the most cost effective to improve in the valley with chronic flood 

issues impacting over 25,000 daily drivers.

39 WLFL2 STOSSEL LONG TERM REPAIR Lower Snoq King County $16,598 $536,598 $520,000 $2,076,600 $27,000 $0 $0 $0 $0 $2,103,600 $2,640,198

Carnation. Placeholder costs for long-term facility improvement project to 

prevent erosion undermining 310th Ave NE.

40 WLFL2 STOSSEL RB 2018 REPAIR Lower Snoq King County $1,023,994 $1,057,886 $33,892 $0 $0 $0 $0 $0 $0 $0 $1,057,886

Carnation. This completed project repaired approximately 250 feet of damage 

identified in late March 2018 to a section of the Stossel Bridge Right Bank 

Revetment on the Snoqualmie River, downstream of the City of Carnation. 

41 WLFL2 TOLT PIPELINE PROTECTION Lower Snoq King County $10,745,036 $10,745,036 $0 $0 $0 $0 $0 $0 $0 $0 $10,745,036

Carnation. This completed project repaired approximately 800 linear feet of the 

Winkelman (formerly RM 13.5) revetment. Erosion along the right bank of the 

Snoqualmie River channel threatens to undermine the Seattle Public Utilities 

water supply line at this location south of Duvall. Construction is complete.

42 WLFL3 GIRL SCOUT LEVEE SETBACK Tolt King County $0 $50,000 $200,000 $500,000 $1,050,000 $650,000 $9,901,954 $12,351,954 $12,351,954

Carnation. This project will set back the Girl Scout Camp Levee to reduce flood 

risks to the Girl Scout Camp and Remlinger Farms, improve levee integrity, 

increase the lateral migration area and area for ongoing sediment deposition, 

reduce  long-term  levee maintenance costs, and improve instream, floodplain 

and riparian habitat functions. This project is tied to and contingent on the 

FCD's decisions on the Tolt Level of Service study. 

43 WLFL3 HOLBERG 2019 REPAIR Tolt King County $0 $250,000 $250,000 $0 $310,000 $0 $0 $0 $0 $310,000 $560,000

Carnation. Facility failure has consequences for property owners immediately 

landward of facility.  Potential for high flows and erosive damage to residences 

and property.
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44 WLFL3 HOLBERG FEASIBILITY Tolt King County $285,819 $412,149 $126,330 $0 $0 $0 $0 $0 $0 $0 $412,149

Carnation. Feasibility study to determine the nature and extent of levee 

improvements necessary to remove four homes in unincorporated King County 

from the regulatory Channel Migration Zone as mapped in the  Tolt River 

Channel Migration study

45 WLFL3 LOWER FREW LEVEE SETBACK Tolt King County $221,096 $1,121,096 $900,000 $880,000 $1,280,000 $1,310,000 $12,724,681 $0 $0 $16,194,681 $17,315,777

Carnation. Capital Investment Strategy.  Design, based on level of service 

analysis, the highest priority levee setback for flood risk reduction. Phase 2 

construction estimated in CIS at $14.5M-$16.7M

46 WLFL3 LOWER TOLT RIVER ACQUISITION Tolt King County $532,475 $1,529,475 $997,000 $17,000 $400,000 $400,000 $400,000 $400,000 $400,000 $2,017,000 $3,546,475

Carnation. Acquire high-priority flood risk reduction properties in the lower two 

miles of the Tolt River consistent with the adopted Capital Investment Strategy.

47 WLFL3 REMLINGER LEVEE IMPROVEMENTS Tolt King County $0 $87,459 $149,195 $169,774 $1,136,972 $0 $0 $1,543,400 $1,543,400

Carnation. Repair approximately 250 feet of the Remlinger Levee. Scope of 

project may be modified once Tolt River Level of Service project is completed; 

schedule is contingent on FCD direction on the Tolt level of service project. 

48 WLFL3 RIO VISTA PROPERTY ACQ Tolt King County $656,331 $3,467,331 $2,811,000 $139,000 $1,750,000 $1,750,000 $1,750,000 $0 $0 $5,389,000 $8,856,331

Carnation. Capital Investment Strategy: Acquire at-risk homes from willing 

sellers.  

49 WLFL3 SAN SOUCI NBRHOOD BUYOUT Tolt King County $5,046,463 $5,199,674 $153,211 $456,789 $0 $0 $0 $0 $0 $456,789 $5,656,463

Carnation. Capital Investment Strategy: acquire at-risk homes from willings 

sellers.

50 WLFL3 SEDIMENT MGMT FEAS Tolt King County $174,823 $263,706 $88,883 $0 $0 $0 $0 $0 $0 $0 $263,706

Carnation. Capital Investment Strategy: Conduct sediment management 

feasibility study. Update and include upper watershed sediment production 

estimates.

51 WLFL3 SR 203 BR IMPRVMNTS FEAS Tolt King County $30,706 $395,900 $365,194 $0 $0 $0 $0 $0 $0 $0 $395,900

Carnation. Capital Investment Strategy: Initiate study (with potential future 

design and construct) to add bridge span(s), raise the highway and relocate 

King County Parks parking area.

52 WLFL3 TOLT CIS LONG TERM Tolt King County $0 $0 $0 $0 $0 $0 $0 $0 $28,800,000 $28,800,000

Carnation. Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.

53 WLFL3 TOLT CIS MED TERM Tolt King County $0 $0 $0 $0 $0 $0 $0 $0 $56,250,000 $56,250,000

Carnation. Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.

54 WLFL3 TOLT R LEVEE L.O.S. ANALYSIS Tolt King County $575,785 $1,055,467 $479,682 $0 $0 $0 $0 $0 $0 $0 $1,055,467

Carnation. Capital Investment Strategy:  Conduct a detailed hydraulic analysis 

to optimize the elevation of new levees to maximize flood risk reduction benefits

55 WLFL3 TOLT R NATURAL AREA ACQ Tolt King County $2,614,518 $4,922,258 $2,307,740 ($407,740) $0 $0 $0 $800,000 $0 $392,260 $5,314,518

Carnation. Capital investment strategy: acquire at-risk homes from willing 

sellers. 

56 WLFL3 TOLT R RD ELEV SAN SOUCI Tolt King County $10,552 $725,000 $714,448 $0 $528,620 $4,496,926 $1,959,434 $0 $0 $6,984,980 $7,709,980

Carnation. Capital Investment Strategy: Construct Tolt Road NE road elevation 

or other flood risk reduction mitigation.   

57 WLFL3 TOLT R RD ELEVATION FEASIBILITY Tolt King County $67,917 $68,573 $656 $0 $0 $0 $0 $0 $0 $0 $68,573

Carnation. Reduce neighborhood isolation from flooding. Evaluate feasibility of 

elevating sections of Tolt River Road.

58 WLFL3 TOLT R RD NE IMPROVEMENTS Tolt King County $0 $0 $91,301 $250,000 $150,000 $2,342,329 $30,000 $2,863,630 $2,863,630

Carnation. Capital Investment Strategy: Initiate design for elevation of one road 

location to reduce or eliminate isolation. Implement additional road elevations 

as funds become available. 

59 WLFL3 UPPER FREW LEVEE SETBACK Tolt King County $0 $209,000 $209,000 $0 $160,000 $1,200,000 $1,500,000 $14,800,000 $15,000 $17,675,000 $17,884,000

Carnation. Capital Investment Strategy: Initiate the levee setback design. Levee 

setback to increase sediment storage and floodwater conveyance; protect 

adjacent development; reduce damage to trail bridge.  

60 WLFL4 ALPINE MANOR NEIGHBORHOOD BUYOUTS Raging King County $1,753,880 $2,183,810 $429,930 $0 $0 $0 $0 $0 $400,000 $400,000 $2,583,810
Preston. Acquisition of at-risk homes in the Alpine Manor neighborhood.

61 WLFL4 RAGING SCOUR REPAIR 2017 Raging King County $25,062 $80,000 $54,938 $0 $0 $0 $0 $0 $0 $0 $80,000

Fall City.Complete. This bridge has a history of scour damage. One of the arch 

foundations is exposed. Repair scour mitigation measures to protect the 

footing. It serves only one house but is a designated King County Landmark.

62 Snoqualmie-South Fork Skykomish Subtotal $66,034,521 $102,850,977 $36,816,457 $11,879,010 $16,944,783 $31,759,929 $29,904,415 $26,937,329 $22,991,954 $140,417,420 $103,450,000 $85,900,000 $432,618,397

63

64

65 WLFL5 ALLEN LK OUTLET IMPRVMNT Sammamish King County $19,226 $845,000 $825,774 $36,256 $1,500,000 $400,000 $10,000 $0 $0 $1,946,256 $2,791,256

Sammamish. To address chronic flooding on this sole access roadway with 

approximately 200 properties, look at upstream and downstream 

retention/detention options; study road-raining options; prepare Concept 

Development Report, analyze and select best options.

66 WLFL5 GEORGE DAVIS CRK CITY OF SAMMAMISH Sammamish Sammamish $0 $400,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $400,000

Sammamish. This project will restore access to one river mile of high quality 

kokanee salmon habitat and reduce the risk of flooding by reducing sediment 

deposition.

67 WLFL5 IRWIN R 2020 REPAIR Sammamish King County $16,197 $724,739 $708,542 $0 $0 $0 $0 $0 $0 $0 $724,739

Issaquah. Further damage to the facility could cut off the sole access to one 

resident (via a private road and bridge over the creek).

68 WLFL5 ISSAQUAH CREEK CIS Sammamish King County $100,000 $100,000 $200,000 $700,000 $300,000 $0 $0 $0 $1,200,000 $1,300,000

Issaquah: Identify and prioiritize near-, mid-, and long-term capital projects for 

Flood Control District funding along Issaquah Creek.

69 WLFL5 JEROME 2020 REPAIR Sammamish Issaquah $5,083 $355,083 $350,000 $0 $0 $0 $0 $0 $0 $0 $355,083

Issaquah. The Jerome Revetment protects three private residences in the City 

of Issaquah. Erosion of the revetment could result in loss of property and 

damage to private utilities. Loss of bank in front of middle property. 70 linear 

feet (LF) of erosion.

70 WLFL5 LK SAMMAMISH FLOOD MIT GRANTS Sammamish Grant $1,000,000 $1,000,000 $0 $0 $0 $0 $0 $0 $0 $1,000,000

Issaquah: Funding for a near-term grant program to help fund flood mitigation 

options for lakeside landowners, such as floating docks, relocation or elevation 

of outbuilding and other damage-reduction and floodproofing measures. 

Established pursuant to FCDEM2021-3.

71 WLFL5 MOMB 2020 REPAIR Sammamish King County $2,391 $327,670 $325,279 $716,721 $8,000 $0 $0 $0 $0 $724,721 $1,052,391

Issaquah. Damage to the SE 156th St. road next flood season could cut off the 

sole access to a community of about 30 homes. More erosion at the 

downstream end of the facility may further destabilize the steep slope of the 

landslide and threaten downstream homeowners.

72 WLFL5 SAMMAMISH CIS Sammamish King County $195,121 $1,752,520 $1,557,400 $615,881 $548,346 $0 $0 $0 $0 $1,164,227 $2,916,747

Redmond: Identify and prioiritize near-, mid-, and long-term capital projects for 

Flood Control District funding along the Sammamish River.

73 WLFL5 WILLOWMOOR FLDPLAIN REST Sammamish King County $3,371,525 $4,520,977 $1,149,452 $284,915 $0 $0 $0 $0 $0 $284,915 $4,805,892

Redmond. Willowmoor Floodplain Restoration Project seeks to reduce the 

frequency and duration of high lake levels in Lake Sammamish while 

maintaining downstream Sammamish River flood control performance and 

enhancing habitat.  The project will reconfigure the Sammamish transition zone 

to ensure ongoing flow conveyance, downstream flood control, potential 

extreme lake level reduction, habitat conditions improvement, and reduction of 

maintenance impacts and costs. Project is currently on hold pending 

completion of a 3rd party review. 

74 WLFL6 148TH AVE SE LARSEN LK BELLEVUE Lk Wash Tribs Bellevue $0 $400,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $400,000

Bellevue. Conduct a site assessment and initiate preliminary design to 

progress toward construction of best drainage treatments and resilient design 

to reduce or eliminate roadway flooding on 148th Ave SE. Improve high water 

flow capacity for Larsen Lake/Lake Hills Greenbelt to Kelsey Creek where it 

floods 148th Avenue SE during moderate to severe storm and longer duration 

rainfall periods.

75 WLFL6 BEAR CRK FLOOD EROSION REDMOND Lk Wash Tribs Redmond $128 $1,550,000 $1,549,872 $0 $0 $0 $0 $0 $0 $0 $1,550,000

Redmond. Protect Avondale Rd from an embankment that has been scoured 

by floodwaters from Bear Creek.
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76 WLFL6 FACTORIA BLVD DRAINAGE Lk Wash Tribs Bellevue $0 $6,814,000 $6,814,000 $0 $0 $0 $0 $0 $0 $0 $6,814,000

Bellevue. Reduce flooding during high-intensity storm events along Factoria 

Boulevard, a major transportation corridor within the City of Bellevue.  These 

events have increased in frequency and are anticipated to be even more 

frequent in the future as a result of climate change.  

77 WLFL6 ISSAQUAH TRIB FEAS Lk Wash Tribs King County $322,547 $350,000 $27,453 $0 $0 $0 $0 $0 $0 $0 $350,000

Issaquah. Prepare a feasibility analysis report which will include, but is not 

limited to, surveying, geotechnical analysis, traffic analysis, and hydraulic 

analysis to idenify potential solutions to bridge deficiencies, including a 

constructed hydraulic opening with piles that collect debris and pose risks to 

the stability of the bridge. 

78 WLFL6 LOWER COAL CRK PH I Lk Wash Tribs Bellevue $11,113,877 $11,561,592 $447,715 $285,000 $1,310,000 $1,432,358 $0 $0 $0 $3,027,358 $14,588,950

Bellevue. Increase conveyance capacity at the five box culvert crossings. 

Disconnect local storm drainage outfall from Coal Creek and redirect them to 

Lake Washington.  Implemented by City of Bellevue. Expenditure forecast to 

be updated based on current project schedule.

79 WLFL6 MAY VALLEY DRAINAGE IMPRVMNT Lk Wash Tribs King County $224,826 $530,000 $305,174 $0 $0 $0 $0 $0 $0 $0 $530,000

Newcastle. As recommended in the May Creek Basin Plan, two sediment traps 

will be constructed on May Creek tributaries (Cabbage and Country Creeks) to 

limit sediment loading. FCD funding is for initial feasibility analysis, landowner 

outreach, and acquisition of property from willing sellers for a future sediment 

facility.  

80 WLFL7 BELMONDO 2020 REPAIR Cedar King County $9,048 $318,278 $309,230 $847,770 $8,000 $0 $0 $0 $0 $855,770 $1,174,048

Renton. Critical facilities (Utilities, CRT, SR 169).  Regional impact extents. 

Potential human injury from sudden change in conditions. Generally exposed 

bank - damage likely to occur next major high-flow event.

81 WLFL7 BRODELL 2020 REPAIR Cedar King County $9,403 $0 ($9,403) $9,403 $0 $0 $0 $0 $0 $9,403 $9,403

Renton. Residential land use and critical facilities (Utilities, CRT, SR 169). 

Regional impact extents. Potential human injury from sudden change in 

conditions.  Damage may occur next flood season/likelihood increasing.

82 WLFL7 BYERS 2020 REPAIR Cedar King County $15,194 $16,987 $1,793 $0 $0 $0 $0 $0 $0 $0 $16,987

Renton. Emergency action to prevent flooding of Byers Road, which is the sole 

access/egress for numerous residences along the Cedar River.

83 WLFL7 BYERS NEIGHBORHOOD IMPROVEMENTS Cedar King County $7,600 $220,000 $212,400 $0 $0 $0 $0 $0 $0 $0 $220,000

Renton. Capital Investment Strategy:  Take several actions to reduce flood risk 

including construction of an emergency egress route, acquisition of flood-prone 

homes, and possible elevation of neighborhood roads. The Cedar CIS will be 

reviewed by the District in light of changed conditions from the 2020 flood 

disaster.

84 WLFL7 CDR PRE-CONST STRTGC ACQ Cedar King County $4,269,411 $8,330,532 $4,061,121 $0 $738,879 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $7,138,879 $15,469,411

Renton. This project will acquire strategic real estate upon which several large 

Flood Control District capital projects are dependent (Project J in the Capital 

Investment Strategy). Assumes 3 homes per year.

85 WLFL7 CEDAR CIS LONG TERM Cedar King County $0 $0 $0 $0 $0 $0 $0 $0 $35,400,000 $35,400,000

Renton.Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.

86 WLFL7 CEDAR CIS MED TERM Cedar King County $0 $0 $0 $0 $0 $0 $0 $0 $22,000,000 $22,000,000

Renton.Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.

87 WLFL7 CEDAR LEVEE SETBACK FEAS/CORRIDOR PLANCedar King County $1,853,360 $1,987,587 $134,227 $0 $0 $0 $0 $0 $0 $0 $1,987,587

Renton. This six-year flood risk reduction capital investment strategy will cover 

the Cedar River valley from Landsburg Road SE (River Mile 22) to Lake 

Washington.  Project complete. Closeout in 2020.

88 WLFL7 CEDAR R DWNSTREAM 2024 IMPV Cedar King County $0 $0 $100,000 $0 $0 $0 $0 $100,000 $100,000

Renton. Improve Cedar Grove Road near Byers Road SE and alleviate 

roadway flooding by raising the road through the application of a thick layer of 

overlay.

89 WLFL7 CEDAR RAPIDS ELJ6 2020 REPAIR Cedar King County $109,227 $110,833 $1,606 $0 $0 $0 $0 $0 $0 $0 $110,833

Erosion and scour have resulted in loss of upper ballast, dislodging of key logs, 

shearing of piles, and damage to hardware connections, to an Engineered Log 

Jam (ELJ #6), within the Cedar Rapids reach.

90 WLFL7 CEDAR RES FLOOD MITIGATION Cedar King County $701,134 $3,074,000 $2,372,866 $1,531,134 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $1,600,000 $9,531,134 $12,605,134

Renton. Implement projects identified in the Capital Investment Strategy, 

approved as policy direction by the Executive Committee.  Project K on the 

CIS: Risk analysis has identified 53 homes as high risk from flooding and 

channel migration, but which are not mitigated by projects. Elevate or purchase 

approximately 2 homes per year.

91 WLFL7 CEDAR RVR GRAVEL REMOVAL Cedar Renton $10,308,292 $12,835,100 $2,526,808 $0 $403,000 $500,000 $500,000 $0 $10,500,000 $11,903,000 $24,738,100

Renton. The project ensures the minimum required 100-year flood conveyance 

capacity along the lower 1.25 miles of the Cedar River. Project is a required 

maintenance action by the Army Corps of Engineers Section 205 Flood Control 

Project. Maintenance dredging took place in 2016. Project funding shown 

herein represent post construction mitigation monitoring and reporting as well 

as the planning and design of the next dredging project. Additional funding will 

be needed beyond 2026 to cover permitting, mitigation plan development, 

construction, mitigation and post-construction monitoring work associated with 

the next cycle of dredging.

92 WLFL7 CITY OF RENTON LEVEE CERTIFICATION Cedar Renton $757,380 $5,000,000 $4,242,620 $0 $0 $0 $0 $0 $0 $0 $5,000,000

Renton. Levee improvements necessary to satisfy levee certification 

engineering recommendations.

93 WLFL7 CRT SITE 2 2020 REPAIR Cedar King County $452,594 $1,233,000 $780,406 $0 $0 $0 $0 $0 $0 $0 $1,233,000

Renton. Complete. This emergency action will armor up to 300 feet river bank 

and construct a buried revetment to stabilize the bank and prevent further 

erosion to the most damaged portion. This emergency action and the 

subsequent extension are upstream of the CRT 2 revetment in an area referred 

to as "Zone B." 

94 WLFL7 CRT SITE 5 2020 REPAIR Cedar King County $93,459 $437,905 $344,446 $255,554 $1,002,000 $8,000 $0 $0 $0 $1,265,554 $1,703,459

Renton. Erosion and scour have resulted in loss of toe and bank rock, 

oversteepened and undercut banks (some portions cantilevered). Scour has 

undermined numerous large trees, likely to fall into the channel likely resulting 

in further damage of the bank. Damage is observed along approximately 350 

feet of facility, near the upstream end.

95 WLFL7 CRT SITE 5B 2020 REPAIR Cedar King County $404 $315,000 $314,596 $5,000 $0 $0 $0 $0 $0 $5,000 $320,000

Renton. Erosion and scour have resulted in loss of toe and bank rock, 

oversteepened and undercut banks (some portions cantilevered). Scour has 

undermined numerous large trees, likely to fall into the channel likely resulting 

in further damage of the bank. Damage is observed along approximately 350 

feet of facility, near the upstream end.

96 WLFL7 CRT2 ZONE D 2020 REPAIR Cedar King County $2,677 $5,335,656 $5,332,979 $0 $0 $0 $0 $0 $0 $0 $5,335,656

Renton. Critical facilities (Utilities, CRT, SR 169). Regional impact extents. 

Potential human injury from sudden change in conditions. Damage may occur 

next flood season/likelihood increasing. This repair addresses damage to the 

CRT 2 revetment downstream of the 2020 emergency repair site, retrofitting 

the 2020 emergency repair with wood bank deflectors for long-term protection, 

and extending CRT 2 upstream to replace the damaged Riverbend Lower 

revetment, which will be removed as part of the Riverbend phase 2 project. 

97 WLFL7 DORRE DON AVULSION ANALYSIS Cedar King County $36,534 $100,000 $63,466 $0 $25,000 $0 $0 $0 $0 $25,000 $125,000

Renton. The main channel has avulsed into the previous left floodplain, leading 

to erosion of the channel bank, adjacent to 231st Pl SE.                                                  
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98 WLFL7 DORRE DON NBHOOD IMPRVMNT Cedar King County $0 $800,000 $800,000 $0 $0 $0 $0 $0 $0 $0 $800,000

Renton. Capital Investment Strategy:  This project will acquire flood-prone 

homes per the Cedar CIS, as well as evaluate if changes to the levee and road 

elevation will result in meaningful flood risk reduction and to determine what 

level of protection can be provided. The study would also evaluate other 

structural improvements such as raising Lower Dorre Don Way SE upstream 

and downstream of the trail crossing and farther downstream near RM 16.3. 

The Cedar CIS will be reviewed by the District  in light of changed conditions 

from the 2020 flood disaster.

99 WLFL7 HERZMAN LEVEE SETBACK Cedar King County $2,308,060 $3,444,192 $1,136,132 $8,201,165 $229,071 $9,977 $0 $0 $0 $8,440,213 $11,884,405

Renton. Capital Investment Strategy:  Setback levee; excavate side-channel to 

reduce pressure on revetment; reconstruct, reinforce and/or extend revetment; 

acquire up to 5 properties.

100 WLFL7 ISSAQUAH MAY VALLEY IMPV Cedar King County $88,319 $100,000 $11,681 $0 $0 $0 $0 $0 $0 $0 $100,000

Issaquah. This project will construct improvements to the intersection which 

could be either a roundabout or additional travel lanes with a travel signal at the 

intersection of Issaquah Hobart Road SE and SE May Valley Road. Complete.

101 WLFL7 JAN ROAD LEVEE SETBACK Cedar King County $3,613,035 $15,949,856 $12,336,821 $26,204 $0 $0 $0 $0 $0 $26,204 $15,976,060

Renton. Capital Investment Strategy:  Suite of solutions to be determined as 

part of feasibility study. Includes raise road, partial removal of Jan Road levee, 

construction of side channel, and mitigation of at-risk properties. Construction 

phased for mitigation in 2022 and other improvements in 2023.

102 WLFL7 LOWER CEDAR FEASIBILITY STUDY Cedar Renton $84,456 $520,000 $435,544 $0 $0 $0 $0 $0 $0 $0 $520,000

Renton. Capital Investment Strategy:  Conduct feasibility study of Lower Cedar 

reach in City of Renton to 1) quantity economic damage potential 2) determine 

infrastructure modifications to improve flood resiliency and sediment storage 

potential, and 30 conduct cost-benefit analysis.

103 WLFL7 LOWER JONES ROAD NEIGHBORHOOD Cedar King County $252,226 $2,654,203 $2,401,977 $0 $0 $0 $0 $0 $0 $0 $2,654,203

Renton. Capital Investment Strategy: Raise in place or setback Jones Road; 

excavate and stabilize right bank to increase conveyance capacity; reinforce 

one revetment; remove portion of another revetment; acquire 8 at risk 

properties Construction delayed to accommodate Jan Rd construction in 2022.

104 WLFL7 MADSEN CR CULVERT 2017 Cedar King County $3,188,070 $3,326,000 $137,930 $0 $0 $0 $0 $0 $0 $0 $3,326,000

Renton. To address a culvert failure affecting approximately 10 properties, 

prepare Concept Development Report to analyze and select best culvert 

replacement and road-raising option; and analyze upstream and downstream 

retention/detention impacts.

105 WLFL7 MADSEN CR RENTON Cedar Renton $231,945 $635,000 $403,055 $0 $0 $0 $0 $0 $0 $0 $635,000

Renton. Design and implement phase I improvements to Madsen Creek to 

achieve 100-year level flood protection for properties south of SR 169 and 25-

year level flood protection for properties north of SR 169.

106 WLFL7 MAPLEWOOD FEASIBILITY STUDY Cedar King County $475,215 $490,246 $15,031 $0 $0 $0 $0 $0 $0 $0 $490,246

Renton. Capital Investment Strategy:  Conduct site specific landslide risk 

assessment study; conduct a feasibility study to evaluate opportunities to 

modify the Erickson Levee. Pending results of landslide hazard analysis, FCD 

will consider options for a project.

107 WLFL7 RIVERBEND MHP ACQ Cedar King County $5,962,522 $5,182,126 ($780,396) $0 $0 $0 $0 $0 $0 $0 $5,182,126

Renton. This project represents the Flood District contribution to a larger 

project that relocates mobile home park tenants and initiates preliminary 

engineering design for potential levee setback / realignment to reduce flood 

heights, velocities and channel migration risk in this reach. Disappropriate 

remainder after FCD portion of scope is complete. 

108 WLFL7 SR 169 FLOOD REDUCTION Cedar King County $3,740,988 $5,485,588 $1,744,600 $0 $0 $0 $0 $0 $0 $0 $5,485,588

Renton. Conduct feasibility study in coordination with WSDOT to evaluate 

flood risk reduction opportunities, such as elevating SR 169, upgrading the 

local drainage infrastructure, and / or installation of back flow prevention gates.  

Funding added in 2019 pending FCD decision to move forward with preliminary 

design.

109 WLFL7 TABOR-CROWALL-BRODELL 2020 REPAIR Cedar King County $211,453 $1,252,339 $1,040,886 $722,114 $486,000 $4,000,000 $38,000 $0 $0 $5,246,114 $6,498,453

Renton. Critical facilities (Utilities, CRT, SR 169). Regional impact extents. 

Potential human injury from sudden change in conditions. Generally exposed 

bank along 200 feet - damage likely to occur next major high-flow event.

110 Cedar-Sammamish Subtotal $54,052,926 $110,386,009 $56,333,083 $13,737,117 $8,658,296 $9,850,335 $3,748,000 $3,200,000 $13,700,000 $52,893,748 $22,000,000 $35,400,000 $220,679,757

111

112

113 WLFL8 BRISCOE LEVEE SETBACK Green Kent $21,357,047 $23,330,271 $1,973,224 $0 $0 $0 $0 $0 $0 $0 $23,330,271

Kent. Floodwall construction at four locations completed by the City of Kent. 

Final expenditures for the remainder of 2017 will include reimbursement for 

property acquisition and riparian plantings. The revised 2017 financial plan 

includes revenue of $4.1 million for the sale of the Rivers Edge Business Park. 

Per FCD 2016-20 Section 6, this revenue makes expenditure authority 

available for the Lower Russell Levee Setback project. The Briscoe project will 

be closed out once the District's ILA with Kent expires in 2018.

114 WLFL8 BRPS CONTROL BLDG RPLCMT Green King County $856,827 $1,018,278 $161,451 $959,506 $3,477,822 $971,315 $3,898,218 $3,562,138 $0 $12,868,999 $13,887,277

Renton. This project will design and build the second phase of renovations to 

the Black River pump station. Major components include replacement of the 

control building, replacement of the trash rake system, and replacement of the 

screen spray system.

115 WLFL8 BRPS FISH PASS IMPRVMNTS Green King County $303,739 $2,359,863 $2,056,124 $2,502,589 $9,942,392 $10,127,229 $796,976 $0 $0 $23,369,186 $25,729,049

Renton. This project will design and build the fourth phase of renovations to the 

Black River pump station, revising and replacing the obsolete fish passage 

systems.

116 WLFL8 BRPS HIGH-USE ENGINES Green King County $5,534,573 $12,105,573 $6,571,000 $635,154 $0 $0 $0 $0 $0 $635,154 $12,740,727

Renton. This project will design and build the first phase of renovations to the 

Black River pump station, replacing the three smaller pump engines which run 

much more frequently than the other, larger pump engines.

117 WLFL8 BRPS LARGE ENGINE REPLACEMENT Green King County $0 $0 $0 $0 $0 $0 $401,193 $413,229 $6,652,427 $7,466,849 $7,466,849

Renton. This project will design and replace the large engines and overhaul the 

large pumps at the Black River pump station.

118 WLFL8 BRPS SEISMIC UPGRADES Green King County $621,341 $2,526,804 $1,905,463 $226,613 $11,592,741 $16,004,381 $184,481 $0 $0 $28,008,216 $30,535,020

Renton. This project will strengthen and improve the structure and subsurface 

soils at the Black River Pump Station.

119 WLFL8 BRPS SUPPORT SYS UPGRADES Green King County $489,350 $1,565,268 $1,075,918 ($127,751) $1,616,440 $1,664,933 $527,336 $0 $0 $3,680,958 $5,246,226

Renton. This project will design and build the third phase of renovations to the 

Black River pump station, replacing support systems such as engine control 

panels, cooling systems, oilers and hoists.

120 WLFL8 COVINGTON CR BLACK DIAMOND Green Black Diamond $0 $2,293,500 $2,293,500 $0 $0 $0 $0 $0 $0 $0 $2,293,500

Black Diamond. Remove the three 6-foot diameter culverts where Lake Sawyer 

flows into Covington Creek and replace with a bridge to eliminate obstructions 

for water flow and allow passage for migrating salmon.

121 WLFL8 DESIMONE MAJOR REPAIR USACE Green USACE $326,818 $1,850,000 $1,523,182 $4,743,038 $10,469,173 $11,670,324 $10,737,465 $0 $0 $37,620,000 $39,470,000

Tukwila. Construct a floodwall to design elevation for 18,800 cfs plus 3 feet of 

freeboard, repairing slope failures, laying the levee embankment slope back 

and shifting the levee alignment (and trail) landward where possible. The 

floodwall will connect previously constructed floodwalls at Desimone reaches 1 

and 2. 

122 WLFL8 DYKSTRA 2022 REPAIR Green King County $50,000 $50,000 $100,000 $250,000 $0 $0 $0 $0 $350,000 $400,000

Auburn:  New flood damage repair project. Address scour and bank  erosion 

and missing toe rock upstream of 2015 Corps of Engineers repair.  

Page 5 of 7

http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/riverbend-mobile-home-park-acquisition.aspx
http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/briscoe-desimone-levee-improvement.aspx
Kjristine
Typewritten Text
40



No. Title Basin

Service 

Provider

2021 Inception to 

Date Expenditure

2022

Inception to Date 

Budget

2022 Available 

Budget

2023 

Requested 2024 Forecasted 2025 Forecasted 2026 Forecasted 2027 Forecasted 2028 Forecasted

6-Year CIP

Total

CIS

Year 7-10

CIS

10+ Year

Project Life

Total Comments

123 WLFL8 FORT DENT 2020 REPAIR Green King County $89,833 $578,710 $488,877 $540,223 $258,064 $3,300,381 $6,556 $0 $0 $4,105,224 $4,683,934

Damage increases vulnerability of the heavily used regional Green River trail 

and regional soccer complex (Starfire) and Tukwila Park. Erosion increases 

vulnerability to trail and soccer fields.

124 WLFL8 FORT DENT US 2021 REPAIR Green King County $166,102 $398,825 $232,723 $0 $0 $0 $0 $0 $0 $0 $398,825

Tukwila. This project will repair a damaged section of the levee that was 

caused by a falling tree and susceptible to further scour and erosion.

125 WLFL8 GALLI-DYKSTRA 2020 REPAIR Green King County $1,037,688 $1,535,319 $497,631 $121,361 $0 $0 $0 $0 $0 $121,361 $1,656,680

Auburn. Complete Phase 1 repair per a request from the City of Auburn. 

Elevate 3500 feet levee reach to meet FEMA levee certification requirements.

126 WLFL8 GREEN PRE-CONST ACQ Green King County $4,271,106 $17,577,724 $13,306,618 $0 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $25,000,000 $42,577,724

Auburn, Kent, Renton, Tukwila. This project will acquire strategic real estate 

upon which future large Flood Control District capital projects are dependent, 

thereby reducing risks to construction schedules for those projects.

127 WLFL8 GREEN R IMPROVEMENT 2024 Green King County $0 $0 $100,000 $0 $0 $0 $0 $100,000 $100,000

Auburn. Improve SE Green Valley Road near SE Auburn Black Diamond Road 

and alleviate roadway flooding by raising the road through the application of a 

thick layer of overlay.

128 WLFL8 GREEN SCOUR REPAIR 2017 Green King County $47,524 $150,000 $102,476 $0 $0 $0 $0 $0 $0 $0 $150,000

Auburn. This project will address scour damage to the bridge, which is on the 

primary through route of the Green River Valley Rd.  The bridge is also a King 

County landmark.

129 WLFL8 HSB BREDA SETBACK KENT Green Kent $930,509 $7,130,509 $6,200,000 $7,900,000 $400,000 $0 $0 $0 $0 $8,300,000 $15,430,509

Kent. This project will reconstruct the Horseshoe Bend Levee at the Breda 

reach (RM 24.46-24.72) to a more stable configuration in order to reduce flood 

risk to the surrounding areas.  The project will also raise levee crest elevations 

to contain the 500-year (0.2% annual chance) flood.  This segment of the levee 

has the lowest factor of safety rating of the Horseshoe Bend levee.

130 WLFL8 HSB MCCOY REALIGNMENT USACE Green Kent $45,044 $516,138 $471,094 $2,188,106 $700,000 $0 $0 $0 $0 $2,888,106 $3,404,244

Kent. This USACE repair project  replaces the SWIF capital project originally 

planned by the FCD. The repair project is anticipated to stabilize the failure of 

the levee slope, construct a ring levee around an isolated utility, and shift the 

alignment of the federal levee back to the City of Kent’s secondary containment 

levee.

131 WLFL8 KENT AIRPORT RVTMNT 2022 REPAIR Green King County $270,000 $270,000 $90,000 $978,750 $12,750 $0 $0 $0 $1,081,500 $1,351,500

Kent: New flood damage repair project. Stabilize over steepened bank and rock 

revetment that has been undercut by rotational bank failure.    This project was 

transferred to Julie's team

132 WLFL8 LONES LEVEE SETBACK Green King County $0 $1,850,000 $1,850,000 $0 $0 $0 $0 $0 $0 $0 $1,850,000

Auburn. Contribute the partial cost of a repair ($500,000) to a $5 million levee 

setback project. By relocating the levee, flood risks as well as future repair 

costs for the Flood Control District are reduced. 

133 WLFL8 LOWER RUSSELL ACQ KENT Green Kent $1,023,656 $1,123,668 $100,012 $0 $0 $0 $0 $0 $0 $0 $1,123,668

Kent. Acquisitions by the City of Kent for the Lower Russell levee setback 

project.

134 WLFL8 LWR GRN R CORRIDOR PLAN/EIS Green King County $687,780 $718,519 $30,739 $30,000 $0 $0 $0 $0 $0 $30,000 $748,519

Auburn, Kent, Renton, Tukwila. Lower Green River Corridor Planning and 

Environmental Impact Statement.

135 WLFL8 LWR RUSSELL LEVEE SETBACK Green King County $45,047,797 $57,965,925 $12,918,128 $0 $13,244 $0 $0 $0 $0 $13,244 $57,979,169

Kent. Remove and replace the existing flood containment system of levee and 

revetments along the right (east) bank of the Green River between river mile 

17.85 (S 212th St) and river mile 19.25 (S 231st Way) in the City of Kent to 

provide long-term flood protection and improve riparian and aquatic habitat.  

Increased expenditure authority to match interim SWIF adopted by Board of 

Supervisors.

136 WLFL8 MILWAUKEE LEVEE #2-KENT Green Kent $2,024,562 $19,400,000 $17,375,438 $0 $0 $0 $0 $0 $0 $0 $19,400,000

Kent. Prepare an analysis and study of design and construction alternatives to 

provide flood protection, scour protection, enable levee certification and secure 

necessary land rights. 

137 WLFL8 NEWAUKUM CR FLOOD CONVEYANCE RESTORATIONGreen King County $0 $65,000 $65,000 $0 $0 $0 $0 $0 $0 $0 $65,000

Enumclaw. An undersized  culvert causes  flooding that could block a sole 

access road.

138 WLFL8 O'CONNELL REVETMENT 2021 REPAIR Green King County $9,404 $386,929 $377,525 $154,629 $149,852 $924,447 $0 $0 $0 $1,228,928 $1,615,857

Kent:  Stabilize the O'Connell revetment slope, and  move or replace the road 

shoulder and guardrail.

139 WLFL8 OLD JEFFS FARM REVETMENT Green King County $304,868 $901,721 $596,853 $0 $0 $0 $0 $0 $0 $0 $901,721

Auburn. This project will conduct a feasibility analysis of channel migration 

hazards from river mile 21.1 to 21.7. Alternative selection is pending; 

alternative 1 is assumed as a placeholder. 

140 WLFL8 RUSSELL RD UPPER KENT Green Kent $6,065,056 $6,082,173 $17,117 $0 $0 $0 $0 $0 $0 $0 $6,082,173

Kent. Project is to improve the levee by providing a minimum of 3 feet of 

freeboard above the predicted 500-year flood event and improve slope stability.  

These segments of the Russell Road Upper Levee  have over-steepened 

slopes and therefore lack adequate structural stability to provide adequate 

safety. 

141 WLFL8 S 106TH ST DRAINAGE IMPVMNT Green King County $0 $451,000 $451,000 $0 $0 $0 $0 $0 $0 $0 $451,000

Burien. Replace an existing damaged and undersized pipe that runs under 

eleven properties to prevent stormwater flooding.

142 WLFL8 SIGNATURE PT REVETMENT KENT Green Kent $1,465,164 $56,745,419 $55,280,255 $0 $0 $0 $0 $0 $0 $0 $56,745,419

Kent. Project provides increased level of protection to 1.5 miles of Lower Green 

River Corridor. Alternative selected by Executive Committee. 

143 WLFL8 TUK-205 GUNTER FLOODWALL Green King County $668,021 $11,498,336 $10,830,315 $1,526,310 $2,188,106 $35,440,116 $69,219 $0 $0 $39,223,751 $50,722,087

Tukwila. This project will construct a facility to bring this levee segment in 

compliance with certification requirements for structural stability and  raise the 

levee to roughly the 500 year event.

144 WLFL8 TUK-205 RATOLO FLOODWALL Green King County $0 $250,000 $1,500,000 $50,000 $0 $0 $0 $1,800,000 $1,800,000

Tukwila. This project will construct a 0.15 mile floodwall and sloped 

embankment to protect adjacent businesses from flooding.  The floodwall 

alignment (including embankment slope, factors of safety, and necessary real 

estate) will be finalized during the project design phase. 

145 WLFL8 TUK-205 USACE GACO-SEGALE Green USACE $957,806 $13,676,421 $12,718,615 $0 $629,000 $2,935,000 $0 $0 $0 $3,564,000 $17,240,421

Tukwila. US Army Corps led project to replace 3500 ft. of Tukwila 205 levee in-

place replacement to bring up to 500-year level of protection per the adopted 

interim SWIF.  The USACE will cost-share up to 100 year level of protection.   

Requires cooperation agreement.

146 WLFL8 TUKWILA RVTMT 2019 REPAIR Green King County $436,201 $500,000 $63,799 $0 $0 $0 $0 $0 $0 $0 $500,000

Tukwila. Complete. Erosion and slumping of Tukwila Trail revetment caused by 

the recent Green River flood resulted in approximately 200 feet of damage to 

the revetment.

147 WLFLS PUGET WAY CULVERT Seattle Seattle $1,578,799 $1,800,000 $221,201 $0 $0 $0 $0 $0 $0 $0 $1,800,000

Seattle. This project will replace an aging and undersized creek culvert under 

Puget Way SW in Seattle.

148 WLFLS S PARK DRAINAGE IMPROVEMENTS Seattle Seattle $3,044,596 $17,105,000 $14,060,404 $0 $0 $0 $0 $0 $0 $0 $17,105,000

Seattle. The South Park Drainage Conveyance Improvements Project will 

install a  formal conveyance system in the streets, to get flows to the pump 

station.  The  conveyance improvements will work in conjunction with the Pump 

Station.

149 WLFLS SOUTH PARK PUMPSTATION Seattle Seattle $6,504,234 $6,505,000 $766 $0 $0 $0 $0 $0 $0 $0 $6,505,000

Seattle. Cost-share construction of pump station to reduce flooding in industrial 

area. Allocation of funds by year may be revised based on updated project 

schedule. Implemented by the City of Seattle. Expenditure forecast to be 

updated based on current project schedule.

150 Green-Duwamish Subtotal $105,895,444 $272,031,893 $166,136,448 $21,839,778 $49,265,584 $88,100,876 $21,621,444 $8,975,367 $11,652,427 $201,455,476 $0 $0 $473,487,369

151

152

153 WLFL9 212TH AVE SE @ SR 164 FLD IMPRVMNT Green King County $0 $0 $0 $190,000 $0 $0 $0 $190,000 $190,000

Enumclaw. Improve the drainage system to alleviate neighborhood flooding. 

May require improvements outside of the road right-of-way.

154 WLFL9 212TH AVE SE MITIGATION White King County $0 $65,000 $65,000 $0 $0 $0 $0 $0 $0 $0 $65,000 Enumclaw.  TBD
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No. Title Basin

Service 

Provider

2021 Inception to 

Date Expenditure

2022

Inception to Date 

Budget

2022 Available 

Budget

2023 

Requested 2024 Forecasted 2025 Forecasted 2026 Forecasted 2027 Forecasted 2028 Forecasted

6-Year CIP

Total

CIS

Year 7-10

CIS

10+ Year

Project Life

Total Comments

155 WLFL9 ANDERSON PARK ACQUISITION White King County $0 $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $100,000

Enumclaw. Park is split by the White River; acquire undevelopable and 

inaccessible southern portion of park in Pierce County from the City of 

Enumclaw.

156 WLFL9 CHARLIE JONES DS CULVERT White King County $0 $45,000 $45,000 $555,000 $1,000,000 $50,000 $0 $0 $0 $1,605,000 $1,650,000

Auburn. This project will  analyze culvert replacement and road-raising options 

and implement the preferred option.

157 WLFL9 CHARLIE JONES US CULVERT White King County $372,446 $935,852 $563,406 $47,000 $10,000 $0 $0 $0 $0 $57,000 $992,852

Auburn. This project will  analyze culvert replacement and road-raising options 

and implement the preferred option.

158 WLFL9 A STREET HESCOS White King County $420,000 $420,000 $0 $0 $0 $0 $0 $0 $0 $420,000

Pacific. Complete. Reduces flood elevations that impact residential 

neighborhoods in the City of Pacific (200 homes, with $52 million of assessed 

and $13 million content value), improves sediment storage and enhances 

habitat.

159 WLFL9 WHITE RIVER CIS White King County $0 $191,000 $300,000 $1,098,984 $0 $0 $0 $1,589,984 $1,589,984

Pacific. Identify and prioiritize near-, mid-, and long-term capital projects for 

Flood Control District funding along the White River.

160 WLFL9 COUNTYLINE TO A STREET White King County $23,893,632 $23,926,129 $32,497 $0 $0 $0 $0 $0 $0 $0 $23,926,129

Pacific. Complete. Reduces flood elevations that impact residential 

neighborhoods in the City of Pacific (200 homes, with $52 million of assessed 

and $13 million content value), improves sediment storage and enhances 

habitat.

161 WLFL9 RIGHT BANK LEVEE SETBACK White King County $14,802,507 $16,207,666 $1,405,159 $3,325,844 $3,193,700 $4,228,326 $4,226,735 $251,436 $394,870 $15,620,911 $31,828,577

Pacific. Construct a new levee setback in the City of Pacific, extending from 

BNSF railroad bridge embankment to endpoint at Butte Ave. by White River 

Estates neighborhood.

162 WLFL9 SLIPPERY CREEK ACQ White King County $116,261 $116,261 $0 $55,000 $0 $0 $0 $0 $0 $55,000 $171,261

Greenwater. In mid-2018 budget reallocation, funding was authorized to 

acquire a vacant property located outside flood hazard area on the north side of 

Highway 410. Subsequent site visits identified multiple unpermitted structures 

and a well; additional funding necessary to complete demolition and asbestos 

abatement at a remote and inaccessible location. Complete.

163 WLFL9 STUCK R DR 2019 REPAIR White King County $732,466 $820,294 $87,828 $0 $0 $0 $0 $0 $0 $0 $820,294

Auburn. Loss of facing rock along 130’ of the lower half of the embankment. 

Some of the gravel fill under the rock has eroded as well, leaving a near-vertical 

face supporting the rock remaining on the upper slope. The rock that slid down 

is currently providing scour protection at the toe.

164 WLFL9 STUCK R DR FLOOD PROTECTION White King County $0 $0 $0 $0 $0 $0 $1,000,000 $1,000,000 $1,000,000 Auburn. TBD

165 White Subtotal $39,917,312 $42,636,202 $2,718,890 $4,173,844 $4,503,700 $5,567,310 $4,226,735 $251,436 $1,394,870 $20,117,895 $0 $0 $62,754,097

166

167

168 WLFLG FLOOD REDUCTION GRANTS Countywide Grant $16,844,256 $48,034,253 $31,189,997 $12,742,437 $13,198,863 $13,671,638 $14,161,347 $14,668,597 $15,194,017 $83,636,899 $131,671,152

Competitive grant program for flood reduction projects. Increases as a 

proportion of total FCD tax revenue. 

169 WLFLG WRIA GRANTS Countywide Grant $36,179,107 $61,694,576 $25,515,469 $10,737,696 $11,122,313 $11,520,707 $11,933,371 $12,360,817 $12,803,573 $70,478,477 $132,173,053

Cooperative Watershed Management Grant Program; priorities recommended 

by watershed groups. Increase based on assumed inflation rate.

170 WLFLM EFFECTIVENESS MONITORING Countywide King County $4,656,953 $6,306,323 $1,649,371 $633,839 $1,019,320 $832,410 $850,660 $638,080 $963,850 $4,938,159 $11,244,482
Evaluation of capital projects to determine effectiveness and identify project 

design improvements.

171 WLFLO SUBREGNL OPPRTNTY FUND Countywide Grant $50,709,829 $73,388,899 $22,679,070 $6,009,172 $6,082,498 $6,154,171 $6,225,695 $6,296,183 $6,365,148 $37,132,867 $110,521,766

Allocation to all King County jurisdictions for flooding, water quality, or 

watershed management projects. Increases as a proportion of total FCD tax 

revenue. 

172 WLFLX CENTRAL CHARGES Countywide King County $1,013,643 $1,313,643 $300,000 $200,000 $200,000 $200,000 $200,000 $200,000 $200,000 $1,200,000 $2,513,643 Central charges related to the FCD's capital fund.

173 WLFLX CONST MATERIALS STOCKPILE Countywide King County $149,992 $500,000 $350,008 $0 $0 $0 $0 $0 $0 $0 $500,000 Stockpile material for future flood damage repairs.

174 WLFLX FLOOD EMERGENCY CONTGNCY Countywide King County $419,042 $1,419,042 $1,000,000 $0 $0 $0 $0 $0 $0 $0 $1,419,042 Contingency for emergency response actions during a flood event.
175 Countywide Subtotal $109,972,821 $192,656,736 $82,683,915 $30,323,144 $31,622,994 $32,378,926 $33,371,073 $34,163,677 $35,526,588 $197,386,402 $0 $0 $390,043,138

176

177 Grand Total $375,873,023 $720,561,817 $344,688,793 $81,952,893 $110,995,357 $167,657,376 $92,871,667 $73,527,809 $85,265,839 $612,270,941 $125,450,000 $121,300,000 $1,579,582,758

Page 7 of 7

http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/capital-projects/lower-white-river/lower-white-river-countyline-a-street.aspx
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Kjristine
Typewritten Text
42



 
Issues for letter identified by Advisory Committee members  

1.  Cedar River dredging costs and timing -  Addressed in CIP Attachment 
2.  Gap between revenue and projects – Addressed in section on financial plan 
3.  Cost pressures:  influence of labor costs, inflation, supply chain – Addressed in 

transparency section 
4. Transparency –continue sharing information - Addressed 
5. Thanks for more frequent engagement- Addressed 
6. Flood reduction in urban areas, not rivers only.  - Addressed in Flood Plan section 
7. Congratulate District on attention to equity and social justice and urge the District to 

continue centering its work ESJ  - Addressed in new section on ESJ 
8. Multi-benefits – continue support of policy - Addressed 
9. County Flood Plan Role - Addressed 

Meeting in person and invest in technology needed - Addressed 
10. Scope creep – addressed in flood nexus language under grants 
11. Trigger for financial plan and fund balance - Addressed 

---------------------------------- 
DRAFT  August 31, 2022 
 
Dave Upthegrove, Chair 
King County Flood Control District Board of Supervisors 
516 Third Avenue 
Room 1200 
Seattle, WA 98104 
 
Re:  Transmittal of Recommendations for the 2023 Annual Budget and 2023-2028 Six-Year 
Capital Improvement Program.   
 
Dear Chair Upthegrove and King County Flood District Board of Supervisors: 
 
The members of the King County Flood Control District Advisory Committee (Advisory 
Committee) are pleased to transmit our recommendations to the King County Flood Control 
District Board of Supervisors (District) for the 2023 Annual Budget ($15,259,757) and the 2023 
Capital Budget ($81,952,893).  We are also recommending a 2023-2028 Six-Year Capital 
Improvement Program (CIP).   
 
The King County Council established the Advisory Committee through Ordinance 15728 on April 
16, 2007, to provide expert policy advice to the District on regional flood protection issues. 
According to Ordinance 15728:  
 

“The advisory committee is created to provide expert policy advice to the board of 
supervisors of the King County Flood Control Zone District on regional flood protection 
issues.  The committee shall review and recommend an annual work program and 
budget for the district, including capital improvement program projects and funding 
levels, subject to approval or approval and modification by the board of supervisors. 
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Letter from Advisory Committee to Board of Supervisors on 2023 Budget 
August 31, 2022 
 

Page 2 of 5 
 

Eleven copies of the recommendations shall be filed with the clerk of the King County 
council no later than August 31 of the preceding year, for distribution to all 
councilmembers.” 

 
The Advisory Committee met ___ times between March 31 and August ___, 2022.  We 
appreciated having an orientation meeting about the Flood District early in the year to on-board 
many new members and to inform us about the actions the Board of Supervisors took with the 
2022 Budget.  We also value the frequent updates from the Flood District Executive Director 
during the budget process.  We had briefings from King County staff about the County Flood 
Hazard Management Plan update and on the draft 2023 Annual Budget and 2023-2028 CIP.  We 
would like the District to investigate the possibility of holding some hybrid Advisory Committee 
meetings in 2023. Included here is an electronic link with all the Advisory Committee meeting 
materials. 
 
In addition to the Advisory Committee meetings, a staff-level Joint Basin Technical Committee 
met ____ times to provide feedback on budget related documents in advance of the Advisory 
Committee meetings. We urge you to continue support for the Advisory Committee and Joint 
Basin Technical Committee to meet throughout the year, especially with the Flood Hazard 
Management Plan work ahead. 
 
Equity and Social Justice 
 
Last year we requested briefings about the nexus between equity and social justice and flood 
risk reduction so that we can better understand the opportunities and challenges facing the 
Flood District.  We commend the District for applying an equity lens to its work and look forward 
to participating in discussions on this topic. 
 
Integrated Floodplain Management 
 
We value the District’s commitment to Integrated Floodplain Management (IFM) and its 
continuing work to develop project appropriate multi-benefit definitions.  We appreciated the 
presentation from the, July 12, 2022, Board of Supervisors meeting about the District’s 
application of the principles of IFM and look forward to the Executive Director continuing to 
update us IFM progress with District projects.   
 
District Grant Programs 
 
We appreciate the District’s grant programs that highlight geographic equity, including 
Subregional Opportunity Funds, Cooperative Watershed Management grants, and Flood Risk 
reduction grants. Last year we noted our support for the expanded Flood Reduction Grant 
Program which includes three new grant categories: urban streams, coastal erosion, and 
culvert/fish passage and we acknowledged and supported that the enabling legislation requires 
successful grant applicants must first demonstrate a flood nexus. This year, we want to reinforce 
that support and to note the tremendous demand for these grant programs based on the 
number of grant requests received. In 2023 we are recommending $29,489,305 for these grant 
programs. 
 

https://kingcountyfloodcontrol.org/about-us/advisory-committee/
https://kingcountyfloodcontrol.org/about-us/advisory-committee/
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King County Flood Hazard Management Plan Update 
 
We want an active role in the process of updating the King County Flood Hazard 
Management Plan (FHMP). We appreciate King County's commitment to including our 2019 
recommended list of issues in the scope of the FHMP, which included non-riverine urban 
flooding.  This year, the County’s FHMP project manager briefed us about the Plan scope 
and schedule.  We request opportunities to provide comments on the progress of the 
FHMP. We also ask that our staff on the Joint Basin Technical Committee as well as basin 
specific work groups be convened to provide technical input to the FHMP. 
 
As noted in our previous letter about the FHMP, we are interested in looking at innovative 
approaches to managing flood risk by making use of new technology with the potential of 
improving efficiency and sustainability.  We’d like to see innovative approaches to managing 
flood risk, including the use of technology, added to the issues and scope of the FHMP. 
 
Flood District Transparency and Access 
 
We would like to take this opportunity to again thank the Chair and members of the Flood 
District Board of Supervisors for their commitment to expanding access and increasing the 
transparency of the Flood District’s decision-making, especially in this time of remote and hybrid 
work. We appreciate the Flood District holding both its Board of Supervisors and Executive 
Committee meetings in Chambers so that the proceedings, including public comment, are 
televised. We thank the Flood District for proactively sharing the budget materials to be 
presented to Board members and updating us throughout the budget process.  We also 
appreciate the “two-touch” rule implemented by the Chair to ensure the Board members and 
the public have the opportunity to see draft budget materials and have multiple meetings at 
which to provide comments before final passage.   
 
We urge the Flood District to share cost drivers for all capital projects including influence of 
labor costs, supply chain, and inflation. 
 
Financial Plan and Fund Balance 
 
For the last three years, we understand the Board of Supervisors has discussed the 
appropriateness of the current levy rate given the state of economic uncertainty.  However, it is 
extremely important to look toward the future and the capital needs throughout the County.   
 
While we have always pushed the Flood District to move capital projects more quickly and to 
spend its fund balance, the District’s Financial Plan demonstrates the Flood District’s capital 
needs will exceed the Flood District’s resources of fund balance and new revenue in the near 
future, beginning in 2024-2025.  
 
We recommend the Flood District review its current fund balance policy and consider adding to 
it in order to establish a monitoring trigger to ensure the fund balance and new revenue are 
sufficient to cover capital and operating needs.   
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We also recommend a 2023 Operating Budget and 2023-2028 Capital Budget that relies on a 
levy amount that is unchanged from the 2022 levy amount, plus new construction. (Need to 
discuss at AC meeting that it reflects the point of view of the body.) 
 
Operating Budget 
 
We are pleased to see additional resources being designated for expanded translation services 
to expand access to the District’s Flood Awareness information.  As noted above, we look 
forward to meaningful participation the FHMP Update and appreciate the commitment of 
District funding toward the FHMP. 
 
For the last two years we asked for information on the Flood District's expected cost savings 
resulting from King County Water and Land Resources Division staff permanently working from 
home.  We reiterate our request for information about savings from office rent, equipment, and 
other costs savings from remote work. 
 
Capital Budget 
 
We received briefings on the draft capital budget and respect the District’s commitment to 
corridor wide planning and project implementation as well as necessary repairs.  We 
recommend an identified repair on the Snoqualmie River and two new projects from the Tolt 
River Capital Investment Strategy.  These projects are:  The Snoqualmie Pump Station 
Revetment Improvements, line 15; Girl Scout Levee Setback, Carnation, line 42, and the 
Remlinger Levee Improvements, Carnation, line 47. 
 
We must continue to invest in: 
 
(1) the critical flood reduction facilities identified in the recommended 2023-2028 CIP;  
(2) the unfunded needs identified in Capital Investment Strategies on the major rivers with flood 
risk reduction facilities maintained by the Flood District, and the ongoing Lower Green River 
Corridor Flood Hazard Management Plan Programmatic Environmental Impact Statement;  
(3) the flood risk reduction strategies that will be identified in the upcoming District approved 
Flood Hazard Management Plan; and  
(4) the unknown repair needs resulting from flood events. 
 
Attached to this letter please find our recommendations for the King County Flood District 2023 
Operating and 2023-2028 Capital Improvement Program. 
 
Sincerely, 
 
 
Dana Ralph, Mayor, City of Kent 
Chair, King County Flood Control District Advisory Committee 
 
cc: Members, King County Flood Control District Advisory Committee 
Michelle Clark, Executive Director, King County Flood Control District 
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2022 Advisory Committee Members 

 
 
 

Status Jurisdiction Title Name 
Member City of Auburn Mayor Nancy Backus 
Member City of Bellevue Councilmember Jeremy Barksdale 
Member City of Carnation Mayor Kim Lisk 

Member  City of Kent Mayor Dana Ralph, Chair 

Member King County Executive Dow Constantine 

Member City of North Bend Mayor Rob McFarland, Vice 
Chair 

Member City of Renton Mayor Armondo Pavone 

Member City of Seattle Mayor Bruce Harrell 
Member City of Snoqualmie Mayor Katherine Ross 

Member City of Tukwila Mayor Allan Ekberg 

SCA Black Diamond Mayor Carol Benson 

SCA City of Duvall Councilmember Michelle Hogg 

SCA City of Sammamish Councilmember Karen Howe 

SCA  Town of Skykomish Mayor Henry Sladek 

Rural Unincorporated   Ken Hearing 

Alternate SCA City of Burien Councilmember Sarah Moore 
Alternate SCA City of Des Moines Councilmember JC Harris 
Alternate SCA City of Kenmore Deputy Mayor Melanie O’Cain 
Alternate SCA City of Pacific Mayor Leanne Guier 

Alternate City of Auburn Councilmember Chris Stearns 

Alternate City of Kent  Councilmember Toni Troutner 

Alternate King County Chief of Staff April Putney 

Alternate City of Renton Councilmember Valerie O’Halloran 
Alternate City of Seattle Councilmember  Alex Pedersen 

Alternate City of Tukwila Councilmember Thomas McLeod 
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Capital Project Differences: 2022-2027 Adopted Revised CIP vs 2023 - 2028 Prelimary Draft Six-Year CIP Project Allocations
Updated 7/28/2022
Note: all changes are relative to the 2022 Revised CIP. $0 means no change, negative numbers are a reduction in requested budget or allocation, positive numbers are an increase in requested budget or allocation. 

No. Title 2023 2024 2025 2026 2027
2028

(not in 2022 CIP)
6-Year
Change Comments

1 WLFL0 SF SKYKMSH REP LOSS MIT ($221,445) $0 $0 $0 $0 $800,000 $578,555 Add funding in Year 6 of CIP.
2 WLFL0 TIMBER LN EROSN BUYOUTS ($800,000) $0 $0 $0 $0 $800,000 $0 Add funding in final year of CIP.
4 WLFL1 BENDIGO UPR SETBACK NORTH BEND $0 $0 $0 $0 ($4,200,000) $4,200,000 $0 Maintain in final year of CIP. 
5 WLFL1 CIRCLE RVR RANCH RISK RED ($193,500) $249,305 ($3,014,288) $0 $0 $0 ($2,958,483) Adjust based on approved capital project gate. 

6 WLFL1 CITY SNOQ HOME ELEVATIONS $1,100,000 $0 $0 $0 $0 $0 $1,100,000 Funding was disappropriated in mid-year 2022, restoring funding in 2023. No net change.
0 WLFL1 CITY SNOQ ACQUISITIONS $0 $0 $0 $0 $0 $0 $0 Agreement ends in 2022, funding allocation TBD. 

9 WLFL1 MF RESIDENTIAL FLD MTGTN ($1,175,538) $170,000 ($265,000) ($265,000) $2,000,000 $2,000,000 $2,464,462
Add funding in Year 6 of CIP, restore funding disappropriated in 2022 mid-year, and adjust 
timing of expenditures. 

11 WLFL1 NF SNOQUALMIE RES FLD MIT $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $12,000,000
Funding added in 2022 mid-year budget; additional allocation includes later years of CIP. 
Funding will be disappropriated if no willing sellers. 

14 WLFL1 NORTH FORK BRIDGE FEASIBILITY $0 $0 $0 $0 $0 $0 $0 Feasibility report scheduled for transmittal by Roads Services Division in Q3 2022.
15 WLFL1 PUMP STATION REVETMENT IMPROVEMENTS $103,030 $181,529 $205,078 $1,099,965 $0 $0 $1,589,602 New project to repair approximately 130 feet of the Pump Station Revetment. 
17 WLFL1 REIF RD LEVEE IMPROVEMENTS ($265,438) $281,579 $214,063 ($297,218) $0 $0 ($67,014) Adjust based on most recent Project Manager cost estimate.
19 WLFL1 RIBARY CREEK N BEND ($1,170,761) ($3,840,283) $5,011,044 $0 $0 $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 
24 WLFL1 SR202 SF BRIDGE LENGTHEN $0 $0 $0 $0 ($100,000) $100,000 $0 Maintain in final year of CIP. 

25 WLFL1 UPR SNO RES FLD MITIGTN ($2,529,361) ($733,081) ($231,564) ($293,861) ($358,026) $1,845,000 ($2,300,893)
Reduced to reflect cost-shared acquisitions now covered in new project Line 8 City Snoq 
Acquisition, as well as updated forecast for home elevation expenditures.

29 WLFL2 DUTCHMAN RD REPAIR ($626,713) ($4,822,985) $6,854,365 $28,363 $0 $0 $1,433,030 Adjust based on approved capital project gate. 
32 WLFL2 FISH HATCHERY RD BR #61B REPAIR $186,000 $0 $0 $0 $0 $0 $186,000 Updated estimate from Roads Services Division.
33 WLFL2 JOY 2020 REPAIR ($2,620,000) $0 $0 $0 $0 $0 ($2,620,000) Project cancelled. 
35 WLFL2 L SNO/ALDAIR CORRDOR PLN ($50,207) $0 $0 $0 $0 $0 ($50,207) Adjust based on most recent Project Manager cost estimate.
36 WLFL2 LWR SNO RESDL FLD MITGTN ($449,029) $0 $0 $0 $0 $500,000 $50,971 Add funding in Year 6 of CIP.
39 WLFL2 STOSSEL LONG TERM REPAIR ($891,400) $15,000 $0 $0 $0 $0 ($876,400) Net reduction due to property owner who declined acquisition offer. 

42 WLFL3 GIRL SCOUT LEVEE SETBACK $50,000 $200,000 $500,000 $1,050,000 $650,000 $9,901,954 $12,351,954

Initiate medium term project from the Tolt River Capital Investment Strategy. This project will 
be informed by and sequenced to reflect FCD decisions about the Tolt Level of Service 
project. 

43 WLFL3 HOLBERG 2019 REPAIR ($250,000) $310,000 $0 $0 $0 $0 $60,000 Adjust based on approved capital project gate. 
45 WLFL3 LOWER FREW LEVEE SETBACK $130,000 $530,000 ($13,334,681) $12,674,681 $0 $0 $0 Updated schedule for construction.
46 WLFL3 LOWER TOLT RIVER ACQUISITION ($183,000) $200,000 ($245,000) ($150,000) ($150,000) $400,000 ($128,000) Adjust based on updated cost estimate from project manager.

47 WLFL3 REMLINGER LEVEE IMPROVEMENTS $87,459 $149,195 $169,774 $1,136,972 $0 $0 $1,543,400

New project to repair approximately 250 feet of the Remlinger Levee. Scope of project may 
be modified once Tolt River LOS project is completed, and schedule is contingent on District 
decisions on the Tolt LOS. 

48 WLFL3 RIO VISTA PROPERTY ACQ ($1,611,000) $0 $0 $1,750,000 $0 $0 $139,000 Adjust timing of expenditures based on potential interest of property owners.
49 WLFL3 SAN SOUCI NBRHOOD BUYOUT $110,000 $0 $0 $0 $0 $0 $110,000 Adjust based on updated cost estimate from project manager.
55 WLFL3 TOLT R NATURAL AREA ACQ ($1,107,740) $0 $0 $0 $800,000 $0 ($307,740) Adjust based on updated cost estimate from project manager.
56 WLFL3 TOLT R RD ELEV SAN SOUCI ($700,000) ($271,380) $4,471,926 $1,959,434 $0 $0 $5,459,980 Adjust based on approved capital project gate. 
58 WLFL3 TOLT R RD NE IMPROVEMENTS ($91,301) ($158,699) $100,000 ($2,192,329) $2,312,329 $30,000 $0 Schedule adjustment based on most recent schedule from Project Manager. 
59 WLFL3 UPPER FREW LEVEE SETBACK ($175,000) ($1,040,000) ($300,000) ($13,300,000) $14,800,000 $15,000 $0 Schedule adjustment based on most recent schedule from Project Manager. 
60 WLFL4 ALPINE MANOR NEIGHBORHOOD BUYOUTS $0 $0 $0 $0 $0 $400,000 $400,000 Placeholder funding in final year of CIP.
62 Snoqualmie-South Fork Skykomish Subtotal ($11,344,943) ($6,579,821) $2,135,717 $5,201,007 $17,754,303 $22,991,954 $30,158,217 hold
67 WLFL5 IRWIN R 2020 REPAIR ($15,000) $0 $0 $0 $0 $0 ($15,000) Adjust based on approved capital project gate. 
68 WLFL5 ISSAQUAH CREEK CIS $200,000 $700,000 $300,000 $0 $0 $0 $1,200,000 Adjust based on approved work program description. 
71 WLFL5 MOMB 2020 REPAIR $139,221 ($7,000) $0 $0 $0 $0 $132,221 Adjust based on approved capital project gate. 
72 WLFL5 SAMMAMISH CIS ($414,528) $521,253 $0 $0 $0 $0 $106,725 Adjust based on updated cost estimate from project manager.

73 WLFL5 WILLOWMOOR FLDPLAIN REST $284,915 $0 $0 $0 $0 $0 $284,915
Add 2023 expenditures to continue design to 30%. Once project reaches 30% design 
milestone, implementation costs will be added. 

80 WLFL7 BELMONDO 2020 REPAIR $437,770 ($7,000) $0 $0 $0 $0 $430,770 Adjust based on approved capital project gate. 

81 WLFL7 BRODELL 2020 REPAIR $9,403 $0 $0 $0 $0 $0 $9,403
Closeout expenditures for this project. The Brodell repair is now combined into Line 109 
Tabor-Crowell-Brodell repair.

83 WLFL7 BYERS NEIGHBORHOOD IMPROVEMENTS ($300,000) ($50,000) $0 $0 $0 $0 ($350,000) Project delayed, retaining budget for acqusitions only.
84 WLFL7 CDR PRE-CONST STRTGC ACQ ($1,600,000) ($861,121) $0 $0 $0 $1,600,000 ($861,121) Add funding in Year 6 of CIP.
90 WLFL7 CEDAR RES FLOOD MITIGATION ($68,866) $0 $0 $0 $0 $1,600,000 $1,531,134 Add funding in Year 6 of CIP.
94 WLFL7 CRT SITE 5 2020 REPAIR ($814,446) $997,000 $8,000 $0 $0 $0 $190,554 Adjust based on approved capital project gate. 
95 WLFL7 CRT SITE 5B 2020 REPAIR $5,000 $0 $0 $0 $0 $0 $5,000 Post-construction closeout expenditures.
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Updated 7/28/2022
Note: all changes are relative to the 2022 Revised CIP. $0 means no change, negative numbers are a reduction in requested budget or allocation, positive numbers are an increase in requested budget or allocation. 

No. Title 2023 2024 2025 2026 2027
2028

(not in 2022 CIP)
6-Year
Change Comments

97 WLFL7 DORRE DON AVULSION ANALYSIS $0 $25,000 $0 $0 $0 $0 $25,000 Need additional budget to continue monitoring site into 2024.
99 WLFL7 HERZMAN LEVEE SETBACK $3,112,455 $196,289 $9,977 $0 $0 $0 $3,318,721 Adjust based on approved capital project gate. 
103 WLFL7 LOWER JONES ROAD NEIGHBORHOOD ($160,704) ($4,540,762) ($1,631,719) $0 $0 $0 ($6,333,185) Project deferred until acquisitions from willing sellers can be completed. 
109 WLFL7 TABOR-CROWALL-BRODELL 2020 REPAIR $565,631 ($3,801,000) $3,964,000 $38,000 $0 $0 $766,631 Adjust based on approved capital project gate. 
110 Cedar-Sammamish Subtotal $1,380,851 ($6,827,341) $2,650,258 $38,000 $0 $3,200,000 $441,768 hold
114 WLFL8 BRPS CONTROL BLDG RPLCMT $453,027 $0 $0 $0 ($453,027) $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 
115 WLFL8 BRPS FISH PASS IMPRVMNTS ($735,631) $0 $0 $735,631 $0 $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 
116 WLFL8 BRPS HIGH-USE ENGINES $612,644 $0 $0 $0 $0 $0 $612,644 Restore funding disappropriated in 2022 mid-year budget.
117 WLFL8 BRPS LARGE ENGINE REPLACEMENT $0 $0 ($401,193) ($12,036) ($6,239,198) $6,652,427 $0 Schedule adjustment based on most recent schedule from Project Manager. 
118 WLFL8 BRPS SEISMIC UPGRADES ($6,751,542) $0 $6,751,542 $0 $0 $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 
119 WLFL8 BRPS SUPPORT SYS UPGRADES ($352,853) $0 $0 $352,853 $0 $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 

121 WLFL8 DESIMONE MAJOR REPAIR USACE ($1,856,962) ($9,530,827) $5,665,324 $10,722,465 $0 $0 $5,000,000
Restore funding disappropriated in 2022 mid-year budget, payment to the Corps will now 
happen at completion of project.

122 WLFL8 DYKSTRA 2022 REPAIR $100,000 $250,000 $0 $0 $0 $0 $350,000 Adjust based on approved capital project gate. 
123 WLFL8 FORT DENT 2020 REPAIR $229,114 ($2,352,936) $3,293,825 $6,556 $0 $0 $1,176,559 Adjust based on approved capital project gate. 
125 WLFL8 GALLI-DYKSTRA 2020 REPAIR $121,361 $0 $0 $0 $0 $0 $121,361 Adjust based on approved capital project gate. 
126 WLFL8 GREEN PRE-CONST ACQ $0 $0 $0 $0 $0 $5,000,000 $5,000,000 Add funding in Year 6 of CIP.
131 WLFL8 KENT AIRPORT RVTMNT 2022 REPAIR $90,000 $978,750 $12,750 $0 $0 $0 $1,081,500 Adjust based on approved capital project gate. 
134 WLFL8 LWR GRN R CORRIDOR PLAN/EIS $30,000 $0 $0 $0 $0 $0 $30,000 Provide technical staff to support District's Lower Green planning process.
135 WLFL8 LWR RUSSELL LEVEE SETBACK ($130,730) $13,244 $0 $0 $0 $0 ($117,486) Update estimate from project manager as construction nears completion. 
138 WLFL8 O'CONNELL REVETMENT 2021 REPAIR ($195,371) $149,852 $924,447 $0 $0 $0 $878,928 Adjust based on approved capital project gate. 
143 WLFL8 TUK-205 GUNTER FLOODWALL $296,196 ($32,805,531) $35,440,116 $69,219 $0 $0 $3,000,000 Restore funding disappropriated in 2022 mid-year, and adjust timing of expenditures.
144 WLFL8 TUK-205 RATOLO FLOODWALL ($1,250,000) $1,200,000 $50,000 $0 $0 $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 
145 WLFL8 TUK-205 USACE GACO-SEGALE ($3,493,000) $569,000 $2,924,000 $0 $0 $0 $0 Schedule adjustment based on most recent schedule from Project Manager. 
150 Green-Duwamish Subtotal ($12,833,747) ($41,528,448) $54,660,811 $11,874,688 ($6,692,225) $11,652,427 $17,133,506 hold
159 WLFL9 WHITE RIVER CIS $191,000 $300,000 $1,098,984 $0 $0 $0 $1,589,984 Add funding for new Capital Investment Strategy. 
161 WLFL9 RIGHT BANK LEVEE SETBACK $1,477,092 ($3,853,782) ($2,582,931) $4,090,794 $251,436 $394,870 ($222,521) Schedule adjustment based on most recent schedule from Project Manager. 

162 WLFL9 SLIPPERY CREEK ACQ $55,000 $0 $0 $0 $0 $0 $55,000
Demolition expenditures for property acquiried in 2021 in remote and difficult to access 
location.

164 WLFL9 STUCK R DR FLOOD PROTECTION $0 $0 $0 $0 ($1,000,000) $1,000,000 $0 Maintain in final year of CIP. 
165 White Subtotal $1,723,092 ($3,553,782) ($1,483,947) $4,090,794 ($748,564) $1,394,870 $1,422,463 hold
168 WLFLG FLOOD REDUCTION GRANTS $131,257 $270,517 $418,150 $574,540 $740,088 $15,194,017 $17,328,569 Add funding in Year 6 of CIP.
169 WLFLG WRIA GRANTS $478,100 $604,693 $738,574 $880,072 $1,029,532 $12,803,573 $16,534,544 Add funding in Year 6 of CIP.
170 WLFLM EFFECTIVENESS MONITORING ($558,111) ($44,780) $16,910 $222,460 $29,580 $963,850 $629,909 Add funding in Year 6 of CIP.
171 WLFLO SUBREGNL OPPRTNTY FUND ($82,970) ($88,266) ($93,461) ($98,639) ($112,179) $6,365,148 $5,889,633 Add funding in Year 6 of CIP.
172 WLFLX CENTRAL CHARGES $100,000 $100,000 $100,000 $100,000 $100,000 $200,000 $700,000 Update forecast based on actuals.

174 WLFLX FLOOD EMERGENCY CONTGNCY ($250,000) ($250,000) ($250,000) ($250,000) ($250,000) $0 ($1,250,000)
Maintains emergency contingency of $1 million. Adjustments to be made in mid-year and 
annual budgets when emergency expenditurees approved by District. 

175 Countywide Subtotal ($181,724) $592,164 $930,173 $1,428,433 $1,537,021 $35,526,588 $39,832,655 hold
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