
 
 
King County Flood Control District Advisory Committee Meeting Agenda 

The King County Flood Control District Advisory Committee is created to provide expert policy advice to the Board of 
Supervisors of the King County Flood Control Zone District on regional flood protection issues. The committee shall review and 
recommend an annual work program and budget for the district, including capital improvement program projects and funding 
levels, subject to approval or approval and modification by the Board of Supervisors.  Ordinance 15728, April 16, 2007 
 
MEETING TIME AND LOCATION 
Thursday, July 18, 2019 1:30 p.m. – 4:00 p.m. 
Clise Mansion, Marymoor Park 
6046 W Lake Sammamish Parkway NE 
Redmond, WA 98052 
 
PURPOSE OF THE MEETING 
• Meet with Flood District Chairman, Reagan Dunn 
• Provide Informational Update on Mid-Year Budget Action for FY 2019 and 2019-2023 CIP 
• Discuss potential topics for Flood Hazard Management Plan Update 
• Introduce Draft Budget for 2020 and 2020-2025 CIP 
 

Time Topic Objective Lead Materials 
1:30 Call to Order, 

Introductions, 
Approval of Minutes 

 Leanne Guier, Advisory 
Committee Vice Chair 

June 20, 2019 
Draft Meeting 
Summary 

1:35 Public Comment Provide opportunity for 
public comment 

Leanne Guier  

1:40 Remarks by Flood 
District Chairman 

Hear about District 
priorities and discuss topics 
of interest to Advisory 
Committee 

Reagan Dunn, Chairman  

2:00 Agenda and Packet 
Review  

Review approach for 
today’s meeting 

Kjristine Lund, Facilitator  

2:05 Executive Director 
Report 

Hear about recent District 
actions 

Michelle Clark, Executive 
Director, Flood District 
 
 

Mid-Year Budget 
Documents 
 
 

2:15 Recently Completed 
Projects 

Informational presentation 
on recent capital projects 

Brian Murray, River and 
Flood Plain Management  

Video 

2:30 Flood Plan Update Discuss Potential Elements 
for Plan Update 

Kjristine Lund One-page 
handout 

2:45 Draft 2020-2025 
Financial Plan 

Presentation and discussion 
on financial plan including 
fund balances and cash flow 

Brian Murray Draft Financial 
Plan 

3:00 Draft 2020 Operating 
Budget 

Presentation about 
discussion about Draft 
Operating Budget 

Brian Murray Draft Operating 
Budget 

3:15 Draft 2020 – 2025 CIP Presentation about 
discussion about Draft CIP 

Brian Murray Draft 2020-2025 
CIP 

3:45 Next Steps Consolidate comments and 
discussion to identify 
follow-up needed 

Kjristine Lund  

4:00 Adjourn  Vice-Chair  
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Committee Members 

 
COMMITTEE GROUND RULES 
Come to committee meetings prepared and honor timeframes 
Respect each other’s perspectives - Listen and participate actively 
Silence electronic devices during meetings 

 
2019 MEETING SCHEDULE 
June 20  1:30 p.m. -   4:00 p.m. -   Budget Introduction 
July 18  1:30 p.m. -   4:00 p.m. -   Capital and Operating Budget (Location: Clise Mansion at Marymoor Park) 
August 15 1:30 p.m. -   4:00 p.m. -   Follow-up on Committee Questions 

Seats Jurisdiction Name Title 
Permanent Seat, Advisory 
Committee, Chair 

City of North Bend Kenneth Hearing Mayor 

Rotating Seat nominated by Sound 
Cities Association (SCA), Advisory 
Committee, Vice-Chair 

City of Pacific Leanne Guier Mayor 

Permanent Seat City of Auburn Nancy Backus Mayor 
Permanent Seat City of Bellevue John Chelminiak Mayor 
Permanent Seat City of Carnation Kim Lisk Mayor 
Permanent Seat City of Kent Dana Ralph Mayor 
Permanent Seat King County Dow 

Constantine 
Executive 

Permanent Seat City of Renton Denis Law Mayor 
Permanent Seat City of Seattle Jenny Durkan Mayor 
Permanent Seat City of Snoqualmie Matt Larson Mayor 
Permanent Seat City of Tukwila Allan Ekberg Mayor 
Rotating Seat for unincorporated 
area  

Rural Area Rosella Mosby  

Rotating Seat nominated by SCA  City of Covington Marlla Mhoon Councilmember 
Rotating Seat nominated by SCA  City of Duvall Michelle Hogg Councilmember 
Rotating Seat nominated by SCA  Town of Skykomish Henry Sladek Mayor 
Alternate SCA City of Enumclaw Anthony Wright Councilmember 
Alternate SCA City of Maple Valley Linda Johnson Councilmember 

Alternate SCA City of Mercer Island Salim Nice Deputy Mayor 
Alternate SCA City of Sammamish Karen Moran Councilmember 
Alternate City of Auburn Bill Peloza Deputy Mayor 

Alternate City of Bellevue Janice Zahn Councilmember 

Alternate City of Carnation Dustin Green Deputy Mayor 

Alternate City of Kent  Toni Troutner Councilmember 

Alternate King County Casey Sixkiller Chief Operating Officer 

Alternate City of North Bend Brenden Elwood Councilmember 

Alternate City of Renton Ed Prince Councilmember 

Alternate City of Seattle Lisa Herbold Councilmember 

Alternate City of Snoqualmie   

Alternate City of Tukwila Dennis 
Robertson 

Councilmember 
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DRAFT:  Flood Control District Advisory Committee Meeting Summary 6-20-19 
 
Call to order:  The meeting was called to order at 1:36 p.m. 
 
Present:   Mayor Kenneth Hearing, North Bend, Mayor Matt Larson, Snoqualmie; Mayor Allan Ekberg, 
Tukwila; Mayor Dana Ralph, Kent; Deputy Mayor Bill Peloza, Auburn; Deputy Mayor Dustin Green, 
Carnation; Councilmember Marla Mhoon, Covington; Councilmember Michelle Hogg, Duvall; 
Councilmember Janice Zahn, Bellevue; Councilmember Lisa Herbold, Seattle; Councilmember Toni 
Troutner, Kent; Casey Sixkiller, Chief Operating Officer, King County; and Rosella Mosby, representative 
of the Rural Area. 
 
Staff: Michelle Clark, Executive Director; Michael Murphy, Interim Director, King County Department of 
Natural Resources and Parks, Water and Land Resources Division (WLRD); Brian Murray, River and 
Floodplain Management Section, WLRD; Steve Bleifuhs, River and Floodplain Management Section, 
WLRD; Christopher Brummer, River and Floodplain Management Section, WLRD; Chase Barton, River 
and Floodplain Management Section, WLRD; Kjristine Lund, Facilitator; and Anne Noris, Clerk. 
 

Public Comment: The sign-in sheet is in the meeting record. Deputy Mayor Peloza reported on the 
Lones Levee restoration project in WRIA 9. Councilmember Mhoon also discussed the Lones Levee 
project. 
 
Ms. Mosby, the new representative for the King County unincorporated area, introduced herself. 
 
Operating Rules: Ms. Lund briefed the Committee on the purpose of the Advisory Committee and the 
Committee’s operating rules.  
 
Election of Vice-Chair: Mayor Larson nominated Mayor Guier as vice-chair. The motion passed 
unanimously. 
 
2019 Approved Budget: Mr. Murray reviewed the adopted District budget and any changes from what 
the Committee recommended in August 2018. The handout showing the differences is in the meeting 
packet. Changes to the 2024 projected CIP are the result of King County funding for the Road Services 
Division to implement projects on behalf of the District. There were no changes in the projections for 
2022 and 2023. The changes in the 2020 relate to Road Services Division as well as capital project 
acceleration and selection of preferred alternative. The 2019 budget includes additional or changed 
funding which is detailed on the meeting handout. 
 
There was a general discussion about the District’s fund balance policy and whether the District should 
institute a reserve/rainy day fund.  Clark reminded the Committee that the District has a fund balance 
policy that was adopted after being recommended by the Advisory Committee.  There was also 
discussion about the process for putting projects on the CIP list.  As a result of the discussion, staff will 
provide additional information (allocation of fund balance; name of jurisdiction/location of projects; 
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carryover from prior year; percentage of difference for the change between recommended and adopted 
projects). 
 
Ms. Clark reported on the Lones Levee project and why it was deleted from the District’s 6-year CIP. 
Deputy Mayor Peloza suggested that a letter from the Committee be sent to the District to reinstate the 
Lones Levee project.  
 
Councilmember Mhoon moved that the Committee request that the District reinstate the Lones Levee 
project for $500,000 in the 2019 fiscal year.  Deputy Mayor Peloza seconded the motion. Ms. Clark 
reported on the timeline for the midyear budget process and suggested that Committee members talk 
with the District Supervisors about the project. Mayor Ralph indicated that she does not believe the 
motion is within the scope of the Committee’s charter. The motion passed. Ms. Clark asked to be able to 
orally report the Committee action to the District Executive Committee, which is meeting on Monday; 
this request was granted.  
 
Basin Strategies: Ms. Clark provided context on the District’s capital investment strategy (CIS), which 
replaces the corridor plans. The CIS contains the scope of the strategy, the proposed risk reduction 
projects and the timeline for actions (current, near term (0-6 years), medium term (7-10 years) and long 
term (beyond 10 year)). The plans are developed after robust outreach. She noted that the corridor 
plans and CIS are not the same. 
 
Cedar/Sammamish Basin: Mr. Brummer made a presentation of the Cedar/Sammamish Basin CIS. He 
gave a status update on current projects: Lower Cedar flood risk reduction; Cedar River Trail Site A; 
Maplewood Neighborhood; Herzman Levee Setback; SR 169 flood reduction feasibility study; Jan Road 
Neighborhood; Willowmoor Floodplain Restoration.  He also listed projects by King County Road 
Services Division and various jurisdictions. Committee members asked questions about the status of 
habitat restoration projects in the CIS.  Clark reminded the Committee that the District is primarily 
focused on flood risk reduction and environmental mitigation, not on stand-alone habitat projects.  The 
presentation is in the meeting record. 
 
Snoqualmie Basin: Mr. Barton made a presentation (in the meeting record) of the South Fork 
Snoqualmie River and Tolt River CIS. He gave a status update on current projects: Middle Fork 
Snoqualmie CIS; Shake Mill Left Bank Levee; Circle River Ranch; US Army Corps of Engineers PL 84-99; 
Reinig Road revetment; Record Office revetment; Tolt River level of service feasibility study; Tolt River 
sediment management feasibility study; Tolt River SR 203 bridge improvement feasibility study; Holberg 
Levee improvements/repair. He also reported on the Tolt Pipeline Protection Project, which was 
substantially completed in October 2018. 
 
Flood Plain Update: Ms. Clark briefed the Committee on the update to the Flood Hazard Management 
Plain. The District is working in conjunction with King County to ensure that all types of flooding – 
riverine, coastal, and urban – are included in the plan. She is asking for feedback on the topics to be 
considered in the plan, especially if there are topics that are not currently listed. White papers on the 
topics will be prepared and shared with the Committee and the jurisdictions. Ms. Lund provided 
additional information about the plan, which was first adopted in 2007. Mr. Murphy also made 
comments. 
 
Ms. Clark reported that the scoping report for the Lower Green River has been posted online today for 
the Committee’s review. 
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Adjourn: The meeting was adjourned at 4 p.m.   
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King County Flood Control District

2019 Reallocation Budget

Attachment B

June 6, 2019

Program

2019

Approved

2018

Carryover

2019

Reallocation

2019

Revised

Flood District Administration 886,638 0 0 886,638

Maintenance and Operation 12,839,055 531,688 0 13,370,743

Construction and Improvements 79,817,269 106,886,217 (35,136,162) 151,567,324

Bond Retirement and Interest $0 $0 $0 $0

Total 93,542,962 107,417,905 (35,136,162) 165,824,705

Projected Capital Reserves - Cash Fund Balance 
1

72,481,400 67,544,380

Projected Capital Reserves - Budgetary Fund Balance 
2

(34,058,997) (28,891,321)

2
 The budgetary fund balance assumes 100% expenditure of all budgeted amounts and is used to understand budgetary commitment. 

1
 The cash fund balance assumes an expenditure rate of 37% of the capital budget in 2019, informed by prior year actuals.
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King County Flood Control District

2019 Reallocation Operating Budget

Attachment C  
June 6, 2019

2019

Approved

2018

Carryover

2019

Reallocation

2019

Revised

Annual Maintenance $3,327,451 $3,327,451

Flood Hazards Plan, Grants, Outreach

$675,380 $405,000 $1,080,380

Flood Hazard Studies, Maps, Technical Services

$2,598,916 $87,581 $2,686,497

Flood Preparation, Flood Warning Center

1,127,992 $39,107 $1,167,099

Program Management, Supervision, Finance, Budget $1,727,017 $1,727,017

Program Implementation* $246,986 $246,986

Overhead / Central Costs** 3,135,313 $3,135,313

Total $12,839,055 $531,688 $0 $13,370,743

*The Program Implementation category contains the basin team and capital strike team cost centers with high levels
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King County Flood Control District

2019 Reallocated Capital Budget
Attachment D 
May 24, 2019

Basin Acquisition Design Construction Contingency Total

Snoqualmie River Basin $0 $2,173,851 $0 $0 $2,173,851

Cedar River Basin $0 $953,795 $11,185,943 $0 $12,139,738

Green River Basin $16,931,770 $1,962,312 $20,903,411 $0 $39,797,492

White River Basin $0 $105,587 $0 $0 $105,587

Effectiveness Monitoring $0 $543,400 $0 $0 $543,400

Countywide Corridor Plan Implementation $0 $0 $0 $0 $0

Countywide Miscellaneous $0 $0 $500,000 $894,971 $1,394,971

Opportunity Fund $0 $0 $20,394,282 $0 $20,394,282

Grant Fund $0 $0 $8,859,103 $0 $8,859,103

WRIA Grant Funding $0 $0 $11,656,100 $0 $11,656,100

Total $16,931,770 $5,738,945 $73,498,839 $894,971 $97,064,524
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King County Flood Control District

2019 - 2024 Reallocated Six-Year CIP
Attachment E 
May 24, 2019

Name

2019

Approved

2018

Carryover

2019

Reallocation

2019

Revised 2020 2021 2022 2023 2024

2019 - 2024

Total

Snoqualmie River Basin $9,695,656 $19,054,941 (8,728,945)         20,021,652     9,139,603    11,456,561   15,378,783  6,137,727    10,411,002  72,545,328        

Cedar River Basin $9,274,753 $15,653,769 (2,912,905)         22,015,617     13,109,163  5,835,508     2,355,717    1,952,907    8,275,013    53,543,925        

Green River Basin $44,438,561 $41,867,663 (22,259,646)       64,046,578     43,774,710  22,398,431   11,570,362  12,143,318  8,646,752    162,580,151      

White River Basin $2,392,600 $1,543,021 (300,000)            3,635,621        1,121,412    8,179,077     6,569,902    1,569,556    -               21,075,568        

Effectiveness Monitoring ($431,365) $909,431 65,334               543,400           594,987       398,884        588,509       636,581       519,813       3,282,174          

Countywide Corridor Plan Implementation($142,610) $142,610 -                     -                   -               -                -               -               27,200,000  27,200,000        

Countywide Miscellaneous $850,000 $544,971 -                     1,394,971        350,000       350,000        350,000       350,000       350,000       3,144,971          

Subregional Opportunity Fund $5,889,245 $14,505,037 -                     20,394,282     6,103,717    6,247,808     6,389,580    6,530,751    6,674,535    52,340,673        

Flood Reduction Grants $3,166,261 $5,692,842 -                     8,859,103        3,281,568    3,359,037     3,435,258    3,511,156    3,588,460    26,034,582        

WRIA Grants $4,684,168 $6,971,932 -                     11,656,100     4,853,735    5,029,440     5,211,506    5,400,162    5,595,648    37,746,591        

Total $79,817,269 106,886,217       (34,136,162)       152,567,324   82,328,895  63,254,746   51,849,617  38,232,158  71,261,223  459,493,963      
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King County Flood Control District
Capital Investment Strategy Project

Grant/External Revenue Awarded

Cost Share Contribution to Others

New Project - 2019 Revised

Updated scope based on FCD approved charter

New Project in 2019 Revised

No. Title Basin Type of project

2018

Inception to 

Date Budget

2018

Inception to Date 

Expendiure

2019

Adopted

2018

Carryover

2019 

Reallocation 

Request

2019

Revised

2020 

Projected

2021 

Projected

2022 

Projected

2023 

Projected

2024 

Projected

6-Year CIP

Total

(Including 2017 

Carryover)

CIS

Year 7-10

CIS

10+ Year

Project Life

Total

Comments

1 WLFL0 SF SKYKMSH REP LOSS MIT SF Skykomish FCD Acqu/Elev $745,404 $638,668 $106,736 $400,000 $506,736 $0 $0 $0 $0 $119,405 $626,141 $1,264,809

This project will elevate or buyout individual structures in the South Fork Skykomish Basin to eliminate the risk 

of flooding or erosion damage during future flood events.

2 WLFL0 SKY W RVR DR FLOOD STUDY SF Skykomish FCD Const $81,237 $2,856 $78,381 $78,381 $0 $0 $0 $0 $0 $78,381 $81,237

This project would improve infrastructure at the mouth of Maloney Creek and on the SF Skykomish River to 

reduce the frequency of flooding of homes and property within the Town of Skykomish.

3 WLFL0 SKYKOMISH LB DOWN 2016 REPAIR SF Skykomish FCD Const $150,000 $85,402 $64,599 $64,599 $0 $0 $0 $0 $0 $64,599 $150,001

Approximately 50-foot-long section of missing armor rock immediately downstream of the bridge.  Further 

flooding may compromise or severly damage facility.

4 WLFL0 TIMBER LN EROSN BUYOUTS SF Skykomish FCD Acqu/Elev $2,809,874 $1,959,242 $850,632 ($400,000) $450,632 $0 $0 $0 $0 $0 $450,632 $2,409,874

This project will continue to acquire and remove homes along a stretch of the Skykomish River that are 

endangered by erosive forces as well as inundation in some places.

5 WLFL0 TIMBERLANE 2016 REPAIR SF Skykomish FCD Const $16,040 $11,115 $4,925 $4,925 $0 $0 $0 $0 $0 $4,925 $16,040

Old privately built facility in Timberlane Village on County property.  Riverside rockery walls continue to 

oversteepen, settle and fall into the river.

6 WLFL0 TIMBERLANE 2019 REPAIR SF Skykomish FCD Const $0 $0 $600,000 $0 $600,000 $0 $0 $0 $0 $0 $600,000 $600,000

Revetment is approximately 300 LF along left bank of South Fork Skykomish River.  Unstable section of 

vertical stacked rock is approximately 150 LF (needs verification).  Failure has occurred previously in this 

section of revetment. 

7 WLFL1 428TH AVE SE BR FEASIBILITY Upper Snoq FCD Const $304,894 $309,028 ($4,134) $4,134 $0 $0 $0 $0 $0 $0 $0 $309,028

FCD-requested project to reduce neighborhood isolation from flooding. Develop a set of alternatives for 

improvements to 428th Avenue SE, SE 92nd Street, and Reinig Road to reduce the frequency of community 

isolation caused by floodwaters overtopping these roadways.

8 WLFL1 BENDIGO UPR SETBACK N BEND Upper Snoq Agreement $50,000 $50,000 $0 $0 $0 $0 $4,250,000 $4,300,000 $4,300,000

Cost-share of $8.4M levee setback project. The overtops at a 20-year or greater flood, inundating undeveloped 

property, railway lines and roadways. Project would reconnect 25 acres of floodplain and construct a new levee 

that meets current engineering guidelines. City has submitted grant application for the remaining $4.2 million.

9 WLFL1 CIRCLE RVR RANCH RISK RED Upper Snoq FCD Const $428,505 $127,225 $111,660 $301,280 $412,940 $237,960 $257,550 $3,630,574 $0 $0 $4,539,024 $4,666,249

This project will determine a preferred action to reduce long term risks from channel migration in the Circle 

River Ranch Neighborhood on the South Fork Snoqualmie River.  Being conducted concurrent with South Fork 

Snoqualmie Corridor Plan.

10 WLFL1 MF SNO CORRIDOR IMP Upper Snoq FCD Const $1,100,000 $954 ($1,099,046) $1,099,046 $0 $1,099,046 $1,162,249 $1,196,980 $511,733 $0 $3,970,008 $3,970,962 Placeholder for corridor plan implementation project(s) following District approval.

11 WLFL1 MF SNO CORRIDOR PLAN Upper Snoq FCD Const $1,824,912 $1,502,409 $322,503 $322,503 $0 $0 $0 $0 $0 $322,503 $1,824,912 Middle Fork Snoqualmie Corridor Planning, scheduled for completion in 2019.

12 WLFL1 NORMAN CREEK DS CULV Upper Snoq Agreement $724,000 $722,582 $1,418 $1,418 $0 $0 $0 $0 $0 $1,418 $724,000

Replace two existing rusted out 48” Corrugated Metal Pipes on Norman Creek under 428th Ave SE with a new 

precast concrete box culvert 59’ long by 15’ wide by 10’ tall.  The new culvert will reduce the time it takes to 

drain the flood waters off of private property by increasing the capacity of the crossing.  Currently when the 

North Fork Snoqualmie River overflows water backs up against 428th as the Norman Creek crossing is the 

normal outflow for this flood water once the North Fork has overtopped the adjacent levies.  

13 WLFL1 NORMAN CREEK US 2024 CULV Upper Snoq Agreement $0 $0 $0 $0 $0 $750,000 $750,000 $750,000

Improve SE 92nd Street, east of 428th Street, and alleviate roadway flooding by installing a new box culvert.

14 WLFL1 NORTH FORK BRIDGE FEASIBILITY Upper Snoq Agreement $0 $0 $200,000 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

Initiate feasibility study to mitigate the risk of scour damage to the North Fork Bridge by retrofitting the existing 

structure with deep foundations or alternative risk mitigation strategies.

15 WLFL1 NORTH FORK BRIDGE 2016 REPAIR Upper Snoq Agreement $385,000 $177,742 $207,258 ($207,258) $0 $0 $0 $0 $0 $0 $0 $177,742

The North Fork Bridge was originally built in 1951 and is extreamely vulnerable to scour as the channel thalweg 

migrates.  In order to keep the bridge safe and reliable during a flood, it is important to protect the piers and 

abutments from scour failure. 

16 WLFL1 RECORD OFFICE 2016 REPAIR Upper Snoq Agreement $350,000 $29,181 $637,835 $320,819 $958,654 $0 $0 $0 $0 $0 $958,654 $987,835

Repair downstream 200 lineal feet of facility which is missing face rock and toe rock.  A significant scour hole 

has formed around a City of Snoqualmie stormwater outfall pipe at the downstream end of facility.  Potential 

erosion impact to Park Ave SE in City of Snoqualmie, an area included in the City's planned "Riverwalk" park 

and trail project. 

17 WLFL1 REIF RD LEVEE IMPROVEMENTS Upper Snoq FCD Const $0 $0 $0 $0 $265,438 $318,421 $385,937 $457,218 $0 $1,427,014 $1,427,014

Conduct a feasibility study to determine ways of preventing the overtopping of the Reif Rd Levee. Potential 

solutions include: repair and/or raise levee in place / setback levee / gravel removal / home elevations.

18 WLFL1 REINIG RD ELEVATION Upper Snoq Agreement $0 $0 $0 $0 $0 $50,000 $50,000 $50,000 Elevate low section of Reinig Rd to alleviate flooding that blocks roadway.

19 WLFL1 REINIG RD RVTMNT 2016 REPAIR Upper Snoq FCD Const $800,000 $391,568 $400,000 $408,432 $808,432 $264,166 $0 $0 $0 $0 $1,072,598 $1,464,166

Repair three primary damage sites just upstream and directly across from the South Fork Snoqualmie 

confluence totalling ~285 lineal feet.  

20 WLFL1 RIBARY CREEK Upper Snoq FCD Const $0 $0 $636,492 $0 ($600,000) $36,492 $815,106 $2,338,618 $2,408,777 $0 $0 $5,598,993 $5,598,993

Address flooding from Ribary Creek at Bendigo Blvd in North Bend as the Snoqualmie levees prevent drainage 

to the river during high flows.

21 WLFL1 SF CIS LONG TERM Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $47,200,000 $47,200,000

Implement projects identified in the Capital Investment Strategy, approved as policy direction by the Executive 

Committee.

22 WLFL1 SF CIS MED TERM Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $57,100,000 $57,100,000

Implement projects identified in the Capital Investment Strategy, approved as policy direction by the Executive 

Committee.

23 WLFL1 SF SNO CORRIDOR PLAN Upper Snoq FCD Const $2,572,480 $2,573,493 ($1,013) $1,013 $0 $0 $0 $0 $0 $0 $0 $2,573,493 SF Snoqualmie Corridor planning process and development of capital investment strategy. 

24 WLFL1 SF SNO LEVEE REMEDIATION Upper Snoq FCD Const $295,673 $173,977 $92,327 $121,696 $214,023 $374,439 $727,790 $657,297 $0 $0 $1,973,549 $2,147,526

Six levee deficiencies have been identified in this leveed segment.  The project will design and reconstruct the 

impaired segment of levee in place.

25 WLFL1 SHAKE MILL LB 2016 REPAIR Upper Snoq FCD Const $600,000 $388,601 $2,950,000 $211,399 $3,161,399 $0 $0 $0 $0 $0 $3,161,399 $3,550,000

Total breach of levee - erosion and lateral channel migration is ongoing.  No immediately adjacent private 

property or infrastructure. Continued erosion could threaten 428th Ave embankment or bridge. 

26 WLFL1 SHAKE MILL RB 2016 REPAIR Upper Snoq FCD Const $512,000 $1,090 $510,910 ($460,910) $50,000 $0 $0 $0 $0 $0 $50,000 $51,090

Between 428th St Bridge and Tate Creek, several locations on levee where toe-rock dislodged and 

corresponding minor bank erosion along 50-60 feet of river bank. Actual gaps range between 6-10 feet. 

Missing toe rock compromises levee integrity, increasing its vulnerability to further scour and potential failure. 

Failure of this facility could result in damage to a heavily used county road (428th Ave SE).

27 WLFL1 SI VIEW RM4 2017 REPAIR Upper Snoq FCD Const $209,000 $136,754 $72,246 $187,754 $260,000 $0 $0 $0 $0 $0 $260,000 $396,754

Repair approximately 25 lineal feet of the facility with missing toe rock and shallow scour scallop into bank that 

is approximately 1-2 feet deep.  Si View Levee is a relatively short flood containment levee that protects 50+ 

homes in the Si View Park Neighborhood of North Bend from flooding. 

28 WLFL1 SR202 SF BRIDGE LENGTHEN Upper Snoq FCD Const $0 $0 $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000

Placeholder funding to partner with WSDOT to expand bridge SR202 opening over South Fork Snoqualmie 

and Ribary Creek to improve conveyance and reduce upstream flood impacts. Supported by North Bend. 

Requires state or federal funding. Relative contribution of this project is being evaluated in the SF Snoqualmie 

Corridor Plan.

29 WLFL1 TATE CR SCOUR FEASIBILITY Upper Snoq Agreement $0 $0 $0 $0 $0 $0 $0 $150,000 $0 $150,000 $150,000

Prepare a Concept Development Report (CDR) to analyze and select best span/alignment replacement bridge 

and road-raising option as the current bridge does not provide enough hydraulic opening due to the transport 

of sediments and water overtops the approaches during floods. 

30 WLFL1 UPPER SNOQ 2015 FLOOD REPAIR Upper Snoq FCD Const $1,481,123 $555,771 $925,352 ($924,342) $1,010 $0 $0 $0 $0 $0 $1,010 $556,781

Flood damage repairs from January 2015 flood event. Locations include Mason-Thorson Ells and Mason-

Thorson Extension (Middle Fork Snoqualmie); North Park (North Fork Snoqualmie); and Record Office, 

Meadowbrook, and Railroad (Snoqualmie mainstem).

31 WLFL1 UPR SNO RES FLD MITIGTN Upper Snoq FCD Acqu/Elev $12,536,249 $11,411,570 $2,181,301 $1,124,679 ($2,000,000) $1,305,980 $2,412,151 $2,484,516 $2,559,051 $2,635,823 $2,714,897 $14,112,418 $25,523,988

This project will continue to acquire or elevate flood-prone structures in the Upper Snoqualmie basin to reduce 

the risk of flood, erosion, and channel migration damage. Partnership with Cities of Snoqualmie and North 

Bend. As of May 2016 260 remain to be elevated or acquired. This amount assumes approximately 10 home 

elevations per year.

32 WLFL1 USACE PL 84-99 SF SNO Upper Snoq FCD Const $150,223 $4,769 $183,154 $145,454 $328,608 $352,868 $363,454 $0 $0 $0 $1,044,930 $1,049,699

Ensure eleven South Fork Snoqualmie River levees meet the standards of the US Army Corps of Engineers PL 

84-99 program to receive future assistance from the Corps in the event of flood damage to the levees.

33 WLFL2 DUTCHMAN RD REPAIR Lower Snoq FCD Const $548,593 $0 $200,000 $548,593 ($700,000) $48,593 $0 $0 $0 $0 $0 $48,593 $48,593

Repair approximately 200 feet of revetment. Dutchman Road in this location provides the sole access to 

residences and business on the west side of the Snoqualmie Valley downstream of Duvall.  Continued erosion 

of the revetment could result in erosion of the road (West Snoqualmie Valley Road NE) which would severely 

limit access to the downstream property owners during or following a flood event.

34 WLFL2 L SNO SCOUR REPAIR 2017 Lower Snoq Agreement $150,000 $143,386 $6,614 $6,614 $0 $0 $0 $0 $0 $6,614 $150,000

The foundation of the main-span pier is exposed and is vulnerable to destabilization during a flood. Add scour 

mitigation measures to protect footing. Bridge crosses the Snoqualmie River at Duvall and is the city's primary 

route.

35 WLFL2 FARM FLOOD TSK FORCE IMP Lower Snoq FCD Const $875,617 $805,446 $104,186 $70,171 $174,357 $115,214 $118,670 $122,230 $125,897 $129,674 $786,042 $1,591,488

This project provides technical and cost-sharing assistance to residential and agricultural landowners in the 

Lower Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions 

include farm pads, elevations of homes, and elevation or flood proofing of agricultural structures.

36 WLFL2 L SNO REP LOSS MITGTION Lower Snoq FCD Acqu/Elev $1,695,671 $1,269,231 $426,440 $426,440 $0 $0 $0 $0 $0 $426,440 $1,695,671 Funding as possible local match for FEMA grants to elevate or acquire at-risk structures.

37 WLFL2 L SNO/ALDAIR CORRDOR PLN Lower Snoq FCD Const $7,365,814 $6,326,158 $1,039,656 $1,039,656 $636,540 $0 $0 $0 $0 $1,676,196 $8,002,354

Cost-shared contribution to multiple levee setbacks and high priority flood risk reduction acquisitions in the Fall 

City reach of the Lower Snoqualmie. Projects reduce flood and erosion risk to revetments, roads, and 

landowners. FCD expenditure leverages habitat restoration funding from other sources.

38 WLFL2 LWR SNO RESDL FLD MITGTN Lower Snoq FCD Acqu/Elev $3,278,317 $2,201,472 $265,292 $1,076,845 ($500,000) $842,137 $530,450 $546,363 $562,754 $579,637 $597,026 $3,658,367 $5,859,839

This project provides technical and cost-sharing assistance to residential and agricultural landowners in the 

Lower Snoqualmie floodplain to help them better withstand the impacts of flooding. Specific project actions 

include farm pads, elevations of homes, and elevation or flood proofing of agricultural structures.

39 WLFL2 SE 19TH WAY REVETMENT Lower Snoq FCD Const $1,916,294 $1,643,036 $273,258 $273,258 $0 $0 $0 $0 $0 $273,258 $1,916,294

Rebuild revetment to protect road access to high value agricultural operations and lands. Project complete.

40 WLFL2 SE DAVID POWELL RD DOWNSTREAMLower Snoq Agreement $1,036,456 $594,807 $441,649 ($441,358) $291 $0 $0 $0 $0 $0 $291 $595,098

FCD-requested project to reduce neighborhood isolation from flooding. Prevent slope failure of sole access 

roadway that would isolate 150 homes.
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41 WLFL2 L SNO 2019 BANK REPAIR Lower Snoq Agreement $1,100,000 $226,149 $1,100,000 $873,851 $1,973,851 $0 $0 $0 $0 $0 $1,973,851 $2,200,000

The river is scouring the road away and David Powell Road is collapsing into the river. This project will repair an 

existing failing revetment and extend MSE wall to prevent undercutting of the riverbank and roadway.

42 WLFL2 SE FISH HATCHERY RD Lower Snoq Agreement $527,905 $496,163 $31,742 ($31,742) $0 $0 $0 $0 $0 $0 $0 $496,163

FCD-requested project to reduce neighborhood isolation from flooding. Prevent slope failure of sole access 

roadway that would isolate 20-30 homes.

43 WLFL2 SINNEMA QUAALE 2011 REPR Lower Snoq FCD Const $12,508,516 $12,439,513 $69,003 $69,003 $0 $0 $0 $0 $0 $69,003 $12,508,516

Large capital project to repair 1000 linear feet of the Sinnema Quaale Upper revetment. Protects SR 203, two 

regional fiber optic lines, and Snoqualmie Valley Trail. Construction to be completed in 2017; project 

anticipated to be closed out in 2018.

44 WLFL2 SNOQUALMIE VALLEY FEAS Lower Snoq Agreement $0 $0 $0 $0 $0 $250,000 $250,000 $0 $0 $500,000 $500,000

Regional flooding in the Snoqualmie Valley cuts off access to eastern cities. Determine which major roadway(s) 

that cross the Snoqualmie Valley would be the most cost effective to improve in the valley with chronic flood 

issues impacting over 25,000 daily drivers.

45 WLFL2 STOSSEL LONG TERM REPAIR Lower Snoq FCD Const $0 $0 $200,000 $0 ($200,000) $0 $170,000 $500,000 $2,500,000 $0 $0 $3,170,000 $3,170,000

Placeholder costs for long-term facility improvement project to prevent erosion undermining 310th Ave NE.

46 WLFL2 STOSSEL RB 2018 REPAIR Lower Snoq FCD Const $850,000 $907,886 ($57,886) $257,886 $200,000 $0 $0 $0 $0 $0 $200,000 $1,107,886 Repair revetment from damage received during 2017/18 flood season.

47 WLFL2 TOLT PIPELINE PROTECTION Lower Snoq FCD Const $10,736,868 $10,342,073 $41,200 $394,795 $435,995 $0 $0 $0 $0 $0 $435,995 $10,778,068

This project will repair approximately 800 linear feet of the Winkelman (formerly RM 13.5) revetment. Erosion 

along the right bank of the Snoqualmie River channel threatens to undermine the Seattle Public Utilities water 

supply line at this location south of Duvall. Project complete.

48 WLFL2 DUVALL SLOUGH 2017 IMPRV Lower Snoq Agreement $400,000 $277,937 $122,063 $122,063 $0 $0 $0 $0 $0 $122,063 $400,000

These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate 

approaches and rebuild approaches to prevent loosing approaches during flooding. A similar repair was done 

on Woodinville-Duvall Bridge No. 1136D.

49 WLFL3 FREW LEVEE 2016 REPAIR Tolt FCD Const $360,360 $164,558 $195,802 $195,802 $0 $0 $0 $0 $0 $195,802 $360,360

Face rock displaced along approximately 50 feet of levee face. Some core material appears to have been lost, 

resulting in an oversteepened bank relative to upstream and downstream undamaged levee sections. Top of 

damaged face approximately 6 feet from edge of gravel trail. Continued erosion will cut off popular riverside 

trail. Potential impact to highway if facility breaches during a major flood.

50 WLFL3 GIRL SCOUT LEVEE 2016 REPAIR Tolt FCD Const $311,000 $160,096 $150,904 $150,904 $0 $0 $0 $0 $0 $150,904 $311,000

Repair approximately 20 feet of face and toe rock dislodged from Girl Scout Camp levee revetment below side 

channel confluence with mainstem. Missing face and toe rock compromises levee integrity, increasing its 

vulnerability to further scour and potential failure.

51 WLFL3 HOLBERG 2019 REPAIR Tolt FCD Const $0 $0 $500,000 $0 ($475,000) $25,000 $0 $0 $0 $0 $0 $25,000 $25,000

Facility failure has consequences for property owners immediately landward of facility.  Potential for high flows 

and erosive damage to residences and property.

52 WLFL3 HOLBERG FEASIBILITY Tolt FCD Const $200,000 $62,156 $137,844 $63,969 $201,813 $0 $0 $0 $0 $0 $201,813 $263,969

Feasibility study to determine the nature and extent of levee improvements necessary to remove four homes in 

unincorporated King County from the regulatory Channel Migration Zone as mapped in the March 2017 Draft 

Tolt River Channel Migration study

53 WLFL3 LOWER FREW LEVEE SETBACK Tolt FCD Const $1,411,000 $237 ($932,336) $1,410,763 $478,427 $1,411,000 $1,470,384 $0 $0 $0 $3,359,811 $3,360,048

Capital Investment Strategy:  Design, based on level of service analysis, the highest priority levee setback for 

flood risk reduction. FCD 6-year includes funds needed for grant match for future grant applications.

54 WLFL3 LOWER TOLT RIVER ACQUISITION Tolt FCD Acqu/Elev $744,475 $529,475 $215,000 $215,000 $0 $0 $0 $0 $0 $215,000 $744,475

Acquisition between the Swiftwater development and the river for the future setback of the Upper Frew Levee

55 WLFL3 REMLINGER LEVEE 2017 REPAIR Tolt FCD Const $311,000 $139,912 $171,088 $171,088 $0 $0 $0 $0 $0 $171,088 $311,000

Damage is approximately 60 lineal feet of the facility with missing toe rock and undermined face rock near the 

Snoqualmie Valley Trail.  The damage is at the downstream end of Remlinger facility and a breach or 

continued erosion would increase flooding impacts on portions of the Remlinger property. 

56 WLFL3 RIO VISTA PROPERTY ACQ Tolt FCD Acqu/Elev $500,000 $203 $499,797 $499,797 $0 $0 $0 $0 $500,000 $999,797 $1,000,000

Capital Investment Strategy: Acquire 2 at-risk homes from willing sellers; acquire remaining 14 homes as funds 

become available.  

57 WLFL3 SAN SOUCI NBRHOOD BUYOUT Tolt FCD Acqu/Elev $5,553,353 $4,359,533 $1,193,820 ($600,000) $593,820 $0 $0 $0 $0 $0 $593,820 $4,953,353

This project will buyout remaining properties and remove all homes and privately-constructed rubble levee at 

upstream end of the community access road, ultimately completing project initiated 20 years ago by others. 

When completed, will result in removing approximatlely 20 homes from high hazard areas within and just 

upstream and downstream of San Souci neighborhood.

58 WLFL3 SAN SOUCI REACH IMPRVMNTS Tolt FCD Const $100,000 $0 $60,000 $100,000 $160,000 $190,000 $700,000 $700,000 $750,000 $0 $2,500,000 $2,500,000

Capital Investment Strategy: Construct Tolt Road NE road elevation in one location. Remove illegal revetment 

and roads in San Souci neighborhood.   

59 WLFL3 SEDIMENT MGMT FEAS Tolt FCD Const $209,605 $6,499 $193,200 $203,106 $396,306 $0 $0 $0 $0 $0 $396,306 $402,805

Capital Investment Strategy: Conduct sediment management feasibility study and develop a plan. Update and 

include upper watershed sediment production estimates

60 WLFL3 SR 203 BR IMPRVMNTS FEAS Tolt FCD Const $205,743 $1,104 $190,157 $204,639 $394,796 $0 $0 $0 $0 $0 $394,796 $395,900

Capital Investment Strategy: Initiate study (with potential future design and construct) to add bridge span(s), 

raise the highway and relocate King County Parks parking area.

61 WLFL3 TOLT 2015 FLOOD REPAIRS Tolt FCD Const $200,000 $46,909 $153,091 ($153,091) $0 $0 $0 $0 $0 $0 $0 $46,909

Flood damage repairs from January 2015 flood event. Locations include Frew, Upper Frew, Remlinger, and 

Girl Scout Camp.

62 WLFL3 TOLT CORRIDOR PLAN Tolt FCD Const $1,153,657 $1,138,802 $14,855 $14,855 $0 $0 $0 $0 $0 $14,855 $1,153,657

The corridor plan for the lower 6 miles of the Tolt River will develop a prioritized implementation strategy for 

near-term and long-term floodplain management actions. Scheduled for adoption in 2017.

63 WLFL3 TOLT R LEVEE L.O.S. ANALYSIS Tolt FCD Const $553,250 $156,769 $160,234 $396,481 ($300,000) $256,715 $0 $0 $0 $0 $0 $256,715 $413,484

Capital Investment Strategy:  Conduct a detailed hydraulic analysis to optimize the elevation of new levees to 

maximize flood risk reduction benefits

64 WLFL3 TOLT R MILE 1.1 SETBACK Tolt FCD Acqu/Elev $4,906,106 $4,120,326 $200,000 $785,781 ($800,000) $185,781 $0 $0 $0 $0 $0 $185,781 $4,306,107

Acquisition funding for high risk properties in levee setback project area. Project priorities will be determined by 

the Board through adoption of the Tolt Corridor Plan.

65 WLFL3 TOLT R NATURAL AREA ACQ Tolt FCD Acqu/Elev $2,985,067 $2,550,314 $520,000 $434,753 ($900,000) $54,753 $106,090 $0 $0 $0 $0 $160,843 $2,711,157 Capital investment strategy: acquire at-risk homes from willing sellers. 

66 WLFL3 TOLT R RD ELEVATION FEASIBILITY Tolt FCD Const $250,000 $49,508 $200,492 $200,492 $0 $0 $0 $0 $0 $200,492 $250,000

FCD-requested project to reduce neighborhood isolation from flooding. Evaluate feasibility of elevating sections 

of Tolt River Road.

67 WLFL3 TOLT R RD NE IMPROVEMENTS Tolt FCD Const $0 $0 $0 $0 $53,045 $109,273 $236,357 $927,419 $1,200,000 $2,526,094 $2,526,094

Capital Investment Strategy: Initiate design for elevation of one road location to reduce or eliminate isolation. 

Implement additional road elevations as funds become available. 

68 WLFL3 UPPER FREW LEVEE SETBACK Tolt FCD Const $0 $0 $0 $0 $106,090 $109,273 $168,826 $0 $0 $384,189 $384,189

Capital Investment Strategy: Initiate the levee setback design in order to apply for grant funding. Levee setback 

to increase sediment storage and floodwater conveyance; protect adjacent development; reduce damage to 

trail bridge.  

69 WLFL4 ALPINE MANOR NEIGHBORHOOD BUYOUTSRaging FCD Acqu/Elev $1,853,460 $1,753,659 $99,801 $99,801 $0 $0 $0 $0 $0 $99,801 $1,853,460

Acquisition of single-family homes and future acquisition of mobile home park at risk of channel migration 

along the Raging River in the Alpine Manor neighborhood.

70 WLFL4 RAGING MOUTH TO BR 2017 REPAIR Raging FCD Const $500,000 $257,426 $242,574 $242,574 $0 $0 $0 $0 $0 $242,574 $500,000

Repair 150 lineal feet of discontinuous damage and missing toe rock.  The levee protects the landward area 

from flooding and serves as the road embankment for Dike Rd, an access road to the Fall City boat launch. 

The damaged levee section is immediately adjacent to the Twin Rivers golf course barn, which would 

experience greater flooding if the levee were breached. 

71 WLFL4 RAGING SCOUR REPAIR 2017 Raging Agreement $80,000 $25,062 $54,938 $54,938 $0 $0 $0 $0 $0 $54,938 $80,000

This bridge has a history of scour damage. One of the arch foundations is exposed. Repair scour mitigation 

measures to protect the footing. It serves only one house but is a designated King County Landmark.

72 Snoqualmie-South Fork Skykomish Subtotal $93,454,741 $74,399,800 $9,695,656 $19,054,941 ($8,728,945) $20,021,652 $9,139,603 $11,456,561 $15,378,783 $6,137,727 $10,411,002 $72,545,328 $251,245,128

73

74

75 WLFL5 ALLEN LK OUTLET IMPRVMNT Sammamish Agreement $0 $0 $0 $0 $400,000 $1,400,000 $1,000,000 $0 $0 $2,800,000 $2,800,000

To address chronic flooding on this sole access roadway with approximately 200 properties, look at upstream 

and downstream retention/detention options; study road-raining options; prepare Concept Development 

Report, analyze and select best options.

76 WLFL5 SAMMAMISH R BANK REPAIRS Sammamish FCD Const $1,152,413 $1,632,936 $2,652 ($480,523) $25,000 ($452,871) $0 $0 $0 $0 $0 ($452,871) $1,180,065

Repair and stabilize two short sections of the right riverbank near I-405 to protect the regional Sammamish 

River trail. Work is being coordinated with Parks.  Full permitting will be required as work will be below OHW, 

plus an updated easement will be required from WSDOT and FHWA due to I-405 proximity.  Project complete.

77 WLFL5 WILLOWMOOR FLDPLAIN REST Sammamish FCD Const $2,536,268 $2,255,441 $1,684,709 $280,827 ($700,000) $1,265,536 $2,011,665 $0 $0 $0 $0 $3,277,201 $5,532,642

Willowmoor Floodplain Restoration Project seeks to reduce the frequency and duration of high lake levels in 

Lake Sammamish while maintaining downstream Sammamish River flood control performance and enhancing 

habitat.  The project will reconfigure the Sammamish transition zone to ensure ongoing flow conveyance, 

downstream flood control, potential extreme lake level reduction, habitat conditions improvement, and 

reduction of maintenance impacts and costs. In June 2016 the Executive Committee approved a motion (2016-

04) authorizing 30% design of the split-channel alternative including various design elements such as variable 

depth pools, cold water supplementation, and other elements itemized in the motion.

78 WLFL6 ISSAQUAH TRIB FEAS Lk Wash Tribs Agreement $150,000 $150,000 $200,000 $0 $200,000 $0 $0 $0 $0 $0 $200,000 $350,000

Prepare a feasibility analysis report which will include, but is not limited to, surveying, geotechnical analysis, 

traffic analysis, and hydraulic analysis to idenify potential solutions to bridge deficiencies, including a 

constructed hydraulic opening with piles that collect debris and pose risks to the stability of the bridge. 

79 WLFL6 LOWER COAL CRK PH I Lk Wash Tribs Agreement $9,553,751 $5,401,669 $907,841 $4,152,082 $5,059,923 $2,385,377 $114,800 $90,500 $63,800 $1,472,881 $9,187,281 $14,588,950

Increase conveyance capacity at the five box culvert crossings. Disconnect local storm drainage outfall from 

Coal Creek and redirect them to Lake Washington.  Implemented by City of Bellevue. Expenditure forecast to 

be updated in 2020 budget based on current project schedule.

80 WLFL6 MAY VALLEY DRAINAGE IMPRVMNT Lk Wash Tribs FCD Const $80,000 $0 $300,000 $80,000 $380,000 $0 $0 $0 $0 $0 $380,000 $380,000

As recommended in the May Creek Basin Plan, two sediment trap facilities will be evaluated to limit sediment 

loading from two May Creek tributaries. Both projects would require land acquisition, whether easement or 

property purchase.

81 WLFL7 CDR PRE-CONST STRTGC ACQ Cedar FCD Acqu/Elev $4,330,532 $2,611,789 $1,718,743 $1,718,743 $0 $0 $0 $0 $1,200,000 $2,918,743 $5,530,532

This project will acquire strategic real estate upon which several large Flood Control District capital projects are 

dependent, namely the levee setback projects at the Herzman, Jan Rd, Rhode, Getchman, and Rutledge-

Johnson Lower Jones Rd levee segments. Acquisition funding related to these projects is now included in the 

individual capital projects.

82 WLFL7 CEDAR CIS LONG TERM Cedar FCD Acqu/Elev $0 $0 $0 $0 $0 $0 $0 $0

Implement projects identified in the Capital Investment Strategy, approved as policy direction by the Executive 

Committee.

83 WLFL7 CEDAR CIS MED TERM Cedar FCD Acqu/Elev $0 $0 $0 $0 $0 $0 $0 $0

Implement projects identified in the Capital Investment Strategy, approved as policy direction by the Executive 

Committee.
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84 WLFL7 CEDAR LEVEE SETBACK FEAS (Cedar Corridor Plan)Cedar FCD Const $1,987,587 $1,850,907 $136,680 $136,680 $0 $0 $0 $0 $0 $136,680 $1,987,587

This six-year flood risk reduction capital investment strategy will cover the Cedar River valley from Landsburg 

Road SE (River Mile 22) to Lake Washington.  Capital investment strategy approved by Executive Committee 

motion in 2017.

85 WLFL7 CEDAR R DWNSTREAM 2024 IMPV Cedar Agreement $0 $0 $0 $0 $0 $100,000 $100,000 $100,000

Improve Cedar Grove Road near Byers Road SE and alleviate roadway flooding by raising the road through the 

application of a thick layer of overlay.

86 WLFL7 CEDAR R REP LOSS MITGATN Cedar FCD Acqu/Elev $3,788,422 $3,182,200 ($606,222) $606,222 $0 $0 $0 $0 $0 $0 $0 $3,182,200 Acquire frequently-flooded homes. Project scope shifted to Line 87 below per Cedar River CIS.

87 WLFL7 CEDAR RES FLOOD MITIGATION Cedar FCD Acqu/Elev $0 $0 $0 $0 $0 $800,000 $800,000 $800,000

Elevate or acquire highest risk and repetitive loss properties from willing sellers.  Elevate or purchase 

approximately 2 homes each year.  

88 WLFL7 CEDAR RIVER TRAIL SITE A BANK Cedar FCD Const $0 $92 $890,000 ($92) ($600,000) $289,908 $0 $0 $0 $0 $0 $289,908 $290,000

Capital Investment Strategy:  Feasibility study of eroded section of left bank. Study will characterize existing 

and potential future hazards, identify risks to infrastructure and public safety, and develop alternatives to 

address potential risks.   .

89 WLFL7 CEDAR RVR GRAVEL REMOVAL Cedar Agreement $11,102,885 $9,829,478 $962,613 $1,273,407 $2,236,020 $104,880 $445,679 $111,267 $114,605 $0 $3,012,451 $12,841,929

The project will ensure the minimum required 100-year flood conveyance capacity along the lower 1.25 miles of 

the Cedar River.  Project is a required maintenance action for the Army Corps of Engineers 205 Flood Control 

Project. 

90 WLFL7 CITY OF RENTON LEVEE CERTIFICATIONCedar Agreement $750,000 $0 $3,000,000 $750,000 $3,750,000 $1,250,000 $0 $0 $0 $0 $5,000,000 $5,000,000 Levee improvements necessary to satisfy levee certification engineering recommendations.

91 WLFL7 FBD CORRIDOR IMPLEMENTATION Cedar FCD Acqu/Elev $6,511,784 $5,224,475 $1,287,309 ($1,200,000) $87,309 $0 $0 $0 $0 $0 $87,309 $5,311,784

Washington State Floodplains by Design grant from the Department of Ecology.  The project will buyout 

residents in high risk areas, increase the capacity for flood storage, and provide corresponding environmental 

improvements.  The project has cost-share funding from the City of Seattle

92 WLFL7 HERZMAN LEVEE SETBACK Cedar FCD Const $944,872 $346,270 $321,604 $598,602 $920,206 $3,969,652 $0 $0 $0 $0 $4,889,858 $5,236,128

Capital Investment Strategy:  Setback levee; excavate side-channel to reduce pressure on revetment; 

reconstruct, reinforce and/or extend revetment; acquire up to 5 properties.

93 WLFL7 JAN ROAD NEIGHBORHOOD Cedar FCD Const $995,326 $34,384 $489,405 $960,942 $1,450,347 $626,956 $3,659,210 $452,157 $1,532,360 $25,147 $7,746,177 $7,780,561

Capital Investment Strategy:  Suite of solutions to be determined as part of feasibility study. Includes raise 

road, partial removal of Jan Road levee, contruction of side channel, and mitigation of at-risk properties.

94 WLFL7 LOWER CEDAR FEASIBILITY STUDY Cedar Agreement $200,000 $342 $200,000 $199,658 $399,658 $100,000 $0 $0 $0 $0 $499,658 $500,000

Capital Investment Strategy:  Conduct feasibility study of Lower Cedar reach in City of Renton to 1) quantity 

economic damage potential 2) determine infrastructure modifications to improve flood resiliency and sediment 

storage potential, and 30 conduct cost-benefit analysis.

95 WLFL7 LOWER JONES ROAD NEIGHBORHOODCedar FCD Const $2,998,466 $608,558 $2,389,908 ($1,100,000) $1,289,908 $830,633 $215,819 $701,793 $242,142 $4,676,985 $7,957,280 $8,565,838

Capital Investment Strategy: Raise in place or setback Jones Road; excavate and stabilize right bank to 

increase conveyance capacity; reinforce one revetment; remove portion of another revetment; acquire 8 at risk 

properties

96 WLFL7 MADSEN CR RENTON Cedar Agreement $0 $0 $0 $0 $635,000 $635,000 $0 $0 $0 $0 $0 $635,000 $635,000

Design and implement phase I improvements to Madsen Creek to achieve 100-year level flood protection for 

properties south of SR 169 and 25-year level flood protection for properties north of SR 169.

97 WLFL7 MAPLEWOOD FEASIBILITY STUDY Cedar FCD Const $440,000 $179,145 $23,151 $260,855 $27,095 $311,101 $0 $0 $0 $0 $0 $311,101 $490,246

Capital Investment Strategy:  Conduct site specific landslide risk assessment study; conduct a feasibility study 

to evaluate opportunities to modify the Erickson Levee.

98 WLFL7 ISSAQUAH MAY VALLEY IMPV Cedar Agreement $100,000 $0 $100,000 $100,000 $0 $0 $0 $0 $0 $100,000 $100,000

Construct intersection improvements which could be either a roundabout or additional travel lanes with a travel 

signal at the intersection of Issaquah Hobart Road SE and SE May Valley Road. 

99 WLFL7 RIVERBEND MHP ACQ Cedar FCD Acqu/Elev $5,357,042 $4,362,885 ($126,000) $994,157 $868,157 $0 $0 $0 $0 $0 $868,157 $5,231,042

This project represents the Flood District contribution to a larger project that relocates mobile home park 

tenants and initiates preliminary engineering design for potential levee setback / realignment to reduce flood 

heights, velocities and channel migration risk in this reach.

100 WLFL7 MADSEN CR CULVERT 2017 Cedar Agreement $400,000 $206,205 $700,000 $193,795 $893,795 $1,430,000 $0 $0 $0 $0 $2,323,795 $2,530,000

To address a culvert failure affecting approximately 10 properties, prepare Concept Development Report to 

analyze and select best culvert replacement and road-raising option; and analyze upstream and downstream 

retention/detention impacts.

101 WLFL7 SR 169 FEASIBILITY STUDY Cedar FCD Const $321,800 $170,603 $325,000 $151,197 $476,197 $0 $0 $0 $0 $0 $476,197 $646,800

Conduct feasibility study in coordination with WSDOT to evaluate flood risk reduction opportunities, such as 

elevating SR 169, upgrading the local drainage infrastructure, and / or installation of back flow prevention 

gates. 

102 Cedar-Sammamish Subtotal $53,701,148 $38,047,379 $9,274,753 $15,653,769 ($2,912,905) $22,015,617 $13,109,163 $5,835,508 $2,355,717 $1,952,907 $8,275,013 $53,543,925 $91,591,304

103

104

105 WLFL8 BRISCOE LEVEE SETBACK Green Agreement $23,330,271 $21,072,606 $2,257,665 $2,257,665 $0 $0 $0 $0 $0 $2,257,665 $23,330,271

Floodwall construction at four locations completed by the City of Kent. Final expenditures for the remainder of 

2017 will include reimbursement for property acquisition and riparian plantings. The revised 2017 financial plan 

includes revenue of $4.1 million for the sale of the Rivers Edge Business Park. Per FCD 2016-20 Section 6, 

this revenue makes expenditure authority available for the Lower Russell Levee Setback project. The Briscoe 

project will be closed out once the District's ILA with Kent expires in 2018.

106 WLFL8 BRPS CONTROL BLDG RPLCMT Green FCD Const $530,368 $106 $278,530 $530,262 ($428,392) $380,400 $1,276,092 $7,577,624 $25,887 $0 $0 $9,260,003 $9,260,109

This project will design and build the second phase of renovations to the Black River pump station. Major 

components include replacement of the control building, replacement of the trash rake system, and 

replacement of the screen spray system.

107 WLFL8 BRPS FISH PASS IMPRVMNTS Green FCD Const $0 $0 $0 $0 $10,000 $831,751 $2,241,456 $6,316,655 $3,546,752 $12,946,614 $12,946,614

This project will design and build the fourth phase of renovations to the Black River pump station, revising and 

replacing the obsolete fish passage systems.

108 WLFL8 BRPS HIGH-USE ENGINES Green FCD Const $474,079 $215,646 $1,970,371 $258,433 ($959,804) $1,269,000 $0 $0 $0 $0 $0 $1,269,000 $1,484,646

This project will design and build the first phase of renovations to the Black River pump station, replacing the 

three smaller pump engines which run much more frequently than the other, larger pump engines.

109 WLFL8 BRPS SUPPORT SYS UPGRADES Green FCD Const $0 $0 $0 $0 $175,261 $822,168 $779,584 $26,663 $0 $1,803,676 $1,803,676

This project will design and build the third phase of renovations to the Black River pump station, replacing 

support systems such as engine control panels, cooling systems, oilers and hoists.

110 WLFL8 GALLIDYKSTRA 2020 REPAIR Green FCD Const $0 $0 $200,000 $0 $0 $200,000 $1,000,000 $0 $0 $0 $0 $1,200,000 $1,200,000

Complete Phase 1 repair per a request from the City of Auburn. Elevate 3500 feet levee reach to meet FEMA 

levee certification requirements.

111 WLFL8 GREEN PRE-CONST ACQ Green FCD Acqu/Elev $5,368,856 $393,751 $5,000,000 $4,975,105 $9,975,105 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $34,975,105 $35,368,856

This project will acquire strategic real estate upon which future large Flood Control District capital projects are 

dependent, thereby reducing risks to construction schedules for those projects.

112 WLFL8 GREEN R IMPROVEMENT 2024 Green Agreement $0 $0 $0 $0 $0 $0 $100,000 $100,000 $100,000

Improve SE Green Valley Road near SE Auburn Black Diamond Road and alleviate roadway flooding by 

raising the road through the application of a thick layer of overlay.

113 WLFL8 GREEN R PL84-99 MITIGATN Green FCD Const $5,660,542 $5,173,981 $486,561 $486,561 $0 $0 $0 $0 $0 $486,561 $5,660,542

This project will result in actions to mitigate environmental damage from tree cutting during 2008-9 (as required 

by permitting agencies) to maintain eligibility for US Army Corps of Engineers PL84-99 program.  The current 

mitigation effort is the Teufel project.

114 WLFL8 HORSESHOE BND ACQ-RCNCT Green FCD Const $2,595,720 $108,422 $2,487,298 ($2,487,298) $0 $0 $0 $0 $0 $0 $0 $108,422 Project canceled.  Rescoped as WLFL8 HSB projects below.

115 WLFL8 HSB BREDA SETBACK - KENT Green Agreement $4,277,674 $834,330 $481,279 $3,443,344 $0 $3,924,623 $2,405,032 $953,513 $23,435 $0 $0 $7,306,603 $8,140,933

Implements interim SWIF adopted by Board of Supervisors.This project will reconstruct the Horseshoe Bend 

Levee at the Breda reach (RM 24.46-24.72) to a more stable configuration to reduce flood risk to the 

surrounding areas.  The project will also raise levee crest elevations to contain the 500-year (0.2% annual 

chance) flood.  This segment of the levee has the lowest factor of safety rating of the Horseshoe Bend levee.

116 WLFL8 HSB MCCOY REALIGNMENT Green Agreement $400,000 $4,138 $395,862 $395,862 $0 $0 $0 $0 $0 $395,862 $400,000

Implements interim SWIF adopted by Board of Supervisors.This PL 84-99 levee segment contains a ‘Minimally 

acceptable’ rating by the USACE due to a slope deficiency at RM 24.3 (oversteepened slopes from 1.3 to 

1.7H:1V for 500 feet).  The City of Kent constructed a secondary containment levee in this reach, set back from 

the river’s edge, which is currently not part of the federal levee.  The only remaining structure between the two 

levees is a Puget Sound Energy facility.  The Horseshoe Bend Levee Certification Report calculated Factor of 

Safety (FOS) values for rapid drawdown of 1.08 and 1.55 at about RM 24.3 and RM 24.4, respectively.  River 

bed scour in this reach between 1986 and 2011 is 2.7 feet at RM 24.24. Funding of $400,000 covers the cost 

of major modification to the federal levee so that the City of Kent's secondary containment levee can be 

incorporated into the federal levee project.

117 WLFL8 HSB NURSING HOME SETBACK Green FCD Const $0 $0 $0 $0 $0 $100,000 $2,000,000 $500,000 $0 $2,600,000 $2,600,000

Implements interim SWIF adopted by Board of Supervisors.The Nursing Home levee is over-steepened and 

does not meet current engineering standards.  The economic consequence of levee failure or overtopping to 

the lower Green River valley is extensive and could cause tens of millions of dollars in damage.  This capital 

project area contains a ‘Minimally Acceptable’ deficiency by the US Army Corps of Engineers at RM 25.  5 

(over steepened slopes from 1.  25 to 1.  7H:1V for 225 feet).  The Horseshoe Bend Levee Certification Report 

calculated a Factor of Safety (FOS) value for rapid drawdown of 1.  01 at RM 25.  57 (Section F).  This is barely 

above the minimum FOS (1.  0) from the US Army Corps of Engineers manual.

118 WLFL8 INTERIM SWIF IMPLEMENTATION Green FCD Const $70,000 $66,887 $3,113 $15,000 $18,113 $0 $0 $0 $0 $0 $18,113 $85,000

Coordination and planning activities to implement recommendations of interim SWIF. Maintenance work 

associated with the interim SWIF is included in the operating budget.  

119 WLFL8 LOWER RUSSELL ACQ KENT Green Agreement $1,023,550 $1,059,834 ($36,284) $106 ($36,178) $0 $0 $0 $0 $0 ($36,178) $1,023,656 Acquisitions by the City of Kent for the Lower Russell levee setback project.

120 WLFL8 LWR GRN R CORRIDOR PLAN/EIS Green FCD Const $1,743,249 $233,117 $1,510,132 $1,510,132 $0 $0 $0 $0 $0 $1,510,132 $1,743,249 Lower Green River Corridor Planning and Environmental Impact Statement.

121 WLFL8 LWR RUSSELL LEVEE SETBACK Green FCD Const $20,555,938 $12,147,579 $14,106,596 $8,408,359 ($17,200,000) $5,314,955 $18,141,389 $83,375 $0 $0 $0 $23,539,719 $35,687,298

Remove and replace the existing flood containment system of levee and revetments along the right (east) bank 

of the Green River between river mile 17.85 (S 212th St) and river mile 19.25 (S 231st Way) in the City of 

Kentr to provide long-term flood protection and improve riparian and aquatic habitat.  Increased expenditure 

authority to match interim SWIF adopted by Board of Supervisors.

122 WLFL8 MILWAUKEE LEVEE #2-KENT Green Agreement $8,500,000 $296,589 $10,900,000 $8,203,411 $19,103,411 $0 $0 $0 $0 $0 $19,103,411 $19,400,000

Prepare an analysis and study of design and construction alternatives to provide flood protection, scour 

protection, enable levee certification and secure necessary land rights. Current ILA with Kent for this first phase 

is $3.65 million, the ILA assumes that the total project cost is $8.5 million.

123 WLFL8 OLD JEFF'S FARM REVETMENT Green FCD Const $2,026,802 $221,298 $1,805,504 ($1,200,000) $605,504 $1,973,198 $0 $0 $0 $0 $2,578,702 $2,800,000

This project will conduct a feasibility analysis of channel migration hazards from river mile 21.1 to 21.7. No 

design or construciton funding at this time.

124 WLFL8 GREEN SCOUR REPAIR 2017 Green Agreement $150,000 $47,524 $102,476 $102,476 $0 $0 $0 $0 $0 $102,476 $150,000

This project will address scour damage to the bridge, which is on the primary through route of the Green River 

Valley Rd.  The bridge is also a King County landmark.
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http://www.kingcounty.gov/environment/wlr/sections-programs/river-floodplain-section/planning/cedar-river-corridor.aspx
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125 WLFL8 PORTER LEVEE Green Agreement $720,000 $720,000 $0 $0 $0 $0 $0 $0 $0 $0 $720,000

Contribute the cost of a repair ($720,000) to a $7 million levee setback project. By relocating the levee, future 

repair costs for the Flood Control District are reduced. In response to community concerns, the project also 

includes funding to elevate the road so that the school bus serving this neighborhood does not have to drive in 

the oncoming lane to avoid floodwaters. 

126 WLFL8 RUSSELL RD UPPER KENT Green Agreement $6,082,173 $6,054,711 $27,462 $27,462 $0 $0 $0 $0 $0 $27,462 $6,082,173

Project is to improve the levee by providing a minimum of 3 feet of freeboard above the predicted 500-year 

flood event and improve slope stability.  These segments of the Russell Road Upper Levee  have over-

steepened slopes and therefore lack adequate structural stability to provide adequate safety. 

127 WLFL8 S 180TH ST BRIDGE FLOODWALL EXTGreen Agreement $65,378 $0 $65,378 $65,378 $0 $0 $0 $0 $0 $65,378 $65,378

The project will increase the height of a flood wall to provide approximately 30" of additional flood protection.

128 WLFL8 SIGNATURE POINTE REVETMENT Green Agreement $300,000 $89,843 $210,157 $210,157 $0 $0 $0 $0 $0 $210,157 $300,000

Signature Pointe is a revetment/levee on the Green River between river mile 22.06 and 23.18 that does not 

meet the FEMA requirements for accreditation due to inadequate freeboard.  This project includes 

development of a project charter and an alternatives analysis to select an alternative to achieve increased flood 

protection, embankment and toe protection in a manner that can be certified and accredited.

129 WLFL8 TITUS PIT RVTMNT 2018 REPAIR Green Agreement $250,000 $167,738 $82,262 $82,262 $0 $0 $0 $0 $0 $82,262 $250,000

Repair of the recent damage to the Titus Pit RB revetment is needed to prevent a potential revetment failure 

and Green River road collapse. The revetment protects an adjacent King County arterial road and utilities (such 

as water, natural gas, telecommunication and power) under the road. 

130 WLFL8 TUK REVETMNT 2019 REPAIR Green FCD Const $0 $0 $500,000 $0 $500,000 $0 $0 $0 $0 $0 $500,000 $500,000

Erosion and slumping of Tukwila Trail revetment caused by the recent Green River flood resulted in 

approximately 200 feet of damage to the revetment.

131 WLFL8 TUK-205 RATOLO FLOODWALL Green FCD Const $0 $0 $0 $0 $0 $0 $1,500,000 $300,000 $0 $1,800,000 $1,800,000

New project to implement interim SWIF adopted by Board of Supervisors. This project will construct a 0.15 

mile floodwall and sloped embankment to protect adjacent businesses from flooding.  The floodwall alignment 

(including embankment slope, factors of safety, and necessary real estate) will be finalized during the project 

design phase. 

132 WLFL8 TUK-205 SEGALE FLOODWALL Green FCD Const $0 $0 $330,000 $0 $330,000 $0 $0 $0 $0 $0 $330,000 $330,000

New project to implement interim SWIF adopted by Board of Supervisors. The Gaco portion of the Tukwila-205 

levee between river mile 15.75 and 15.88 is over-steepened and damaged and cannot be adequately repaired 

using the existing easements. This project would acquire properties landward of the damaged levee to enable a 

levee setback and repair of the embankment and toe scour at this outside bend, in coordination with the Army 

Corps of Engineers PL 84-99 rehabilitation program.

133 WLFL8 TUK-205 USACE GACO REPAIR Green Agreement $6,860,633 $762,960 $8,871,785 $6,097,673 $14,969,458 $0 $0 $0 $0 $0 $14,969,458 $15,732,418

600 feet of scour has exposed rock armor. No sign of armor loss. Interim SWIF capital project is for 0.33 miles 

of floodwall and toe/scour protection. Increased vulnerability to further scour and damage to facility.

134 WLFLS SOUTH PARK PUMPSTATION Green Agreement $1,786,262 $1,819,777 ($33,515) $742 ($32,773) $4,718,738 $0 $0 $0 $0 $4,685,965 $6,505,742

Cost-share construction of pump station to reduce flooding in industrial area. Allocation of funds by year may 

be revised based on updated project schedule. Implemented by the City of Seattle. Expenditure forecast to be 

updated based on current project schedule.

135 WLFLS PUGET WAY CULVERT Green Agreement $0 $0 $1,800,000 $0 $1,800,000 $0 $0 $0 $0 $0 $1,800,000 $1,800,000 This project will replace an aging and undersized creek culvert under Puget Way SW in Seattle.

136 WLFLS S PARK DRAINAGE IMPROVEMENTS Green Agreement $1,000,000 $412,995 $587,005 $587,005 $9,075,000 $7,030,000 $0 $0 $0 $16,692,005 $17,105,000

The South Park Drainage Conveyance Improvements Project will install a  formal conveyance system in the 

streets, to get flows to the pump station.  The  conveyance improvements will work in conjunction with the 

Pump Station.

137 Green-Duwamish Subtotal $93,771,495 $51,903,831 $44,438,561 $41,867,663 ($22,259,646) $64,046,578 $43,774,710 $22,398,431 $11,570,362 $12,143,318 $8,646,752 $162,580,151 $214,483,982

138

139

140 WLFL9 BUTTE AVE FLOOD MITIGATION White Agreement $470,000 $194,089 $275,911 $275,911 $0 $0 $0 $0 $0 $275,911 $470,000

This project will reduce flood risks to residences and businesses in the Cities of Pacific and Algona by 

addressing backwatering and drainage problems in Government Canal from high river flows. The project will 

design and permit a stormwater pump station which will significantly reduce flood risks to approximately five 

hundred homes and businesses. The completed project will also reduce long-term road closures that have 

occurred in the past due to flooding. 

141 WLFL9 COUNTYLINE TO A STREET White FCD Const $24,004,419 $23,828,084 $176,335 $176,335 $65,776 $0 $0 $0 $0 $242,111 $24,070,195

Reduces flood elevations that impact residential neighborhoods in the City of Pacific (200 homes, with $52 

million of assessed and $13 million content value), improves sediment storage and enhances habitat.

142 WLFL9 ANDERSON PARK ACQUISITION White FCD Acqu/Elev $0 $0 $100,000 $0 $100,000 $0 $0 $0 $0 $0 $100,000 $100,000 Acquire portion of Anderson park from City of Enumclaw.

143 WLFL9 STREAM #10.0048 US CULVERT Green Agreement $90,000 $84,413 $100,000 $5,587 $105,587 $400,000 $100,000 $0 $0 $0 $605,587 $690,000

This project will  analyze culvert replacement and road-raising options and implement the preferred option.

144 WLFL9 STREAM #10.0048 DS CULVERT Green Agreement $0 $0 $0 $0 $0 $0 $150,000 $1,500,000 $0 $1,650,000 $1,650,000

These two bridges are subject to having the roadway approach fill wash out during a flood. Excavate 

approaches and rebuild approaches to prevent loosing approaches during flooding. A similar repair was done 

on Woodinville-Duvall Bridge No. 1136D.

145 WLFL9 STUCK R DR 2019 REPAIR White FCD Const $0 $0 $500,000 $0 ($300,000) $200,000 $0 $0 $0 $0 $0 $200,000 $200,000

Loss of facing rock along 130’ of the lower half of the embankment. Some of the gravel fill under the rock has 

eroded as well, leaving a near-vertical face supporting the rock remaining on the upper slope. The rock that slid 

down is currently providing scour protection at the toe.

146 WLFL9 RIGHT BANK LEVEE SETBACK White FCD Const $13,230,557 $12,234,992 $1,612,600 $995,565 ($1,000,000) $1,608,165 $655,636 $8,079,077 $6,419,902 $69,556 $0 $16,832,336 $29,067,328

Construct a new levee setback in the City of Pacific, extending from BNSF railroad bridge embankment to 

endpoint at Butte Ave. by White River Estates neighborhood.

147 WLFL9 SLIPPERY CREEK ACQ White FCD Acqu/Elev $100,000 $10,377 $80,000 $89,623 $169,623 $0 $0 $0 $0 $0 $169,623 $180,000 Acquire property along Slippery Creek, a tributary of the White River.

148 White Subtotal $37,894,976 $36,351,955 $2,392,600 $1,543,021 ($1,300,000) $2,635,621 $1,121,412 $8,179,077 $6,569,902 $1,569,556 $0 $20,075,568 $56,427,523

149

150

151 WLFLX CORRIDOR PLN DESIGN/CONST PLACEHOLDERCountywide FCD Const $142,610 $0 ($142,610) $142,610 $0 $0 $0 $0 $0 $27,200,000 $27,200,000 $27,200,000 Placeholder for corridor plan implementation project(s)

152 Countywide Corridor Plan Imp Subtotal $142,610 $0 ($142,610) $142,610 $0 $0 $0 $0 $0 $0 $27,200,000 $27,200,000 $27,200,000

153

154

155 WLFLG FLOOD REDUCTION GRANTS Countywide Grant $14,685,996 $8,993,154 $3,166,261 $5,692,842 $8,859,103 $3,281,568 $3,359,037 $3,435,258 $3,511,156 $3,588,460 $26,034,582 $35,027,736

Competitive grant program for flood reduction projects. Increases as a proportion of total FCD tax revenue. 

156 WLFLG WRIA GRANTS Countywide Grant $27,619,780 $20,647,848 $4,684,168 $6,971,932 $11,656,100 $4,853,735 $5,029,440 $5,211,506 $5,400,162 $5,595,648 $37,746,591 $58,394,440

Cooperative Watershed Management Grant Program; priorities recommended by watershed groups. Increase 

based on assumed inflation rate.

157 WLFLM EFFECTIVENESS MONITORING Countywide FCD Const $3,295,252 $2,385,821 ($431,365) $909,431 $65,334 $543,400 $594,987 $398,884 $588,509 $636,581 $519,813 $3,282,174 $5,667,995 Evaluation of capital projects to determine effectiveness and identify project design improvements.

158 WLFLO SUBREGNL OPPRTNTY FUND Countywide Grant $49,421,938 $34,916,901 $5,889,245 $14,505,037 $20,394,282 $6,103,717 $6,247,808 $6,389,580 $6,530,751 $6,674,535 $52,340,673 $87,257,574

Allocation to all King County jurisdictions for flooding, water quality, or watershed management projects. 

Increases as a proportion of total FCD tax revenue. 

159 WLFLX CENTRAL CHARGES Countywide FCD Const $911,493 $748,397 $100,000 $163,096 $263,096 $100,000 $100,000 $100,000 $100,000 $100,000 $763,096 $1,511,493 Central charges related to the FCD's capital fund.

160 WLFLX CONST MATERIALS STOCKPILE Countywide FCD Const $0 $0 $500,000 $0 $500,000 $0 $0 $0 $0 $0 $500,000 $500,000 Central charges related to the FCD's capital fund.

161 WLFLX FLOOD EMERGENCY CONTGNCY Countywide FCD Const $800,917 $419,042 $250,000 $381,875 $631,875 $250,000 $250,000 $250,000 $250,000 $250,000 $1,881,875 $2,300,917 Contingency for emergency response actions during a flood event.

162 Countywide Subtotal $96,735,376 $68,111,164 $14,158,309 $28,624,213 $65,334 $42,847,856 $15,184,007 $15,385,169 $15,974,853 $16,428,650 $16,728,456 $122,548,991 $190,660,156

163

164 Grand Total $375,700,346 $268,814,130 $79,817,269 $106,886,217 ($35,136,162) $151,567,324 $82,328,895 $63,254,746 $51,849,617 $38,232,158 $71,261,223 $458,493,963 $831,608,093
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http://www.govlink.org/watersheds/9/pdf/Final_Porter Levee.pdf
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Potential Elements for the Flood Hazard Management Plan Update 
 
 
The King County Flood Hazard Management Plan is the Comprehensive Plan of Development for the King 
County Flood District in conformance with Chapter 86.15.100 RCW.  The 2006 Flood Plan includes policies, 
strategies, and capital projects. 
 
Ordinance 15728 created the King County Flood Control Zone District and was adopted by the King County 
Council on April 17, 2007.  Section 4 of the ordinance stated, “the 2006 King County Flood Hazard 
Management Plan will serve as the initial comprehensive plan for the District.”  The 2006 Flood Plan updated 
the 1993 King County Flood Hazard Reduction Plan and was prepared by King County’s River and Flood Plains 
Management Program within the Department of Natural Resources and Parks, Water and Land Resources 
Division.  The Board of Supervisor’s capital budget resolutions include a provision to modify the 
Comprehensive Plan by attachments that list improvements that generally contribute to the objectives of the 
District Comprehensive Plan.  The District intends to update the 2006 King County Flood Hazard Management 
Plan in coordination with King County.   
 
 
Below is a list of potential elements for the Flood Hazard Management Plan Update.  The District is seeking 
input from the Flood District Advisory Committee on these elements and others. 
 
 

• Risk reduction standards, appropriate levels of flood protection for each river system, and integrated 

basin-wide action plans; 

• Levee certification and accreditation; 

• Levee vegetation and PL 84-99 participation; 

• Coastal, small streams, and urban flooding; 

• Social justice and outreach to vulnerable populations in high risk flood zones; 

• Property acquisition and relocation approaches for residential and business properties; 

• Capital project prioritization, sequencing approach, criteria, and scoring; 

• Bioengineering; 

• Gravel removal and sediment management; 

• Multi-benefit capital investment in flood risk reduction projects; 

• Maintenance standards flexibility for levees and revetments in urban and rural areas. 
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